	Development Phase														
				Month											
Deliverable	Actions	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24			
Annual of Dunlant Conff	Recruit Project Staff with appropriate experience to oversee the development phase and co-ordinate the														
Appoint Project Staff	submission of Stage 2 application and initial engagement activities														
	Convene Area Partnership	1	1												
Appoint & manage Key Consultants	Procure consultant- Materials & Skills Audit														
	Production of Materials & Skills Audit														
	Procure consultant- Evaluation Survey								ı						
	Production of baseline assessment and Evaluation Framework				1										
	Procure consultant- Detailed condition surveys							_	ı	ı					
	*														
	Prodcuction of detailed condition surveys						_ └ →								
	Procure consultant- Valuation surveys														
	Production of valuation surveys	 	-		-						-				
		1	-		-			-			-				
Capital Work Plan	Produce a scheduled programme of capital works /project plan	<u> </u>													
	Develope detailed specification for capital work where appropriate	<u> </u>													
				1				ļ							
Consultation & Engagement	Producement of specialist support for community & business engagement, as required														
	Initial stakeholder and community engagement plan delivered						└ ▶								
	Liaise with City Centre Master Plan team to develop complementary projects														
	Engage with property owners of Repair & Resilience Projects														
			-		-										
Community Heritage Activities Plan	Procure consultant- Community Heritage Activity Plan														
	Review Outline Activity Plan and Community Heritage Activities Plan														
	Engage with partners and stakeholders on co-design of activities														
	Produce full Community Heritage Activities Plan														
	Pilot activities evaluation														
									1						
Pilot activities	Develop & deliver school workshops (initial contact/liaison pre-holidays)			liaise pre	holidavs										
	Close encounters- social history of the pends, courts and closes around the Castlegate.			1											
	Close encounters- online photography exhibition														
	Close encounters- guided walks														
	cross crisouriters garded warrs							_ <u> </u>		I					
Management and Maintenance plan	Down to the state of the state														
ivianagement and ivianitenance plan	Procure managmenet & maintenance plan Produce management and maintenance plan						ı								
	Produce management and maintenance plan	1						L	ı						
Cohomo Arro Dian	Consultate Colores Assa Plan	1	1	1											
Scheme Area Plan	Complete Scheme Area Plan														
		_													
Publicity and Promotion								1	ı	ı					
	T	1	1	1			1								
All Proposals Costs Received & intervention rates agreed		<u> </u>													
Stage 2 Application Draft															
Informal Submission of Application to NLHF & HES		1													
Feedback on Application from NLHF & HES								ļ							
Stage 2 Application Revisions															
Finalised Phase 2 Application															
	Procurement process														
	Delivery														
	Activities development & planning (inc. with community & other stakeholders)	1													
	Activities public events, exhibition etc	†													
	rearries passe crems, exhibition etc														