

Appendix 2 – Roads Hierarchy Progress

Priority Corridors		
Route	Progress to Date	Next Steps
A90: Aberdeen Western Peripheral Route	Fully opened in 2019.	N/A
A92/A956 north: AWPR / Blackdog junction to King Street / Mounthooly Way junction	Bridge of Don to City Centre Active Travel Options Appraisal complete.	Outcomes incorporated into Bus Partnership Fund (BPF) corridor study and City Centre and Beach Masterplan (CCBMP).
	BPF Multimodal Corridor Study (Ellon to Garthdee) - Detailed Options Appraisal complete.	Recommended improvements progressing to Outline Business Case (OBC)
	Murcar North Cycle Route – Options Appraisal underway.	Progress recommended improvements to OBC.
A947: AWPR / Parkhill junction to Inverurie Road junction	Multimodal Corridor Study - Detailed Options Appraisal underway.	Progress recommended improvements to OBC.
A96: AWPR / Craibstone junction to Mounthooly Roundabout	BPF Multimodal Corridor Study (Inverurie to Aberdeen) – Detailed Options Appraisal underway.	Progress recommended improvements to OBC.
	A96 East of Huntly to Aberdeen Dualling - Options Appraisal underway.	Transport Scotland to determine.
	Haudagain Improvement Project - opened 2022.	N/A
A944: AWPR / Kingswells South junction to Mounthooly Roundabout	Westhill to Kingswells Cycle Route Options Appraisal complete.	Outcomes incorporated into BPF corridor study.
	BPF Multimodal Corridor Study (Westhill to Aberdeen) – Detailed Options Appraisal complete.	Progress recommended improvements to OBC.
A9119: A944 / Skene Road junction to Woolmanhill Roundabout		
A93: AWPR / Deeside junction to Holburn Street	Multimodal Corridor Study - Detailed Options Appraisal underway.	Progress recommended improvements to OBC.
A92 South: AWPR / Charleston	BPF Multimodal Corridor Study (Laurencekirk to Aberdeen) -	Detailed Options Appraisal.

junction to Leggart Terrace	Preliminary Options Appraisal underway.	
A956 Wellington Road: AWPR / Charleston junction to North Esplanade West	Multimodal Corridor Study - Detailed Appraisal complete.	Hareness and Souterhead junction improvements progressing to design and delivery.
	Marywell to Wellington Road Cycle Route - preferred option agreed.	Outcomes incorporated into BPF corridor study.
Berryden Corridor - Belmont Road to Woolmanhill Roundabout	Detailed design progressing.	Completion of detailed design.
Secondary Corridors		
Route	Progress to Date	Next Steps
A92: Parkway / Ellon Road to Bridge of Dee via Anderson Drive	Multimodal Corridor Study – Detailed Options Appraisal complete.	Progress recommended improvements to OBC.
	Bridge of Dee Study STAG Appraisal complete	Progress post-AWPR review of outcomes.
A96: West North Street	Options considered as part of A944/A9119 and A96 multimodal corridor studies.	A96 moving to Detailed Appraisal and A944/A9119 to OBC.
A956: King Street / Mounthooly Way to North Esplanade West / Palmerston Place via Commerce Street, Virginia Street, Trinity Street and Market Street	King Street - options being progressed via the Ellon to Garthdee study which has completed Detailed Appraisal	Progress recommended improvements to OBC.
	OBC completed for A956 / Beach Boulevard junction.	Progress recommended option to Detailed Design and Full Business Case (FBC).
B983: Woolmanhill Roundabout to North Esplanade West via Denburn Road, Wapping Street, Carmelite Street, Guild Street, College Street and South College Street	Denburn Road - Options considered as part of A944/A9119 and A96 multimodal corridor studies.	A96 moving to Detailed Appraisal and A944/A9119 to OBC.
	South College Street Improvement Scheme - Phase 1 largely complete.	Phase 2 option appraisal underway.
B984: Airport Road	No interventions proposed.	

B985: West Tullos Road and Hareness Road	Hareness Road included in External Transport Links to Aberdeen South Harbour Appraisal.	Design work being undertaken to inform OBC.
B988: Diamond Bridge	No interventions proposed.	
B990: Mounthooly Way	Options being progressed via the Ellon to Garthdee study which has completed Detailed Appraisal	Progress recommended improvements to OBC.
B991: St Machar Drive	Improved cycle facilities being considered as part of Berryden Plus proposals.	Further option development and modelling.
B999: AWPR to Murcar Roundabout	No interventions proposed	
B997: Scotstown Road	Options considered in A92 Anderson Drive and Parkway study - Detailed Appraisal complete.	Progress recommended improvements to OBC.
B9077: South Deeside Road and Great Southern Road	Great Southern Road – options being considered as part of A92(S) Laurencekirk to Aberdeen study, currently at Preliminary Options Appraisal stage.	Progress to Detailed Options Appraisal.

Local Improvements

Route Description	Progress to Date	Next Steps
School Road-Golf Road-Park Road	Width restriction with exemption for buses and emergency vehicles installed on Golf Road in 2021.	Additional measures being considered as part of Beach Development Framework (BDF) proposals.
City Centre Low Emission Zone (LEZ)	LEZ declared May 2022.	Enforcement commences in 2024.
Union Street	Union Street Central made bus, cycle, taxi and servicing only in 2022.	Options for East and West Union Street under consideration.
Union Terrace	Streetscape improvements to support Union Terrace Gardens re-opening.	Right-turn ban for general traffic into Rosemount Viaduct to be implemented 2023.
Guild Street	Market Street to Carmelite Street to be made bus, cycle, taxi and servicing only.	Implementation - summer 2023.
Bridge Street	To be made bus, cycle, taxi and servicing only.	Implementation - summer 2023.

Market Street	Northern section to be made bus, cycle, taxi and servicing only	Implementation - summer 2023.
Schoolhill and Upperkirkgate	Placemaking improvement and footway widening on Schoolhill to support re-opening of Aberdeen Art Gallery complete.	N/A
	Harriet Street to Flourmill Lane made a pedestrian and cycle priority zone.	Design and delivery of formal streetscape improvements.
Belmont Quarter	Traffic management improvements implemented to support café culture aspirations	N/A
Merchant Quarter	Trinity Street - one-way restriction required to support CCBMP changes	Implementation - summer 2023.
	Streetscape improvements being identified.	Further design and engagement.
West End	Streetscape improvements being identified.	Further design and engagement.
Castlegate and Justice Street	Streetscape improvements being identified.	Further design and engagement.
George Street	Mini-Masterplan in development. Consultation undertaken on draft plans.	Finalisation of mini-masterplan; thereafter design and delivery.
Beach Esplanade Beach Boulevard	Options being considered as part of Beach Development Framework.	Further option appraisal and engagement.
Ashgrove Road and Ashgrove Road West	Ashrove Connects project looking at improved active travel and placemaking solutions on these streets and the surrounding area.	Funding approved for design.
Various - 20mph zones	Ongoing roll-out	

Supporting Strategies	
City Centre and Beach Masterplan	Originally approved 2015; recent reviewed and recalibrated to include George Street and Beach area. https://www.aberdeencity.gov.uk/services/strategy-performance-and-statistics/city-centre-masterplan .
Sustainable Urban Mobility Plan	Originally approved 2019; outcomes of current Active Travel Network Review likely to inform subsequent iteration. https://www.aberdeencity.gov.uk/sites/default/files/2020-01/Final%20Aberdeen%20SUMP.pdf .
Active Travel Action Plan	Approved 2021; outcomes of current Active Travel Network Review likely to inform subsequent iteration. https://www.aberdeencity.gov.uk/sites/default/files/2021-02/Appendix%20-%20ATAP%20Detailed%20Report_.pdf .

Freight Strategy	Routeing	Completed as part of CIVITAS PORTIS programme. https://www.nestrans.org.uk/projects/freight/
------------------	----------	---