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Request for Deputation

Name  Stewart Aitken, Artistic Director/CEO - Aberdeen International Youth 
Festival

Committee  Finance, Policy and Resources 

Agenda Item 8.13 - Year of Young People Cultural Award Programme - 
ECS/17/071

The action I wish the Council/Committee to take

I would like the Committee to make an amendment to the recommendation of the 
report.  I will be requesting that the Committee award transitional financial 
support to Aberdeen International Youth Festival (AIYF)  in 2018/19 & 2019/20 
which will allow us to deliver a major Year of Young People project, which we 
have been developing with Visit Scotland in 2018 and also enable us to build on 
this project to continue to grow the community youth involvement with the 
organisation as a legacy the Year of Young People initiative.  This transition 
support would also allow AIYF some financial stability to complete the transition 
to a SCIO and develop a new business and artistic model and plan going 
forward.

If the Committee is unable to support this request on the day, it is very unlikely 
that we will be able to deliver a Year of Young People project in the city, and the 
future viability of AIYF will also be in question. 

Please note that in submitting a deputation your name will be placed in the 
public domain and recorded in the minute.

Return by email to committeeservices@aberdeencity.gov.uk or by post to:

Head of Legal and Democratic Services
1st Floor
Town House
Broad Street
Aberdeen
AB10 1AQ
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Request for Deputation 
 
 
 
Name    Torry Heritage Group  (David Fryer plus two others) 
 
 
Committee Finance, Policy and Resources (1st December 2017) CHI/17/226 
 
 
Agenda Item   Disposal of Former Victoria Road School 
 
 
The action we wish the Council/Committee to take 
 
1 Abandon all plans for disposal and demolition of all site buildings 
 
2 Adequately secure all the buildings and the site itself 
 
3 Open up a dialogue with community organisations for retention and 
 restoration solutions that meet local needs to include 
 
A Housing options 
B Small business/enterprise options 
C Torry history and maritime heritage 
D Local learning and community spaces 
 
 
 
Please note that in submitting a deputation your name will be placed in the 
public domain and recorded in the minute. 
 
Return by email to committeeservices@aberdeencity.gov.uk or by post to: 
 
Head of Legal and Democratic Services 
1st Floor 
Town House 
Broad Street 
Aberdeen 
AB10 1AQ 
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ABERDEEN CITY COUNCIL

COMMITTEE Finance, Policy and Resources

DATE 1 December, 2017

REPORT TITLE Aberdeen Art Gallery Redevelopment and Provost 
Skene’s House Refurbishment and Museum Progress

REPORT NUMBER ECS/17/072

DIRECTOR Gayle Gorman, Director of Education and Children’s 
Services

REPORT AUTHOR Scott Davidson, City Centre Programme Manager

1. PURPOSE OF REPORT:-
 

1.1 Committee approval is sought for the approach and actions relating to the 
resolution of programming and budgetary issues of the cultural programme; 
with particular regard to the Aberdeen Art Gallery (AAG) redevelopment and 
Provost Skene’s House (PSH) refurbishment (incorporating the Hall for 
Heroes).

2. RECOMMENDATIONS

2.1 That the Committee –

a. Note the amended programme for the Aberdeen Art Gallery 
redevelopment as presented in paragraphs 3.7 and 3.8 of the report.

b. Instruct the Head of Finance, following consultation with the Convenor 
of the Finance, Policy and Resources Committee, to identify funding 
options for the additional costs of Aberdeen Art Gallery 
redevelopment and Provost Skene’s House refurbishment as 
presented in Section 4 of the report and submit to the Council’s 
budget setting meeting on 19 February, 2018.

c. Request the Chief Internal Auditor to include the Aberdeen Art Gallery 
in the internal audit of capital governance.

d. Approves Option 3 in regard to the refurbishment of Provost Skene’s 
House as detailed in the exempt Appendix of this report and 
delegates authority to the Interim Director of Communities, Housing 
and Infrastructure, following consultation with the Head of Commercial 
and Procurement Services, to undertake a tender process for the 
procurement and thereafter award of contract to undertake internal 
and external works.
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e. Approve the total estimated expenditure for Provost Skene’s House 
refurbishment as detailed in the exempt appendix to this report.

3. BACKGROUND AND MAIN ISSUES

Aberdeen Art Gallery (AAG) Redevelopment

3.1 With regard to AAG redevelopment the following considers:

 The Capital Programme Governance Review.
 The Programme Management Office (PMO).
 Current programme issues and their resolution.
 Current budgetary issues and their resolution.

3.2 For clarity, the roles in the AAG redevelopment are:

 Client – Aberdeen City Council
 Project Team

o Client’s Project Manager – Faithful and Gould (from 
August 2017)

o Client’s Project Manager – Art Gallery & Museums 
Manager, Education and Children’s Services (to August 
2017)

o Client’s Project Sponsor – Head of Policy, Performance 
and Resources, Education and Children’s Services (from 
November 2016)

 Contract Administrator – Hoskins
 Project Quantity Surveyor – AECOM
 Client’s Claims Consultant – Faithful and Gould
 Contractor – McLaughlin & Harvey

Capital Programme Governance Review

3.3 Following the review of the capital programme the Audit, Risk and Scrutiny 
Committee at its meeting on 27 June, 2017 resolved, amongst other things, 
to:

“Note the amended governance arrangements for 
Strategic Infrastructure Plan and Capital Plan 
delivery…incorporating the delivery of City Centre 
Masterplan projects within these governance 
arrangements.”

3.4 These governance arrangements have been implemented promoting robust 
project management for AAG and PSH through the City Centre Masterplan 
Board.
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3

Programme Management Office (PMO) Review

3.5 In July 2017, the PMO undertook a review of the cultural programme that 
included the AAG redevelopment.  Principal conclusions, with regard to AAG, 
were:

 The project team and Contract Administrators (Hoskins) were aware of 
an emerging issue with progress against plan since January 2017 and 
an opportunity may have been lost to act quickly and minimise the 
impact. 

 Project governance was inconsistent; particularly during 2017.

 Invest in project management to ensure adequate and appropriate 
resource.

 Appoint a claims consultant to manage issues arising from contractor’s 
claim.

 Review project budget

 Review project programme

3.6 In order to address these matters, the City Centre Masterplan team took on a 
programme role in July 2017 with Faithful and Gould appointed as Project 
Managers in August, 2017 and as Claim Consultants in October, 2017.

Project Programme

3.7 The construction programme is under review and key items for consideration 
are:

 Main Construction Completion – the current contract completion was 
due in May 2017.  This was extended from the original date of March 
2017 due to discoveries on site. However, completion of construction 
works is impacted by contractor performance, site discoveries, design 
issues and governance issues.  The contractor indicates an end of 
February 2018 completion.  It is realistic and prudent to extend the 
construction completion into March 2018 due to ongoing programme 
slippage.

 Fit-out Works - The fit-out programme is 9 months. Assuming the 
construction contract completes in March 2018, completion of fit-out 
would be December 2018. 

3.8 This suggests an opening in January 2019.

3.9 Options to mitigate delay could be focused around the fit out programme and 
would involve:
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 Commence fit-out earlier – the fit-out works could commence earlier 
than the construction completion date.  However, access to site is 
limited and co-ordination issues could result in additional programme 
delay and increased risks and liability resulting from co-ordinating two 
contracts on the same site.  This represents an unacceptable risk in the 
view of the Project Manager.

 Reduce fit-out programme – this would potentially bring forward 
completion; but the programme involves numerous concurrent activities 
and would present a risk for further delay and/or quality issues if further 
concentrated as complexity would increase. This represents an 
unacceptable risk in the view of the Project Manager.

3.10 Risks to the construction programme is:

 Programme delay – there remains an ongoing risk that the construction 
programme continues to lose time and completion moves beyond 
March 2018. As a clear and present risk, mitigation actions are in place 
of:

o All change requests have been ceased and any operational 
changes are reviewed and confirmed by the Project Manager 
before issue.

o A programme review workshop was held 23 November 2018 to 
interrogate the programme and measure robustness of activities 
and timescales.  This confirmed the revised programme and 
applied an action tracker for monitoring; although some issues 
emerged that will require effective management and delivery.

o Senior council officers have engaged with the contractor in 
discussions to agree solutions on programme and quality. This 
has elicited a commitment from the contractor to appropriate on-
site leadership to see construction programme to completion.

Budget

3.11 The original capital budget was £30 million; of which the construction budget 
was £22 million.  Fixed contributions of £10 million from the Heritage Lottery 
Fund (HLF) and £10 million through fund raising (of which £3.35 million has 
been donated) have been budgeted.  The remaining contribution of £10 
million was identified from Council’s non-housing capital budget.

3.12 The contingency within the Council’s £10 million budget was able to 
incorporate the original extensions to the construction completion date and 
agreed changes on the project.  This contingency is spent.

3.13 It has been agreed, through FP&R Committee resolution, to underwrite the 
philanthropic and public campaign of £10 million.  Currently, this is 
approximately £6.65 million and will be subject to separate reporting on 
progress to the Committee or its successor in the early part of 2018.

Page 12



5

3.14 The Contractor has submitted claims for additional works and for delay and 
disruption, which are disputed and in negotiation.

3.15 Additionally, provision has been forecast for £0.5 million of additional fit-out 
costs as a result of delay and disruption.  This will be reviewed and assessed 
as part of the project management.

3.16 These budgetary considerations will be considered at Council’s budget setting 
meeting on 19 February, 2018

Actions to Progress

3.17 Negotiation is currently progressing with the Contractor in respect of the cost 
overrun and ongoing delays.  

3.18 A Claims Consultant – Faithful and Gould – has been appointed to undertake 
an initial review of the robustness of the Contractor’s delay and disruption 
claim.  Discussions are ongoing with regard to the additional works/variations 
led by the Project Manager.

Provost Skene’s House (PSH) Refurbishment and Hall for Heroes

3.19 With regard to PSH refurbishment and Hall for Heroes the following 
considers:

 Project establishment and progress
 The Programme Management Office (PMO) review of July 2017.
 Project Business Case

Project Establishment and Progress

3.20 At its meeting on 20 September 2016, The FP&R Committee noted that 

“The redevelopment and transformation of Provost 
Skene’s House provides an opportunity to extend and 
enhance the cultural offer for local residents and visitors to 
Aberdeen and to extend its reach to new audiences ... It is 
therefore proposed that [it] becomes a celebration of what
Aberdeen … has given to the world, focusing on the 
important Aberdonians through history but also providing 
a chance for visitors to the House to see current iconic 
figures from the city.”

A budget for the works was set at:

 Essential building works/professional fees - £875,000 
 Interpretation works and design - £1,000,000
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The committee resolved to allocate £1.5m to the project with the remaining 
£375,000 being a developer contribution from Muse – the developer of 
Marischal Square.

It was programmed for completion in July 2017.

3.21 As part of the Listed Building application, a full condition survey of the building 
was carried out in June 2017.  It highlighted a number of urgent, necessary 
and desirable works for PSH.  

3.22 The £375,000 MUSE contribution had been reduced to meet heating costs to 
PSH, installation of a new boiler, alteration of the electricity meter and 
professional fees in line with the Council’s property framework and to ensure 
required environmental conditions for the artefacts in the building.  A 
remaining £110,000 is now available to add to the £500,000 from the City 
Centre Masterplan budget for the enabling works.  The budget for the 
essential/enabling works was reduced to £610,000 (with a recorded spend to 
date of £51,000).

3.23 Earlier in 2017 public consultation was undertaken to identify the Hall for 
Heroes figures and those selected, who are still living, have been engaged in 
preparing the exhibition.

3.24 Work packages associated with the interpretation and fit out of PSH have 
commenced in line with the original programme (to July 2017) and budget (£1 
million).

Programme Management Office (PMO) review

3.25 In July 2017, the PMO undertook a review of the PSH project.  Principle 
conclusions were to:

 Review the project programme to establish appropriate phasing.
 Investigate internal and external funding for the project.
 Prepare a business case for the project and submit to the Capital 

Board.

3.26 In order to bring these recommendations forward, Faithful and Gould were 
appointed as project managers in August, 2017

Provost Skene’s House: Business Case

3.27 The revised Business Case for Provost Skene’s House is detailed in the 
exempt Appendix 1. 

4. FINANCIAL IMPLICATIONS

4.1 Financial implications arising from the report, with regard to AAG, are an 
exposure for additional costs for delay and disruption, additional 
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works/variations, provision for fit-out delay and disruption and professional 
fees.  

 

5. LEGAL IMPLICATIONS 

5.1 There are no direct legal implications arising from the recommendations of 
this report. The Head of Legal and Democratic Services will attend to the 
interests of the Council as regards the Contractor’s claim in accordance with 
delegated powers.

6. MANAGEMENT OF RISK

6.1 The following presents the management of risks by identifying them and their 
impact, establishing the likelihood of occurrence, setting out appropriate 
mitigation and providing a pre and post mitigation score.

Risk/Impact Likelihood Score Mitigation Revised 
Score

Maximum exposure to 
contractor’s claim at AAG 
through adjudication

Medium High  Negotiation
 Procure legal advice

Medium

Further construction 
programme extension at 
AAG

Low High

 Maintain project 
management 
services

 Pause delay 
damages

Low

Commercial confidentiality 
of negotiations at AAG could 
have adverse reputational 
impact

Medium Medium
 Develop and 

implement 
communications plan

Low

Reputational impacts 
through late delivery at 
increased cost at AAG.

High High

 Develop and 
implement 
communications plan

 Proactive 
stakeholder 
engagement

 Maintain project 
management and 
claims consultant 
services

Medium

Budgetary increases at PSH 
due to unforeseen works High High

 Appropriate budget 
contingency to reflect 
building age

Medium
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Risk/Impact Likelihood Score Mitigation Revised 
Score

Programme increase at 
PSH due to unforeseen 
works

High High
 Appointment of 

Faithful and Gould to 
manage programme

Medium

6.2 There are no further financial, employee, customer / citizen, environmental, 
technological, legal or reputational risks.

7. IMPACT SECTION

7.1 The considerations in this report do not provide any new impacts related to 
economy, people, place or technology on the strategic themes of Aberdeen 
City Council and Community Planning Aberdeen, as set out in the Aberdeen 
City Local Outcome Improvement Plan 2016-26 and the Aberdeen City 
Council Strategic Business Plan.

8. BACKGROUND PAPERS

Report to Council on 23 August 2017 Council Financial Performance – 
Quarter 1 2017/18 (CG17/084)
Report to Audit, Risk and Scrutiny on 27 June 2017 Review of the Capital 
Programme Governance (CHI/17/153)
Report to FP&R Committee on 20 September, 2016 Refurbishment of 
Provost Skene’s House (ECS\16\058)
Adams Napier Partnership June 2017 Condition Survey Report on Provost 
Skene’s House, Aberdeen
Capital Board on 15 November, 2017 Provost Skene’s House Business 
Case
Report to FP&R on 19 June 2014 Art Gallery Redevelopment Programme 
Procurement of the Construction Works (ECS-14-046)
Art Gallery redevelopment programme – procurement of the Museums
Collections Centre, Education, Culture and Sport Committee, 27 March 2014
Aberdeen Art Gallery redevelopment programme, Urgent Business 
Committee, 29 November 2012
Aberdeen Art Gallery redevelopment, Education, Culture and Sport 
Committee, 7 June 2012 and Finance and Resources Committee, 21
June 2012
Finance Policy & Resources Committee, 15 September 2015, Article 25: Art 
Gallery Redevelopment Fundraising
Finance Policy & Resources Committee, 7 June 2016, Article 27: Art Gallery 
Fundraising - Update 
Finance Policy & Resources Committee, 1 December 2016 Art Gallery 
Fundraising

9. APPENDICES (if applicable)

Appendix 1 – Provost Skene’s House: Business Case (Exempt)

Page 16

http://communityplanningaberdeen.org.uk/aberdeen-city-local-outcome-improvement-plan-2016-26/
http://communityplanningaberdeen.org.uk/aberdeen-city-local-outcome-improvement-plan-2016-26/
http://www.aberdeencity.gov.uk/nmsruntime/saveasdialog.asp?lID=70746&sID=13935
http://www.aberdeencity.gov.uk/nmsruntime/saveasdialog.asp?lID=70746&sID=13935


9

10. REPORT AUTHOR DETAILS
Scott Davidson
City Centre Masterplan Programme Manager
scodavidson@aberdeencity.gov.uk
07833 40 22 12

HEAD OF SERVICE DETAILS
Euan Couperwhite
Project Sponsor
ecouperwhite@aberdeencity.gov.uk 
07717 22 63 71
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