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ABERDEEN, 30 August 2018.  Minute of Meeting of the ABERDEEN CITY 
REGION DEAL JOINT COMMITTEE.  Present:- Councillor Jenny Laing, 
Chairperson;  Councillor Jim Gifford, Vice-Chairperson; Councillors John Cox (as 
substitute for Councillor Argyle), Gordon Graham (as substitute for Councillor 
Boulton), Douglas Lumsden, Richard Thomson, Professor Stephen Logan, 
Mr Patrick Machray, OBE, and Sir Ian Wood.

DETERMINATION OF URGENT BUSINESS

1. The Chairperson had determined that items 6(a) and 10 (Housing Infrastructure 
Funding) on the agenda, be considered as a matter of urgency in terms of Section 
50(B)(4)(b) of the Local Government (Scotland) Act 1973.

The Committee resolved:-
to concur with the Chairperson.

DETERMINATION OF EXEMPT BUSINESS

2. The Chairperson proposed that the Committee consider item 7 (Food Hub for 
Innovation Business Case), item 8 (Harbour Transport Action Plan), item 9 (City Region 
Deal – Financial Update – Exempt Appendix) and item 10 (Housing Infrastructure 
Funding – Exempt Appendices) with the press and public excluded from the meeting.

The Committee resolved:-
in terms of Section 50(A)(4) of the Local Government (Scotland) Act 1973, to exclude the 
press and public from the meeting from item 7 of the agenda so as to avoid disclosure of 
information of the classes described in the following paragraphs of Schedule 7(A) to the 
Act:- articles 8, 9 and 10 (paragraph 6), and article 11 (paragraphs 4 and 6).

DECLARATIONS OF INTEREST

3. No declarations of interest were intimated in respect of the items on today’s 
agenda.

MINUTE OF PREVIOUS MEETING OF 22 JUNE 2018 - FOR APPROVAL

4. The Joint Committee had before it the minute of its previous meeting of 22 June 
2018, for approval.

The Committee resolved:-
(i) to approve the minute as a correct record; and
(ii) to note that in relation to article 5(ii) of the minute, a briefing paper illustrating all 

that was currently happening in digital connectivity in the region which would 

Page 3

Agenda Item 3



2

ABERDEEN CITY REGION DEAL JOINT COMMITTEE
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include details of further opportunities and gaps would be prepared by Wendy 
Robertson, Digital Lead and circulated to members in due course.

CITY REGION DEAL - FINANCIAL UPDATE Q1 2018/19

5. The Joint Committee had before it a report by Alan Wood, Head of Finance, 
Aberdeenshire Council which provided details of the finances of the Aberdeen City 
Region Deal for the first quarter of financial year 2018/19.

The report recommended:-
that the Joint Committee note the content of the report and its appendix.

Mr Wood advised that the total spend and forecast of the City Region Deal finances were 
on track.

The Joint Committee resolved:-
to approve the recommendation.

PROGRESS UPDATE

6. The Joint Committee had before it a report by John-Paul Cleary, Senior 
Programme Manager, Aberdeen City Council on the progress of the City Region Deal 
and its constituent workstreams.

The report recommended:-
that the Joint Committee note the content of the report and its appendices, and the 
progress made.

John-Paul Cleary, Senior Programme Manager, Aberdeen City Council presented the 
report and advised (1) that the Annual Conversation meeting was scheduled for 11 
October 2018; (2) that construction work on the full fibre infrastructure commenced in 
July 2018; and (3) that the City Region Deal live projects and economic indicators were 
contained within appendix 2 of the report.

The Joint Committee resolved:-
(i) to approve the recommendation; and
(ii) that a progress report in relation to the objectives and plans for the cruise ship 

market in terms of the Aberdeen Harbour expansion be submitted to a future 
meeting of the Committee.

MATTER OF URGENCY
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The Chairperson accepted the following item as a matter of urgency in terms 
of Section 50(B)(4)(b) of the Local Government (Scotland) Act 1973 due to a 
misunderstanding of committee timescales and awaiting feedback from 
partner agencies on plans. The report could not wait an additional three 
months as this would mean a further delay to see if access could be eased, 
and the Scottish Government fund continuing to be unused

HOUSING INFRASTRUCTURE FUNDING

7. The Joint Committee had before it a report by Derek McGowan, Chief Officer – 
Early Intervention and Community Empowerment, Aberdeen City Council on the use of 
the Housing Infrastructure fund aligned to the City Region Deal.

The report recommended:-
that the Joint Committee agree that Councillor Laing should write on behalf of the Joint 
Committee to the Scottish Government regarding the future use and administration of 
the Housing Infrastructure Fund to aid local development.

Derick Murray, Nestrans Director provided information in relation to the £200M funding 
for transportation projects, intimating that Transport Scotland would be providing details 
on the proposed projects in due course. He also advised that the upgrade signalling work 
in Newtonhill had commenced. 

It was noted that any work to reduce journey times in central Scotland might be lost within 
the network, so it would be more beneficial if the improvement work was closer to the 
North East where the benefits would be more tangible. 

The Joint Committee resolved:-
to approve the recommendation.

In accordance with the decision recorded at article 2 of this minute, the 
following items of business were considered with the press and public 
excluded.

FOOD HUB FOR INNOVATION BUSINESS CASE

8. The Joint Committee had before it a report by Lindsay McKenzie, Commercial 
Director, Opportunity North East which sought approval of the business case for the Food 
Hub for Innovation project within the Innovation theme of the Aberdeen City Region Deal.

The report recommended:-
that the Committee – 
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(a) approve the business case attached at Appendix 1 of the report and instruct the 
Head of Economic Development to intimate to the UK Government and the 
Scottish Government that the Joint Committee endorses the business case; and

(b) instruct the Chief Officer – City Growth to circulate a service update to members 
of the committee if there are any changes of note to the business case from the 
UK Government or the Scottish Government.

The Joint Committee heard Lindsay McKenzie and Jennifer Craw speak in support of the 
report and answer questions, particularly in relation to the management of food storage, 
the building model, research/testing and the training agenda.

The Joint Committee acknowledged the significant amount of work undertaken by 
Jennifer Craw and Lindsay McKenzie in the preparation of the report and business case.

The Joint Committee resolved:-
to approve the recommendations.

HARBOUR TRANSPORT ACTION PLAN

9. The Joint Committee had before it a report by Paul Finch, Strategic Transport 
Projects Manager, Aberdeenshire Council and Kirsty Davison, Peter Brett Associates in 
relation to the Transport Action Plan for the new Aberdeen South Harbour.

The report recommended:-
that the Joint Committee note the content of the report and its appendix.

The Joint Committee received a powerpoint presentation from Kirsty Davison, during 
which she outlined the aims of the study commissioned by the two local authorities, 
potential operating scenarios, key findings and key assumptions including the following:-

 Passenger capacity;
 Passenger/crew preferences;
 Planned excursions/personal excursions; and
 Travel demand.

Kirsty Davison answered several questions raised by members, specifically in relation to 
proposed coach routes to and from the harbour in to the city and out to the countryside, 
the size of the vessels and passenger numbers, the road network and transport 
assessment, facilities for passengers within the port to ensure best quality experience, 
that planned coach excursions would be organised by cruise ship companies and details 
in relation to usage of shuttle buses.

Sir Ian Wood raised concerns in relation to potential traffic issues resulting in delays for 
cruise passenger coaches and taxis during morning rush hour along the Coast Road, 
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Hareness Road and Wellington Road. In response Kirsty Davison and Ken Neil, Senior 
Engineer, Aberdeen City Council explained that analysis of this had been undertaken in 
terms of the baseline 2020 traffic flow model using extensive data and no perceived risks 
were identified within the Transport Action plan in this regard. It was also noted that 
coaches would be travelling in the opposite direction on the Coast Road during peak 
times.

The Joint Committee resolved:-
(i) to approve the recommendation; and
(ii) that in conjunction with the decision taken at article 6(ii) of this minute, that a 

presentation be undertaken on Cruise Aberdeenshire’s objectives, actions and 
plans to include details of the transport position, proposed onsite configuration 
layout around the passenger arrival experience, quality assurance measures and 
the potential for future port embarkation needs and demands.

CITY REGION DEAL - FINANCIAL UPDATE - EXEMPT APPENDIX

10. The Joint Committee had before it an exempt appendix in relation to the City 
Region Deal Financial Update report (article 5 of this minute refers).

The Joint Committee resolved:-
to note the exempt appendix.

HOUSING INFRASTRUCTURE FUNDING - EXEMPT APPENDICES

11. The Joint Committee had before it exempt appendices relating to the Housing 
Infrastructure Funding report (article 7 of this minute refer).

The Joint Committee resolved:-
to note the exempt appendices.
- COUNCILLOR JENNY LAING, Chairperson.
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Report Name Aberdeen City Region Deal Progress Update

Lead Officer Richard Sweetnam

Report Author John-Paul Cleary

Date of Report 9 November 2018

Governance City Region Deal Joint Committee 

1: Purpose of the Report 

1.1 To update the Joint Committee on the progress of the City Region Deal 
and its constituent workstreams, through the body of the report and its 
appendices:

 Appendix 1 – Programme Dashboard
 Appendix 2 – Benefits Monitoring Dashboard

2: Recommendations for Action 

It is recommended that the Joint Committee –

2.1 Notes the content of the report and its appendices, and the progress 
made.

3: Summary of Key Information 
Programme Dashboard

3.1 Updates on the progress of individual workstreams and projects are 
contained in the Programme Dashboard in Appendix 1.

Digital Programme

3.2 On 30th August, this Committee requested a briefing paper illustrating all 
that was currently happening in digital connectivity in the region which 
would include details of further opportunities and gaps. 

3.3 Developments in this area are currently underway, including the 
development of a Smart Cities Action Plan. The CRD Digital Lead, 
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3: Summary of Key Information 
supported by the Digital Workstream group, will ensure alignment 
between the CRD Digital Programme and this and other developments 
with the objective of maximising the potential for the City Region to be at 
the forefront of digital connectivity.  Further information will be provided 
at a future meeting of the Joint Committee once these concepts and 
plans have been developed further.

Economic Benefits Dashboard

3.4 The benefits of the City Region Deal are contained in the Benefits 
Dashboard in Appendix 2. The Benefits Dashboard will be reported each 
quarter, although some measures within it will only be updated six-
monthly or annually.  The report monitors the agreed benefits for those 
projects where business cases have been approved and the projects are 
in implementation stage. 

The Oil & Gas Technology Centre (OGTC)

3.5 OGTC’s 18 month Checkpoint Report was presented to this Committee 
on 4th May 2018 and was also issued to the UK Government and the 
Scottish Government at the same time. Further to discussions between 
the Aberdeen City Region Deal and representatives of the UK 
Government, Scottish Government and OGTC, the UK Government and 
Scottish Government have issued a joint letter detailing the conditions it 
requires to be met in order to approve the checkpoint report.

4: Finance and Risk

4.1 Project-specific financial implications are included in Appendix 1. There 
are no other financial implications of this report. 
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Id Theme / Project Lead Stage Last Completed Milestone Next Milestone

Next 

Milestone 

Target Date

Timeline Budget Resource

1 Innovation

1.1 Oil & Gas Technology Centre Collete Cohen Implement
Establish Subsurface Solution 

Centre

2 Centres of Excellence well 

underway for development
March 2019 G G G

1.2 Food Hub for Innovation Jennifer Craw Define
Approval of business case by 

CRD Joint Committee

Approval of Business Case by UK 

and Scottish Governments
TBA G G G

1.3 Bio-Therapeutic Hub for Innovation Jennifer Craw Implement
Business case approved by 

both governments

Design and planning of Hub for 

Innovation - Concept Design
Dec 2018 G G G

2 Digital Infrastructure

2.1 City Network Extension Julie Richards Implement
Work started on Network Build  

in the City
Group 1 (first phase) completed 01/11/18 A G G

2.2 Full Fibre Infrastructure Wendy Robertson Define
Approval of revised Business 

Case by Joint Committee

Approval of Business Case by UK 

and Scottish Governments
TBA A G G

2.3 Duct Network Extension Wendy Robertson Define

Issue of revised Business 

Case to Joint Committee for 

information

Approval of Business Case by UK 

and Scottish Governments
TBA A G G

2.4 Sensor Network Wendy Robertson Define
Outline Business Case 

approved by Joint Committee

Strategic Commissioning 

Committee Approval to Procure
20/11/18 R G G

2.5 Regional Data Exchange Wendy Robertson Define
Outline Business Case 

approved by Joint Committee

Strategic Commissioning 

Committee Approval to Procure
20/11/18 R G G

3 Transportation

Timeline Amber - Build is 4 weeks behind schedule. City Fibre are recruiting a second sub-

contractor.  Recruitment and retention of squads remains an issue for CityFibre and their 

subcontractors.

Over 90 members of the Solution Centres currently in place, with further expected to join in the 

coming months.   

121 approved Projects in progress, with an investment of £67.5m and OGTC share of £27.8m.

Over 40 offshore trials planned, with a number already completed.

The building of the Hub at the Decommissioning Centre commenced on the 13th of August and 

is scheduled for completion in early November, with a launch being planned for December.

The research themes for both National Centres is being developed in collaboration with the 

Universities and Industry.

The first TechX cohort graduated on 21st September where Paul Wheelhouse MSP was a 

guest speaker.

All 10 Pioneers now transition into TechX Plus at Elevator for a further 12 months.

The application for the 2nd TechX cohort opened on 1st October which will close at the end of 

January 2019.

ABERDEEN CITY REGION DEAL - PROGRAMME DASHBOARD
 9 November 2018

ONE Board approved full business case on 11 September 2018.

ONE Board approved ONE funding of £4.4m on 11 September 2018.

Providing UK and Scottish Government approval is confirmed before the end of 2018, the 

timeline set out in the Business Case should be achievable.  Any further delays beyond this will 

impact on the construction completion date.

Notes

Preferred candidates identified in procurement of Architect Led Design Team, Cost Consultant 

and Principal Designer and contract negotiations well advanced.

Development of detailed project brief underway, including design and technical spec for 

construction, fit out and operation of building 

Pilot Life Sciences Business Support programme successfully delivered and follow up support 

delivered to participant companies through ONE and Partners

BioManufacturing feasibility study completed

Project underway to retain Life Sciences’ graduates in region.

Timeline amber - Last government review of the revised business case took two months to 

respond and is incomplete. The length of the business case approval process with the two 

governments is having an impact on the delivery of the project. This has been escalated with 

both governments.

Timeline amber - Government review of the revised business case took two months to respond 

and is incomplete. The length of the business case approval process with the two governments 

is having an impact on the delivery of the project. This has been escalated with both 

governments.

Approval being sought from ACC's Strategic Commissioning Committee on 20th November to  

procure consultancy to develop business case.

Timeline Red due to slippage of 6 months due to departure of original Digital lead.

Approval being sought from ACC's Strategic Commissioning Committee on 20th November to  

procure consultancy to develop business case.

Timeline Red due to slippage of 6 months due to departure of original Digital lead.
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3.1 Strategic Transport Appraisal Paul Finch Implement
Pre appraisal - data analysis 

and consultation
Final pre-appraisal report 01/12/18 A G G

4 Internationalisation

4.1 Aberdeen Harbour Expansion
Margaret Pattison 

(ACC Coordinator)
Implement Piling Commencement

Commencement of N Breakwater 

Crown Wall 
01/03/2019 G G G

4.2
Transportation Links to Bay of Nigg (Initial 

Options Appraisal)
Ken Neil Implement Part 1 Reporting - Final Report

CRD JC Approval of Final Report 

and Business Case for next phase
9/11/18 G G G

The next stage of work is to consider the outcomes of the pre-appraisal stage before 

commencing to a STAG Part 1 Appraisal.

Timeline amber - There is a risk that the AWPR opening schedule will have knock-on impact on 

timescales. This has to be viewed in the context of the wider programme but is not viewed as 

critical at this point. 

STAG Part 1 final report issued.  As well as the CRD JC, the report will be submitted to ACC's 

City Growth & Resources Committee on 27th November for approval.

North breakwater works continuing with core, rock armour and precast armour units.

Piling operations on west quay ongoing.

Accropode production within the Carousel facility is ongoing.

Majority of dredging works complete for 2018.

Marine drill and Blast activities are now underway 

Site Investigations for Water Mains infrastructure delayed due to proposed rerouting

First caisson transportation from Spain complete – second shipment underway

Visitor Centre vists now in excess of 3200 visitors. 
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Benefit Measures
Measure 

Frequency
Target

Target 

Date

Previous 

Measure

Current  

Measure
Status

Aberdeen City Council and Aberdeenshire Council 

areas
Annually £260M 2026 _ _ G

Scotland Annually £222M 2026 - - G

UK Annually £190M 2026 - - G

Increase in Employment
Total number of new jobs by 2026 (Aberdeen City 

Council and Aberdeenshire Council areas)
Annually 3,300 2026 _ _ G

Additional Tax Revenues
UK Income tax, national insurance, VAT and oil tax 

revenues.
Annually £113M 2026 _ _ G

ABERDEEN CITY REGION DEAL

BENEFITS MONITORING

9 November 2018

ABERDEEN CITY REGION DEAL - OVERALL MEASURES

Increase in GVA
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Benefit Delivery Area Measures
Measure 

Frequency
Target

Target 

Date

Previous 

Measure

Current  

Measure
Status

Match Funding OGTC
Co-investment match funding from the private sector 

(Operators and Supply Chain)
Quarterly £174.1M 2026 £22.0m £39.8m G

Increase in GVA OGTC Additional GVA Annually £8.9B - £26.9B 2036 _ _ G

New Technologies Deployed OGTC
Increase the number of new technologies that have 

been deployed on a first user principle
6 Monthly 10 2026 _ 0 G

University Standing Universities

Improve the standing of the two Aberdeen Universities 

in the research league table for oil and gas technical 

excellence

- _ 2026 _ _ Measure TBA

Senior Academics Universities

Significantly increase number of senior academics 

attracted internationally to work in the two Aberdeen 

Universities in oil and gas roles

- _ 2026 _ _ Measure TBA

Commercialised Solution Centre 

Technologies
OGTC - Solution Centres

Number of OGTC Solution Centre funded technologies 

reaching commercialisation phase (TRL9)
6 Monthly 15 2026 _ 2 G

Supply Chain Projects Funded OGTC - TechX
Number of Supply Chain Technology Accelerator 

projects co-funded
Quarterly 100 2026 10 10 G

Benefit Delivery Area Measures
Measure 

Frequency
Target

Target 

Date

Previous 

Measure

Current  

Measure
Status

OIL & GAS TECHNOLOGY CENTRE

Other Identified Measures
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Benefit Delivery Area Measures
Measure 

Frequency
Target

Target 

Date

Previous 

Measure

Current  

Measure
Status

Increased availability of fibre to the 

premises in Aberdeen City Region
City Network Extension

Number of premises in Aberdeen City with access to 

ultrafast services
Quarterly 90,000 2021 _ 2,692 G

DIGITAL INFRASTRUCTURE - CITY NETWORK EXTENSION PROJECT
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Benefit Delivery Area Measures
Measure 

Frequency
Target

Target 

Date

Previous 

Measure

Current  

Measure
Status

Life Science support programmes Bio-therapeutics Hub Life Science support programme launched Quarterly Deliver 2018 _ Delivered G

Bio-therapeutics Hub
Establishment of a 69,000-square foot flexible 

collaborative space
Quarterly Deliver 2020 _ _ G

Bio-therapeutics Hub % occupancy rate of collaborative space Annually 80% 2026 _ _ G

GVA Bio-therapeutics Hub Generate GVA Annually £76M - £138M 2047 _ _ G

Startups and spinouts Bio-therapeutics Hub Number of spinouts achieved 6 Monthly 24 2026 _ _ G

Networking events focusing on 

company growth
Bio-therapeutics Hub Number of networking events per annum Annually 4 2026 _ _ G

International collaborations Bio-therapeutics Hub
Number of international collaborations in place over 5 

years
Annually 2 2025 _ _ G

BIO-THERAPEUTICS HUB FOR INNOVATION

Establishment of collaborative bio-

therapeutics space
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Benefit Delivery Area Measures
Measure 

Frequency
Target

Target 

Date

Previous 

Measure

Current  

Measure
Status

Transport Interim ASAM Upgrade complete Quarterly Deliver 2017 _ Complete G

Transport Further ASAM Upgrade Quarterly Deliver 2019 _ _ G

Transport Initial STAG pre-appraisal complete Quarterly Deliver 2018 _ _ G

Transport Initial STAG appraisal completed Quarterly Deliver 2019 _ _ G

Transport Detailed STAG appraisal completed Quarterly Deliver 2021 _ _ G

STRATEGIC TRANSPORT APPRAISAL

ASAM

Strategic Transport Appraisal

P
age 17



T
his page is intentionally left blank

P
age 18



1

Report Name City Region Deal – Financial Update Q2 2018/19 

Lead Officer Alan Wood

Report Author John-Paul Cleary, John Lovie

Date of Report 9 November 2018

Governance City Region Deal Joint Committee 

1: Purpose of the Report 

1.1 To update the Joint Committee on the finances of the Aberdeen City 
Region Deal for the second quarter of financial year 2018/19. 

2: Recommendations for Action 

2.1 It is recommended that the Joint Committee notes the content of the 
report and its appendix.

3: Summary of Key Information 

3.1 The funding mechanisms of the Aberdeen City Region Deal are centrally 
managed and monitored by the City Region Deal Programme Manager 
with support from Aberdeenshire Council Finance Service, and with 
oversight provided by the Programme Board as part of its normal 
activities.  The membership of the Programme Board includes a Section 
95 Officer to provide financial assurance of the programme finances, 
ensure the financial requirements of both the UK and Scottish 
Governments are met, and ensure alignment with the financial strategy 
and procedures of both Councils (through liaison with the Section 95 
Officer of the Council not represented directly).

3.2 The 2018/19 full year spend forecast for the Aberdeen City Region Deal 
is £177,967,000. A detailed breakdown is shown in Table 1 of the 
Appendix. This has been agreed with the UK and Scottish Governments.
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3: Summary of Key Information 

3.3 The total spend to end of Q2 2018/19 across all City Region Deal 
projects and partners, including private sector investment, was 
£61,446,477.  A detailed breakdown is shown in Table 2 of the 
Appendix. There is no significant underspend reported to date, however 
any further delay in approval of business cases by the UK Government 
and Scottish Government for the Duct Network Extension and Full Fibre 
Infrastructure digital projects, and the Food Hub for Innovation project, 
may impact spending forecasts.
 

4: Finance and Risk

4.1 Finance information constitutes the body of the report. There are no 
additional risks to Aberdeen City Council or Aberdeenshire Council 
related to this report.
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Report Name Aberdeen City Region Deal Annual Report 2018

Lead Officer Richard Sweetnam

Report Author John-Paul Cleary

Date of Report 9 November 2018

Governance City Region Deal Joint Committee 

1: Purpose of the Report 

1.1 To present the Aberdeen City Region Deal Annual Report 2018 and 
gain its approval from the Committee for its wider publication. 

2: Recommendations for Action 

2.1 It is recommended that the Joint Committee endorses the report.

3: Summary of Key Information 

3.1 The draft Aberdeen City Region Deal 2018 Annual Report (Appendix 
1) was submitted to the UK Government and the Scottish Government 
on 21st September.
 

3.2 The Annual Conversation with the UK Government and the Scottish 
Government during which the Annual Report was reviewed took place 
on Thursday 10th October. The Report was well-received, with no 
major revision required.

3.3 Subsequent to this Committee, the Annual Report will be made widely 
available, including through the City Region Deal, Aberdeen City 
Council, Aberdeenshire Council, UK Government and Scottish 
Government websites.

4: Finance and Risk
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4: Finance and Risk

4.1 Any financial implications are included in the Annual Report in 
Appendix 1. 
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1. AN INTRODUCTION FROM THE CHAIR 
 OF THE ABERDEEN CITY REGION DEAL 
 JOINT COMMITTEE

When the Aberdeen City Region Deal was signed in 2016 it marked the 
culmination of an enormous amount of diligent preparation by the public and 
private sectors to identify and develop projects that will contribute to our 
region’s future prosperity. The formalisation of the Deal was a landmark moment 
for the north-east and the catalyst for a 10 year programme of investment worth 
in excess of £800 million to the area.

What we were very clear about from the outset was that the signing of the Deal 
also marked the start of the hard work, not the end. 

The delivery activity that has flowed in the two years since demonstrates that 
point and the annual report captures the key milestones and outlines the future 
plans to realise the ambitions of the Deal.

Already the forecasts of the investment the Deal will leverage have been 
revised upwards, from the initial figure of £826 million to £868 million. That key 
indicator demonstrates the possibilities that are opening up. 

There are a number of highlights in the pages that follow, not least the success of the Oil and Gas Technology 
Centre – which as the first project of the Aberdeen City Region Deal has set an incredibly high bar. In the first  
18 months of operation the centre has fostered 80 ongoing projects, exceeding the initial aspirations, and 
secured £22 million of industry investment against initial expectations of £8.5 million. 

Targets have been surpassed and the momentum which continues to build is an inspiration as we look forward 
to more Aberdeen City Region Deal projects coming onstream. 

Innovation hubs for our food, drink and agriculture and life sciences sectors will realise growth, stimulate 
innovation and productivity, and contribute to the strength and diversity of the regional economy. The Bio-
therapeutics Hub for Innovation is now in its delivery phase and the Food Hub for Innovation business case is 
currently with the UK and Scottish Governments for approval. Both of these hubs will build on region-specific 
sector strengths, support company creation and growth, foster collaboration and commercialisation, and anchor 
employment and economic activity here long term.

The physical signs of the positive impact of the Aberdeen City Region Deal are also prominent, with the 
Aberdeen Harbour expansion gathering pace and the digital infrastructure commitment demonstrated by the 
ongoing full fibre build programme which will make Aberdeen the country’s first gigabit city when completed. 
As Chair of the Joint Committee the progress is welcome and the potential of the Aberdeen City Region Deal is 
clear. On behalf of the Deal partners, I thank our project partners and stakeholders, and the businesses within 

our key industry sectors and across the city region for their continued support as we work together towards 
shared goals.

 

Cllr Jenny Laing,
Aberdeen City Council Co-Leader 

Chair of the Aberdeen City Region Deal Joint Committee 

ABERDEEN CITY REGION DEAL ANNUAL REPORT 3
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2. CITY REGION DEAL OVERVIEW 

North East Scotland is a major contributor to the UK and Scottish economies. The public and private sectors 
in the region are working in partnership to ensure that our economy delivers significant benefits locally and 
nationally in the future. Key to this, a Regional Economic Strategy was approved by Aberdeen City Council and 
Aberdeenshire Council in December 2015 and co-signed by Opportunity North East. This strategy provides a 
framework for the future economic development of Aberdeen and Aberdeenshire focusing on diversification 
of the economy into new areas of activity and markets through four programme areas of: Innovation; 
Internationalisation; Inclusive Economic Growth; and Investment in Infrastructure.

The Aberdeen City Region Deal is one delivery mechanism of this strategy, focusing on Innovation, 
Internationalisation and Infrastructure. Within these themes, eleven projects have been identified. The success 
of the area means that there are now a number of supply-side issues constraining Aberdeen’s competitiveness. 
To address these issues the deal will: improve the region’s connectivity (transport and digital), boost innovation, 
develop a better functioning housing market and expand the harbour. Infrastructure is critical to the place 
making of Aberdeen City and Aberdeenshire - securing its long-term economic wellbeing and an internationally 
competitive business environment. The downturn in the global oil and gas sector further highlighted the 
challenges which the region faces, but also offers opportunities for the future. These challenges and 
opportunities have been addressed through the City Region Deal, and the eleven projects identified within the 
outlined themes.

Significant investment into new technology for the Oil & Gas sector is included in the Deal, to consolidate 
the region’s global reputation as a centre for the oil and gas industry and ensure Aberdeen can make an 
effective transition from an operations base to a global centre for technology and R&D investment. Building on 
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local strengths in the Life Sciences and Food, Drink, Agriculture & Fishing industries, the Deal also provides 
investment for Hubs for Innovation for both the life sciences and food, drink & agriculture sectors, to increase 
the diversity of the local economy.

The Deal also includes investment into the new Aberdeen South Harbour currently under construction to 
the south of the City, and the improvement of transport links to it, in order to maximise its economic impact, 
regionally and across Scotland. The South Harbour will be capable of docking much larger vessels, to support 
subsea engineering, offshore energy, decommissioning activities, berth large cruise liners (which will also have 
a positive impact on tourism in the City Region) and support the industry trend towards increasingly larger ships.
In addition, the Deal includes significant investment to improve the City Region’s digital infrastructure and a 
Strategic Transport Appraisal to identify the improvements to the City Region’s transport infrastructure required 
over the next 20 years, building on the completion of the AWPR and other planned investments.

The Aberdeen City Region Deal was signed in November 2016. The establishment of the Deal was Led by: 
Aberdeen City Council, Aberdeenshire Council, the UK Government, the Scottish Government, and Opportunity 
North East, the Deal’s private sector partner. 

Other key partners include the City’s two Universities, Robert Gordon University and University of Aberdeen.

The current investment profile of the Deal is shown in Table 1 below:

Table 1 

*Others are those funding streams which will be identified and agreed during later stages of the projects.

Current Investment Profile

Funding (£’000s)

UK Government / Scottish Government (50/50) 250,000

Aberdeen City Council / Aberdeenshire Council (50/50) 20,000

Universities 23,500

Private Sector 543,544

Others 31,366

Total 868,410
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OUTCOMES
In preparing the Deal, the regional partners carried out economic 
modelling which suggested the Deal is capable of delivering:
 • Annual GVA increases of £260 million across the  
  Aberdeen City Council and Aberdeenshire  
  Council areas, £222 million at the Scotland level  
  and £190 million in the UK.
 • An average of 330 new jobs per year, aggregating  
  to some 3,300 new net jobs over the 10 year  
  lifetime of the deal.
 • Additional annual tax revenues to the UK and  
  Scottish Governments of £113 million from income  
  tax, national insurance, VAT and oil tax revenues.

WORKING IN PARTNERSHIP
Effective partnership working between the private and public sectors 
is driving an ambitious development agenda for North East Scotland, 
which aims to deliver a long-term economic renaissance based upon a 
diversified and resilient industrial base that supports inclusive economic 
growth across the region. Central to this is a collaboration between, 
Aberdeen City Council, Aberdeenshire Council, private sector led and 
funded economic development body Opportunity North East (ONE), 
and UK Government and Scottish Government Development and Skills 
Agencies. 

The Regional Economic Strategy sets the vision and context for this 
shared agenda and its delivery plan, which includes the £250 million 
Aberdeen City Region Deal (CRD). 

The key success factor for the Aberdeen CRD has been partnership 
working to define the regional ambition and to identify transformational 
opportunities for its key industries. Innovation is the key theme within the 
CRD, with projects to catalyse growth for the oil and gas, life sciences 
and food, drink and agriculture sectors. 

The Aberdeen CRD was predicated on the regional need for 
infrastructure investment and the challenging economic conditions as a 
result of the reduced oil price. This played a key role in the development 
of our priorities and associated Business Cases. Our first step was to 
focus on the Regional Economic Strategy, setting out our economic 
priorities and ambition. Following its approval in December 2015, 
development of the City Region Deal was aligned to the programme 
areas within the strategy, in particular, innovation and internationalisation. 
The ultimate outcome from the strategy and supporting investments such 
as the City Region Deal delivery is sector growth through diversification 
and the retention of people, jobs and skills in the North East. In turn  
this will achieve a diversified and resilient regional economy for the  
long term. 
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3. GEOGRAPHICAL OVERVIEW 

Aberdeen City Council, and large areas of the Aberdeenshire Council area, operate as an integrated economic 
geography. The relationship between the two administrative areas is well established through economic 
linkages across travel to work and learn areas; business supply chains; and key sectors of the regional 
economy. Work has recently been concluded on a refreshed action plan to deliver the Regional Economic 
Strategy, reflecting the progress made since 2015, the implementation of the City Region Deal and the result of 
the Brexit referendum and its possible impacts.

The economy of the City Region is vital to its future, the quality of life of its residents, and its attractiveness to 
visitors and investors. The area has outperformed other parts of the United Kingdom over recent decades and 
has emerged from three very challenging years caused by the fall in oil prices on world markets. 

The City Region is currently undergoing considerable change with numerous large-scale infrastructure 
projects in the process of completion such as the Aberdeen Western Peripheral Route, the Aberdeen Harbour 
Expansion, improvements to Aberdeen International Airport, upgrading of regional rail links, offshore wind 
energy, The Events Complex Aberdeen (TECA), Peterhead Fish Market and high-quality office and commercial 
developments.

These developments reflect the City Region’s aspirations for economic and population growth, with the 
combined population of Aberdeen City and Aberdeenshire projected to increase from 485,893 in 2014 to 
576,506 by 2039. This is an increase of 90,613 or 18.6%.
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4. GOVERNANCE AND ACCOUNTABILITY 

The Deal is governed by the Aberdeen City Region Deal Joint Committee, established under the 
Local Government (Scotland) Act 1973. There are nine seats on the Joint Committee, made up of three 
representatives from each of the administrations of Aberdeen City Council and Aberdeenshire Council, and the 
Board of Opportunity North East.

The Aberdeen City Region Deal Programme Board also provides scrutiny and guidance at an officer level and 
reports into the Joint Committee. It includes members from both Councils, Opportunity North East, Scottish 
Enterprise and NESTRANS (North East of Scotland Transport Partnership).

The Deal is also supported by a Programme Sponsor, Programme Manager and Programme Management 
Office (PMO). Workstream groups have been established for each theme with linkage to the Programme Board 
and to the Committee provided by the Programme Manager who will sit on all workstream groups. 

The overall governance structure of the Aberdeen City Region Deal is shown in Table 4. The regional 
governance takes on a wider strategic role beyond the City Region Deal, considering broader infrastructure 
investment such as housing that sits outside of the Deal which will impact on its effectiveness, and also the 
£254m additional Scottish Government investment announced alongside the Deal.

Table 4 - Governance Structure

Aberdeen City Region Deal 
Joint Committee

Programme 
Board

Peer Review 
Group

Programme 
Management

Aberdeen City Region Deal Stakeholders
Implementation Resource, Project Management

UK 
Government

Scottish 
Government

LEGAL COMMUNICATIONSINNOVATION
- OGTC
- Food
- Life Science

DIGITAL
- Fibre 
Infrastructure
- Ducting
- Regional Data
- Sensors

TRANSPORT
- Strategic 
Appraisal 
- Harbour 
Links 
- Future 
Projects

ABERDEEN 
HARBOUR 
EXPANSION

FINANCE
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5. INNOVATION 

Our vision is to expand our existing culture of innovation, research and development built to a large extent on 
the success of the North Sea oil and gas industry over the past 50 years. 

THE OIL & GAS TECHNOLOGY CENTRE (OGTC)

The vision for the OGTC is to create a centre based in the Aberdeen City Region, with global reach, for solving 
offshore mature basin, subsea and decommissioning technology challenges. In doing so the OGTC will 
generate a substantial competitive advantage for both the United Kingdom Continental Shelf basin and UK 
supply industry.

The OGTC is enabling investment in the development of technology in partnership with industry, academia and 
the supply chain actively supported by the regulator and government. It strives to create a culture of Innovation 
in the North East of Scotland by actively investing in the development and deployment of technology in the 
North Sea and then sharing the results and case studies from those investments and sharing lessons and 
integrating expertise from other industries.

The operational model designed to achieve this is shown below:

 
Core offer
• Identify solutions
• identify problems
• Project funding
• Deliver projects
• Deploy technology

Core capability
• Project management
• Technical expertise
• Relationship management

Core offer
• Business expertise
• Technical expertise
• Bespoke funding
• Business connections
• Development plans

Core capability
• Business development
• Technical development
• Project finance
• Project management

Delivering Innovation Stimulating Innovation

Enabling innovation Inspiring Innovation

Core offer
• Early stage research
• Test facilities
• Project funding
• Specialist expertise

Core capability
• Academic research
• Technical research
• Project management

Core offer
• Open Innovation Programme
• Calls for ideas
• Collaboration workshops
• Tech Talks
• Develop networks
• Access to knowledge

Core capability
• Programme management
• Event management
• Facilitation

Solution
Centres

Centres of 
Excellence

TechX: Technology 
Accelerator

Innovation
Hub

Identify | Assess | Develop | Deploy Identify | Develop

Identify | Assess | Develop Inspire | Identify | Assess | Develop

Access point

Access point

Access point

Access point

MER UK
Technology 

Strategy

Themes

Themes
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Working through Solution Centres, the Centre is encouraging, leading and co-funding industry-initiated 
technology projects to develop and deploy solutions for the Oil & Gas Industry. The OGTC is focused on 
delivering innovation in five key areas: well construction, small pools, asset integrity, decommissioning and 
digital transformation.

Through Centres of Excellence, working closely with local universities, the OGTC is stimulating innovation by 
supporting the development of high quality R&D capabilities in the University of Aberdeen, Robert Gordon 
University and within the oil and gas industry.

The OGTC is partnering with the University of Aberdeen to create a Decommissioning Centre of Excellence 
and Robert Gordon University to establish a Subsea Engineering Centre of Excellence. Industry led, the Centres 
will build on the research and development capability of both universities, linking with other UK innovation 
centres to tackle industry challenges.

With TechX, the Technology Accelerator, the OGTC is supporting smaller companies in the supply chain by 
funding accelerated development of their technology ideas in addition to exceptional mentoring and business 
support to enable them to become investment ready for product scale up.

And with the unique Innovation Hub, the OGTC inspires innovation by creating an inspirational place where 
companies, technology providers and schools come to collaborate on solutions and learn about the art of the 
possible.

The objective is to establish a culture of innovation that will consolidate Aberdeen City Region’s position as the 
global hub for oil and gas technology and innovation.
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Key Milestones Planned / Achieved Date

Business Case Approved by UK and Scottish Governments August 2016

OGTC Official Opening February 2017

First three Solution Centres up and running (Small Pools, Well Costs Reduction & 
Asset Integrity)

March 2017

First 10 offshore field trails completed July 2017

Complete Innovation Hub fit-out at Queens Road HQ September 2017

Digital Transformation ‘Call for Ideas’ generated 68 ideas on how to harness the 
power of big data and machine learning

March 2018

Five Solution Centre up and running (Asset Integrity, Wells, Small Pools, 
Decommissioning and Digital Transformation)

May 2018

First 80 projects underway over 5 Solution Centres May 2018

Technology Accelerator Program established with first 10 technology start-ups 
companies selected to take part in 16-week development program

June 2018

First 100 projects identified, underway or completed October 2019

Technology knowledge database platform created and populated October 2019

25 offshore trials completed October 2019

PROGRESS TO DATE
The OGTC was the first project to be initiated by the Aberdeen City Region Deal with combined UK 
Government and Scottish Government funding of £180m over 10 years, and the Centre officially opened in 
February 2017.

In its first 18 months of operation, the key headline achievements of the Centre are:
 • 400 technologies screened by OGTC’s Solution Centres from machine learning to robotics to virtual reality,  
  resulting in more than 80 ongoing projects, well beyond the original target of 8 projects.
 • 10 field trials completed between the Asset Integrity and Well Construction Solution Centres. These were  
  focused on non-intrusive vessel inspections, corrosion under insulation, well plugging and abandonment,  
  and more efficient delivery systems for drilling wells and resulted in potential annual savings to the industry 
  of over £240 million per year.
 • TechX Pioneers Programme attracted more than 125 applications from 24 countries. 10 technology start-ups  
  have been selected to take part in an intense 16-week program starting June 2018.
 • Secured £22 million investment by industry, significantly higher than the original expectation of £8.5 million.
 • Secured additional £1.9 million in funding from the Scottish Government’s Decommissioning  
  Challenge Fund.
 • Merged with existing industry body ITF (Industry Technology Facilitator) to focus and enhance technology  
  and innovation support for the industry.
 • Hosted visits from the UK Prime Minister and Scottish First Minister to promote the work of the Centre.
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CASE STUDIES
WELL CONSTRUCTION
OGTC is working with Spirit Energy to field-trial a well plugging and abandonment technology that could deliver 
up to £100 million cost-savings per year. Interwell’s thermite solution, which is being deployed at Spirit Energy’s 
onshore well at Caythorpe, melts materials in the wellbore, forming an impermeable barrier to seal the well. The 
results will be shared with a further nine North Sea companies collaborating on the project.

 
ASSET INTEGRITY 
The results of three non-intrusive inspection (NII) trials, organised in partnership with Total E&P UK, 
demonstrated the potential to deliver significant cost, safety and efficiency benefit compared with traditional 
intrusive methods. Eddyifi, MISTRAS and Sonomatic conducted the trials that deployed a range of ultrasonic 
corrosion mapping and time of flight diffraction solutions. OGTC’s survey with ABB found that adopting NII 
technology could deliver increased production and lower maintenance costs worth up to £242 million per year 
on the UKCS. 

OGTC also worked alongside Eserve on a new technology to change how offshore surveys are conducted. In 
just three months, Eserve has grown from £0 to £650,000 in revenue and increased its team from three to 12 
employees. This growth will help anchor Eserve in Aberdeen and strengthen the North-East supply chain.

A further project with Infinity Oilfield Services, is developing a safety solution which has the potential to deliver 
over £320 million in potential savings to the industry. The Kevlar device contains corroded valve equipment to 
eliminate safety and operational risk and extend asset life. The first field trial has successfully completed with 
further installations planned for the remainder of 2018.

SMALL POOLS 
OGTC has developed a concept for the Tie-back of the Future to help unlock the remaining stranded assets. 
Wood McKenzie has estimated that this has the potential to unlock 400 million barrels and generate £3 billion 
of value for the UK. OGTC is working with five organisations to transform the development of small pools. This 
has a significant export opportunity with 27 billion barrels in small pools globally.

TRANSFORMATIONAL TECHNOLOGY 
Demand is growing for technologies to help transform the oil and gas industry for the low carbon economy. 
OGTC is working with the industry on a Sector Deal proposal to government for funds to support further 
investment in this area to position the Oil & Gas industry for the Low Carbon Economy. This is an area of strong 
interest for the industry. 

STEM PROGRAMME
Encouraging more young people to get involved in science, technology, engineering and mathematics (STEM) 
is essential to create a culture of innovation in North-East Scotland. OGTC is working with schools, colleges, 
universities and other partners to develop a STEM program using our Innovation Hub to host events and 
workshops to inspire the next generation.
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BIO-THERAPEUTICS HUB FOR INNOVATION
The Bio-Therapeutics Hub for Innovation is a 10-year £40m investment project to accelerate growth and build 
on the strengths of the Life Sciences cluster in the North East of Scotland, which includes the company base, 
University of Aberdeen, Robert Gordon University and NHS Grampian.

The project is being led by Opportunity North East (ONE) and has been developed by the ONE Life Sciences 
sector board, University of Aberdeen, Robert Gordon University, NHS Grampian and Scottish Enterprise.

The Hub will create a vibrant Life Sciences cluster and a supportive ecosystem to accelerate the number of 
spin-outs, new starts and growth companies, capitalising on our regional assets and strong collaborative links 
– the triple helix of clinical, commercial and academic researchers on the Foresterhill Health Campus, Europe’s 
largest integrated medical, research and teaching location. 

The Hub will provide a focal point and space for industry to collaborate and innovate in creating the next 
generation of products and therapies in known areas of strength such as biotherapeutics, modern epidemics 
(including dementia, obesity, diabetes), medtech, diagnostics and nutrition.

LIFE SCIENCES COMPANY & CLUSTER DEVELOPMENT HUB

Key Focus Area: Biotherapeutics, Modern Epidemics

Increasing Innovation through 
Collaborative infrastructure

• New Start incubator

• Follow on space

• Focus on design encouraging  
 multi-disciplinary innovation

• Shared facilities
 - Core technical equipment
 - Business services

• Anchoring businesses  
 through properly provision

Creating High Growth 
Sustainable Business

• Accelerator programmes

• Mentoring

• Specific company planning

• Internationalisation support  
 and connectivity

• Access and building on  
 University and NHS asset base

Building and Promoting Core 
Strengths

• Core existing companies  
 anchoring the cluster

• Supportive investment &  
 Financial infrastructure

• Marketing and image

• Attract foreign investment/ 
 relocation

• Target spin outs and spin ins

Enhancing the Cluster through 
Collaborative Partnerships

• State of the art networking and  
 small conferencing facilities

• Events supporting the cluster

• Aberdeen Companies  
 supporting each other

• Supply chain & specialist  
 professional advisor  
 supporting companies

• Establish “Helix” Collaborations

MARKET LED PROGRAMMES
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INTERNATIONALISATION  
AGENDA 

TALENT ATTRACTION 
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DEVELOPING THE 
NETWORKS FOR 
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Infrastructure

Promote Area 
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Key Milestones Planned / Achieved Date

BioAberdeen Ltd 
established

March 2017

Business Case 
Approved by UK and 
Scottish Governments

October 2017

Launch Life Sciences 
Support Programme

October 2017

Build a 69,000-square 
foot flexible 
collaborative Hub 
space

December 2020

Achieve Minimum 80% 
occupancy target by 
year 5

2026

24 start up and spinouts 
achieved by year 5

2026

Develop 2 International 
Collaborations

2026

PROGRESS TO DATE
The business case for the Bio-Therapeutics Hub for 
Innovation was approved by the UK and Scottish 
Governments in September 2017. Since then, a new 
company called BioAberdeen Limited has been set 
up to develop and manage the Hub project and 
procurement of the project management and design 
team has started. Subject to the appropriate planning 
approvals, construction will commence in 2019.
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FOOD HUB FOR INNOVATION 
The Food Hub is a £21m investment project over 10 years to accelerate growth and innovation of existing 
businesses and start-ups by building on the strengths of the food and drink industry in the North-East of 
Scotland through a consumer-focused, customer-driven approach to innovation across all sectors of the 
industry.

The project has been developed by Opportunity North East (ONE) through the ONE Food, Drink & Agriculture 
sector board in conjunction with the University of Aberdeen and Robert Gordon University and with support 
from SRUC and Scottish Enterprise. Significant industry engagement has informed the model and business 
case and ONE is leading the project delivery.

The vision is to establish the go-to regional centre for the accelerated growth of businesses, inspiring ambition 
and providing essential support for the food and drink industry. We will develop a market focussed industry that 
is customer driven, which is agile in anticipating change and responsive to it and which harnesses research 
to exploit market opportunities. As all aspects of business today become increasingly digital, the Food Hub 
will provide a focus on finding digital and technology solutions to meet market demands, ensuring our local 
industry has the technical skills to find and apply solutions across the supply chain, production, manufacturing 
and processing capacity to address and lead developments in the sector. 

Success will see Aberdeen become a beacon for both the UK and international food and drink industries, a 
destination of choice for new start-ups, attracted by the buzz of excitement generated by like-minded new 
companies developing market focused products using the most up to date market intelligence and deploying 
leading edge technology in primary and production solutions. Buyers will look forward to trips to Aberdeen 
because they know they will find the most exciting new products that either create new markets or are well 
targeted to their own customers. Academics will see the city and its educational establishments as the place to 
conduct and apply their research.

There are four key elements to the Food Hub model: Foods of the Future, Food Industry 4.0, FoodX accelerator 
and Innovation Infrastructure. These four elements are interdependent; the success of the vision depends on 
the delivery of all aspects and are clearly illustrated in The Food Hub Model below. 
 

The go to centre for accelerated innovation and growth support for the food and drink industry

Products

Growth

M
arkets

Technology

Foods of the 
Future

FOOD 
INDUSTRY 4.0

FoodX 
accelerator 

incubator and 
scale up

Innovation 
Infrastructure

FoodHub 
Team

• Trends - UK/International  
 markets and consumer/ 
 Foresighting
 • Health and nutrition
 • Sustainability
 • Food Security

• Research Translation -  
 industry and research teams

• Product Development

• Accelerator start-up

• Incubator and scale-up

• Food Tech

• Leadership/Enterpreneurship/ 
 Mentoring

• Investment and funding

• Internationalisation

• Digital Development

• Productibity and efficiency

• Technology demonstrator and  
 development

• Specialist skills, equipment

• Supply Chain Collaboration

• Shared start up space access  
 to development kitchen  
 facilities

• Starter units and bespoke fit  
 out grow on space

• Technical facilities  
 management on site

• Specialist skills

• Collaboration Space
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Key Milestones Planned / Achieved Date

Draft Business Case Issued to two governments for approval July 2018

Business Case Approved by UK and Scottish Governments October 2018

Build and open a 30,000 sq ft flexible space October 2021

The first cohort of 10 start-ups participating in the accelerator programme January 2020

10 start-ups achieved per year 2025

Increase in company turnover by min 5% per annum 2025

20 companies to have achieved significant sales (10% of turnover) in new markets 
(at least 2 of these to be international) 

2028

PROGRESS TO DATE
Extensive industry engagement and stakeholder consultation has informed the preparation of the Food Hub 
business case. The draft business case was issued to the UK and Scottish Governments in July 2018 and 
discussions with both Governments are ongoing.
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6. INTERNATIONALISATION

North East Scotland has a long and successful history of exporting goods, expertise and talent around the 
world, and through the City Region Deal, we want to maximise the returns. 

ABERDEEN HARBOUR EXPANSION

Aberdeen Harbour is Britain’s oldest existing business, established in 1136. Today it is the premier marine 
support centre for the oil and gas industry and the main commercial port serving the North East of Scotland.

The resulting construction of new facilities in Nigg Bay, to the South of the existing harbour, will revolutionise 
the port’s capacity and will allow vessels of up to 300 metres plus to berth alongside. The extensive quay 
lengths, expansive laydown area and deep water channel will also transform the functionality of the port, 
allowing the accommodation of upscaled decommissioning, renewables and cruise industry activity. 

The new facilities are designed to allow the port to grow its oil and gas core activities whilst attracting new, 
upscaled activities from the widest range of sectors. 

A £350 million infrastructure 
development, transforming the 
marine support capacity of Aberdeen 
through the creation of over 1,400 
metres of deep-water quay and over 
125,000 square metres of quayside 
laydown area. Represents significant 
upscaling and growth opportunity for 
customers, who will have the ability 
to berth vessels of up to 300 metres 
in length. A development of national 
significance, the new combined 
harbour will become Scotland’s largest 
port in terms of berthage.

PROGRESS TO DATE
Construction of the new harbour commenced project in May 2017 and the construction of the North Breakwater 
and dredging operations are now well advanced. The project is fully on schedule for completion in the Summer 
of 2020.

Key Milestones Planned / Achieved Date

Construction Commencement May 2017

Start of Dredging September 2017

Start of South Breakwater May 2018

Piling Commencement May 2018

Commencement of North Breakwater Crown Wall March 2019

End of North Breakwater November 2019

End of South Breakwater March 2020

Completion of Superstructure April 2020

Completion of Works - Site demobilisation / Reinstatement Works May 2020

Contract Completion May 2020
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TRANSPORT LINKS TO THE NEW HARBOUR
In order to maximise the impact of the new harbour on the wider regional economy, this transport project will 
improve connectivity between the harbour and the new Aberdeen Western Peripheral Route
 

PROGRESS TO DATE
Peter Brett Associates (PBA) have been 
commissioned to undertake a STAG 1 appraisal of 
transport connections to and from the new harbour. 
Transport Planning Objectives (TPOs) were agreed 
and an initial long-list of 22 options for transport 
infrastructure and connectivity upgrades in the vicinity 
of the new harbour site were developed. This list 
was taken through an initial sifting and development 
process and an exercise involving the packaging 
of options, resulting in a shortened list of options 
recommended to be taken forward for further 
assessment at the Detailed Appraisal stage.

The next stage of the study involves the development of the Detailed Appraisal during which the options 
developed at the Initial Appraisal stage will be appraised against the TPOs, STAG criteria, established policy 
directives and option feasibility, affordability and public acceptability. 

The Aberdeen City Region Deal Joint Committee also identified a potential risk around the readiness of the 
local transport infrastructure to support the arrival of large cruise ships to new South Harbour. To alleviate this 
risk, PBA were also commissioned to develop a transport plan associated with the large scale movement of 
passengers from the new harbour as a result of the berthing of much larger cruise ships.

Key Milestones Planned / Achieved Date

Procurement of consultants for STAG Part 1 October 2017

Procurement of consultants for Harbour Transport Plan May 2018

Harbour Transport Plan Completed August 2018

STAG Part 1 Completed September 2018

Procurement of consultants for STAG Part 2 February 2019
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7. TRANSPORT

STRATEGIC TRANSPORT APPRAISAL
The development of a Strategic Transport Appraisal (STA) 
considers the long-term transport needs of the region over 
the next 20 years following the completion of the Aberdeen 
Western Peripheral Route (AWPR). 

PROGRESS TO DATE
The interim upgrade of the Aberdeen Sub Area Model (ASAM) 
has been completed and the model is being used on a number 
of studies for a range of different purposes. A further update of 
the model will be progressed following an extensive traffic and 
transport data collection exercise on completion of the AWPR. 
This will provide the quantitative base for the detailed appraisal.

Jacobs were commissioned to undertake a Pre-Appraisal in accordance with Scottish Transport Appraisal 
Guidance (STAG). Current and future problems and opportunities have been considered along with the 
transport network across the City and Shire region, and a set of Transport Planning Objectives (TPOs) have 
been developed.

The process involved extensive stakeholder and public consultation, including interviews, workshops and 
online surveys. On the 1st June 2018, a workshop was held with local elected members in Woodhill House in 
order to present the derived interim TPOs and key themes emerging from the Pre-Appraisal process.

The conclusion of this stage of work is timely as it feeds into the Strategic Transport Projects Review (STPR2) 
and the review of the National Transport Strategy (NTS).

Key Milestones Planned / Achieved Date

Establishment the Transport Workstream Group August 2016

Procurement of Pre-Appraisal work September 2017

Stakeholder and public consultation Oct 2017 - Feb 2018

Agreement on the Transport Ambition December 2017

Interim Aberdeen Sub Area Model (ASAM) Upgrade April 2018

Agreement of Interim Transport Planning Objectives June 2018

Completion of Pre-Appraisal September 2018

Preliminary project generation and sifting, and Initial Transport Appraisal August 2019

ASAM Update October 2019

Scheme development and refinement April 2020

Detailed Transport Appraisal April 2021
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CASE STUDIES
PARTNERSHIP WORKING
The Transport Workstream Group was established in August 2016 as part of the Aberdeen City Region 
Deal governance structure to manage the transport related aspects of the Deal. The group is made up 
of representatives from Transport Scotland, Department for Transport, Nestrans, Aberdeen City and Shire 
Strategic Development Planning Authority, Aberdeen City Council, and Aberdeenshire Council, along with the 
City Region Deal Programme Manager. 

The combined expertise of the different representatives within the Group has resulted in significant benefits 
over and above the initial expectations of the group, including:
 a) Links to the National Transport Strategy (NTS) and Strategic Transport Projects Review (STPR);
 b) Links to the Strategic Development Plan and emerging Regional Transport Strategy; and
 c) Effective communication and coordination across the administrations and leadership of the different  
  organisations represented.

The success of the Transport Workstream Group is a prime example of successful partnership across 
government departments, different Council’s areas and other strategic bodies.

STAKEHOLDER ENGAGEMENT
As part of the Strategic Transport Appraisal (STA) Pre-Appraisal process, a detailed and wide-ranging 
stakeholder engagement exercise was undertaken. The Project Working Group and commissioned consultants, 
Jacobs, worked in partnership to agree key stakeholders and the method of engagement with each.

The structured interviews were carried out with local and regional authorities, decision makers and business 
organisations using a set of consistent questions designed to obtain each interviewee’s perspectives on key 
problems and opportunities, weaknesses and threats, typical modes of travel, interfaces with the transport 
network as well as views on the future direction of the economy of the region.

Workshops were held to engage with elected members, transport operators and providers, active travel 
organisations, disability groups, health and emergency services and the local business community. 

A public survey was advertised via the social media feeds of Transport Scotland, Nestrans, Aberdeen City 
Council and Aberdeenshire Council, and was discussed in the local press. A total of 578 responses were 
received and the information obtained was analysed to gain an understanding of travel behaviour across the 
study area, and to validate the views of key stakeholders. 

Such a comprehensive stakeholder engagement exercise has provided the Pre-Appraisal study with a strong 
understanding of the principal problems and opportunities in the Aberdeen City Region. This has enabled 
confidence in the emerging objectives, which will facilitate progression of the appraisal process going forward.
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8. DIGITAL 

CITY NETWORK  
EXTENSION PROJECT 
- ABERDEEN GIGABIT CITY
Extending the Aberdeen City Council fibre network 
to 57 additional sites across the City has successfully 
stimulated private sector investment of up to £40 
million by City Fibre and Vodafone. Building on the 
Council’s fibre network, City Fibre will utilise this to 
extend and deploy 800km of fibre within Aberdeen 
City, providing the majority of the City with access to 
‘fibre to the premises’ and creating Scotland’s first 
‘Gigabit City’.

Over the next two to three years the programme 
will install a Gigabit-capable, city-wide full fibre 
broadband network, making Aberdeen Scotland’s 
first city in which nearly every home and business will 
have access to gigabit-speed broadband.

This achievement will go a long way to achieve 
the core objectives of the Digital theme of the City 
Region Deal and will make Aberdeen a forerunner 
for digital transformation in Scotland. It will also 
contribute to fulfilling the Scottish Government’s 
‘Reaching 100%’ ambition of making Scotland one of 
the best-connected places in Europe.

PROGRESS TO DATE
This business case was approved in December 2017 
and work started on 23rd July 2018 on the network 
build in the City with the first trial area of 2,500 
properties being connected to fibre.

Key Milestones Planned / Achieved Date

Business Case 
Approved by CRD Joint 
Committee

November 2017

Business Case 
Approved by 
Government

December 2017

Year 1 Network Build 
Programme Begun

July 2018

Year 2 Network Build 
Programme Scheduled

April 2019

Year 1 Network Build 
Programme Complete

June 2019

Project Complete December 2020
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FULL FIBRE INFRASTRUCTURE
Building on what is being achieved in the City Network Extension Project, an aggregated public sector 
demand approach will be taken to extend fibre further into the City Region. This will be primarily achieved 
by Aberdeenshire Council and NHS Grampian sites acting as anchor tenants delivering new build dark fibre 
infrastructure into economically important areas in the City Region and will ensure industrial estates within the 
following key locations are included:
 • Westhill
 • Inverurie
 • Kintore
 • Blackburn
 • Banchory
 • Portlethen
 • Stonehaven

PROGRESS TO DATE
The business case for the project was approved by Joint Committee in February 2018 subject to a funding 
application to the Department of Digital, Culture, Media and Sport. The bid was unsuccessful and after 
evaluating the feedback received and the uncertainty of success in the next round (around 75 applications are 
anticipated) an amended business case funding the project from existing CRD budgets was approved by a 
special meeting of the CRD Joint Committee on 22nd June 2018.

Key Milestones Planned / Achieved Date

Business case approved by Joint Committee June 2018

Business case approved by UK and Scottish Governments September 2018

Contract Award February 2019

Implementation Starts April 2019

Network Build Starts August 2019

Network Build Complete December 2021
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DUCT NETWORK EXTENSION 
Aberdeen City Council already operates a duct network in the City and this will be expanded to cover the 
main economic areas. Initially this duct network would be for Council use, followed by engagement with 
commercial organisations to encourage them to utilise the expanded network to enhance their fibre offering in 
Aberdeen City, consequently stimulating the market. This project will also provide the enabling infrastructure 
for the proposed sensor network and provide the opportunity for Aberdeen City to be used as a test-bed for 
autonomous vehicles and will also support 5G installations.

PROGRESS UPDATE
This project was part of the overall business case approved by the CRD Joint Committee in January 2017 and a 
split-off business case further refining the project was presented to the CRD Joint Committee in May 2018. It is 
anticipated that the installation of the ducts and dark fibre will be completed in 2021.

Key Milestones Planned / Achieved Date

Approval of Business Case by Joint Committee January 2017

Approval of Business Case by UK & Scottish Governments September 2018

Complete Design Phase December 2018

Procurement Award – Contract One April 2019

Begin Implementation June 2019

Procurement Award – Contract Two August 2019

Duct Network Completed October 2021
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SENSOR NETWORK
Currently, within Aberdeen City there is a network of over 1,000 sensors which are used to manage traffic flow, 
monitor the environment, etc. The Sensor Network project in CRD will expand this existing network to: 
 • enable better transport management (both private and public sector)
 • facilitate smart travel and autonomous vehicles
 • enable anonymised data to be made available for delivering commercial and public services 
  more efficiently

Although the scope of the project is not yet defined, other potential applications include data on traffic flows, 
farm animal health and movements, environmental issues such as soil quality, flooding, people flows, stability 
of the built environment and building condition monitoring to allow early intervention in situations where, 
for example residents may be at risk of hypothermia, along with industrial applications such as condition 
monitoring. The Sensor Network and Regional Data Exchange projects are closely linked.  They will correlate 
with the digital element of other industry sectors and focus on the interdependencies (especially with OGTC 
and Food and Drink) such as Big Data and other data sharing, sensor, and Internet of Things developments.

PROGRESS TO DATE
An outline business case was approved by Joint Committee in February 2018 to allocate £150,000 for the 
development of the business case for this project. The project is currently in the early stages of procurement to 
appoint the specialist skills necessary to develop the Full Business Case.

REGIONAL DATA EXCHANGE
The UK and Scottish Governments have commissioned a number of studies assessing the economic value 
of making public sector data open and accessible. These studies concluded that UK-wide the direct benefits 
are around £1.8 billion per year and the indirect benefits are around £5 billion per year. The Regional Data 
Exchange will support transactions of data between participating stakeholders with an aim to establish an 
operational market in regional data and the development of innovative applications.

PROGRESS TO DATE
An outline business case was approved by Joint Committee in February 2018 to allocate £150,000 for the 
development of the business case for this project. The project is currently in the early stages of procurement to 
appoint the specialist skills necessary to develop the Full Business Case.
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9. FINANCIAL STATEMENT 

The original funding forecast in the signed Deal was £826.2 million over the 10-year life of the Deal to end 
of financial year 2025/26. The current forecast for total investment has risen to £868.4 million over the same 
period. This is due to an increase in the forecast of private sector funding in OGTC and Digital Infrastructure.

The breakdown of funding forecast against each workstream is shown in Table 2 below.

Table 2 

The variances against the original deal funding are shown in Table 3 below. 

Table 3 

Programme Funding Forecasts Over 10 Years (2016-2026)

(£’000s) UKG/SG 
ACC / AC 
Councils

RGU & 
Aberdeen 
University

Private 
Sector

Others Total

Oil & Gas Technology Centre 180,000 0 23,500 159,657 1,900 365,057

Bio-Therapeutics Hub for 
Innovation 

20,000 0 0 6,200 9,177 35,377

Food Hub for Innovation 10,000 0 0 7,387 1,589 18,976

Digital Infrastructure 10,000 7,000 0 40,000 10,000 67,000

Strategic Transport Appraisal 5,000 2,000 0 0 0 7,000

Transport Links to the New South 
Harbour

25,000 0 0 0 0 25,000

Aberdeen Harbour Expansion 0 11,000 0 330,300 8,700 350,000

Total 250,000 20,000 23,500 543,544 31,366 868,410

Programme Funding Variances Over 10 Years (2016- 2026) 

Variance (£’000s) UKG/SG Councils Unis
Private 
Sector

Others Overall
% 

Variance

Oil & Gas 
Technology Centre

0 0 0 43,257 (32,300) 10,957 3%

Bio-Therapeutics 
Hub for Innovation

0 0 0 (800) (1,823) (2,623) -7%

Food Hub for 
Innovation

0 0 0 (663) (461) (1,124) -6%

Digital Infrastructure 0 0 0 25,000 10,000 35,000 109%

Strategic Transport 
Appraisal

0 0 0 0 0 0 0%

Transport Links 
to the New South 
Harbour

0 0 0 0 0 0 0%

Aberdeen Harbour 
Expansion

0 0 0 (8,700) 8,700 0 0%

Total 0 0 0 58,094 (15,884) 42,210 5%
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THE OIL & GAS TECHNOLOGY CENTRE
Forecast of overall funding has increased by  
3% due to an expected increase in Private Sector 
funding. This is based upon correlation of the level  
of investment secured during the Centre’s first  
18 months of operation.

Also note that over £32 million of funding originally 
classified as coming from ‘Others’ in the agreed 
business case has now been reclassified under 
‘Private Sector’ but this does not affect the forecast 
funding overall.

BIO-THERAPEUTICS HUB FOR INNOVATION
The overall funding forecast for the Bio-Therapeutics 
Hub for Innovation has remained unchanged at  
£38 million and the impact of later scheduling of the 
project due to delays in the business case approval 
stage, has led to the Private sector / Others funding 
streams now forecast to stretch beyond the initial  
10 year term of the Deal.

FOOD HUB FOR INNOVATION
The overall expected funding of the project has 
in fact risen from £20 million to £21 million but the 
impact of later scheduling of the project due to delays 
in the development of the business case has led 
to the Private sector / Others funding streams now 
forecast to stretch beyond the initial 10 year term of 
the Deal.

DIGITAL INFRASTRUCTURE
An increase of £35 million in private sector funding is 
now being forecast in the City Network Infrastructure 
project, which relates to the announcement of £40 
million total funding in the project by the private 
sector.

ABERDEEN HARBOUR EXPANSION
£8.7 million of what was originally categorised as 
private sector funding is now being funded by 
Scottish Enterprise and is categorised under ‘Others’. 
This does not affect the total project funding.
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10. CHALLENGES, OPPORTUNITIES AND NEXT STEPS

The following issues and further opportunities have been identified within the constituent projects of Aberdeen 
City Region Deal:

Project Issues Opportunities

The Oil & Gas Technology Centre • Ongoing review of funding model • There is an improving outlook for Oil 
& Gas Sector and an impact on how 
OGTC can respond.

• Potential for Centres of Excellence 
to become National Centres as they 
become activated.

Bio-Therapeutics Hub for Innovation • Delivery is a key strand of the 
Regional Economic Strategy 
diversification plan

Food Hub for Innovation • The business case approval process 
with the UK Government and Scottish 
Governments is in progress. Any 
lengthy delay in approval will impact 
when the project can begin delivery.

• Delivery is a key strand of the 
Regional Economic Strategy 
diversification plan

Aberdeen Harbour Expansion  • Ongoing need to ensure local 
partners are geared up to take 
advantage of tourism opportunities as 
a result of the berthing of much large 
cruise vessels.

• Land side development opportunities 
within Invest Aberdeen portfolio.

Transport Links to New Harbour • Maintaining the pace of the options 
appraisal in the light of significant public 
and stakeholder interest.

• Requirement to co-ordinate this with 
a wider study being undertaken on 
the adjacent A956 Wellington Road 
corridor.

• Recent public consultation events 
confirmed the interest that surrounding 
communities have in the project, and 
their sensitivity to potential adverse 
impacts of specific route options.

• Improved transport links will enhance 
tourism, as a result of serving visitors 
from much larger cruise vessels 
berthing at the new harbour.

• Industrial/ distribution and storage 
opportunities on neighbouring Altens/ 
Tullos Industrial Estate.

• Wider benefits could be secured 
by building on the partnership with 
Aberdeen Harbour Board and other key 
stakeholders.

Strategic Transport Appraisal • The delay in the opening of the 
AWPR, a Transport Scotland managed 
project, has delayed the availability of 
the full ASAM upgrade based on actual 
impact of AWPR rather than predicted 
impact for full consideration of Strategic 
Transport Assessment options.

• The Appraisal will provide the Region’s 
input to the Scottish Government 
Strategic Transport Projects Review and 
the case for infrastructure investment 
funding.  The City Region Deal 
signatories have committed to exploring 
funding solutions for delivery of STAG 
priority projects.

• There is a clear opportunity for the 
Appraisal to deliver multiple benefits 
across all agencies based on an early 
identification of regional transport 
priorities.

Digital Infrastructure • The business case approval process 
with the UK Government and Scottish 
Government of two key digital CRD 
projects is impacting when these 
projects can begin.

• Digital infrastructure investment is 
already bringing forward additional 
investment in creative industries sector 
and tourism
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KEY NEXT STEPS
Key next steps in the ongoing delivery of the Deal are as follows:

Project / Area Next Steps

Business Case Approval • To maintain the momentum of delivery of the Aberdeen City Region Deal, the 
prompt development and approval of outstanding business cases by the UK 
Government and Scottish Government will be pursued.

Evaluation framework • Ongoing work with all workstreams on ensuring a valid, appropriate evaluation 
framework is in place.

Local Economy • Review further opportunities from recovering local economy.

The Oil & Gas Technology Centre • Revise and update project business case to reflect current operating model and 
plans for financial self-sustainability.

• Develop new stretching targets and output measures.

• Develop rationale, evidence and business need for continuation of current 
funding model.

Food Hub for Innovation • Gain approval by the UK Government and Scottish Government and begin 
project delivery.

Strategic Transport Appraisal • Discussion with the Scottish Government in progress on a required funding 
process for the following stages.

Digital Infrastructure • Gain approval from the UK Government and Scottish Government for the 
Duct Network Extension and Full Fibre Infrastructure projects and begin project 
delivery.

• Development of full business cases for the Regional Data Exchange and Sensor 
Network projects.
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11. KEY CONTACTS 

THE ABERDEEN CITY REGION DEAL JOINT COMMITTEE
 Cllr Jenny Laing, Convener of the Committee and Co-Leader of Aberdeen City Council
 Cllr Jim Gifford, Leader of Aberdeenshire Council
 Cllr Douglas Lumsden, Co-leader of Aberdeen City Council
 Sir Ian Wood, Chairman, Opportunity North East
 Cllr Marie Boulton, Aberdeen City Council
 Pat Machray, Opportunity North East
 Cllr Peter Argyll, Aberdeenshire Council
 Cllr Richard Thomson, Aberdeenshire Council
 Professor Stephen Logan, Opportunity North East

THE ABERDEEN CITY REGION DEAL PROGRAMME BOARD 
 Richard Sweetnam, Chief Officer - City Growth, Aberdeen City Council
 Alan Wood, Head of Finance, Aberdeenshire Council 
 Belinda Miller, Head of Economic Development & Protective Services, Aberdeenshire Council
 Caroline Strain, Head of Partnerships, Scottish Enterprise
 Derick Murray, Managing Director, Nestrans
 Jackie Buchanan, Service Manager, Legal Services, Aberdeen City Council
 Jennifer Craw, Chief Executive, Opportunity North East
 Julie Wood, Programme Manager, Aberdeen City Council
 Paul Smith, Communications & Marketing Manager, Aberdeen City Council
 Stephen Archer, Director of Infrastructure Services, Aberdeenshire Council

For more information visit: 
abzdeal.com 
investaberdeen.co.uk
Email: Julie Wood JRichardsWood@aberdeencity.gov.uk

To view the 
Regional Economic Strategy Action Plan visit:  

www.bit.ly/RESactionplan
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Report Name Scottish Government Additional Investment for 
Transport Update 

Lead Officer David Torrance

Report Author David Torrance 

Date of Report 26 October 2018

Governance Additional Investment MOU &
Transport Working Group

1: Purpose of the Report 
To update the City Region Deal joint Committee on the progress of projects 
being taken forward through the additional Scottish Government investment 
announced alongside the Aberdeen City Region Deal. 

This report covers progress on the Laurencekirk junction improvements work 
and the investment in the rail network to improve services between Aberdeen 
and the Central Belt.

2: Recommendations for Action 
It is recommended that the Aberdeen City Region Deal Joint Committee: -

(a) Note the Scottish Government Additional Investment for Transport Update

3: Summary of Key Information 
Background

The transport related investment which the Scottish Government announced in 
addition to the Aberdeen CRD commitments included £24 million for the design 
and construction of a new grade-separated junction at Laurencekirk and £200 
million to help improve journey times and increase capacity on key rail links 
between Aberdeen and the Central Belt.

Laurencekirk

Transport Scotland appointed design consultants (AMEY) for the A90 
Laurencekirk Junction Improvement scheme in September 2016. This allows 
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3: Summary of Key Information 
progress of the design development phases of the junction upgrade and 
thereafter through the relevant statutory procedures.

Since appointing design consultants, Transport Scotland has been working hard 
to identify and undertake initial assessment of options (Design Manual for Roads 
and Bridges (DMRB) Stage 2 assessment).

The emerging options from the DMRB Stage 2 assessment process were 
presented to the public at an exhibition in October 2017 for vital feedback.  
Transport Scotland has since completed significant work on refining the options 
and undertook public exhibitions in July and August 2018 to present the 
preferred option. This consists of a south grade-separated junction with a full 
diamond layout and bridge over the A90 together with retention of the existing 
central reserve gaps at the Centre (B9120) and North (A937) junctions.

A DMRB Stage 3 assessment involving the development and detailed 
assessment of the preferred option is now being taken forward which will 
culminate in publication of the draft Orders in 2019 for formal comment. 
Thereafter progress will be dependent on the public reaction to the draft Orders 
and whether a Public Local Inquiry is required.  Construction of the scheme itself 
can only commence if the scheme is approved under the relevant statutory 
procedures and thereafter a timetable for its progress can be set.

A Partnership Group with Aberdeenshire and Angus Councils, along with 
NESTRANS has been set up to support this project by providing a cohesive 
policy and investment approach which will help to maximise the benefits of the 
investment. Consultation has been maintained throughout the design 
development stages, with the group last consulted over a series of individual 
meetings on the week prior to the public exhibition events in summer 2018 to 
discuss the preferred option. The next group meeting is scheduled to be held in 
early November 2018.

Aberdeen to Central Belt Rail Investment

The Aberdeen to Central Belt Reference Group last met on 27 February 2018, 
with the next meeting planned in mid-November around the availability of the 
ARUP report. The Reference Group is led by Transport Scotland and includes 
Train and Freight Operating Companies, Network Rail and ScotRail, Terms of 
Reference for the Group were agreed on 22 November 2017. 

The  group is taking forward two strands of work:
 identifying rail freight needs and how they might be addressed, which 

includes identifying and promoting freight initiatives that exploit the 
potential of the line for the benefit of communities, local business, 
and stakeholders;

 identifying all options to improve journey times, capacity and 
connectivity within the available funding envelope (including 
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3: Summary of Key Information 
consideration of the value of double tracking Usan Junction and the 
South Esk viaduct). 

Transport Scotland is pleased that an effective working group with wide rail 
industry and stakeholder engagement has been charged with driving this work 
forward.   

A whole rail system analysis has already been completed by Network Rail to 
identify a number of critical constraints on the line and identify potential 
opportunities to address these. Further work packages are now underway using 
both NR and contractor resources to expedite progress.  

The initial analysis has identified signalling capacity constraints immediately 
south of Aberdeen as an early opportunity. Work is already underway to install 
new Intermediate Block signals between Newtonhill and Craiginches.  This will 
deliver four passenger and one freight path per hour between Aberdeen and 
Stonehaven by March 2019.  Contracts have been awarded and detailed design 
continues as per programme. De-vegetation, material drops and civil 
engineering preparation work has commenced ahead of the main 
implementation (and associated possessions) works which are due to progress 
early in 2019.

Early in Control Period 6 (from April 2019) Network Rail will commission a new 
trailing crossover at Craiginches to allow southbound freight trains to depart 
direct without having to run round at Aberdeen station.  This increases capacity 
for passenger and freight trains and also reduces journey times and improves 
the competitive position for rail freight. In addition, Newtonhill signal box will be 
modernised and re-controlled to Aberdeen to improve operational control and 
efficiency in December 2019.

Consultants, ARUP were appointed to undertake a comprehensive pre-appraisal 
of the route which is expected to identify the optimum package of interventions 
that will secure the best possible return from the £200 million investment. Arup 
has been analysing track data, track geometry and line speeds, before 
conducting a multi-disciplinary review of the entire route.  This work will identify 
a list of options for consideration going forward.

Building on initial stakeholder engagement which was used to inform the 
Revolution in Rail timetable, the Group facilitated further engagement with 
Network Rail and ScotRail, in June and with the Regional Transport Partnerships 
in July and August.

Arup has recently submitted a first draft of the report to Transport Scotland for 
consideration and sharing with Network Rail and ScotRail for a review of 
technical accuracy. Following completion of this initial checking process an 
updated draft report will be issued to the Regional Transport Partnerships for 
consideration before being reviewed at the next meeting of the Reference Group 
planned for mid-November. 

Page 57



4

3: Summary of Key Information 
Following consideration of any comments from the Reference Group the report 
will be finalised and the executive summary is expected to be published on the 
Transport Scotland website.  

Following a meeting between the council Leaders and the Cabinet Secretary for 
Transport, Infrastructure and Connectivity it has been agreed that Transport 
Scotland’s Director of Rail, Bill Reeve, will attend a meeting with the Members of 
the CRD Joint Committee and Nestrans when the finalised study options are 
available. Final arrangements for the meeting to be confirmed on the basis that 
the reference group meeting is scheduled for mid-November.

The levels of financial support that the Scottish Government has committed for 
rail infrastructure and services along this corridor underlines our determination 
to enhance connection of our communities and support sustainable economic 
growth and jobs across the country.

The introduction of the first of the High Speed Trains on the Aberdeen to 
central belt line is a key milestone and a sign of things to come. Further 
changes to rolling stock, infrastructure and timetables from December 2018 
onward will bring journey time savings and capacity benefits on intercity routes 
and will also see a step change in the provision of local services in and around 
Aberdeen City and Shire. Further details of these will be shared by Transport 
Scotland and ScotRail in due course.
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Report Name Cruise Update

Lead Officer Chris Foy (VisitAberdeenshire)

Report Author Chris Foy (VisitAberdeenshire)

Date of Report 9 November 2018

Governance City Region Deal Joint Committee 

1: Purpose of the Report 

1.1 To update the Aberdeen City Region Deal on the objectives and plans for the Cruise 
Ship market in light of the construction of the new Aberdeen South Harbour. 

2: Recommendations for Action 

It is recommended that the Joint Committee –

2.1 Notes the objectives and plans for the cruise ship market.

3: Summary of Key Information 

3.1 On 30th August 2018, as part of a discussion on maximising the economic benefits 
of the new Aberdeen South Harbour, the Aberdeen City Region Deal Joint 
Committee requested a progress report on the plans and objectives for the cruise 
ship market in terms of the Aberdeen harbour expansion. 

3.2 In response to this request, this paper provides an update on the following:-
 Objectives
 Economic potential (tourism)
 Tourism product development activity
 Business development activity
 Quayside experience plans
 Embarkation point / Cruise Terminal

A summary infographic is included in Appendix 1 to explain how cruise business is 
contracted is also attached.
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3: Summary of Key Information 

Objective of the Cruise Aberdeenshire programme
3.2 CruiseAberdeenshire is a consortium of Aberdeen City Council, Aberdeen Harbour 

Board, Aberdeenshire Council, Scottish Enterprise and VisitAberdeenshire. The 
objective of the group is to help establish Aberdeen as a leading destination for 
cruise ship visits, to ensure that the tourism product meets the demand of the cruise 
market and to help cruise contribute to the Destination Strategy target of £1 billion 
visitors spend per annum by 2025

Economic potential (tourism)
3.3 European industry estimation is that circa €80 of economic benefit is achieved per 

disembarking passenger (Cruise Europe, 2018). In 2017, 25 small ships called into 
Aberdeen’s existing harbour resulting in approximately 2500 visitors disembarking 
and an economic impact of €200,000. 

3.4 On average 60% of cruise passengers opt for one of the cruise company excursions. 
Of the remaining 40% a very small number stay on board in port and the remainder 
explore the area under their own steam. The majority are likely to visit Aberdeen 
itself.

3.5 Despite the relatively low direct economic impact per head of cruise passengers, 
there is significant reputational value for the destination in providing a seamless, 
high quality experience:

 For many passengers, a cruise visit acts as an invitation to return, stay longer 
and spend more. 

 Many cruise ship operators are also mainstream travel companies of global 
significance (eg TUI) with influence over more lucrative travel business. 

 Cruise business also acts as a catalyst to develop tourism product that can be 
sold through other distribution channels.

Tourism product development activity 
3.6 While the current tourism product set is already very attractive to the cruise market, 

it was understood early on that product development work was required to ensure 
an excellent fit between the experience and customer expectations.

3.7 The cruise industry is diverse. Cruise companies operate in different markets with 
different visitor profiles. What might be an attractive excursion option to one 
company or demographic is not necessarily attractive to another. 

3.8 VisitAberdeenshire, along with AHB is working with local businesses to make them 
aware of the opportunities in the cruise market, and how their product might be 
enhanced or developed for diverse cruise markets and demographics. Outputs 
include:

 A “Being Cruise Ready” Business Opportunity Guide has been produced to 
help answer many of the questions businesses may have. 
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3: Summary of Key Information 
 Two ‘Cruise Ready’ workshops were delivered early in 2018 and a further 

workshop is scheduled for November 2018.

 One to one advice and presentations to local industry and community groups

Examples of recent new product development for the cruise market are as folllows:

 Aberdeen Highland Cattle – A visit to a farm near Banchory which breeds 
highland cattle. Already popular with existing cruise and conference business

 The Craigievar Express - A visitor experience developed by Grampian 
Transport Museum in conjunction with Craigievar Caste (NTS).

 Kincardine Castle – The castle is offering an afternoon tea with the laird who 
also gives a private tour of the garden.

 Royal Lochnagar Distillery –Meet the Manager tour
 Duke of Rothesay Pavilion, Highland Games Centre in Braemar due to open 

early in 2019.

3.9 Based on the current range of products and the new products recently developed or 
under development, VisitAberdeenshire has put together a very wide range of 
excursion itinerary options. Itinerary development and product development will 
continue to evolve as cruise companies operating larger vessels select Aberdeen as 
a destination port.

3.10 Working with the Scottish Tourist Guides Association (STGA) the Cruise 
Aberdeenshire partnership will ensure that sufficient qualified guides will be 
available by May 2020. An STGA Green Badge course will shortly be promoted, 
starting in January 2019 with completion in September 2019, delivered by the 
University of Aberdeen. This will result in approximately 30 additional guides. 

Business Development Activity
3.11 Recent business development activity has included a joint sales mission with 

Aberdeen Harbour to Germany targeting 4 cruise companies. The response to the 
new south harbour and to the destination product offering has been very positive.

3.12 A 4 day familiarisation visit was organised and delivered for Intercruise, one of the 
large cruise excursion companies who have already been contracted as the shore 
excursion provider for one of the cruise ships visiting in 2020 and are regularly 
contracted by other cruise companies. 

3.13 Further business development activity is planned over the next few months at B2B 
forums in the UK, in Europe and in north America where cruise companies, and 
excursion operators will be present.

Quayside experience

Quayside Entertainment

Page 61



4

3: Summary of Key Information 
3.14 Destinations onshore, were considered the full ‘package’ in terms of cruise 

passenger experience. In recent years, however, this package has been extended 
to include the experience passengers have arriving into and departing from the port 
itself. 

3.15 Quayside entertainment on arrival helps to shape a first impression of a location for 
passengers, but the departure experience in particular has developed as an 
opportunity for locations to provide a themed experience, helping to differentiate 
their location from others on the itinerary, whilst leaving a lasting impression on the 
passenger (not to mention on the shore excursion and cruise line representatives).

3.16 Scottish ports have been no different, and they all, in some way or another, provide 
quayside entertainment. For most Scottish Ports a piper is almost a basic essential 
(where appropriate), whilst other ports have differentiated themselves through visits 
by ‘Viking squads’ or the ability for customers to shop on the quayside for low-cost 
Scottish themed gifts.

3.17 Aberdeen Harbour Board are committed to providing the essential piper for every 
cruise vessel arrival and departure, and are considering the potential/practicalities 
for quayside retail, but there is potential for the city and region to develop a 
programme of entertainment that could truly differentiate Aberdeen from other 
destinations, and provide an authentic insight into local talent and culture. 
CruiseAberdeenshire are therefore looking to secure support from external bodies 
who might have the expertise to develop and manage a programme of quayside 
cruise passenger entertainment. 

Meet & Greet
3.18 All Scottish Ports have personnel on ‘meet and greet’ duties during the cruise season 

– often these are harbour board staff.  For the larger, more active ports, however, 
where this is a more onerous task, volunteer groups have formed who not only 
provide meet and greet services, but who also provide visitor attraction and tourism 
information to passengers and crew. This service is particularly popular with 
passengers, and these visitor guides have even been invited to sail with the vessel 
on the previous evening before that vessels arrives in port so that they can provide 
information for passengers in advance of their arrival.

3.19 The development of such a group would be a great asset for the city and region’s 
cruise offering, and CruiseAberdeenshire are currently exploring ways in which such 
a group may be developed and supported. 

Embarkation port / Cruise Terminal

3.20 Few Scottish Ports have a dedicated/ permanent Cruise Terminal. The reason for 
this can be that activity does not justify the investment, or based on the fact that 
cruise activity is seasonal, and therefore a permanent quayside terminal can remain 
redundant for the rest of the year, taking up valuable laydown area on a quayside. 

Page 62



5

3: Summary of Key Information 
3.21 The need for a terminal building, indeed, is dependent on the type of cruise operation 

underway. For a ‘call port’, where passengers only arrive on the vessel, visit the 
destination and then depart on the same vessel, there is little requirement for 
quayside structures. In these cases, there are minimal border force requirements, 
and security operations can be served by a temporary and/or mobile structure (as 
currently in use at Aberdeen North Harbour). 

3.22 For a ‘turn port’ however, where cruise itineraries commence and end, the 
requirement is greater in that border force and security procedures determine the 
need for processes such as body/ baggage screening and identity/nationality checks 
to be carried out.

3.23 Presently Aberdeen Harbour is predominantly a call port, but the unique combination 
of a large port, in the form of South Harbour, which will have the ability to 
accommodate vessels of up to 300 metres alongside, along with the proximity of an 
international airport, and plentiful hotel accommodation, means that Aberdeen is 
increasingly being viewed as a potential turn port. 

3.24 Aberdeen Harbour Board will continue to review need for a permanent cruise 
terminal building as the development progresses.

4: Finance and Risk

4.1 There are no financial implications for the Aberdeen City Region Deal as a result of 
this report. 
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Report Name Joint Committee Programme of Meeting Dates

Lead Officer Richard Sweetnam

Report Author Mark Masson

Date of Report 9 November 2018

Governance City Region Deal Joint Committee 

1: Purpose of the Report 

1.1 The purpose of this report is to agree new dates for the Joint 
Committee.

2: Recommendations for Action 

It is recommended that the Joint Committee:–

2.1 Consider and agree the proposed meeting dates at 3.3 of the 
report.

3: Summary of Key Information 

3.1 In terms of Standing Order 20, the Joint Committee shall agree a 
timetable of meetings for the following twelve months;

3.2 The Committee Clerk had reviewed the Aberdeen City and 
Aberdeenshire Council diaries to find new proposed dates for Joint 
Committee meetings that do not clash with known Council meetings;

3.3 The following proposed dates, times and locations had been 
identified:-

 8 February 2019 in the Town House;
 3 May 2019 in Woodhill House;
 30 August 2019 in Woodhill House;
 8 November 2019 in Woodhill House;
 7 February 2020 in Woodhill House.

(all Fridays commencing at 9.30am)
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3: Summary of Key Information 

3.4 Meeting rooms have been provisionally booked and electronic 
appointments will be issued following approval of the dates above.

4: Finance 

4.1 There are no financial implications relating to this report. 
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Exempt information as described in paragraph(s) 8 of Schedule 7A
of the Local Government (Scotland) Act 1973.
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Exempt information as described in paragraph(s) 8 of Schedule 7A
of the Local Government (Scotland) Act 1973.
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Exempt information as described in paragraph(s) 8 of Schedule 7A
of the Local Government (Scotland) Act 1973.
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Agenda Item 11
Exempt information as described in paragraph(s) 6 of Schedule 7A
of the Local Government (Scotland) Act 1973.
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Exempt information as described in paragraph(s) 6 of Schedule 7A
of the Local Government (Scotland) Act 1973.
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