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1. PURPOSE OF REPORT

1.1 To outline details of planned projects within Phase 2 of the Early Learning and 
Childcare (ELC) expansion programme, and to seek delegation of authority for 
the Chief Officer - Capital to approve business cases and to undertake 
procurement in order to successfully deliver these projects within the timescales 
set by Scottish Government.

2. RECOMMENDATION(S)

That the Committee:

2.1 approves funding for the delivery of Phase 2 of the Early Learning and Childcare 
expansion programme in accordance with the principles of the specific Capital 
Grant award; 

2.2 delegates authority to the Chief Officer - Capital, following consultation with the 
Convener of the City Growth and Resources Committee, the Convener of the 
Capital Programme Committee and the Head of Commercial and Procurement 
Services, to consider and approve business cases (including estimated 



expenditures) for the following projects for the purposes of Procurement 
Regulation 4.1.1:

 Cults School – Extension
 Culter School – Extension
 Kingswells School – Remodel Existing Nursery
 Kirkhill School – New Build Nursery
 Broomhill School – Extension
 Charleston School – Remodel Existing Nursery
 Gilcomstoun School – New Build Nursery
 Loirston School – Remodel Existing Nursery; and

2.3 thereafter to procure appropriate works and services, and enter into any 
contracts necessary for the delivery of the projects subject to due diligence, 
consistency with the financial model and affordability and regular update on 
progress against the approved business case at the Capital Programme 
Committee.

3. BACKGROUND

3.1 The Council is committed to expanding the provision of funded early learning 
and childcare from 600 hours to 1140 hours by 2020. The expansion should 
prioritise a high-quality experience for the child to capitalise on the significant 
contribution that Early Learning and Childcare can make to a child’s 
development and to closing the poverty related attainment gap.

3.2 All Local Authorities were asked to develop an Early Learning and Childcare 
(ELC) Delivery Plan to guide expansion plans. The Aberdeen City Plan 
highlights a focus on the provision of outdoor learning to support wellbeing, on
accessibility to increase uptake, on delivery of Family Learning to fully capitalise 
on the expansion programme and on the provision of a ‘localised offer’ to meet 
the needs of families within each community.

3.3 In May 2018 multiyear capital and revenue funding was allocated to Local 
Authorities by Scottish Government. In all £23.04m of capital funding has been 
allocated to Aberdeen City Council for its ELC Expansion Programme up until 
2020/21.

3.4 On 14 September 2017, the Education & Children's Services Committee 
endorsed a provisional ELC Delivery Plan which detailed three proposed 
phases of work. A decision was taken by Council on 5 March 2019 to delegate 
authority to the Chief Officer – Capital to consider and approve business cases 
for the projects which made up Phase 1 of the Delivery Plan, and work to 
implement these projects is currently under way.

3.5 The programme is developing at pace in order to meet the implementation 
deadline of August 2020. Projects which will make up Phase 2 of the Delivery 
Plan have now been identified, and approval is now sought for delegated 



authority to the Chief Officer – Capital to approve these projects, in line with the 
approach taken for Phase 1 of the programme.

3.6 The planned Phase 2 projects are:

 Cults School – Extension
 Culter School – Extension
 Kingswells School – Remodel Existing Nursery
 Kirkhill School – New Build Nursery
 Broomhill School – Extension
 Charleston School – Remodel Existing Nursery
 Gilcomstoun School – New Build Nursery
 Loirston School – Remodel Existing Nursery

3.7 Project briefs and estimated costs for Phase 3 projects, which largely focus on 
minor reconfiguration of existing spaces and are therefore smaller in scale and 
cost compared with those in the first two phases, are currently being compiled, 
and it is anticipated that details of these along with estimated costs will be 
reported to the Committee in November 2019.

4. FINANCIAL IMPLICATIONS

4.1 All costs associated with the design, procurement and construction will be 
funded from the Scottish Government Early Learning and Childcare Multi-Year 
Revenue and Capital Grants awards. The updated estimated costs associated 
with each phase of the programme are outlined below. 

Overall ELC Capital Grant: £23.04m
Phase 1 Estimated Capital Costs: £11.83m
Phase 2 Estimated Capital Costs: £10.68m
Phase 3 Estimated Capital Costs: TBC (see paragraph 3.7 above)

5. LEGAL IMPLICATIONS 

5.1 All Local Authorities will have a duty to provide 1140 hours of Early Learning 
and Childcare for eligible two-year olds and all three and four year olds by 2020. 
This project forms part of the ELC Delivery Plan that will help Aberdeen City 
Council manage the transformational change necessary to deliver expanded 
services by 2020.

6. MANAGEMENT OF RISK

Risk Low (L), 
Medium 
(M), High 
(H)

Mitigation 



Financial The expansion of funded 
Early Learning and 
Childcare will require 
very careful budget 
monitoring and financial 
planning to mitigate the 
risk of funding being 
insufficient to realise the 
expansion.

M Cost checks will be carried 
out throughout the design 
stage to monitored estimates 
against the allocated budget. 
These will also be reported 
monthly to the ELC 
Programme Board.

Legal The risk of not being in a 
position to offer sufficient 
1140 hours places from 
August 2020 as required 
by the Children and 
Young People (Scotland) 
Act 2014.

M This is being mitigated 
through early planning, clear 
governance arrangements 
and close working between 
teams across Aberdeen City 
Council to ensure that the 
expansion of Early Learning 
and Childcare is being 
planned for across all teams. 
Delegating authority to the 
Chief – Officer Capital to 
approve business cases and 
undertake procurement 
without the need for further 
committee approval will help 
to ensure the targets can be 
met. 

Employee Not being able to recruit 
sufficient numbers of 
Practitioners to support 
the delivery of the  
Expansion

M A detailed workforce 
development plan has been 
included within the Delivery 
Plan. This plan includes the 
establishment of an Early 
Learning and Childcare 
Academy to increase the 
number of practitioners and 
also increase the number of 
routes into the profession to 
ensure that the risk remains 
low.

Customer There are significant 
benefits for families who 
will be able to use the 
extended hours to 
enable them to return to 
employment or access 
training. There is a need  
to undertake research to 

L The Service will support this 
work to identify the features 
of expanded provision most 
likely to improve outcomes 
for vulnerable families to 
ensure that we capitalise on 
the opportunities offered 
through this expansion to 



determine how best to  
design services that will 
have the greatest impact 
on children and families 
to ensure that we 
maximise the reach of 
the expansion.

directly improve outcomes 
for children and families.

Intergenerational 
approaches will be 
supported wherever possible 
due to the significantly 
positive impact this has on 
all parties. This approach will

ensure that the risk remains 
low.

Environment Environmental 
assessments will be 
considered prior to 
confirming any sites for 
expansion or extension 
and feasibility studies 
will be undertaken where 
appropriate

L This level of scrutiny and by 
following of Aberdeen City 
Council’s Building 
Performance Policy will 
ensure that environmental  
risks remain low.

Technology There is a risk that 
technology is not in 
place to support the 
transformation and 
particularly the ‘funding 
follows the child’ model 
being advocated.

L Work is on-going across The 
Scottish Government and 
The Northern Alliance to 
mitigate this risk to ensure it 
remains low.

Reputational The reputational risk of 
not being in a position to 
offer sufficient 1140 
hours places to meet 
demand from August 
2020.

M This is being mitigated 
through early planning, clear 
governance arrangements 
and close working between 
teams across Aberdeen City 
Council to ensure that the 
expansion of Early Learning 
and Childcare is being 
planned for across all teams.

7. OUTCOMES

Local Outcome Improvement Plan Themes

Impact of Report
Prosperous Economy The projects outlined in this report are part of 

Aberdeen City Council’s Early Learning and 
Childcare (ELC) Expansion Programme. The 



expansion of ELC requires an investment in our 
Early Years Estate as well as an investment in  
staffing to ensure we are providing high quality 
provision that meets the needs of children and 
families in all localities. To this end, the proposals 
within the report support the delivery of LOIP 
Stretch Outcome 1 – 10% increase in employment 
across priority and volume growth sectors by 2026. 
The investment in our estate is interlinked with the 
investment in our workforce. To staff the expanding 
estate the Early Years team will contribute to the 
diversification of the local economy by offering 
flexible pathways into the Early Years Sector and 
increasing the number of people employed in this 
growth sector.

Prosperous People The proposal within this report supports the LOIP 
Stretch Outcome 3 – 95% of children (0-5 years) 
will reach their expected developmental milestones 
by the time of their child health reviews by 2026. 
The projects outlined in this report are designed to 
support outdoor learning and the free flow of direct 
access to the outside environment. Outdoor 
learning, exercise and play benefits pre-school 
children by encouraging them to be physically 
active. This will help address many of the health 
challenges outlined in the LOIP. Children will have 
daily access to outdoor play and will regularly 
experience outdoor play in a natural environment 
as part of their ELC funded offer. Outdoor learning 
will significantly contribute to a child’s development 
and wellbeing.

Prosperous Place The proposals within this report support the delivery 
of LOIP Stretch Outcome 13 – No one in Aberdeen 
will go without food due to poverty by 2026. To 
deliver the 1140 funded hours necessitates the 
building of several new ELC settings and a 
reconfiguration and extension of current provision. 
Increasing the accessibility of provision will 
contribute to transforming the lives of families 
across Aberdeen City. There are gaps in the 
provision in our three Priority Areas, which are 
home to the highest proportion of pre-school 
children and the highest concentration of families 
living in poverty. Every child attending a funded 
early learning and childcare (ELC) session will 
receive a healthy meal. The accessibility of 



provision will lead to an increase in the uptake of 
the ELC funded offer and help ensure that no child 
in ELC will go hungry.

Design Principles of Target Operating Model

Impact of Report
Customer Service Design The proposed delivery model is designed around the

needs of each community.
Governance Clear governance arrangements are in place

through the ELC Programme Board
Partnerships and Alliances The model of delivery is founded on effective

GIRFEC practice which requires close partnership
working to improve outcomes for children and
families.

8. IMPACT ASSESSMENTS

Assessment Outcome
Equality & Human 
Rights Impact 
Assessment

EHRIA completed

Data Protection Impact 
Assessment

Not required

Duty of Due Regard / 
Fairer Scotland Duty

The Duty of Due Regard applies to all pupils in receipt
of early learning and childcare provided under section
47 of the Children and Young People (Scotland) Act
2014. The proposals have been developed with 
consideration of inequalities of outcomes for those 
pupils and they incorporate plans to address them, in 
compliance with the (Education (additional support for 
learning) (Scotland) Act 2004 Section 3B.
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