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1. PURPOSE OF REPORT 
 
1.1 To update the Committee on the progress of the Wellheads Road new build 

Council housing project. 
 

2. RECOMMENDATION(S) 
 
That the Committee: 
 
2.1 Notes the progress achieved in the procurement of new build Council housing 

project at Wellheads Road. 
 
3. BACKGROUND 

 
3.1 Planning permission was granted for the site in February 2019.  
 
3.2 A Development Agreement was subsequently agreed between Aberdeen City 

Council and Ogilvie Group Developments Ltd. (Principal Contractor) who will 
provide a development comprising of four blocks of flats offering 283 units, with 
a mix of one, two, three and four-bedroom flats. 

 
3.3 The Principal Contractor took possession of the site in September 2019.  
 

Current Status 
 
3.4 The Site was in lockdown following the Covid-19 outbreak on the 24 March 

2020, upon return to work on the 15 July 2020, the contractor has ensured that 
the correct Health & Safety (H&S) and physical distancing provisions have been 
adopted in their approach and embedded within the Construction Phase H&S 
Plan. 

 
3.5  Upon the return to site, the Contractor is making good progress, however a 

revised construction programme is under review outlining the Covid-19 impact 
on the handover dates. 

 



 
 

3.6  Construction to Block 3 and Block 4 are progressing ahead of programme, 
timber kit has commenced on Block 4 and steelwork has commenced on Block 
3. Foundations and structural steel erection on Block 2 are now complete. Block 
4 is 3-4 months ahead of programme, and Block 2 is 6-7 months ahead, as the 
lag between blocks has been reduced. 

 
3.7 Quality Assurance audits are continuing throughout the duration of the Contract 

to ensure consistency in quality across the overall Housing Programme. 
 
3.8 The construction programme is under review to capture the impact of the Covid-

19 lockdown, this may have revised completion dates, once confirmed Capital 
Officers will liaise with Housing Officers to coordinate the possession of the 
units.  Phased delivery plan is as previously outlined below: 

 
Activity Status 

Execution of Contract Completed  

Mobilisation Completed 

Block 4 Commenced 

Block 3 Commenced 

Block 2 Commenced 

Block 1 Commenced   

 
3.9 Following receipt of the revised programme, the Sectional Completion dates 

will likely need to be revised. The current four Sectional Completion dates 
contained within the Development Agreement  are as follows: 

 
Block 4 Spring 2021 67 Units 

Block 3  Autumn 2021 83 units 

Block 2  Winter 2021 77 units 

Block 1  TBC 56 units 

 
 Please note that until the whole 2,000 Programme is developed, final stage 

completion dates cannot be confirmed because the Council will have to 
ensure these dates are staggered to avoid a large volume of properties 
coming on to the housing list register at the same time. 

 
Headlines/Key issues of the moment 

 
3.10 Following return to site the Contractor is currently assessing his considered 

impact that the Covid-19 pandemic had had on his construction programme. 
Once the programme is issued, there will be a better understanding on the 
impact of the Sectional Completion Dates. It should be borne in mind that there 
remains a risk of future national or local lockdowns will impact upon labour and 
material availability and subsequently impact upon the overall timeframes. 

 
 



 
 

Interdependencies Update 
 
3.11 The contract parties are in discussion and working closely to ensure the work 

by other parties does not impact overall project delivery. 
 

4. FINANCIAL IMPLICATIONS 

4.1 There are no direct financial implications arising from the recommendations of 
this report. 

   
4.2 The total project spend to date is as follows 
 
 

Gross Budget  Spend to date 

£44.2m £16.045m 

 
4.3 In lieu of the Covid-19 outbreak and the impact it is having, Officers are 

currently carrying out negotiations with the Contractor, and this budget may 
need to be revised. 

 
4.4 The spend to date includes land acquisition, development fees, legal costs, 

design development fees, site investigations. 
 
5.  LEGAL IMPLICATIONS  
 
5.1 There are no direct legal implications arising from the recommendations of this 

report. 
 
6. MANAGEMENT OF RISK 
 
Key Risks for Initial Construction Activities 
 
6.1 Impact of Covid-19 delay to the programme, impact upon the site operations  
 
6.2 Combined Heat & Power resourcing for the heating systems of the new units in 

order to meet the programme. 
 
6.3 There is risk that, as the Wellheads Road Housing project design develops it 

may not be able to be consistent with the current wider programme objectives. 
This is a result of timing, as the vision was being developed when the 
agreement was signed. Where design changes can be implemented it should 
be noted that there may be an impact on cost and programme. 

 
6.4 Inclement weather 
 
6.5 Supply chain insolvency/liquidation   
 
 
 



 
 

Category Risk Low (L) 
Medium 

(M)  
High 
(H) 

Mitigation 

Strategic 
Risk 

Impact of Covid-19 on 
the projects 
under design/construction 
and potential future 
impact upon delivery of 
units   

  
H   

Ensure lessons learned from 
current sites, embed float within 

programmes and closely 
monitor and liaise with 

the contractual parties.   

Compliance Failure to comply with 
project protocols   

L   Increase site visits and 
monitoring of the construction 

works.  

Operational Staff both internal and 
external   

L   Maintain home working 
where possible (design). Review 

business continuity plans.    

Financial Increased project costs, 
supplier risk   

H   Work with legal, finance and 
procurement teams to 

understand and address 
contractual impacts.   

Reputational Late delivery of the 2000 
units   
  
  
  
  
COVID-19 outbreak on a 
construction site   
  
  
  
  
  
  
  
  
  
  
  

H  
  
  
  
  
  

H  

Clearly communicate with key 
stakeholders regarding the 
impact of Covid-19 upon the 
delivery of units  
  
  

Intensify existing safety 
measures. Contracting 

parties need to develop and 
agree new working practices, 
adopt a more flexible working 
system, and address broader 
concerns associated with the 

pandemic to protect one of the 
most valuable resources: 

people   

Environment 
/ Climate 

Targeting net zero   L   Mitigating climate 
risks requirements by 

ensuring at the point of contract 
award that target net zero 

requirements are embedded 
into project specification 

requirements   

 
7.  OUTCOMES 

COUNCIL DELIVERY PLAN   

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


 
 

 

 Impact of Report 

Aberdeen City Council 
Policy Statement  

Programmes in the Policy 
Statement include assess 
the digital needs of the 
region, working with our 
partners to ensure the city 
has the required 
infrastructure; maximise 
community benefit from 
major 
developments; commit to 
closing the attainment gap 
in education while working 
with partners across the 
city; build 2,000 new 
Council homes and work 
with partners to provide 
more affordable homes;   

This report highlights the progress being made with 
the delivery of the new Council housing at 
Summerhill which when delivered will support a 
number of inter-related policy statements within 
the Council delivery Plan.   
  

 

Aberdeen City Local Outcome Improvement Plan 

Prosperous Economy 
Stretch Outcomes 

The construction programme for new Council 
housing will support the local economy, employment 
and training during a period of relative subdued 
construction activity, especially in the housing and 
commercial sectors. 
 

Prosperous People Stretch 
Outcomes 

The Council is committed to improving the key life 
outcomes of all people in Aberdeen City. The 
availability of affordable housing contributes to this 
objective by providing choice and opportunities 
which would otherwise not be available. 

Prosperous Place Stretch 
Outcomes 

The Council is committed to ensuring that Aberdeen 
is a welcoming place to invest, live and visit and 
operate to the highest environmental standards. 
The availability of affordable housing contributes to 
this objective. 

 

Regional and City 
Strategies  
Strategic Development Plan; 
Local Development Plan  

The proposals within this report support the Strategic 
Development Plan and Local 
Development Plan by working to deliver the new Council 
aspirations and accord with the requirements of both 
plans.  

 

UK and Scottish 
Legislative and Policy 

Programmes  
Legislation which places a 
range of statutory duties on the 

The report sets out the progress achieved to deliver the 
new Council housing across the city, all in accordance 
with the required legislation.    



 
 

Council, Planning (Scotland) 
Bill  

 
8. IMPACT ASSESSMENTS 

Assessment Outcome 
 

Impact Assessment 
 

An Equality and Human Rights Impact Assessment 
(EHRIA) in connection with the Council housing building 
programme has been carried out on 11.4.2018 based on 
report no RES/18/006. 

Data Protection Impact 
Assessment 

Privacy impact assessment (PIA) screening has been 
undertaken and a PIA is not necessary. 

 
9. BACKGROUND PAPERS 

 
9.1 Council 6 March 2018: Draft Housing Revenue Account Budget and Housing 

Capital Budget 2018/19 to 2022/23: report no CG/18/030. 
 
9.2 Capital Programme 23 May 2018: Shaping Aberdeen Housing LLP – Referral 

from City Growth and Resources: report no RES/18/006. 
 

9.3 Council 5 March 2019: Housing Revenue Account Budget 2019/20: report no 
RES/19/202.  

 
10. APPENDICES  
 

Appendix 1: Location Map 
Appendix 2: Site Map 

 
11. REPORT AUTHOR CONTACT DETAILS 
 

Name John Wilson 

Title Chief Officer, Capital 

Email Address JOHNW@aberdeencity.gov.uk 

Tel 01224 523629 

 
  
  

http://www.aberdeencity.gov.uk/council_government/equality_and_diversity/eqd_ehria.asp
http://www.aberdeencity.gov.uk/council_government/equality_and_diversity/eqd_ehria.asp
mailto:JOHNW@aberdeencity.gov.uk
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