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Appendix 1 – Progress Report Summary Tables 

Table 1 Planning for Walking and Cycling 

New Developments – 

Aberdeen City Council 

will: 

Lead Timescale Progress 

Complete a Technical 

Advice Note (TAN) to 

accompany the 

Aberdeen Local 

Development Plan 

(ALDP), comprising 

comprehensive Travel 

Plan Guidance 

relevant to both new 

developments and 

existing sites  

TSAP 2017-18 To be developed as 

part of the next 

iteration of the ALDP. 

Contribute to the 

current and future 

iterations of the ALDP, 

in terms of developing 

transport policies and 

supplementary 

planning guidance 

relevant to land use 

planning 

TSAP ALDP due to be 

adopted early 2017; 

preparation of the 

next Plan will 

commence shortly 

afterwards. 

 Ongoing work now 

underway to inform 

next ALDP. 

Continue to ensure 

that accessibility on 

foot and by bike are 

key considerations 

during the 

masterplanning 

process for new 

development sites. 

TSAP/MDC 2017-2021 Transport Policies in 

ALDP and Transport 

and Accessibility 

Supplementary 

Guidance are adopted 

and used by the Roads 

Development team 

when assessing 

planning applications. 

Continue to assess 

Transport 

Assessments, Travel 

Plans and Residential 

Travel Guides to 

ensure accessibility on 

foot and by bike are 

key considerations at 

all stages of the 

planning application 

process. 

DM/TSAP 2017-2021 Transport Policies in 

ALDP and Transport 

and Accessibility 

Supplementary 

Guidance are adopted 

and used by the Roads 

Development team 

when assessing 

planning applications.  
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Infrastructure 

Improvement 

Schemes – Aberdeen 

City Council will: 

Lead Timescale Progress 

Ensure specific 

walking and cycling 

objectives are 

included within the 

Scottish Transport 

Appraisal Guidance 

(STAG) assessment 

criteria for all new 

transport schemes. 

TSAP/DT 2017-2021 Transport Scotland 

have committed to 

the following for the 

next National 

Transport Strategy – 

we will embed the 

Sustainable Travel 

Hierarchy in decision 

making, promoting 

walking, wheeling, 

cycling, public 

transport and shared 

transport options in 

preference to single 

occupancy car use.  In 

doing so Transport 

Scotland will review 

and update the 

Scottish Transport 

Appraisal Guidance 

(STAG) and 

investment decision-

making processes.  

At a local level, active 

travel considerations 

are a key component 

of all recent and 

ongoing STAG 

appraisal work. 

Undertake pedestrian 

and cycle audits of all 

new road and road 

improvement 

schemes and ensure 

that funding is 

available to correct 

issues identified 

during the review 

process. 

DT/TSAP 2017-2021 These are undertaken 

independently as part 

of new schemes. 

Continue to engage 

with Transport 

Scotland and other 

TSAP 2017-2021+ Ongoing 
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partners on the A96 

Aberdeen to Inverness 

dualling project and 

press the Scottish 

Government to deliver 

high-quality 

segregated walking 

and cycling provision 

along the corridor in 

line with its own best 

practice guidance.  

Table 2– Active Travel Infrastructure 

Pedestrian and Cycle 
Facilities – Aberdeen 
City Council will: 

Lead Timescale Progress 

Develop an Active 
travel Network Plan, 
identifying priorities 
and aspirations for 
improvements to the 
walking and cycling 
network and update 
this annually as an 
addendum to the 
Active Travel Action 
Plan 

TSAP First iteration 
included as an 
appendix to the 
Action Plan; 
thereafter updates 
will be published 
each spring. 

While annual network 
plans have not been 
completed, active travel 
projects have continued 
to be determined in 
accordance with the 
Action Plan. 

Continue to take 
advantage of 
external funding 
opportunities to 
implement and/or 
improve local and 
strategic walking and 
cycling routes within 
the city as they arise. 

CCMP/TSAP/DT/TMRS/EP 2017-2021 Ongoing - Sustrans, 
NESTRANS, Developer 
Contributions, AWPR, 
NMU funding, CWSS, 
SCSP all being used. 

Develop a post-
AWPR Roads 
Hierarchy for 
Aberdeen that 
accommodates 
cycle-specific 
infrastructure on 
strategic routes 

TSAP 2017-2018 Completed in 2020. 

Continue to 
participate in the 
Community Links 
PLUS design 
competition with the 
aim of exploring 

TSAP 2017-2020 Although our bid was 
unsuccessful following 
the Stage 1 bidding, our 
proposal (A944 cycle 
route) is currently being 
revisited as part of a 
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delivery of a high-
quality segregated 
cycle route along the 
A944 Westhill to 
Aberdeen corridor. 

wider A944/A9119 
corridor improvement 
study. 

Working with Living 
Streets, continue to 
roll out a programme 
of street audits in 
Aberdeen to assess 
the walkability and 
general ambience of 
neighbourhoods on a 
priority basis. 

CH 2017 These have been 
undertaken in 
Middlefield/Heathryfold, 
Tillydrone, Woodside 
and Torry with various 
works taking place to 
improve the public 
realm and active travel 
environment in 
response to the 
outcomes. 

Work with 
communities to 
implement the 
recommendations of 
the recent Street 
Audit report for 
Middlefield and 
Heathryfold and 
subsequent street 
audit reports. 

CH/TSAP/TMRS 2017-2021 Ongoing (as above). 

Install pedestrian 
and cycle counters 
alongside existing 
and new 
infrastructure 
projects to assess 
their impacts on 
walking and cycling 
levels. 

TSAP/DT/TMRS/EP 2017-2021 This is ongoing with 
approximately 17 cycle 
counters around the 
City. 

Continue to improve, 
expand and promote 
the City’s Core Path 
Network 

EP 2017-2021 Ongoing 

Develop a TAN on 
appropriate and 
acceptable design for 
new cycle facilities.  
Where local links 
connect to the 
strategic cycle 
network it is 
anticipated these will 
be of a similar 
quality: a minimum 
width of 3.0m, 

TSAP 2017-2018 Currently paused 
awaiting finalisation of 
revised national 
guidance in the form of 
the Cycling by Design 
refresh.  
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separation strip as 
appropriate and 
tarmac surface.  
Further details will 
be developed as part 
of the TAN 

Improve and 
increase liaison with 
user groups, such as 
Aberdeen Cycle 
Forum, Aberdeen 
Outdoor Access 
Forum, local 
residents and 
businesses and 
disability and access 
groups, on the 
development, design 
and implementation 
of active travel 
infrastructure to 
ensure infrastructure 
meets the needs of 
all users. 

TSAP/DT/TMRS 2017-2021 We continue to consult 
as part of the process.  
We now use Citizen 
Space, the Council’s 
online consultation 
platform.  Also include 
transport questions 
annually in City Voice 
Panel Questionnaire. 

Support Sport 
Aberdeen in their 
efforts to implement 
a community cycle 
hub in the Bridge of 
Don area of 
Aberdeen. 

TSAP 2017-2021 This project did not 
proceed due to match 
funding problems but 
the concept of cycle 
hubs is still being looked 
at as part of the LOIP 

Traffic Management 
and Road Safety – 
Aberdeen City 
Council will:  

Lead Timescale  

Continue with a 
programme of 
implementing 
20mph speed limits 
in residential areas 
on a priority basis. 

TMRS 2017-2021 Schemes implemented 
to date in Cults and 
Bieldside.. 

Seek a greater 
understanding of the 
vehicle exclusion 
trials that have been 
undertaken outside 
schools elsewhere in 
Scotland and 
whether there is 
need or scope to 
replicate these at 

TMRS 2017-2021 Initial feedback has been 
inconclusive as to their 
success and there are 
limitations to their 
application in terms of 
appropriate road 
networks.  The scheme 
has not yet been 
considered for any 
schools in Aberdeen. 
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any schools in 
Aberdeen. 

Review locations 
where roundabouts 
could be removed 
and replaced with 
signalised junctions. 

TSAP/TMRS 2017-2018 This forms part of 
ongoing corridor 
improvement studies. 

Work with Cycling 
Scotland to deliver 
the Give Everyone 
Cycle Space 
campaign in 
Aberdeen on an 
annual basis. 

TSAP 2017-2021 Cycling Scotland has 
since ceased this 
campaign, although 
Aberdeen has 
participated in similar 
initiatives such as 
Operation Close Pass. 

Work with partners 
in Getabout and 
Police Scotland to 
deliver further 
pedestrian and cycle-
safety campaigns 
throughout the 
region. 

TSAP 2017-2018 Operation Close Pass ran 
again in 2020. 

Work with partners 
to develop a 
campaign targeted at 
all transport users, 
encouraging 
respectful behaviour 
to ensure safe travel 
for all around the 
region. 

TSAP/TMRS 2017-2018 Ongoing. 

Maintenance – 
Aberdeen City 
Council will: 

Lead Timescale Progress 

Seek to identify 
funding sources for 
footpath and cycle 
path maintenance, 
particularly for new 
routes that are not 
incorporated into 
the adopted 
network. 

TSAP/RO 2017-2021 Limited, although 
ongoing. 

Publicise the 
council’s online fault 
reporting 
mechanisms for 
reporting problems 
with roads, footways 
and cycleways, and 
ensure that 

RO 2017-2021 Ongoing. 
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information reported 
is acted upon swiftly. 

Update the winter 
maintenance plan on 
an annual basis with 
reference to active 
travel routes. 

RO 2017-2021 Ongoing. 

Seek specific funding 
for winter 
maintenance of key 
active travel routes. 

TSAP/TMRS 2017-2021 Ongoing. 

Where known winter 
maintenance issues 
occur, install flashing 
LED lights on off-
road paths, to make 
people aware of the 
likelihood of ice on 
paths and the need 
to take care. 

TSAP/TMRS  No progress to date. 

Enabling 
Interchange – 
Aberdeen City 
Council will: 

Lead Timescale Progress 

Complete the A96 
(Craibstone) Park 
and Choose site with 
complimentary 
cycling 
infrastructure. 

DT 2017 This project was 
completed and the site 
opened in 2017. 

Work with Nestrans, 
Scotrail and train 
operating companies 
to increase cycle 
parking provision at 
Dyce Station. 

TSAP 2017 Significant 
improvements 
completed in 2018. 

Maintain and, where 
necessary improve 
cycle parking 
provision at the 
Bridge of Don and 
Kingswells Park and 
Choose sites. 

TSAP 2017-2021 Ongoing. 

Examine the 
feasibility of 
establishing mini 
interchange hubs 
within the City, 
allowing people to 
‘park and cycle’, 
‘cycle and bus’, etc. 

TSAP 2017-2021 Ongoing – now being 
considered as part of 
bicycle rental proposals. 
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Undertake a revised 
feasibility study for a 
bicycle rental 
scheme in Aberdeen 
and implement the 
recommendations of 
the study. 

TSAP 2017-2019 Study completed in 
2019, and officers are 
now working to deliver 
the preferred option. 

Assist with 
publicising the Bike 
and Go service at 
Aberdeen Station. 

TSAP/Getabout 2017-2021 Abellio have since 
removed the Bike and 
Go scheme.  

Work with partners 
to examine the 
feasibility of a bicycle 
rental scheme at 
Dyce station. 

TSAP/Nestrans 2017-2018 Included as part of wider 
cycle hire scheme 
proposals. 

Implement cycle 
parking facilities 
alongside Car Club 
bays. 

TSAP/TMRS 2017-2018 No progress to date. 

Raise awareness of 
the bicycle carriage 
offered by 
Stagecoach Bluebird 
services. 

TSAP/Getabout 2017-2021 Ongoing 

Work with First 
Aberdeen to identify 
options for bicycle 
carriage on city bus 
services. 

TSAP 2017-2018 No progress to date. 

Continue to work 
with Aberdeen 
Harbour Board and 
Sustrans to safely 
incorporate the 
National Cycle Route 
1 (NCN1) in Nigg 
Harbour 
development plans. 

TSAP 2017-2018 Improvements to NCN1 
have taken place as part 
of the Aberdeen South 
Harbour development.  
A further City Region 
Deal project is underway 
looking at improved 
transport connections to 
and from the new 
harbour site, and this is 
due for completion later 
in 2020. 

Table 3 Awareness-Raising and Promotion 

Education and 
Training – Aberdeen 
City Council will: 

Lead Timescale Progress 

Work with Cycling 
Scotland to introduce 
Play on Pedals to 
Aberdeen pre-schools 

TSAP/Early Years 
Team 

2017 Introduced in 2017. 
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nurseries to increase 
the number of 
children able to ride a 
bicycle before starting 
school.  

Continue to roll out 
Bikeability training to 
primary school pupils, 
particularly Level 2 on-
road cycle training. 

Adventure 
Aberdeen/TSAP 

2017-2021 Ongoing and 
supplemented by 
some additional cycle 
training being 
undertaken by Sport 
Aberdeen. 

Investigate funding 
opportunities to allow 
the continued roll-out 
of Go Mountain Bike 
training to secondary 
school pupils. 

Adventure 
Aberdeen/TSAP 

2017-2021 Ongoing, funded via 
SCSP 

Work with Sustrans to 
introduce I Bike to 
Aberdeen schools, a 
long-term and 
intensive programme 
of cycling promotion 
and training activities. 

TSAP 2017 Successfully 
introduced 2017.  Has 
now worked with 4 
ASG’s in city. 

Better promote 
opportunities for adult 
cycle training in 
Aberdeen and work 
with partners to 
enhance and increase 
opportunities. 

Adventure 
Aberdeen/TSAP 

2017-2021 No progress to date. 

Deliver increased road 
safety promotional 
activities with school 
children and work 
with schools on 
targeted road safety 
campaigns and 
interventions. 

TSAP/TMRS 2017-2021 Various initiatives 
ongoing, including 
road safety Magic 
Shows in schools. 

Promotion – 
Aberdeen City Council 
will: 

Lead Timescale Progress 

Update the Council’s 
web pages and 
contribute to the 
Getabout website to 
ensure that 
information on 
walking and cycling in 
Aberdeen is widely 

TSAP 2017-2021 Ongoing. 
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available, relevant and 
current. 

Participate in 
campaigns such as 
Bike Week and 
European Mobility 
Week, including 
European Car-Free 
Day, to raise the 
profile of walking and 
cycling. 

TSAP 2017-2021 Ongoing. 

Work with Cycling 
Scotland to enhance 
the Wee jaunt 
Aberdeen Cycle ride in 
2017 and subsequent 
years 

TSAP 2017-2021 Cycling Scotland has 
since ceased this 
event. 

Support the Pearl 
Izumi Cycling Tour 
Series in Aberdeen 

Events Team 2017-2019 Supported to date, 
but has now morphed 
into the Tour of 
Britain, which ACC 
also supports. 

Continue to publish 
and update walking 
and cycling maps and 
ensure these are 
available online and in 
key locations 
throughout the City. 

TSAP/EP 2017-2021 Cycle map regularly 
updated. 
New Bridge of Don 
specific map 
developed. 
City walking trails 
updated and available 
as leaflets and online. 

Where new 
infrastructure is 
installed, ensure local 
communities are 
made aware of this via 
letter-drops, press 
releases, area maps, 
local community 
guides, etc. 

TSAP 2017-2021 Ongoing 

Update Aberdeen City 
Council’s School 
Travel Plan Guidance 
and accompanying 
resources and 
encourage and 
support all schools to 
develop a Travel Plan 
which enables pupils 
to travel to school by 
active forms of 
transport. 

TSAP 2017-2021 In progress, currently 
being revised in 
response to Covid-19 
physical distancing 
requirements. 
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Encourage schools 
and workplaces to 
register for Cycling 
Scotland’s Cycle 
Friendly Award. 

TSAP 2017-2021 Ongoing 

Continue to sponsor 
the Aberdeen EcoCity 
Sustainable Transport 
Achievement award to 
encourage and 
support those 
demonstrating good 
practice and ensure 
this is promoted to 
schools and 
businesses. 

TSAP 2017-2021 This has been 
sponsored by 
Nestrans recently 

Undertake a City-wide 
active travel signage 
review and make the 
necessary 
improvements to 
ensure signage is clear 
and comprehensive. 

TSAP 2017-2021 Scheduled to take 
place in 2020. 

Continue to make 
pool bicycles available 
for our staff to 
encourage short 
journeys to be 
undertaken by bike. 

TSAP 2017-2021 Ongoing. 

 

Progress towards the Active Travel Network Plan is summarised in Table 4 

Number Area Projects Progress 

1 City Centre and Beachfront City Centre 
Routes/CCMP/SUMP 
North Dee area 
improvements 

Part-pedestrianisation 
of Broad Street – 
complete. 
Schoolhill – public 
realm improvements – 
Phase 1 complete. 
Union Terrace 
Gardens – 
construction 
underway. 
SUMP adopted in 
2019, although 
implementation 
delayed by the need 
for temporary physical 
distancing measures 
in response to the 
COVID-19 pandemic. 
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Bridge of Don to City 
Centre Active Travel 
study completed with 
a route along the 
beachfront due to 
move to design stage. 

2 A956/A92 South (Aberdeen to 
Stonehaven) 

Marywell to Aberdeen 
cycle route 
NCN Coastal Route 
around harbour 

Marywell to Aberdeen 
cycle route -  
Feasibility study 
complete. Currently at 
detailed design stage 
with construction 
expected to 
commence in January 
2022. 
NCN Coastal Route 
around harbour – 
improvements 
delivered as part of 
Aberdeen South 
Harbour 
development. External 
Connections to 
Aberdeen South 
Harbour appraisal due 
for completion in early 
2021.  

3 A956/A92 North (Aberdeen to 
Balmedie) 

A92 Ellon Road 
pedestrian and cycle 
route linking 
Aberdeen to Blackdog. 
 

A92 Ellon Road 
pedestrian and cycle 
route linking 
Aberdeen to Blackdog 
- Work is currently 
underway on the 
proposed scheme with 
construction expected 
to commence in 
summer 2021. 
Wider Ellon to 
Garthdee multimodal 
corridor study 
underway and due for 
completion during 
2021.  

4 A96 (Aberdeen to Inverurie) A96 pedestrian and 
cycle route from 
Aberdeen to Inverurie 

Preliminary Appraisal 
complete. Further 
appraisal work taking 
place in 2021. 

5 A944 (Aberdeen to Westhill) A944 pedestrian and 
cycle route from 
Aberdeen to Westhill 

Preliminary Appraisal 
complete; Detailed 
Appraisal likely to 
commence in 2021. 
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6 A92 Anderson Drive Anderson Drive 
pedestrian and cycle 
route – phases 1 and 3 

Improvements 
designed but have to 
date been 
unsuccessful in 
attracting funding. 
Likely to be subject to 
a future multimodal 
corridor study. 

7 A93 Deeside Corridor Pittengullies on 
Deeside Way 

Pittengullies on 
Deeside Way -  
Feasibility study 
underway in 2020. 
The wider A93 
corridor is likely to be 
subject to a future 
multimodal corridor 
study. 

8 Access to Bucksburn/Dyce and 
Cove/Altens 

Wellington Road 
improvements 
Craigshaw Drive 
pedestrian and cycle 
route 
Dyce Drive 
improvements 
A96 pedestrian and 
cycle route from 
Aberdeen to Inverurie 

Wellington Road STAG 
2 underway and due 
for completion in 
2021. 
Craigshaw Drive – 
segregated cycle route 
due to be delivered in 
2021. 
Ongoing 
improvements to the 
Dyce Drive cycle 
route. 
A96 corridor study 
underway. 

9 Access to Universities River Dee path to RGU 
River Don pathways 
King Street 
Improvements 

Bridge of Dee West 
study completed in 
2020, with Phase 1 
improvements to be 
delivered 2021-22. 
Ellon to Garthdee 
multimodal corridor 
study underway, 
looking at improved 
connections to and 
between both 
university sites. 
River Don path 
improvements 
ongoing. 

10 Access to NHS Sites A944 improvements 
Berryden Corridor 
improvements 
 

A944/A9119 appraisal 
work ongoing. 
Berryden corridor 
preparatory work 
ongoing. 
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11 Riverside Paths River Don pathways 
NCN route 1 – Arjo 
Wiggins section 
Mugiemoss Bridge 
River Dee path to RGU 

 

12 Local Improvements AWPR Locking in the 
Benefit schemes 
(Removal of 
roundabouts to traffic 
signals) 
AWPR mitigation 
measures 
NCN Route 1 
improvements 
Countesswell route 
On Street Bike rental 
Other local 
improvements 

Westburn 
Drive/Anderson Drive 
junction at design 
stage. 

 


