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1. PURPOSE OF REPORT 
 

To update the Committee on the progress of works being undertaken at 
Summerhill new build Council housing project. 
 

2. RECOMMENDATION(S) 
 

That the Committee: 
 
2.1 Notes the progress achieved in the housing project at Summerhill. 

 
 

3. BACKGROUND 
 
 Current Status 
 

3.1 As a consequence of the Covid 19 lockdown the programme has lost 14 weeks 

of activity. The Principal Contractor (CHAP Construction) has issued revised 

programmes. Having indicated potential risk of delay, revised programmes 

confirm completion is still aligned with sectional completion dates noted in 

section 3.5.     

 

3.2 Construction Progress to Date: 

 

Phase 1 

 

 Block 1 – Foundations complete. Timber kit complete. Structural Roof 

installation nearing completion. Roof finish to commence in April 2021.  Facing 

brick to elevations well progressed. Precast Stairs progressing. External 

Window installation well progressed. 

 Block 2 – Foundations complete. Timber kit complete. Structural Roof 

installation nearing completion. Roof finish to commence in April 2021. Facing 



 
 

brick to elevations well progressed. Precast Stairs well progressed. External 

Window installation well progressed. 

 

 Block 5 – Foundations complete.  Timber kit complete.  Roof structure nearing 

completion; roof finish installation in progress. Facing brick to elevations well 

progressed.  Stair precast in place for all stairs.  Internal partitions and dry lining 

commenced. Joiner 1st fix well progressed. Electrical first fix complete.  

Mechanical first fix well progressed. 

   

Phase 2 

 

 Block 3 – Foundations complete.  Timber kit to commence at the same time 

as Blocks 4 & 6.  Scaffold erection in progress. 

 Block 4 – Foundations commenced and progressing.   

 Block 6 – Foundations complete.  Timber kit to commence at the same time 

as Blocks 3 & 4. 

 

 Phase 3 – not yet commenced. 

 

3.3 Quality Assurance audits have continued on site and will continue throughout 

the duration of the Contract to ensure quality across the overall Housing 

Programme. 

 

3.4 Key milestones detailed in the Contractor’s programme are as follows: 

 

Activity Target Start Date Status 

Offsite culvert works  Summer 2019 Completed 

Issue second Letter of Intent Summer 2019 Completed 

Site clearance Autumn 2019 Completed 

Let full Contract Autumn 2019 Completed 

Site start  Autumn 2019 Completed 

Phase 1 [Blocks 1, 2 and 5] Winter 2019-2020 Ongoing 

Phase 2 [Blocks 3, 4 and 6] 
Spring 2020 
(commenced) 

Ongoing 

Phase 3 [Blocks 7 and 8] Autumn 2021 Awaited 

 

3.5 The Contractor programme demonstrates three Sectional Completion dates to 

provide Aberdeen City Council (ACC) with a phased release of housing units.  

 

Sectional Completion dates are anticipated as shown in the following table: 

 

 

 



 
 

Activity Completion Date No. of Units 

Offsite Culvert Works  Winter 2019/2020 N/A 

Phase 1 Winter late 2021/2022 128 units 

Phase 2 Summer 2022 128 units 

Phase 3 TBC 113 units 

 

 Please note that until the whole 2,000-unit programme is developed, final stage 

completion dates cannot be confirmed because the council will have to ensure 

these dates are staggered to avoid a large volume of properties coming on to 

the housing list register at the same time. 

 

Headlines/Key Issues 

  

3.6  The Contractor is considering the impact that the Covid-19 pandemic has had 

on the construction programme. To date, he has submitted an extension of time 

claim for the Covid-19 lockdown period and supply chain re-mobilisation.   

 

3.7 Following initial consideration of the claim, meetings are now underway to seek 

agreement in terms of likely cost and time impacts. The outcome of the claim 

negotiation with officers will be reported in due course but initial consideration 

would suggest that the original programme dates can still be achieved but 

recognising there will be a cost impact related to working practices. A 14-week 

extension of time has been granted for Section 1; negotiation of costs is 

ongoing. 

 

3.8 There remains a residual risk of future national or local lockdowns being 

imposed, which would impact upon labour and material availability and 

subsequently impact upon the overall timeframes, however the Spring 2021 

lockdown has not impeded progress on site.  

 

Interdependencies update 

 

3.9 The contract parties are in discussion and working closely to ensure the work 

by other parties does not impinge on the overall project delivery. 

 
4. FINANCIAL IMPLICATIONS 

4.1 As noted in the June 2019 report, a single tender was submitted to the 

Council and since then design has been developed in order to achieve 

financial viability.    

 

4.2 The construction costs include introduction of a Combined Heat & Power 

system and Denburn Culvert offsite drainage works.  

 



 
 

The overall business case gross budget of £57.8m has been approved by 

ACC, however we are currently carrying out negotiations with the Contractor 

in lieu of the Covid-19 outbreak and this budget may need to be revised. 

 

 

Gross Budget Spend to date 

£57.8m  £15.9m 

 
 

5.  LEGAL IMPLICATIONS  
 
5.1  There are no direct legal implications arising from the recommendations of this 

report. 

 
6. MANAGEMENT OF RISK 
 

Key Risks for Initial Construction Activities 
 
6.1 Impact of Covid-19 delay to the programme, impact upon the site operations  
 
6.2 Combined Heat & Power resourcing for the heating systems of the new units in 

order to meet the programme. 
 
6.3 Inclement weather 
 
6.4 Supply chain insolvency/liquidation   
 
 
 

Category Risk Low (L) 
Medium 

(M)  
High 
(H) 

Mitigation 

Strategic 
Risk 

Impact of Covid-19 on 
the projects 
under design/construction 
and potential future 
impact upon delivery of 
units   

  
M   

Ensure lessons learned from 
current sites, embed float within 
programmes and closely 
monitor and liaise with 
the contractual parties.   

Compliance Failure to comply with 
project protocols   

L   Increase site visits and 
monitoring of the construction 
works.  

Operational Staff both internal and 
external   

L   Maintain home working 
where possible (design). Review 
business continuity plans.    

Financial Increased project costs, 
supplier riskrelated to the 
Brexit agreement and 

H   Work with legal, finance and 
procurement teams to 
understand and address 
contractual impacts related to 



 
 

any other Covid-19 
related cost impacts. 

the supply of labour, plant and 
materials.   

Reputational Late delivery of the 369 
units   
  
  
  
  
COVID-19 outbreak on a 
construction site   
  
  
  
  
  
  
  
  
  
  
  

L  
  
  
  
  
  

M  

Clearly communicate with key 
stakeholders regarding the 
impact of Covid-19 upon the 
delivery of units. 
  
  
Intensify existing safety 
measures. Contracting 
parties need to develop and 
agree new working practices, 
adopt a more flexible working 
system, and address broader 
concerns associated with the 
pandemic to protect one of the 
most valuable resources: 
people. 

Environment 
/ Climate 

Targeting net zero   L   Mitigating climate 
risks requirements by 
ensuring at the point of contract 
award that target net zero 
requirements are embedded 
into project specification 
requirements. 

 
 
7.  OUTCOMES 

  

COUNCIL DELIVERY PLAN   
 

 Impact of Report 

Aberdeen City 
Council Policy 

Statement  
Programmes in the 
Policy Statement 
include assess the 
digital needs of the 
region, working with our 
partners to ensure the 
city has the required 
infrastructure; maximise 
community benefit from 
major 
developments; commit 
to closing the 

This report highlights the progress being made with the 
delivery of the new Council housing at Summerhill which 
when delivered will support a number of inter-
related policy statements within the Council delivery 
Plan.   
  

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


 
 

attainment gap in 
education while 
working with partners 
across the city; build 
2,000 new Council 
homes and work with 
partners to provide 
more affordable 
homes;   

 

Aberdeen City Local Outcome Improvement Plan 

Prosperous Economy 
Stretch Outcomes 

The construction programme for new Council housing will 
support the local economy, employment and training during 
a period of relative subdued construction activity, especially 
in the housing and commercial sectors. 
 

Prosperous People 
Stretch Outcomes 

The Council is committed to improving the key life 
outcomes of all people in Aberdeen City. The availability of 
affordable housing contributes to this objective by 
providing choice and opportunities which would otherwise 
not be available. 

Prosperous Place 
Stretch Outcomes 

The Council is committed to ensuring that Aberdeen is a 
welcoming place to invest, live and visit and operate to the 
highest environmental standards. The availability of 
affordable housing contributes to this objective. 

 

Regional and City 
Strategies  

Strategic Development 
Plan; Local Development 
Plan  

The proposals within this report support the Strategic 
Development Plan and Local Development Plan by working to 
deliver the new Council aspirations and accord with the 
requirements of both plans.  

 

UK and Scottish 
Legislative and Policy 

Programmes  
Legislation which places 
a range of statutory duties 
on the Council, Planning 
(Scotland) Bill  

The report sets out the progress achieved to deliver the new 
Council housing across the city, all in accordance with 
the required legislation.    

 
 
8. IMPACT ASSESSMENTS 

Assessment Outcome 
 

Impact Assessment 
 

An Equality and Human Rights Impact Assessment (EHRIA) 
in connection with the Council housing building programme 
has been carried out on 11.4.2018 based on report no 
RES/18/006. 

Data Protection 
Impact Assessment 

Privacy impact assessment (PIA) screening has been 
undertaken and a PIA is not necessary. 

http://www.aberdeencity.gov.uk/council_government/equality_and_diversity/eqd_ehria.asp


 
 

 
9. BACKGROUND PAPERS 
 
9.1  Council 6 March 2018: Draft Housing Revenue Account Budget and Housing 

Capital Budget 2018/19 to 2022/23: report no CG/18/030. 

 

9.2  Capital Programme 23 May 2018: Shaping Aberdeen Housing LLP – Referral 

from City Growth and Resources: report no RES/18/006. 

 

9.3  Council 5 March 2019: Housing Revenue Account Budget 2019/20: report no 

RES/19/202. 

 

9.4 Capital Programme 23 September 2020: Summerhill New Build Housing 

Progress Report: report no RES/20/131. 

 

9.5  Capital Programme 28 January 2021: Summerhill New Build Housing Progress 

Report: report no RES/20/131. 

 

 
10. APPENDICES  
 

Appendix 1 Location Map 

Appendix 2 Site Layout 

Appendix 3 Site progress photographs 
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Appendix 1 – Location Map 

 

 
  



 
 

Appendix 2 Site Layout 

 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 



 
 

Appendix 3 Site progress photographs: 9 and 15 April 2021 

 

 
 
Block 5 – Roof finish installation progressing (09.04.2021) 
 

 
 



 
 

Block 5 – Kitchen Area services first fix progressing (09.04.2021) 
 

 
 
Block 5 – Window and facing brick installation (09.04.2021) 

 
 
External Works – Gairsay Drive  (09.04.2021) 



 
 

 

 
 
Block 3 – Scaffold and tower crane erection (15.04.2021) 


