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1. PURPOSE OF REPORT 
 
1.1 The purpose of this report is to update the committee on the progress of ELC 

Capital Projects. These projects will help meet Aberdeen City Council’s Early 
Learning and Childcare Delivery Plan objectives by working with the Education 
Operations teams to help meet the Councils commitment to expand funded 
early learning and childcare from 600 hours to 1,140 hours. The timeline for 
delivery was originally in 2020, but due to the COVID-19 pandemic has since 
been extended to August 2021.  

 
 

2. RECOMMENDATION(S) 
 
That the Committee: - 
 
2.1  Note that the Early Learning and Childcare Expansion Programme of works. 
  forms part of the overall Aberdeen City Council Capital Plan. 
 
2.2 Note the progress made with the overall delivery of projects in lieu of the Covid-

19 pandemic impact. 
 

3. BACKGROUND 
 

3.1  The Council is committed to expanding the provision of funded early learning 
and childcare from 600 hours to 1140 hours.  The timeline for delivery was 
originally in 2020, but due to the COVID-19 pandemic has since been extended 
to August 2021. The expansion should prioritise a high-quality experience for 
the child to capitalise on the significant contribution that Early Learning and 
Childcare can make to a child’s development and to closing the poverty related 
attainment gap. 

 
Revised Timeline: ELC Joint Delivery Board Recommendation 

 
3.2 The implementation of ELC expansion is overseen by the ELC Joint Delivery 

Board. The ELC Joint Delivery Board met on 4 December 2020 to consider a 



report on the revised date for full implementation of the expansion to 1140 
hours. The Joint Delivery Board recommended to Scottish Ministers and 
COSLA leaders that August 2021 should be the date to reinstate the 1140 hours 
duty.  On 14 December 2020, this recommendation was agreed by Scottish 
Ministers and COSLA Leaders.  

 
 Further recommendations by the ELC Joint Delivery Board are the following: 
 

 Agree that where there is potential to deliver expanded hours ahead of that 
date, this will be delivered to families; 

 

 Agree the end goal of the expansion is “That all eligible children whose 
families wish to access up to 1140 hours should be able to do so, in a way 
which meets the national standard and the principles of funding follows the 
child”; 

 

 Agree that from August 2021 the eligibility for the 2-year-old ELC offer is 
extended to include children with a parent with care experience. Legislation 
for this commitment will be developed by the Scottish Government in due 
course.  

 
Programme 

 
3.3 Since Aberdeen City Council moved into the COVID-19 pandemic Tier 4 

restrictions in December 2020, works onsite have continued following a review 
of health and safety measures and in compliance with Scottish Government 
guidance. Scotland moved back into Tier 3 restrictions on 26 April 2021.  

 
3.4 The design team and main contractor continue to evaluate the impact on the 

programme with regard to Scottish Government guidance and the requirement 
to comply with physical distancing measures.  

 
3.5 Since the last update to this committee on 15 March 2021 two further projects 

have been handed over in addition to the current 5 projects already completed. 
There are another 5 projects nearing completion. Appendix 2 summarises the 
current projected programme dates of all 27 projects, these are subject to 
Scottish Government exercising their statutory authority and understanding that 
there could be further lockdowns or restrictions. Appendix 3 contains progress 
photographs of the various projects. 

 
4. FINANCIAL IMPLICATIONS 

4.1  The Aberdeen City Council Early Learning and Childcare Expansion 
Programme of works forms part of the Aberdeen City Councils Capital 
Programme. 

 
4.2  All staffing and other support costs associated with the ELC Delivery Plan are 

being funded from the Early Learning and Childcare revenue grant funding 
allocation. 

 



4.3 The introduction of, and the requirement to comply with, Government guidance 
and statutes has added significant additional costs to both legally committed 
and future projects. The impact on these were reviewed by the design team 
and main contractor in June 2020 and a report was submitted to the ELC Project 
Board at the end of June 2020. 

 
 The report highlighted the potential financial impact and made 

recommendations to keep the overall programme within the approved budget. 
The recommendations re-profiled the individual projects and suggested 
potential savings that did not require projects to be cancelled and maintain the 
additional capacity requested by Education. 

 
4.4 Since the update to this committee on 15 March 2021 an additional eight 

projects have been accepted and 4 projects are in the process of being market 
tested and cost checked. Appendix 1 has a breakdown of the latest project 
allocations and current estimated final account figure. The current estimated 
costs reflect ongoing design development and discussions with the design 
teams and main contractor to reduce the COVID-19 impact costs and potential 
delays while maintaining the quality of the finished designs. 

 
4.5 The current budget spend is as follows; 
 

Gross Budget  Spend to date  

£23.04m  £ 17.79m  

 
Contingency Planning 

 
4.6 There are ongoing discussions with the Early Learning, Corporate Landlord and 

Capital teams to have contingency arrangements in place to ensure the 1140 
hour entitlement is available in the event a project is delayed.  

 
 Where appropriate, contingency planning has been included in the current 

estimated final account. 
 
5.  LEGAL IMPLICATIONS  
 
5.1  The legal implications arising out of the recommendations are referred to within 

the body of the report. 
 
6. MANAGEMENT OF RISK 
 
 
 

Category Risk Low (L) 
Medium 

(M)  
High (H) 

Mitigation 

Strategic 
Risk 

Late delivery will 
impact on the level of 
learning provision 

 
 
 
 

This is being mitigated 
through early planning, clear 
governance arrangements 
and close working between 



which can be 
provided. 
 
The statutory duty for 
local authorities to 
provide 1140 hours is 
now August 2021.  
 
The risk is that the 
time limit introduced is 
not met 

 
M 

teams across Aberdeen City 
Council to ensure that the 
expansion of Early Learning 
and Childcare is being 
planned for across all 
teams.  

Compliance Not meeting the 
statutory date for 
delivery. 

 
 
 
 

M 

All teams are working 
towards delivering the 
projects as soon as possible 
taking cognisance of work 
restrictions regarding the 
Covid-19 pandemic. 

Operational Covid-19 pandemic 
restrictions impacting 
on work practices. 

 
 
 

M 

All teams are working 
towards delivering the 
projects as soon as possible 
taking cognisance of work 
restrictions regarding the 
Covid-19 pandemic. 

Financial The expansion of 
funded Early 
Learning and 
Childcare will require 
very careful budget 
monitoring and 
financial planning to 
mitigate the risk of 
funding being 
insufficient to realise 
the expansion. 
 
Government 
exercising their 
statutory powers to 
manage their Covid-
19 health response 
including future lock 
downs 

 
 
 
 
 

M 

Cost checks will be carried 
out throughout the design 
stage to monitor estimates 
against the allocated 
budget. These will also be 
reported monthly to the ELC 
Programme Board. 
 
 
Costs are reviewed and 
adjusted to cover potential 
additional costs associated 
with compliance with current 
Government guidance. VE 
engineering exercise carried 
out to keep costs within the 
approved budget. 

Reputational The reputational risk 
of not being in a 
position to offer 
sufficient 1140 hours 
places to meet 
demand from August 
2021. 

 
 
 
 

M 

This is being mitigated 
through early planning, clear 
governance arrangements 
and close working between 
teams across Aberdeen City 
Council to ensure that the 
expansion of Early Learning 
and Childcare is being 



planned for across all 
teams. 

Environment 
/ Climate 

Environmental 
assessments will be 
considered prior to 
confirming any sites 
for expansion or 
extension and 
feasibility studies will 
be undertaken where 
appropriate 

L This level of scrutiny and by 
following of Aberdeen City 
Council’s Building 
Performance Policy will 
ensure that environmental 
risks remain low. 

 
7.  OUTCOMES 

 

COUNCIL DELIVERY PLAN   
 

 Impact of Report 

Aberdeen City Council 
Policy Statement 

Programmes in the Policy 
Statement include working 
with our partners to ensure 
the city has the required 
infrastructure; completion of 
school estate review (P1) 
and development of estate 
strategy for next 5-10 years 
(P2); work with the Scottish 
Government to provide 
flexible and affordable 
childcare for working 
families on the lowest 
incomes; commit to closing 
the attainment gap in 
education while working 
with partners across the 
city;  

The projects outlined in this report is part of 
Aberdeen City Council’s Early Learning and 
Childcare (ELC) Expansion Programme. The 
expansion of ELC requires an investment in our Early 
Years Estate as well as an investment in staffing to 
ensure we are providing high quality provision that 
meets the needs of children and families in all 
localities. To this end, the proposals within the report 
support the delivery of childcare education learning  
targets.  
 

 

Aberdeen City Local Outcome Improvement Plan 

Prosperous Economy 
Stretch Outcomes 

The project outlined in this report is part of Aberdeen 
City Council’s Early Learning and Childcare (ELC) 
Expansion Programme. The expansion of ELC 
requires an investment in our Early Years Estate as 
well as an investment in staffing to ensure we are 
providing high quality provision that meets the needs 
of children and families in all localities. To this end, 
the proposals within the report support the delivery 
of LOIP Stretch Outcome 1 – 10% increase in 
employment across priority and volume growth 
sectors by 2026. The investment in our estate is 

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


interlinked with the investment in our workforce. To 
staff the expanding estate the Early Years team will 
contribute to the diversification of the local economy 
by offering flexible pathways into the Early Years 
Sector and increasing the number of people 
employed in this growth sector. 

Prosperous People Stretch 
Outcomes 

The proposal within this report supports the LOIP 
Stretch Outcome 3 – 95% of children (0-5 years) 
will reach their expected developmental milestones 
by the time of their child health reviews by 2026. 
The project(s) outlined in this report will be 
designed to support outdoor learning and the free 
flow of direct access to the outside environment. 
Outdoor learning, exercise and play benefits pre-
school children by encouraging them to be 
physically active.  This will help address many of 
the health challenges outlined in the LOIP. Children 
will have daily access to outdoor play and will 
regularly experience outdoor play in a natural 
environment as part of their ELC funded offer. 
Outdoor learning will significantly contribute to a 
child’s development and wellbeing. 

Prosperous Place Stretch 
Outcomes 

The proposals within this report support the delivery 
of LOIP Stretch Outcome 13 – No one in Aberdeen 
will go without food due to poverty by 2026. To 
deliver the 1140 funded hours necessitates the 
building of several new ELC settings and a 
reconfiguration and extension of current provision. 
Increasing the accessibility of provision will 
contribute to transforming the lives of families 
across Aberdeen City. There are gaps in the 
provision in our three Priority Areas, which are 
home to the highest proportion of pre-school 
children and the highest concentration of families 
living in poverty. Every child attending a funded 
early learning and childcare (ELC) session will 
receive a healthy meal.  The accessibility of 
provision will lead to an increase in the uptake of 
the ELC funded offer and help ensure that no child 
in ELC will go hungry.  

 

Regional and City 
Strategies 

Strategic Development 
Plan; Local Development 
Plan 

The proposals in this report will impact on the 
consideration of future regional and city strategies 
with respect to education and learning. 

 

UK and Scottish 
Legislative and Policy 

Programmes 

The statutory duty for local authorities to provide 
1140 hours by August 2020 has been revoked and 
the new date is August 2021.  
 



Legislation which places a 
range of statutory duties on 
the Council, the Children 
and Young People 
(Scotland) Act 2014. 

 

8. IMPACT ASSESSMENTS 

Assessment Outcome 
 

Impact Assessment 
 

Full impact assessment not required. 
 

Data Protection Impact 
Assessment 

Not required 

 
9. BACKGROUND PAPERS 

 
9.1 Item 10.02 Early Learning and Childcare Delivery Plan; Education and 

Children’s Services Committee 14th September 2017 
 
9.2 Item 4(b) General Fund Revenue Budget - 2.1.3; Council Budget Meeting 5th 

March 2019 
 

10. APPENDICES  
 

Appendix 1 – Project Estimated Final Accounts 
Appendix 2 – Project Milestones 
Appendix 3 – Progress Photographs 
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Name Colin Kemp 

Title Principal Architectural Officer 

Email Address ckemp@aberdeencity.gov.uk 

Tel 01224 523861 

 



Appendix 1 – Project Estimated Final Accounts 
 

Project Initial Allocation from the Capital Grant  Re-profiled project costs  Budget Variation ** Current Estimated Final Account 

Duthie Park £ 0.65m £1.51m -£ 0.13m £1.38m 

Seaton Nursery £ 2.10m £1.73m -£ 0.10m £1.63m 

Tillydrone Nursery £ 1.25m £2.35m -£ 0.06m £2.29m 

Northfield Cummings Park Nursery £ 2.40m £2.65m -£ 0.09m £2.56m 

Quarryhill Nursery £0.47m £0.63m -£ 0.09m £0.54m 

Westpark Nursery £ 0.50m £0.03m £ 0.00m £0.03m 

Kingsford Nursery £ 1.75m £1.95m -£ 0.19m £1.76m 

Woodside Nursery £ 2.00m £2.17m £ 0.12m £2.29m 

Tullos Nursery  £ 0.65m £0.82m £ 0.15m £0.67m 

Culter Nursery £ 1.40m £1.73m £ 0.05m £1.78m 

Cults Nursery £ 1.82m £1.85m -£ 0.14m £1.71m 

Hazlehead Park £ 0.25m £0.53m £ 0.05m £0.48m 

Kingswells Nursery £ 0.05m £0.06m -£ 0.03m £0.03m 

Kirkhill Nursery £ 1.75m £0.44m £ 0.04m £0.40m 

Broomhill Nursery £ 1.61m £1.85m -£ 0.04m £1.81m 

Charleston Nursery £ 0.12m £0.07m £ 0.02m £0.09m 

Gilcomstoun Nursery £ 2.00m £2.38m £ 0.00m £2.38m 

Loirston Nursery £ 0.13m £0.10m -£ 0.01m £0.09m 

Danestone Nursery £ 1.67m £0.44m £ 0.04m £0.40m 

Dyce Nursery £ 0.07m £0.12m £ 0.01m £0.11m 

Glashieburn Nursery £ 0.07m £0.08m -£ 0.03m £0.05m 

Forehill Nursery £ 0.07m £0.09m £ 0.00m £0.09m 

Fernilea Nursery £ 0.07m £0.06m -£ 0.03m £0.03m 

Scotstown Nursery £ 0.07m £0.09m -£ 0.06m £0.03m 

Kittybrewster Nursery £ 0.07m £0.05m £ 0.03m £0.08m 

Greenbrae Nursery £5k £6.4k £ 0.00m £6.4k 

Walker Road Nursery £5k £11.2k £ 0.00m £11.2k 

 
Note 

1. The above figures includes an allowance for contingencies 
2. The above figures do not include £1.623m of revenue grant allocation for staffing and support costs 
3. The Budget variation is the difference between the current estimated final account and the re-profiled project cost 



Estimated Site 

Start

Estimated 

Practical 

Completion

Estimated 

Handover
Tendering Status Accepted

Works 

Completed
Comments

7969 Duthie Park Spring 21 Autumn 21 Autumn 21 Complete Yes No Works progressing onsite

7974 Seaton Nursery Winter19/20 Winter 20 Winter 20 Complete Yes Yes Project Completed

7975 Tillydrone Nursery Spring 20 Spring 21 Spring 21 Complete Yes No Buildings works completed, road junction works awating approval, nearing completion

7990 Northfield Cummings Park Spring 20 Spring 21 Spring 21 Complete Yes Yes Project Completed

7991 Quarryhill School Winter19/20 Autumn 20 Autumn 20 Complete Yes Yes Project Completed

7992 Westpark School Summer 21 Summer 21 Summer 21 In progress No No Project scope of work agreed, work planned for Summer 2021

7993 Kingsfords School Spring 20 Spring 21 Spring 21 Complete Yes Yes Project Completed

7996 Woodside School Spring 20 Summer 21 Summer 21 Complete Yes No Works progressing onsite, nearing completion.

7997 Tullos School Winter19/20 Autumn 20 Autumn 20 Complete Yes Yes Project Completed

8000 Culter School Autumn 20 Summer 21 Summer 21 Complete Yes No Works progressing onsite, nearing completion.

8001 Cults School Autumn 20 Summer 21 Summer 21 Complete Yes No Works progressing onsite, nearing completion.

8004 Hazlehead Park Spring 21 Summer 21 Summer 21 In progress No No Costs checks being carried out

8006 Kingswells School Summer 21 Summer 21 Summer 21 Complete No No Letter of acceptance issued

8007 Kirkhill School Spring 21 Summer 21 Summer 21 In progress No No Cost checks being carried out

8017 Broomhill School Winter 20 Summer  21 Summer 21 Complete Yes No Works progressing onsite

8018 Charleston School Summer 21 Summer 21 Summer 21 Complete No No Letter of acceptance issued

8019 Gilcomstoun School Autumn 20 Summer 21 Summer 21 Complete Yes No Works progressing onsite, nearing completion.

8020 Loirston School Summer 21 Summer 21 Summer 21 Complete Yes No Letter of acceptance issued

8022 Danestone Spring 21 Summer 21 Summer 21 In progress No No Cost checks being carried out

8002 Dyce Summer 21 Summer 21 Summer 21 In progress No No Cost checks being carried out

8014 Glasheburn Summer 21 Summer 21 Summer 21 Complete No No Letter of acceptance issued

8015 Forehill Summer 21 Summer 21 Summer 21 Complete No No Letter of acceptance issued

8016 Fernielea Summer 21 Summer 21 Summer 21 Complete No No Letter of acceptance issued

8023 Scotsown Summer 21 Summer 21 Summer 21 Complete No No Letter of acceptance issued

8024 Kittybrewster Summer 21 Summer 21 Summer 21 Complete No No Letter of acceptance issued

8003 Greenbrae Summer 20 Summer 20 Summer 20 Complete Yes Yes Project Completed

8026 Walker Road Summer 20 Summer 20 Summer 20 Complete Yes Yes Project Completed

Design Complete

Legally Committed

VE re-design ongoing

Completed

Project Status : May 2021
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Colour Legend

Appendix 2 – Project Status and Progress 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Appendix 3 – Progress Photographs 

 

Kingsford – Completed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Northfield – Completed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Northfield – Completed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Tillydrone – Nearing Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Gilcomstoun – Nearing Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Gilcomstoun – Nearing Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Cults – Nearing Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Cults Nearing Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Culter – Nearing Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Culter – Nearing Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Woodside – Nearing Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Woodside – Nearing Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Broomhill – Progress Picture 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Broomhill – Progress Picture 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Duthie Park – Progress Picture 

 

 

 

 

 

 

 


