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1. PURPOSE OF REPORT 
 

1.1 The purpose of this report is to update the Committee on the progress 
of the Replacement Milltimber Primary School.  

 
2. RECOMMENDATIONS 

 

That the Committee :- 
 

2.1 note that this project forms part of the Education New Build Programme 
presented to the Capital Programme, Strategic Commissioning and City Growth 
and Resources Committees in September 2018.  The project will 

also contribute to the delivery of Aberdeen City Council’s Early Learning and 
Childcare Expansion Programme of works; and 

 
2.2 note the current on-going work leading to completion of the construction of 

the Replacement Milltimber Primary School in spring 2022. 

 
3. BACKGROUND 

 
3.1 The existing Milltimber School currently has a capacity of 267 pupils (including 

the onsite modular accommodation) and 40 part time nursery places and is 

operating almost at capacity. The current Milltimber school does not have the 
capacity to accommodate the additional children generated by the ongoing 

development, so demand for available places is likely to be exceeded by 2022.  
 
3.2 Decisions were made by the Capital Programme, Strategic Commissioning 

and City Growth and Resources Committees in September 2018 to progress 
with the design, development and procurement of a replacement school 

in Milltimber. 
 
3.3 The new school will provide: 

 



 
 

• A two-stream primary school with a capacity of 434 pupils plus 60 Early 
Learning & Childcare (ELC) places. 

• 14 classbases will be provided arranged in 3 zones with general purpose areas 

including, a pupil support/nurture room, activity spaces, a library area, 
multipurpose hall (2 badminton courts), dining hall and training kitchen. 

All  classbases will have direct access to the playground. 
• Early Learning & Childcare (ELC) provision for 60 pupils with a large flexible 

playroom /activity/dining space and direct access to a secure external play 

area. A parents room will be provided. 
• Management suite incorporating staffroom, meeting room, reprographics area, 

school office and offices for senior members of staff.  
• 3G, 7 a-side-pitch   
• External outdoor play and learning spaces 

 
TIMESCALE 

 
3.4 The letter awarding the contract to Robertsons Construction Tayside Ltd. was 

issued on 24 July 2020. 

 
3.5 Works commenced on site on 24 August 2020 and good progress has been 

made. There has been some overall delay to the project due to a number of 
matters such as, but not limited to, Covid-19 working practices and restrictions, 
adverse weather conditions, utility diversions and lack of and uncertainty 

around the availability of materials. 
 
CONSTRUCTION 

 
3.6 Despite the challenges experienced works are progressing well on site. The 

envelope of the building is nearing completion with the building almost wind and 
watertight. Internally the first fix mechanical, electrical and plumbing installation 

is complete, and the underfloor heating has been installed. Internal partitioning 
is progressing. 

 

3.7 CALA have completed the first stage of the new road that runs along the front 
of the new school. The road is due to be complete later this year, well in 

advance of the school opening. 
 
3.8 A zebra crossing is to be installed on Binghill Road, this is scheduled to be 

carried out in the autumn 2021 and will be co-ordinated with the completion of 
the new road. 

 

Milestone  Indicative Timescale  

Contract Award  24 July 2020  

Contractor took possession of the site  24 August 2020  

Construction Complete  Spring 2022  

School Operational (post summer 
holiday break) 

Summer 2022  



 
 

4. FINANCIAL IMPLICATIONS 
 

4.1 The Replacement Milltimber Primary School forms part of the General Fund 

Capital Programme approved by Council on 3 March 2020. 
 

4.2 On 5 March 2019, the Council allocated a total budget of £100 million to deliver 
new schools at Milltimber, Countesswells, Torry and Tillydrone.  This budget 
was allocated equally between these four schools, i.e. £25 million each.  Each 

school has now been developed sufficiently to allow a more equitable 
distribution of budgets between each school to be made.  Each school will be 

delivered to the same high standard that can be seen in the other schools which 
the Council has delivered in recent years.   

 

4.3 Following the delegations approved at CG&R committee in May 2021 a 
virement exercise has been carried out to reprofile the global £100 million (£25 

million each) budget. The virement of budgets takes into account the different 
sizes of each building which, in turn, is as a result of the different educational 
and community requirements for each neighbourhood.  The virement also takes 

into account the different site costs associated with each school. The budget 
for the Replacement Milltimber Primary School has been revised to £21.9 

million.  
 

Budget    

General Fund Capital Programme 2018/19 – 2013/24  £21.900m  

Developer Contributions  £2.421m  

    

Developers Contributions utilised by the project to date  £0.609m 

    

Spend to date    

Total to end of Q1 2021/22 £10.997m 

 
The cost of the purchase of the required land has been factored into the overall 

capital development cost of the project. 
 
5.  LEGAL IMPLICATIONS  

 

5.1 Within the Section 75 agreement (see item 3.4 above), an area of 

land was identified for the provision of a new Milltimber school.  Negotiations 
with the landowners and developers were concluded and the land transferred 
to the City Council to meet the overall project timescales. 

 
 



 
 

6. MANAGEMENT OF RISK 
 

Category Risk Low (L) 
Medium (M)  

High (H) 

Mitigation 

Strategic 

Risk 

Late delivery will 

impact on the level 
of learning provision which 
can be provided.  

 

L This is being mitigated through 

early planning, clear governance 
arrangements and close working 
between teams across Aberdeen 

City Council. 

Compliance Late delivery will 
impact on the level 

of learning provision which 
can be provided.  
 

L This is being mitigated through 
early planning, clear governance 

arrangements and close working 
between teams across Aberdeen 
City Council. 

Operational Covid-19 pandemic 

restrictions impacting on 
work practices.  

M All teams are working towards 

delivering the projects as soon 
as possible taking cognisance of 
work restrictions regarding the 

Covid-19 pandemic.  

Financial Inability to deliver the 
Council’s desired outcomes 
within the approved 

budget.   

M The estimated spend profile was 
constantly updated as the design 
of the project progressed and 

has been further updated 
following the issue of the letter of 
contract award. Take immediate 

action if the anticipated final cost 
exceeds the approved budget.  

Reputational The reputational risk of not 
being in a 

position to provide sufficient 
pupil places to support 
a growing school 

population.  

L This is being mitigated through 
early planning and close working 

between teams across Aberdeen 
City Council.  

Environment 
/ Climate 

That the design of the 
proposed building 
increases the Council’s 

carbon footprint and has an 
adverse effect on the 
environment.  

L Design proposals have been 
developed in accordance with 
Aberdeen City Council’s Building 

Performance Policy 
ensuring that environmental risks 
remain low.  

 That the activities of the 

contractor will have a 
negative impact on local 
residents  

H In response to the invitation to 

tender documents the contractor 
has provided detailed proposals 
showing how they intend to 

engage with local residents and 
the wider community. 
Constant liaison with the 

contractor to ensure that 
appropriate measures are in 
place and constantly monitored 

to ensure inconvenience and 
disruption is kept to an absolute 
minimum. 

 



 
 

7.  OUTCOMES 

COUNCIL DELIVERY PLAN   
 

 Impact of Report 

Aberdeen City Council 

Policy Statement 
 
Programmes in the Policy 
Statement include working with 
our partners to ensure the city 
has the required 
infrastructure; completion of 
school estate review (P1) and 
development of estate strategy 
for next 5-10 years (P2); work 
with the Scottish Government 
to provide flexible and 
affordable childcare for 
working families on the lowest 
incomes; commit to closing the 
attainment gap in education 
while working with partners 
across the city;   

The project outlined in this report is part of Aberdeen City 
Council’s Education New Build Programme and supports 
the Early Learning and Childcare (ELC) Expansion 
Programme. The Education New Build Programme and 
expansion of ELC requires an investment in our 
Education Estate as well as an investment in staffing to 
ensure we are providing high quality provision that meets 
the needs of children and families in all localities. To this 
end, the proposals within the report support the delivery 
of childcare education learning targets.   

 

Aberdeen City Local Outcome Improvement Plan 

Prosperous Economy 
Stretch Outcomes 

The delivery of the new Milltimber School will help to grow 
Aberdeen as a city of learning that will empower local 
residents to put lifelong learning at the heart of the 
community.  
The Early Learning and Childcare Programme, which this 
project is part of, requires an investment in our Early 
Years Estate as well as an investment in staffing to 
ensure we are providing high quality provision that meets 
the needs of children and families in all localities.   
This project supports the delivery of LOIP Stretch 
Outcome 1 – 10% increase in employment across priority 
and volume growth sectors by 2026. The investment in 
our estate is interlinked with the investment in our 
workforce. To staff the expanding estate the Early Years 
team will contribute to the diversification of the local 
economy by offering flexible pathways into the Early 
Years Sector and increasing the number of people 
employed in this growth sector.   

 

Prosperous People Stretch 

Outcomes 

This project supports the LOIP Stretch Outcome 3 – 95% 
of children (0-5 years) will reach their expected 
developmental milestones by the time of their child health 
reviews by 2026. The project will be designed to support 
outdoor learning and the free flow of direct access to the 
outside environment. Outdoor learning, exercise and play 
benefits school children by encouraging them to be 
physically active.  This will help address many of the 
health challenges outlined in the LOIP. Children will have 
daily access to outdoor play and will regularly experience 

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


 
 

outdoor play in a natural environment. Outdoor learning 
will significantly contribute to a child’s development and 
wellbeing. 

Prosperous Place Stretch 
Outcomes 

The Council is committed to ensuring that Aberdeen is a 
welcoming place to invest, live and visit and operate to the 
highest environmental standards. The 
new replacement Milltimber School contributes to this 
objective.  
   
This project supports the delivery of LOIP Stretch 
Outcome 13 – No one in Aberdeen will go without food 
due to poverty by 2026. Increasing the accessibility 
of nursery provision will contribute to transforming the 
lives of families. Every child attending a funded early 
learning and childcare session will receive a healthy 
meal.  The accessibility of provision will lead to an 
increase in the uptake of the Early Learning and 
Childcare funded offer and help ensure that no child 
in Early Learning and Childcare will go hungry.   
 

 
Regional and City 

Strategies 
Strategic Development Plan; 
Local Development Plan  

The proposals in this report will impact on 
the consideration of future regional and city strategies 
with respect to education and learning.  

 

UK and Scottish 
Legislative and Policy 

Programmes 
Legislation which places a 
range of statutory duties on the 
Council, the Children and 
Young People (Scotland) Act 
2014.  

The statutory duty for local authorities to provide 1140 
hours by August 2020 has been revoked by the Scottish 
Parliament, however at this time no new date has been 
provided for the statutory duty to provide 1140 hours.   

 
8. IMPACT ASSESSMENTS 

 

Assessment Outcome 
 

Impact Assessment 

 
Full impact assessment not required 

 
Data Protection Impact 

Assessment 
Not required 

 
9. BACKGROUND PAPERS 

 

 Item 7 Statutory Consultation Reports: Proposed New School 

at Countesswells and Proposed Relocation of Milltimber School and St 
Peter’s RC School – RES/19/339; 17th September 2012 

 

 Item 8 Education New Build Programme 2018; Capital Programme 
Committee; 12th September 2018  

 



 
 

 Item 14 New Schools Development Programme 2018; Strategic 
Commissioning Committee; 13th September 2018  

 

 Item 21 New Schools Development Programme 2018; City Growth and 

Resources Committee; 18th September 2018  
 

 Item 3 General Fund Revenue Budget 2019/20 to 2023/24; and General 

Fund Capital Programme 2019/20 to 2023/24; Council Meeting; 5 th March 
2019  

 

 Item 9 Milltimber Primary School – RES/19/361; Capital Programme 

Committee; 12th September 2019 
 

 Item 9 Replacement Milltimber School – Progress Report – RES/20/205; 
Capital Programme Committee; 18th November 2020 

 

 Item 8 Replacement Milltimber School – Progress Report – RES/21/068; 
Capital Programme Committee; 14th March 2021 

 

 Item 5 Council Financial Performance. Quarter 4, 2020/21 – RES/21/111; 

City Growth and Resources Committee; 11th May 2021 
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APPENDIX A - Progress Photographs 

 

 
 
Photograph 1 - Front Elevation and new road 
 

 
 
Photograph 2 – Rear Elevation 


