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1. PURPOSE OF REPORT 
 

To update the Committee on the progress of works being undertaken at 

Summerhill new build Council housing project. 
 

2. RECOMMENDATION(S) 

 
That the Committee: 

 
2.1 Notes the progress achieved in the housing project at Summerhill. 

 
 

3. BACKGROUND 

 
 Current Status 

 

3.1 As a consequence of the Covid 19 lockdown the programme has lost time which 

is under review. The Principal Contractor (CHAP Construction) has issued 

revised programmes. Having indicated potential risk of delay, revised 

programmes confirm completion is still aligned with sectional completion dates 

noted in section 3.5.     

 

3.2 Construction Progress to Date: 

 

Phase 1 

 

 Block 1 – Roof works complete subject to snagging.  First Fix M&E works 

complete.  Fire Stopping and ceilings in progress.  Corium cladding wall 

progressed.  Facing brick nearing completion over balconies and subject to 

snagging.  Window installation complete.  Juliet balcony installation 

commenced.   

 Block 2 – Roof works complete subject to snagging.  First Fix M&E works 

complete.  Fire Stopping and ceilings in progress.  Corium cladding wall 



 
 

progressed.  Facing brick nearing completion over balconies and subject to 

snagging.  Window installation complete.  Juliet balcony installation 

commenced.   

 Block 5 – M&E first fix nearing completion in majority of plots subject to 

snagging.  Plasterboard and ceilings nearing completion.  Kitchen installations 

and tiling commenced.  Decoration works commenced.  Second fix M&E 

commenced.  Bathroom installations commenced.  Steel work to balconies and 

walkways nearing completion.  Facing brick at balconies in progress. 

   

Phase 2 

 

 Block 3 – Timber kit erection complete; masonry nearing completion.  Facing 

brick complete subject to snagging.  Roof installation commenced.  M&E first 

fix commenced. 

 Block 4 – Timber kit erection complete; masonry nearing completion.  Facing 

brick substantially advanced.  Roof installation commenced.  M&E first fix 

commenced. 

 Block 6 – Timber kit erection and window installation progressed to third floor.  

 

 Phase 3 – not yet commenced. 

 

3.3 Quality Assurance audits have continued on site and will continue throughout 

the duration of the Contract to ensure quality across the overall Housing 

Programme. 

 

 

3.4 Key milestones detailed in the Contractor’s programme are as follows: 

 

Activity Target Start Date Status 

Offsite culvert works  Summer 2019 Completed 

Issue second Letter of Intent Summer 2019 Completed 

Site clearance Autumn 2019 Completed 

Let full Contract Autumn 2019 Completed 

Site start  Autumn 2019 Completed 

Phase 1 [Blocks 1, 2 and 5] 
Winter 2019-2020 
(commenced) 

Ongoing 

Phase 2 [Blocks 3, 4 and 6] 
Spring 2020 

(commenced) 
Ongoing 

Phase 3 [Blocks 7 and 8] Spring 2022  Awaited 

 

3.5 The Contractor programme demonstrates three Sectional Completion dates to 

provide Aberdeen City Council (ACC) with a phased release of housing units.  

 

 



 
 

Sectional Completion dates are anticipated as shown in the following table: 

 

 

Activity Completion Date No. of Units 

Offsite Culvert Works  Winter 2019/2020 N/A 

Phase 1 Spring 2022 128 units 

Phase 2 Winter 2022 128 units 

Phase 3 TBC 113 units 

 

 Please note that until the whole 2,000-unit programme is developed, final stage 

completion dates cannot be confirmed because the council will have to ensure 

these dates are staggered to avoid a large volume of properties coming on to 

the housing list register at the same time. 

 

Headlines/Key Issues 

  

3.6  The Contractor is considering the impact that the Covid-19 pandemic has had 

on the construction programme. To date, he has submitted an extension of time 

claim for the Covid-19 lockdown period and supply chain re-mobilisation.  The 

works are impacted by ongoing supply chain issues due to Covid-19 pandemics 

impacts along with delays from supply of labour, materials and deliveries, 

resulting in significantly extended lead time for materials. 

 

3.7 Meetings continue to seek agreement in terms of likely cost and time impacts. 

The outcome of the claim negotiation with officers will be reported in due course 

but it is now noted that the original programme dates cannot be achieved. An 

extension of time has been granted for Section 1; further extension of time 

claims are being reviewed and assessed; negotiation of costs is ongoing. 

 

3.8 While ongoing Covid-19 work practice requirements and supply chain issues 

are impacting progress on site, the contractor and design team are seeking 

mitigation where possible.  

 

Interdependencies update 

 

3.9 The contract parties are in discussion and working closely to ensure the work 

by other parties does not impinge on the overall project delivery. 

 
4. FINANCIAL IMPLICATIONS 

4.1 As noted in the June 2019 report, a single tender was submitted to the 

Council and since then design has been developed in order to achieve 

financial viability.    

 



 
 

4.2 The construction costs include introduction of a Combined Heat & Power 

system and Denburn Culvert offsite drainage works.  

 

The overall business case gross budget of £57.8m has been approved by 

ACC, however we are currently carrying out negotiations with the Contractor 

in lieu of the Covid-19 outbreak and this budget may need to be revised. 

 

 

Gross Budget Spend to date 

£57.8m  £21.3m 

 

 
5.  LEGAL IMPLICATIONS  

 

5.1  There are no direct legal implications arising from the recommendations of this 

report. 

 

 
6. MANAGEMENT OF RISK 

 
Key Risks for Initial Construction Activities 

 

6.1 Impact of Covid-19 delay to the programme, impact upon the site operations  
 

6.2 Supply chain / material availability and extended lead in times. 
 
6.3 Inclement weather 

 
6.4 Supply chain insolvency/liquidation   

 
 
  



 
 

Category Risk Low (L) 

Medium 
(M)  

High 

(H) 

Mitigation 

Strategic 
Risk 

Impact of Covid-19 on 
the projects 

under design/construction 
and potential future 

impact upon delivery of 
units   

  
M   

Ensure lessons learned from 
current sites, embed float within 

programmes and closely 
monitor and liaise with 

the contractual parties.   

Compliance Failure to comply with 
project protocols   

L   Increase site visits and 
monitoring of the construction 

works.  
Operational Staff both internal and 

external   

L   Maintain home working 
where possible (design). Review 

business continuity plans.    
Financial Increased project costs, 

supplier risk related to 

the Brexit agreement and 
any other Covid-19 
related cost impacts. 

H   Work with legal, finance and 
procurement teams to 

understand and address 
contractual impacts related to 
the supply of labour, plant and 

materials.   
Reputational Late delivery of the 369 

units   

  
  
  

  
COVID-19 outbreak on a 

construction site   
  
  

  
  

  
  
  

  
  

  
  

L  
  

  
  
  

  
M  

Clearly communicate with key 
stakeholders regarding the 

impact of Covid-19 upon the 
delivery of units. 
  

  
Intensify existing safety 

measures. Contracting 
parties need to develop and 
agree new working practices, 

adopt a more flexible working 
system, and address broader 

concerns associated with the 
pandemic to protect one of the 
most valuable resources: 

people. 

Environment 
/ Climate 

Targeting net zero   L   Mitigating climate 
risks requirements by 

ensuring at the point of contract 
award that target net zero 

requirements are embedded 
into project specification 
requirements. 

 

 



 
 

7.  OUTCOMES 

COUNCIL DELIVERY PLAN   
 

 Impact of Report 

Aberdeen City Council 

Policy Statement  

Programmes in the Policy 
Statement include assess 

the digital needs of the 
region, working with our 

partners to ensure the city 
has the required 
infrastructure; maximise 

community benefit from 
major 

developments; commit to 
closing the attainment gap 
in education while working 

with partners across the 
city; build 2,000 new 

Council homes and work 
with partners to provide 
more affordable homes;   

This report highlights the progress being made with 

the delivery of the new Council housing at 
Summerhill which when delivered will support a 
number of inter-related policy statements within 

the Council delivery Plan.   
  

 
Aberdeen City Local Outcome Improvement Plan 

Prosperous Economy 
Stretch Outcomes 

The construction programme for new Counci l 
housing will support the local economy, employment 
and training during a period of relative subdued 

construction activity, especially in the housing and 
commercial sectors. 

 

Prosperous People Stretch 
Outcomes 

The Council is committed to improving the key life 
outcomes of all people in Aberdeen City. The 

availability of affordable housing contributes to this 
objective by providing choice and opportunities 
which would otherwise not be available. 

Prosperous Place Stretch 

Outcomes 

The Council is committed to ensuring that Aberdeen 

is a welcoming place to invest, live and visit and 
operate to the highest environmental standards. The 

availability of affordable housing contributes to this 
objective. 

 
Regional and City 

Strategies  
Strategic Development Plan; 
Local Development Plan  

The proposals within this report support the Strategic 
Development Plan and Local 
Development Plan by working to deliver the new Council 
aspirations and accord with the requirements of both 
plans.  

 

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


 
 

UK and Scottish 

Legislative and Policy 
Programmes  

Legislation which places a 
range of statutory duties on the 
Council, Planning (Scotland) 
Bill  

The report sets out the progress achieved to deliver the 
new Council housing across the city, all in accordance 
with the required legislation.    

 
 
8. IMPACT ASSESSMENTS 

Assessment Outcome 
 

Impact Assessment 
 

An Equality and Human Rights Impact Assessment 
(EHRIA) in connection with the Council housing building 

programme has been carried out on 11.4.2018 based on 
report no RES/18/006. 

Data Protection Impact 

Assessment 
Privacy impact assessment (PIA) screening has been 

undertaken and a PIA is not necessary. 
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from City Growth and Resources: report no RES/18/006. 

 

9.3  Council 5 March 2019: Housing Revenue Account Budget 2019/20: report no 

RES/19/202. 

 

9.4 Capital Programme 23 September 2020: Summerhill New Build Housing 

Progress Report: report no RES/20/131. 

 

9.5  Capital Programme 28 January 2021: Summerhill New Build Housing Progress 

Report: report no RES/20/131. 

 

9.6 Capital Programme 26 May 2021: Summerhill New Build Housing Progress Report no 
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10. APPENDICES  

 
Appendix 1 Location Map 

Appendix 2 Site Layout 

Appendix 3 Site progress photographs 

http://www.aberdeencity.gov.uk/council_government/equality_and_diversity/eqd_ehria.asp
http://www.aberdeencity.gov.uk/council_government/equality_and_diversity/eqd_ehria.asp
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Appendix 1 – Location Map 

 

 
  



 
 

Appendix 2 Site Layout 

 

 
 
 
 

 
 
 

 
 
 

 
 

 
 
 



 
 

Appendix 3 Site progress photographs: 28 September 2021 

 

 
 
Block 5 – Completed Facing Brick; Installation of walkways (28.09.2021) 

  



 
 

 
 
Block 5 – Kitchen fittings installation (28.09.2021) 
 

 
 

Block 5 – Window, facing brick, and Juliette balcony installation (28.09. 2021) 



 
 

 
 
Block 5 – Balcony steelwork progressing  (28.09. 2021) 

 

 
 

Block 1 – Vieo Roofing complete; Corium cladding in progress (28.09.2021) 
 



 
 

 
 
Foreground – Block 2; Background right – Block 6 (28.09.2021) 


