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1. PURPOSE OF REPORT 

 

1.1 This report presents an update on a number of projects to be delivered 
through the City Centre Masterplan (CCMP) review and makes 
recommendations on next steps to continue to support economic and place-

based recovery within the City.  The CCMP Projects discussed within this 
report include: 

 

- Union Street Façade Review Condition Survey (report) 
- Opportunities for Café Culture in the Belmont Street Quarter 

(business case) 
- Public realm improvements from Aberdeen Market to Guild Street 

(visioning document) 

- Ongoing engagement regarding George Street area 
- Joint Integrated Mortuary – relocation from Queen Street 

 
2. RECOMMENDATIONS 

 
Union Street Building Condition 

 

2.1 Note the content of the Building Condition Survey (Appendix A) and agree 
the identified priorities (Roof, Rainwater Goods, Shopfronts, Stonework), 
with Zone B (Market Street-Bridge Street) to be prioritised. 

 
2.2 Instruct the Chief Officer - Corporate Landlord to prepare: 

 

a) a plan for implementation of improvement works to buildings in Council 

ownership,  

b) a plan for implementation of works to buildings outwith Council 

ownership, to allow engagement with property owners, 

 

with Zone B (Market Street-Bridge Street) to be prioritised in both 
circumstances and report progress in June 2022. 



 
 

 
2.3 Instruct the Chief Officer - Strategic Place Planning to: 

 

a) prepare a detailed specification for appropriate façade stone cleaning, 
 

b) investigate means to simplify procedures for statutory consents, 
 

and report progress to Full Council in June 2022. 

 
2.4 Instruct the Chief Officer - Commercial and Procurement to develop a 

procurement and funding plan for building repair work as identified in 

Appendix A, including investigating a ‘One-stop’ service to cover professional 
services required to implement improvement works and report the results to 

Full Council by August 2022. 
 

2.5 Note Appendixes F and G and Instruct the Chief Officer - City Growth to 

advance the works to identify the full range of intervention measures to 
repopulate vacant units in Union Street to Full Business case including 

further assessment of potential non-retail uses and report outcomes in 
December 2022. 

 
Belmont Street Café Culture 

 

2.6 Note the stakeholder engagement that has been undertaken, the preferred 
Option 3 identified, and approve the full business case as detailed in 
Appendix B. 

 
2.7 Instruct the Director of Resources to develop and implement a detailed 

design for Option 3 identified in the Business Case including operational 
plans in consultation with Belmont Quarter stakeholders and key 
stakeholders (including Disability Equity Partnership). 

 
2.8 Instruct the Chief Officer - Operations and Protective Services to progress 

with the necessary Traffic Regulation Orders and implement as part of the 
operational plan and associated delivery measures in the context of the wider 
traffic management plan. 

 

2.9 Note the ongoing engagement with the Disability Equity Partnership and at 
their request the following interim measures are being progressed: 

 
a) Introduction of accessible parking spaces in Back Wynd on a trial basis 

at the earliest opportunity the impact of which will be monitored, 

 
b) Introduction of temporary accessibility ramps to the south side of Union 

Street Central located opposite dropped kerb locations existing on the 
north side of the street. 

 
Market to Guild Street Streetscape 

 

2.10 Note the design concept masterplan for public realm improvements for the 
Market Street to Guild Street area as detailed in Appendix D. 



 
 

 
2.11 Instruct the Director of Resources to develop detailed design for Phase 1 

implementation of those improvements in consultation with key stakeholders 

and report results to Full Council in August 2022. 
 

2.12 Instruct the Chief Officer - Operations and Protective Services to progress 
with the necessary Traffic Regulation Orders to implement in the context of 
the Phase 1 delivery and the wider traffic management plan. 

 
2.13 Instruct the Chief Officer - Operations and Protective Services and Chief 

Officer - City Growth to identify opportunities to improve the amenity of the 
wider Market to Guild Street area in conjunction with the anticipated Phase 
1 delivery. 

 

2.14 Note the City Growth and Resources Committee instruction to develop a Full 
Business Case for Union Street East and Castlegate by end 2022 and ensure 

that business case is developed in tandem with the emerging business case 
for the Beach Boulevard.  

 
George Street 

 

2.15 Note the ongoing engagement exercise on the future of the George Street 
area. 

 
City Centre Masterplan Recalibration incorporating the Beach 
 

2.16 Instruct the Chief Officer Strategic Place Planning to recalibrate the City 
Centre Masterplan to incorporate the Beach and George Street 

masterplanning exercises and report the results to Full Council in August 
2022. 
 
Joint Integrated Mortuary 

 

2.17 Note the £18 million capital cost contribution from Scottish Government on 
behalf of the Health and Justice Directorates and refer simpliciter to the 
Council’s budget meeting on 7 March 2022. 

 
3. BACKGROUND 

 

3.1 The Council’s City Growth and Resources Committee agreed to review the 
City Centre Masterplan (CCMP) 2015 at its meeting on 3 February 2021. 

Subsequent reports on the progress of the review were reported to the City 
Growth and Resources Committee on 11 May 2021 (RES/21/115) and 25 
August 2021 (RES/21/179).  At the City Growth and Resources Committee 

meeting on 12 November 2021 (RES/21/297) the committee considered a 
Combined City Centre and Beach covering report and approved a number of 

recommendations relating to the projects discussed therein.  These included 
instructions for officers to report back in February 2022 on the following: 
 

 A Visual Building Condition Survey for all properties on Union Street 



 
 

 Development of a Full Business Case and Operational Model for the 
Belmont Street and Back Wynd area, in consultation with local traders.  

 Public realm improvements from Aberdeen Market to Guild Street 
 

3.2 The Joint Integrated Mortuary project business case was previously reported 

to the 2021/22 budget process with an instruction given to the Director of 
Resources to secure a suitable funding package to enable progression. 

 
3.3 At its meeting on 13 December 2021, Council agreed that all future papers 

relating to the City Centre Masterplan, the Beach Masterplan, Aberdeen 

Market and Queen Street Redevelopment be reported to full Counci l 
meetings until decided otherwise by a decision of Council. 

 
4. PROCESS 

 

4.1 As reported to the November 2021 City Growth and Resources Committee 
meeting, Hub North Scotland (HubNS) has been engaged by the Council to 

act as the Project Management Office for the procurement and management 
of the necessary design, consultancy and technical work to develop 
proposals for various streetscape interventions and public realm works.  A 

multi-disciplinary team for the City Centre Streetscape Improvements 
workstream commenced work on 5 July 2021.  Additional consultancy 

support has been appointed by the Council to develop a Traffic Management 
Plan for the city centre.  Weekly progress meetings have been held and a 
series of workshops with key stakeholders and technical officers from within 

Aberdeen City Council have been undertaken. 
 

5. PROGRESS UPDATE 

 
5.1 Union Street Visual Building Condition Survey 

 
5.1.1. One of the issues raised as a priority during the “The Future of Aberdeen 

City Centre and the Beach” public engagement exercise in June-July 2021 
was the condition of the buildings on Union Street.   
 

5.1.2. A visual building condition survey for all properties on Union Street has now 
been undertaken and is summarised at Appendix A.  Inspections were 

carried out during December 2021 and January 2022 by building surveyors 

from Savills’ Scottish Building & Consultancy, with additional consultation 
provided by a conservation accredited surveyor. 

 

5.1.3. The survey report recommends that to improve the cosmetic appearance of 
Union Street generally the following items would require to addressed: 

 

 Replacement/ repair to shop fronts and signage 

 Redecoration of windows 

 Repairs to rainwater goods 

 Cleaning of stonework 

 Various roof repairs 
 



 
 

5.1.4. The inspection focusses on 134 individual properties, the majority of which 
are listed (6 category A, 36 category B, 59 category C). These have been 
categorised as follows: 

 68 ‘Green’ rated properties, meaning the property is in good condition. 

 63 ‘Amber’ rated properties, meaning the property is in fair condition. 

 3 ‘Red’ rated properties, meaning the property is in poor condition. 
 

5.1.5. The survey methodology was developed with input from the Council’s 
Strategic Place Planning Service and the output of all survey work will be 
shared with both the Aberdeen City Heritage Trust (ACHT) and Union Street 

Conservation Area Regeneration Scheme (CARS) project officers. 
 

5.1.6. Key recommendations arising from the condition survey report include 
preparing a strategy for implementation with the main barriers to owners and 
occupiers expected to be cost and inconvenience.  The report recommends: 

 

 Offering grant funding or a ‘one stop’ service to cover professional 
services needed to implement the improvement works. 

 Creating a new fund to enable shopfront replacements to be carried 
out that do not need to conform to the strict criteria set for traditional 

shopfronts, offering up to 50% funding. 

 Creating a procurement strategy or service that offers competitive and 

consistent rates for building repairs throughout Union Street. 

 Simplifying the procedures required for all statutory consents by 
providing overarching building warrant, planning and listed building 

consents for the prescribed works. This will require liaison with all 
relevant third parties to ensuring that all requirements are fulfilled from 

the outset. 
 

5.1.7. The report goes on to recommend that buildings with a poor rating and those 

in Council ownership should be targeted as test projects. This should be 
carried out and coordinated in conjunction with streetscape improvements to 

Union Street Central in the first instance. 
 

5.1.8. The next stage is to develop a plan for implementation of improvement works 

and engage with property owners, with Zone B (Union Street Central Market 
Street-Bridge Street) to be prioritised with a view to action to fit in with the 

delivery timetable for the new Aberdeen Market completion.  This will include 
preparing a detailed specification for appropriate façade stone cleaning and 
determining means to simplify procedures for statutory consents. 

 

5.1.9. It is also recommended that a procurement and funding plan be developed 
for building repair work as identified in Appendix A, including investigating a 

‘One-stop’ service to cover professional services required to implement 
improvement works. 

 

5.1.10. At this stage, members are asked to note the overall estimated costs outlined 
in the report.  Final costs will be determined following engagement with 

building owners. 
 



 
 

5.2 Vacant properties in Union Street (Central) 
 
5.2.1. With the previous reports on the city centre there was an instruction to the 

Chief Officer – Corporate Landlord to consider a Business Case to bring 
other vacant properties within this key area of Union Street back into 

economic use.  Initial work on this has been progressed and a plan identifying 
occupiers, owners, and vacant properties is attached as Appendix F. 

 

5.2.2. A high-level review of proposed interventions which has been prepared with 
property agents Savills and is also included as an exempt Appendix G.  At 

this stage members are asked to note the content of the report and the 
baseline information it presents in relation to Union Street.  It is proposed 
that the report is progressed to full business case with options developed 

and considered further and economic impact and costs progressed in more 
detail.  It is intended that this will be presented by December 2022 to allow 

the impact of current projects to be assessed more fully.    
 

5.2.3. A programme of events for Union Street, focussing on the central area 

between Market Street and Bridge Street, should therefore be developed to 
coincide with streetscape completion and re-population of vacant units to 

encourage footfall in the city centre. Members should note that detailed 
design work for Union Street Central and the associated traffic management 
plan is progressing as instructed.  A further update on engagement is 

provided in section 6 of this report  
 

5.3 Belmont Quarter Business Case and Operational Plan 
 

5.3.1. As part of the Council’s response to the Covid-19 pandemic, temporary 

measures were introduced allowing businesses trading in the Belmont Street 
Quarter to establish temporary outdoor street seating close to their premises. 

These temporary measures came to an end on 25 January 2022 and a longer 
term, planned solution is now sought.   
 

5.3.2. Concept ideas for how Belmont Street and Back Wynd could develop a 
permanent café culture environment were agreed by the City Growth and 

Resources Committee on 12 November 2021.  Further to this meeting a full 
business case (Appendix B) and operational plan (Appendix C) have now 

been developed to examine issues such as design, delivery, maintenance 

and management implications.   
 

5.3.3. The appraisal has considered five possible options for addressing these 

objectives:  
 

 a Laissez-faire Approach, where each business applies for 

permission to assemble outdoor seating on an ad hoc and case-by-
case basis;  

 two partnership approach options (one Council led and one operator 
partner led), where the businesses provide their own outdoor 

furniture, but work in partnership with the Council or operator to 
implement these in a co-ordinated way; and  



 
 

 two fully furnished options, where the Council or operator develop a 
complete solution, including to source and install the furniture and 
make these available to businesses in the quarter.  

 

5.3.4. Each of these options was assessed against four project objectives: 
 

 Growing the City Centre Employment Base,  

 A Metropolitan Outlook, 

 Culturally Distinctive, and  

 A Living City for Everyone, 
 

Further issues of affordability; business needs and deliverability were also 
considered.   

 

5.3.5. Based on this assessment, Option 3, Council led partnership approach was 
identified as the preferred option. The cost of delivering this is estimated to 

be £1,545,200 and, if approved, it is anticipated that the work can be 
completed this year, pending supply chain delivery and material availability. 
This will include relocating taxi ranks and some accessible parking to Union 

Terrace.  Although not expressed in the draft operational plan, accessible 
parking has been discussed in principle with representatives of the Disability 

Equity Partnership.  There is potential for accessible parking spaces to be 
provided in Back Wynd on a trial basis at the earliest opportunity to assess 
impact. Final locations for this and other accessible parking will be agreed in 

conjunction with Disability Equity Partnership. 
 

5.4 Public realm improvements from Aberdeen Market to Guild Street 
 

5.4.1. Concept design work has now been undertaken to determine a scope of 

works in the context of a wider public realm improvement masterplan for the 
Merchant Quarter and the Green (Appendix D).  The emphasis of the first 

phase of delivery will be achieving improved accessibility and wayfinding 
between the Market and Public Transport hubs/Union Square. 
 

5.4.2. Appendix D presents a masterplan overview of potential future streetscape 
interventions.  Phase 1 delivery is identified which is proposed to be delivered 

to coincide with the completion of the Market project and to address the 
following: 

 

 Accessibility between the Market and Guild Street Bus / Rail Stations, 
including areas of footway widening and accessible crossing points. 

 Improved signage and wayfinding, linking to existing strategies, to 

encourage pedestrian and accessible movement between the Market 
and Guild Street. 

 Enhanced lighting proposals to improve public safety. 
 

5.4.3. If approved, the concept design work will move to detailed design and 
engagement with stakeholders, including continued engagement with the 
Disability Equity Partnership, occupiers and business networks. 

 



 
 

5.4.4. The project team continue to work on establishing the detailed designs 
across the City Centre Streetscape Intervention areas, and a further report 
on progress will be reported to the Full Council meeting in June 2022. 

 

5.4.5. The November 2021 City Growth and Resources Committee instructed the 
development of a Full Business Case for Union Street East and Castlegate 

by end 2022.  Given the essential links between the Castlegate, Beach 
Boulevard and the Beach, it is prudent to ensure that any business case is 

developed in tandem with the emerging business case for the Beach 
Boulevard and pending the outcomes of the Beach masterplanning process.  

 

5.5 Aberdeen Market 
 

5.5.1. Design development work on the market is progressing well at this time.  The 
marketing process to identify a development partner for the site is also 

progressing with site visits having been held with a number of interested 
parties.  It is the intention of officers to report the outcome of this exercise 

and the updated business case in the next committee cycle.   
 

5.6 City Centre Masterplan Recalibration 

 

5.6.1. Given the ongoing consultation relating to George Street and the 
workstreams related to the Beach, it is considered prudent to now recalibrate 

the City Centre Masterplan to encapsulate changes and ensure it is both up 
to date and relevant.  This will be undertaken to take into account emerging 
themes arising from both projects and reported to Full Council by the end of 

2022.  The revised document will be titled City Centre and Beach Masterplan 
2022. 

 
6. ENGAGEMENT 

 

6.1 As project work progresses, Council may wish to note the ongoing 
engagement being undertaken in relation to the various workstreams. 

 
6.2 George Street consultation 

 

6.2.1. The City Growth and Resources Committee on 12 November 2021 noted the 
position regarding George Street and the continued uncertainty surrounding 

the future of the former John Lewis building and instructed officers to 
undertake public and stakeholder engagement in early 2022 and report back 
in June 2022.  

 
6.2.2. Consultation regarding George Street is currently underway, running from 7 

February for 4 weeks until 7 March 2022. Initial engagement takes places 
through the ‘Citizen Space’ consultation hub, with George Street Community 
Council and all Ward Members informed. 

 

6.2.3. Next steps will involve a full engagement programme to inform preparation 
of a mini masterplan to highlight renewal projects for the identified area and 

with wider area connectivity (e.g. rest of City Centre / Broadford Works etc). 



 
 

 
6.3 Ongoing CCMP engagement 

 

6.3.1. A Belmont Street Quarter survey was carried out with businesses and 
residents in the area to understand more about their priorities, challenges 

and activities in relation to outdoor trading.  This took the form of an online 
survey, which could be accessed by scanning the QR code on a flyer or using 
a short URL.  The survey ran from 1 to 15 December 2021. Flyers were 

delivered by hand to each address and, where possible, the delivery team 
spoke to the recipient to explain the project and encourage participation.   

 
6.3.2. The online survey received a total of 72 responses, including business 

owners, residents and other interested respondents.  The results of the 

survey highlighted a number of businesses that would be interested in 
participating in outdoor trading, their estimated space requirements and also 

preferred hours of operation.  This information has been fed into the 
development of both the business case and draft operational plan. 

 

6.3.3. Since November 2021, there have been a number of stakeholder meetings 
related to the development of the traffic management plan, including: 

 

• Disability Equity Partnership (DEP) – 06/12/2021, 24/01/2022, 
31/01/2022, 14/02/2022 

• Accessible City Transport Users Partnership (ACTUP) – 
09/12/2021, 13/01/2022, 10/02/2022  

• CCMP Public Transport Forum – 19/01/2022 

 
In addition, SYSTRA, who are contracted to deliver the traffic management 

plan, have undertaken direct stakeholder engagement with First Bus, 
Stagecoach, Taxi Operators/Drivers and Cycle groups. 

 

6.3.4. As agreed with the Disability Equity Partnership, ongoing weekly meetings 

are taking place with their City Centre working group to discuss both street 
design and traffic management issues as they emerge and thereby inform 

design development. 
 

6.3.5. In addition, senior officers undertook a detailed visit to various city centre 

sites on 21 February 2022 with members of DEP to further understand issues 
and ensure that they may be addressed. Feedback from this visit will be 
incorporated in emerging design solutions and there are immediate 

measures that can be introduced.  These include accessible parking (as 
noted in 5.3.5. above) and introducing temporary accessibility ramps to make 

the south side of Union Street Central more accessible.  These should be 
located opposite dropped kerb locations that already exist on the north side 
of the street. 

 
6.3.6. Various other key stakeholders, including the Community Council Forum, 

Bus Partnership, Cycle groups and the overarching ACTUP group are also 
actively engaged throughout in order to inform design work, and plans to 
continue engagement with children and young people are being shaped in 

line with the Council commitment to becoming a Child Friendly City.  Recent 



 
 

feedback from attendees at stakeholder events has been positive, with an 
attendee of the Cycle group contacting Council officers to compliment the 
team on an impressive presentation which they felt was clearly explained. 

 
7. JOINT INTEGRATED MORTUARY and QUEEN STREET 

 
7.1 Relocation of the Council’s Queen Street Mortuary is a key component of 

land assembly necessary to enable the Queen Street redevelopment 

programme to be delivered.  The existing public mortuary at Poultry Market 
Lane is outdated and does not meet modern service expectations or provide 

an appropriate visiting experience for bereaved relatives. 
 

7.2 In addition, the NHS Grampian mortuary located at the Foresterhill campus 

is also in poor physical condition.  Both facilities have a range of issues in 
terms of compliance with statutory standards including the most recent 

Health planning notes, space utilisation and functional suitability. The ability 
to upgrade the existing facilities is also significantly limited due to space 
constraints in their respective locations. 

 

7.3 The Full Business Case for the Joint Integrated Mortuary developed in 
partnership with NHS Grampian was completed last year.  Planning consent 

has been granted for the new facility in Aberdeen Royal Infirmary grounds at 
Foresterhill. 

 

7.4 Officers were instructed to seek funding options for the delivery of the 
proposed Joint Integrated Mortuary and have subsequently secured an £18 
million contribution to capital costs from the Scottish Government’s Health 

and Justice Directorates.   
 

7.5 That contribution is conditional on developing a net zero design solution for 

the proposed building, feasibility for which has now been factored into project 
costs, raising the estimated cost of £19,966,725 by £2 million.  Costs require 

to be re-priced to reflect market changes since summer last year, so it is 
recommended that a 20% optimism bias be included in the overall 
construction costs for the time being.  This would result in a total estimated 

capital cost of £25,966,725 including that optimism bias. 
 

7.6 Under the Public Health (Scotland) Act 2008, Local Authorities and NHS 

Boards have a duty to co-operate to provide mortuary facilities. This 
provision includes a repository for post-mortem examination facilities. 

Mortuary provision may be located within an NHS or Local Authority building 
or provided by a third party.   

 

Each Local Authority must provide or ensure the provision of premises and 
facilities:  

 For the reception and temporary storage of the bodies of persons who 
die in the authority’s area; and  

 For the post-mortem examination of such bodies, as it considers 

appropriate.  
 



 
 

7.7 Should the Council decide not to proceed with the project, it should be noted 
that an early options appraisal has been undertaken to determine costs for 
the Council to provide its own mortuary facility, with an estimated cost in 

excess of £5 million, albeit at a significantly reduced capacity and without the 
benefits of the partnership approach evident in the Joint Integrated Mortuary.  

There would necessarily follow a detailed design and consenting phase 
which would delay vacation of the current Queen Street mortuary. 
 

7.8 Based on this updated cost estimate the Council capital contribution would 
be £4.423 million.  It is anticipated that the remaining funding gap will be met 

by other partners. These cost estimates have been passed to them and we 
anticipate getting confirmation from them that they are in agreement to 
contribute and allow the project to proceed. 

 

7.9 These project costs will therefore be included within the budget report to be 
presented to Council on 7 March 2022. 

 
7.10 The Council is scheduled to take ownership of the former Police Scotland 

Headquarters in Queen Street on 28 February 2022 and is due to commence 
a programme of investigation, asbestos removal, service separation and soft 
strip over the course of the next nine months.  The existing mortuary will 

remain operational during this time. 
 

7.11 Work is also progressing with the market analysis and development brief in 

preparation for a development solution as instructed by the November 2021 
City Growth and Resources Committee.  Officers are also progressing an 
options appraisal with the Scottish Courts and Tribunal Services, with the 

results of all reported to Council in June 2022. 
 
8. FINANCIAL IMPLICATIONS 

 
8.1 The Council Budget meeting on 10 March 2021 outlined a funding 

commitment totalling £150M from the General Fund Capital Programme over 
financial years 2021/22 to 2025/26 to ensure the Council transforms the City 

Centre and the Beach area.  
 

8.2 The Council will continue to facilitate the next phase of design works with 

Hub North Scotland Limited and the supply chain of current contractors who 
will undertake works relating to two or more workstreams allowing lower cost.  

 
8.3 Belmont Street outdoor trading option 3 is estimated to cost £1,545,200 and, 

if approved, would be expected to be delivered in financial year 2022/23.  It 

is recommended that £1.6 million be allocated from the City Centre budget 
to deliver this project. 

 
8.4 Appendix H CCMP Financial Tracker provides an update on the total budget 

approvals to date in relation to project delivery. 
 
8.5 The Joint Integrated Mortuary project has secured an £18 million contribution 

from Scottish Government.  Appendix E (exempt) illustrates a summary of 

the funding proposals for the new facility with the Council’s share expected 



 
 

to be in the order of £4.423 million.  It should be noted that this includes a 
20% optimism bias allocation.  The Chief Executive has written to the other 
councils to inform them of the funding structure and invited capital 

contributions.  
 
9. LEGAL IMPLICATIONS 

 
9.1 Any work that is recommended to a property not owned by the Council will 

require the owner's consent before it can commence.   The Council has some 
powers in relation to defective buildings under the Building (Scotland) Act 

2003 but these powers are to be used as a last resort.  The recommended 
approach is through effective dialogue with building owners first.   

 

10. MANAGEMENT OF RISK  

 
Category Risk Low (L) 

Medium (M) 
High (H) 

Mitigation 

Strategic 

Risk 
Risks inherent in not 

addressing the changing 
circumstances in the City 
Centre will have a significant 

effect on the delivery of our 
City and Regional economic 

strategies. 

M Continue to 

progress with 
revised 
Masterplan 

objectives, as 
agreed by 

CG&R 
Committee in 
August 2021. 

Compliance Statutory consents may have 

an impact on cost and 
programme 
 
 

Building owners not 

consenting/co-operating with 
cleaning up Union Street 

buildings. 
 
 

 
 

Existing mortuary facilities 
across the city risk non-
compliance 

L 

 
 

 
 

M 

 
 

 
 
 

 
 

H 

Continue to 

monitor 
throughout the 

programme. 
 
Engage with 

owners, 
develop 

streamlined 
programme 
and determine 

financial 
models 

Joint 
Integrated 
facility will be 

fully compliant  
Operational Resource capacity for our 

staff involved in the project 

works. 
 
 

 

H 
 

 
 
 

 

Hub North 
Scotland 

provide 
project 
management 

and 



 
 

 

Note the potential conflict 
between streetscape works 
generally, Union Street 

Central specifically and the 
impact on events in the city 

centre. 
 
 

 
Risks in supply chain, 

contractors and materials, 
utilities. 

 

H 
 
 

 
 

 
 
 

 
H 

development 

capacity. 
Continued 
programme 

monitoring 
and potential 

re-routing 
during 
construction 

works 
Mitigate 

through Hub 
North 
Scotland and 

Council 
procurement 

frameworks 
Financial Cost impact across the 

programme in light of 

inflation in the construction 
sector 
 

 

H 
 

 
 
 

 
 

 

Work with Hub 
North 

Scotland to 
seek best 
value from 

supply chain. 

Reputational Not proceeding with the 
recommendations could 
have significant reputational 

damage for the Council as a 
“place leader”. 

M Taking 
appropriate 
action in the 

short term will 
assist in 

building 
confidence in 
the city. 

Environment 

/Climate 
Environment and climate 

implications may potentially 
be in danger of being 

undermined in favour of 
short-term economic gains 

M Any risks will 

take into 
account the 

Council’s own 
Net Zero 
targets.  

 
11. OUTCOMES 

 

COUNCIL DELIVERY PLAN   

 

 Impact of Report 

Aberdeen City Council 
Policy Statement 

 

Supports the delivery of Economy Policy 
Statement 4 – Increase city centre footfall 

through delivery of the City Centre Masterplan. 
1. – Continue to maximise community benefit 
from major developments. 

 

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


 
 

Aberdeen City Local Outcome Improvement Plan 

Prosperous Economy 

Stretch Outcomes 

Supports Outcome 1 10% increase in 

employment across priority and volume growth 
sectors by 2026 

Prosperous People 

Stretch Outcomes 

Supports Outcome 7 Child Friendly City which 

supports all children to prosper and engage 
actively with their communities by 2026 

Prosperous Place Stretch 
Outcomes 

Supports Outcome 14 Addressing climate 
change by reducing Aberdeen's carbon 

emissions by 42.5% by 2026 and adapting to 
the impacts of our changing climate Supports 

Outcome 15 38% of people walking and 5% of 
people cycling as main mode of travel by 2026 

 
Regional and City 

Strategies 

 

The report supports the priorities in the Regional 

Economic Strategy (RES) investment in 
infrastructure, regenerating our city centre, 
unlock development potential, improve the 

deployment of low carbon transport, to enable 
Aberdeen to realise development opportunities 

in the City Centre Masterplan 

 
12. IMPACT ASSESSMENTS 
 

Assessment Outcome 

 

Equalities 
Assessment 

Neutral Impact  

Data Protection 

Impact Assessment 
DPIA Screening Questions completed. Neither a 

brief DPIA or full DPIA is required at this stage. 

 
13. BACKGROUND PAPERS 

 
 Aberdeen City Centre Masterplan 

https://www.aberdeencity.gov.uk/services/strategy-performance-
andstatistics/city-centre-masterplan  

 
 Report to City Growth and Resources 11 May 2021 

https://committees.aberdeencity.gov.uk/documents/s120310/210511%2

0CGR%20City%20Centre%20Masterplan%20Review.pdf 
 

 Committee Decisions 11 May 2021 
https://committees.aberdeencity.gov.uk/documents/g7688/Decisions%2
011th-May-

2021%2014.00%20City%20Growth%20and%20Resources%20Commit
tee.pdf?T=2 

 
 Report to City Growth and Resources 25 August 2021 

https://committees.aberdeencity.gov.uk/documents/s123828/CCMP%2

0Review%20Report%20-%20Final%20Version.pdf 

https://www.aberdeencity.gov.uk/services/strategy-performance-andstatistics/city-centre-masterplan
https://www.aberdeencity.gov.uk/services/strategy-performance-andstatistics/city-centre-masterplan
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