
 

 

Delivery Plan Overview Report- Quarter 1 

The following gives an overview of the work currently ongoing with regards to the Delivery Plan 

as outlined in the Aberdeen City Health and Social Care Partnership’s (ACHSCP) Strategic Plan 

2022-2025.  This report highlights where work has started, is ongoing and raises some of the 

risks and issues which currently exist.  It should be noted that this report is up to date at the 

point of writing, however where risks and issues have been raised, these may have been 

resolved or further escalated by the time of the Committee meeting.  This overview is not 

intended to act as a means of escalation for assistance, only as a point of information. 

Caring Together 

Many of the projects within the Caring Together theme have been started over the course of 

the last quarter, for example the development of a plan for the transition of children with 

learning disabilities to adult learning social care services and the Strategic Review of Specific 

Social Care Pathways. Some other projects are already more established, and work has been 

continuing in these areas, for example finalising the arrangements for the closure of the Carden 

Medical Practice building which is due to be discussed at the Executive Programme Board on 

28th July 2022 and GP Practice Sustainability which is due to be tabled at the CCG Committee 

on 10th August 2022. 

Issues have been raised around some of the projects which involve public engagement and the 

lack of resources available to support the implementation of the Locality Plans and the general 

decline in public engagement. A report is being created outlining these issues which will be 

distributed to the project team and SLT Lead in the first instance.  

Information Governance continues to be an issue for the Primary Care Improvement Plan 

(PCIP) project with a Data Processing Impact Assessment (DPIA) outstanding to provide 

assurances to General Practices when allowing NHS Grampian employed PCIP staff access to 

their clinical records, particularly when accessing from a remote location such as a clinic or hub. 

This has been escalated to Chief Executive and Board level, and whilst some solutions are 

potentially being identified the issue currently remains outstanding. There is an increasing risk 

around the Vision Anywhere IT System which is yet to be implemented and may impact upon 

the overall success of the project. It was originally scheduled for April 2022, however this has 

now slipped to August 2022. A revised PCIP Plan is being drafted for presentation at IJB in 

November 2022. 

 

 



 

 

Keeping People Safe at Home 

Similar to other themes within our Strategic Plan, a number of projects are at the project start 

up stage, such as the strategic review of the Neuro Rehabilitation Pathway, and progress will be 

reported on these in due course. 

The number of beds within Hospital at Home service continues to grow, and over the next two 

weeks a further 5 beds will be created- bringing the total to 25.   Our target is for this to 

increase to 100 beds over the period of our Strategic Plan. 

Specialist Housing Investment work is being progressed by contribution of data and housing 

requirements into the Housing Need and Demand Assessment process which is being led by 

housing colleagues.  A focus has been taken by MHLD services, with specific data and future 

requirements provided for Mental Health, Learning Disability and Complex Care 

provision.  There are ongoing project groups for these areas of work including the linkage to 

the Complex Care programme.  

 

Achieving Health, Fulfilling Lives 

Progress on Health Inequality Impact Assessments (HIIAs) is being made and a new process and 

associated paperwork have been developed by the EHR group and agreed by the RAPC 

committee. This new process is beginning to be implemented and members will begin to see 

these being implemented from August IJB onwards where they are required. 

The MHLD Programme has developed a programme plan for 22/23 and will be presented to the 

portfolio board for endorsement in August.  Projects being progressed are:   

- Learning Disability Health Checks – which is a national directive from Scottish 

Government and will be operated on a Grampian basis, we are conducting work on data 

availability and analysis and an options appraisal for the model to be developed.  

- Review of bed base and community provision and pathways – Work is at an early stage 

to scope scale required, immediate need and strategic vision  

- Recovery and Renewal Funding – implementation and monitoring of funding streams  

- Public Empowerment – development work with the Public Empowerment Group (PEG)  

 
Complex Care is being progressed by development of a Market Position Statement and 

Business Case to explore the core opportunities and challenges to be addressed.  There is a 



 

 

robust programme plan in place which covers 3 project groups covering strategic vision, 

operational issues and project tasks relating to housing and finance.  

 

Preventing Ill Health 

We are also continuing to contribute to the Grampian Patient Transport Plan (GPTP) and the 

Aberdeen Local Transport Strategy (ALTS) encouraging sustainable and active travel . Grant 

letters have been issued to Buchan Dial-a-bus and Aberdeenshire Council for our contribution 

to THInC in the City. 

Wellbeing Co-ordinators are supporting projects and facilitating connections  between sport 

providers, RGU, OT and other health and social care staff for Specialist Referrals for long term 
conditions such as long covid, joint pain and deconditioning, in addition to targeting social 

isolation, mental health and digital connection. 
 

Developing ‘A Public Mental Health and Wellbeing Approach for Grampian’ which focuses on 
improving mental health and wellbeing and preventing illness at a population level. This 

approach is centred on individuals and communities, rather than services, with community 
empowerment acting as a central principle. 

 
The Food Champions programme has recruited and trained up volunteers to deliver food skills 

classes in localities (final training will take place in September 2022).  Six organisations received 
Food in Focus Funding in March 2022 – evaluation of each project will be reported by the end 
of the financial year. 
 
Universal tier 1 child healthy weight provision is being considered and discussed with key 

partners across the city. 
 

Strategic Enablers 

We are currently in the process of finalising our ACHSCP Workforce plan which will deliver on 

our workforce priorities within the Strategic Plan. This will be presented to the IJB in August 

2022. There are three main workforce priorities which we will focus on to enable us to have a 

workforce who are supported and equipped to meet the continuing needs of the people of 

Aberdeen; 

- Staff mental health and wellbeing 

- Recruitment and Retention 

- Growth and Development Opportunities 



 

 

Work with the Analogue to Digital Project is ongoing, daily stand-up meetings and weekly 

progress update meetings are in place. The shared Alarm Response Centre (ARC) with Digital 

Office is due to go out to tender end July. A Project Board is in the process of being established, 

and a report to IJB in October 2022 giving an overview of the approach and budget.  

Commissioning work continues to progress with development and updates through the 

Strategic Commissioning Programme Board and Strategic Workplan.  The Link Practitioners 

Retender is showing progress of Collaborative Commissioning approach with the Business Case 

being presented at the IJB in August 2022. The Mental Health and Learning Disabilities 

Commissioning Implementation Group has been established and currently reviewing upcoming 

contracts ending. 

 


