
 

 
ENTERPRISE, PLANNING AND INFRASTRUCTURE 

 
COMMITTEE BUSINESS 

 
24 May, 2011 

 
No. Minute 

Reference 
 
 Committee Decision 

 
Update 
 

Lead 
Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

1. Area 
Committee 
South, 28.05.09  
Article 12 

South College Street Improvement 
Traffic Management Associated 
Proposals 
 
The Committee resolved to note the 
preliminary consultative responses 
and to instruct officers to progress to 
public advertisement and report back 
thereafter. 
 

The traffic management proposals 
and public advert for this scheme 
have been put on hold due to the 
recent changes to the non housing 
capital budgets. 
 
 

Director of 
Enterprise, 
Planning and 
Infrastructure 

27.10.09 Dependent 
on the 
allocation 
of capital 
funding 

2. Resources 
Management 
Committee 
28.08.07 
article 48 

Energy Futures Centre 
 
The Committee authorised officers to 
work with the Aberdeen Renewable 
Energy Group to develop an options 
appraisal and outline business case, 
and instructed a report to a future 
meeting on the outcome. 
 

The outline business case is 
currently being updated due to 
current economic conditions. An 
industry support team is being 
developed to promote and raise 
finance for the project.  
 
An outline business case has been 
prepared but not yet accepted.  
We are of the opinion that A) the 
business case can be improved by 
some more innovative thinking/a 
different perspective B) that the 
involvement of the oil and gas 
industry will be critical to the 
project and also could bring the 
different perspective that could 
improve the business case. 

Economic/ 
Business 
Development 
Project 
Director 
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No. Minute 

Reference 
 
 Committee Decision 

 
Update 
 

Lead 
Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

 
We are therefore taking a period to 
engage with representatives of the 
oil and gas industry in the 
expectation that although this 
delays reporting, it will improve the 
deliverability of the project. 
 

An information bulletin on this 
matter was submitted to the 
Committee at its meeting on 27 
October, 2009. 
 
At its meeting on 15 March, 2011, 
the Committee resolved to note 
that given constraints on economic 
activity and in the property 
development market in particular, 
that the proposed Energy Futures 
Centre project was currently on 
hold. 
 
The Energy Futures Project has 
been deferred indefinitely and 
should therefore be removed from 
the business statement.  A report 
will be forthcoming when/if this 
project is revived. 
 
Recommended for removal. 
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No. Minute 

Reference 
 
 Committee Decision 

 
Update 
 

Lead 
Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

3. Enterprise, 
Planning and 
Infrastructure 
Committee 
01.09.09 article 
17 

Disabled Persons’ Parking Places 
(Scotland) Act 2009  
 
The Committee resolved:- 
(i) that the Council’s obligations 

under the legislation be pursued 
as outlined in the report, with a 
further report back in October, 
2009 ; and 

(ii) that Aberdeen City Council write 
to the Minister for Transport, 
Infrastructure and Climate 
Change at Holyrood, and also to 
COSLA, NESTRANS and 
SCOTS (the Society of Chief 
Officers for Transportation in 
Scotland), outlining its serious 
concern about this situation, 
calling for significant financial 
support to enable local 
authorities to deal with their new 
obligations, and exploring lines 
of enquiry that could ameliorate 
some of the worst difficulties now 
being confronted. 

 

At its meeting on 20 April 2010, 
the Committee resolved, amongst 
other things to develop and consult 
on a policy and process with 
respect to detection and 
prosecution of fraud and abuse of 
the Blue Badge Scheme and 
report back with views of 
stakeholders and the potential 
resource implications of this and 
the implementation of the new 
legislation. 
 
The remaining outstanding matter 
detailed above will be reported 
back to a future committee in 
2011. 
 
At its meeting on 7 September, 
2010 the Committee resolved to 
request officers to report on the 
number of existing disabled 
spaces, with particular reference to 
the number of these spaces still 
required and valid and the cost of 
changing these spaces to a future 
meeting of the Committee. 
 
This item will be reported back to 
the Committee in September 2011. 
 
 
 
 
 

Head of  Legal 
and Democratic 
Services 
 
Head of Asset 
Management 
and Operations 

07.09.10 13.09.11 
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Due  
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4. Resources 
Management 
Committee 
30/09/08 
Article 37 
 

Peacock Visual Arts Centre/ 
Northern Light 
 
The Committee resolved, amongst 
other things, to instruct officers to  
present final recommendations for 
the Council’s services that will be 
developed within the project to a 
future committee.    

Per the Committee Business 
Statement of the Education, 
Culture and Sport Committee of 
24 November 2009, the Corporate 
Management Team have decided 
that future updates relating to this 
item be reported to the Enterprise, 
Planning and Infrastructure 
Committee. 
 
An Information Bulletin Report  on 
ACSEF’s proposals for public 
consultation and community 
engagement on its vision for the 
re-development of Union Terrace 
Gardens and Denburn Valley was 
presented to November 26 2009’s 
Enterprise, Planning and 
Infrastructure Committee.  It was 
subsequently announced by 
ACSEF that consultation will 
commence on 11 January 2010 
until end March 2010. 
 
At its meeting on 31 May 2010, 
the Committee requested officers 
to ensure that the report back on 
this matter included full details of 
the implications of Council’s 
decision on the original proposals 
submitted by other parties as well 
as the current position with those 
other proposals. 
 
The report that was due this cycle 

Director of 
Enterprise, 
Planning and 
Infrastructure 

15.03.10 24.05.11 – 
Oral 
Update 
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Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

cannot be completed until 
Peacock has clarified their 
immediate intentions with regard 
to their future priorities. A report 
will therefore be submitted to the 
next committee cycle. 
 
The Director provided an oral 
update to the Committee at its 
meeting on 18 January 2011. 
 
The Director has written to 
Peacock asking if they wish to 
progress consideration of a 
proposal that has been discussed 
indicating the need for a detailed 
Business Plan and Financial 
Projections which would be 
acceptable to possible Bank 
funders.  He has also sought a 
meeting with Peacock to discuss. 
 
The Director has written to the 
Director of Education, Culture 
and Sport to establish that 
Service's intentions and then 
hopefully update the Committee 
on the day. 
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Due  

Report 
Expected 
(if known) 

5. Enterprise, 
Planning and 
Infrastructure 
Committee 
26.11.09 article 
17 

Strategic Transportation Projects 
 
The Committee resolved, amongst 
other things, to instruct officers to 
provide regular updates on the 
progress of the future operation of 
Park and Ride, including referral to 
the Finance and Resource 
Committee as soon as the detail of 
any financial implications had 
become known.  
 

At its meeting on 7 September, 
2010, the Committee resolved, 
amongst other things, to:- 
(i) to acknowledge the 

assessments undertaken to 
date on bus Routes 1 and 2 
and instruct officers to report 
back to the Enterprise, 
Planning and Infrastructure 
Committee as soon as the 
remainder of this work was 
concluded; and  

(ii) to instruct the appropriate 
officials to commence the 
necessary legislation for the 
required Traffic Regulation 
Order to implement the 
proposals referenced in 
resolution (ii) above, and if no 
objections were received at the 
Initial Statutory stage then 
instruct officers to continue 
with the public advert. 

 
The Committee considered an 
update report on strategic 
transportation projects at its 
meeting on 18 January, 2011. 
 
A report will be provided to this 
committee and will include 
updates on some of the projects 
listed below.  
 
A report is on the agenda. 

Head of 
Planning and 
Sustainable 
Development 

18.01.11 24.05.11 
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Due  

Report 
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6. Enterprise, 
Planning and 
Infrastructure 
Committee 
26.11.09 article 
18 

Berryden Corridor – Transport 
Infrastructure Improvements 
 
The Committee resolved to approve 
the preferred option for progression 
to detailed design (i.e. the so-called 
“Do Something” option for the 
corridor, in association with a bus 
gate at Bedford Road/Powis 
Terrace), and that the officials report 
back on detailed design, costs and 
programming.    
 

Definitive dates for the major 
transportation projects are difficult 
to provide as much of the work 
required to get to the next key 
stage for reporting will either be 
several months away or at least 
more than 12 months - in which 
case we don’t have committee 
dates, and as always subject to 
budget and resource availability. 
Strategic Transport Projects 
reports which contain updates on 
all these projects are provided to 
the Committee by way of a report 
or bulletin as and when 
necessary. Provisional timescales 
have been indicated, for the 
reporting of next key decision 
stages. 
 
An update will be provided within 
the Strategic Transport Projects 
report (Item 5). 
 
A report is on the agenda. 
 

Head of 
Planning and 
Sustainable 
Development 

Indicative 
Date 
 
2011/2012 

24.05.11 

7. Enterprise, 
Planning and 
Infrastructure 
Committee 
26.11.09 article 
19 

(1)  Access from the North – An 
Integrated Transport Solution - (2)  
Access from the North Proposals 
“Third Don Crossing” 
 
The Committee resolved, amongst 
other things to request a regular 
report back on progress in these 
matters, including the development 

At its meeting on 18 January, 
2011, the Committee resolved:- 
(a) agree, in principle, the 

provisional programme for 
delivery of the ‘Access from 
the North’ integrated 
transport proposals; 

(b) instruct officers to continue 
discussions with BEAR and 

Head of 
Planning and 
Sustainable 
Development 

March 
2012 

24.05.11 
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 Committee Decision 

 
Update 
 

Lead 
Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

of a Delivery Programme. Transport Scotland 
regarding options on the 
trunk road network; 

(c) instruct officers to progress 
schemes from the full 
delivery list as priority and 
funding would permit, 
subject to consultation and 
referral to future 
Committees as required; 
and  

(d) to instruct officers to keep 
the Committee up to date 
with progress of the delivery 
plan as timescales might be 
amended subject to 
agreement of future years 
spend profiles of the Non-
Housing Capital budget and 
other relevant sources of 
funding.  

 
Future updates will be provided as 
funding is identified for delivery of 
this programme. It is proposed to 
update Members on an annual 
basis on progress of the whole 
programme, with separate 
reporting should individual 
elements require further 
Committee decisions. Where key 
progress is made during the year, 
ad-hoc updates can be provided 
as part of the bulletin or included 
within the Strategic Transport 
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Reference 
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Due  

Report 
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(if known) 

projects update report. 
 
An update may be provided in the 
Strategic Transport Projects report 
(Item 5).  
 
A report is on the agenda. 

8. Enterprise, 
Planning and 
Infrastructure 
Committee 
26.11.09 article 
20 

Flood Risk Management 
(Scotland) Act 2009 
 
The Committee resolved, amongst 
other things to request a further 
report in due course with details of 
staffing and other resource 
implications.  

We are still waiting guidance from 
the Scottish Government 
regarding details of the 
implications of the Act on the 
Council. Once this has been 
received we will report back to the 
Committee.  
 
Further information and guidance 
is still awaited, in particular 
information on the financing of this 
work is still awaited from the 
Scottish Government. There is 
unlikely to be any significant 
developments to be reported until 
next year.  
 
At its meeting on 15 March, 2011 
the Committee resolved, amongst 
other things, to instruct officers to 
report annually on progress with 
implementation of the Act. 
 

Head of Asset 
Management 
and Operations 

March 
2012 

March 
2012 
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No. Minute 
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 Committee Decision 
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Lead 
Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

9. Housing and 
Environment 
Committee  
16.02.10 article 
20 

Furnishings Contract  
 
The Committee resolved to request 
officers to submit a report to the 
Enterprise, Planning and 
Infrastructure Committee exploring 
the possibility of the overall 
amendment of the Council’s 
procurement procedures to take 
account of social enterprises etc. 
 

At its meeting on 31 May 2010, the 
Committee resolved, amongst 
other things, to instruct officers 
within Corporate Governance to 
continue to work on the 
development of a robust corporate 
policy on the use of community 
benefit clauses within the Council’s 
procurements, and that the policy 
be submitted to a future meeting of 
the Committee for approval. 
 

Work on this matter is now 
ongoing. Officers will be able to 
provide a more detailed update for 
the next Committee cycle. At the 
very least an update report will be 
provided to the next Committee 
meeting. 
 
 

Director of 
Housing and 
Environment 
 
Legal Manager 
(Policy and 
Advice) 

09.11.10 13.09.11 

10. Enterprise, 
Planning and 
Infrastructure 
23.02.10 article 
26 

Multi-operator and Through 
Tickets for Aberdeen City 
 
The Committee resolved:- 
(i) to agree, in principle, to the 

establishment of a multi-
operator ticketing scheme 
subject to a more detailed 
report on the operation of the 
scheme being submitted to 
the Enterprise, Planning and 
Infrastructure Committee in 
due course;  and  

(iii) to instruct the Director of 

There was agreement on the 
process proposed by the Council, 
whereby a multi-operator ticket for 
Aberdeen City can be developed 
to be sold on and off bus for adults 
and children on a daily and weekly 
basis.  Reimbursement would be 
co-ordinated through the Council 
who would administer the scheme 
and retain 2% of income for 
marketing and management costs.  
Operators would be reimbursed at 
a ration of miles operated within 
the scheme boundary (Aberdeen 

Head of 
Planning and 
Sustainable 
Development 

18.01.11 13.09.11 
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No. Minute 

Reference 
 
 Committee Decision 

 
Update 
 

Lead 
Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

Enterprise, Planning and 
Infrastructure to progress the 
negotiations on ticketing 
schemes as set out in the 
report. 

 

City initially). 
 
 Discussions with operators are 
ongoing and they have agreed to 
work towards an implementation 
date of the 16th August 2010. 
 
As the financial settlement on 
concessionary travel and Fuel 
Duty Rebate from the Scottish 
Government has changed for 
2010/11, operators are unwilling to 
consider fare options for a Multi-
Operator Ticket until they have 
fully understand the financial 
implications that these decisions 
have had on their operations.  
 
At its meeting on 7 September 
2010,the Committee resolved:-  
(i) to reject implementation of 

the Multi-Operator 
Travelcard with an adult day 
fare of £5.00 at this stage, 
on the basis that the £5.00 
was prohibitive and the 
absence of any weekly 
ticket provision was 
unacceptable, and  

(ii) to request officers to hold 
further discussions with 
First Bus to negotiate the 
introduction of the 
travelcard on the basis of a 
reduced fare and the 
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No. Minute 

Reference 
 
 Committee Decision 

 
Update 
 

Lead 
Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

introduction of a weekly 
ticket and to report back to 
the Committee in due 
course.  

 
Officer discussed the Multi 
Operator Travelcard once again 
with First Aberdeen on the 1st 
February 2011. They have 
indicated that they are not in a 
position to reconsider the price at 
present and do not consider this to 
be a priority project at present and 
they would prefer we continue to 
work on Smartcard ticketing. 
 
Officers have been unable to 
achieve a negotiated reduced fare 
and would request for this item to 
be closed off. 
 
Further discussions have been 
held with bus operators and no 
agreement can be reached on a 
price which would be considered 
reasonable by all. Aberdeen City 
Council will therefore not be in a 
position to administer any 
Travelcard on this basis. 
 
As previously updated, Officers 
along with LABOF partners are 
undertaking further work into 
Smartcard ticketing which will 
incorporate Integrated ticketing. 
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No. Minute 
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 Committee Decision 

 
Update 
 

Lead 
Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

This project is ongoing and at this 
time Officers do not have anything 
further to update. A report will be 
submitted to a future Committee 
once significant progress has been 
made on this project. 
 

11. Enterprise, 
Planning and 
Infrastructure 
23.02.10 article 
27 

Aberdeen Western Peripheral 
Route – Progress Report 
 
The Committee resolved to instruct 
officers to provide a further report to 
the appropriate Committee during 
the procurement process providing 
an updated cost estimate and 
programme. 
 
 
 

The legal challenges against the 
Aberdeen Western Peripheral 
Route have now been heard in the 
Court of Session in Edinburgh. 
The hearing was conveyed from 
22 February to 7 March 2011. All 
parties now await the court’s 
consideration of the evidence 
heard and its decision. Subject to 
completing the necessary statutory 
procedures, it had been hoped to 
start construction in 2011.  
However, the legal challenges 
continue to delay the construction 
of the AWPR until they are 
resolved. Ministers have stated 
that they are totally committed to 
delivering the AWPR and to the 
project being completed as soon 
as possible. 
 

Head of 
Planning and 
Sustainable 
Development 

Date can’t 
be 
determined 
until the 
completion 
of the stat 
procedure  
& the 
commence
ment of the 
formal 
procuremen
t process 
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Lead 
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Report 
Due  

Report 
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(if known) 

12. Enterprise, 
Planning and 
Infrastructure 
20.04.10 article 
24 

Justice Mill Lane 
 
The Committee resolved to request 
officials to carry out preliminary 
statutory consultation where a traffic 
order to provide for the proposals 
outlined in the report, to move street 
to substantive statutory 
advertisement if there were no 
significant preliminary responses, 
and thereinafter to report back on 
detailed design, cost estimates and 
substantive statutory objections. 

This scheme has completed the 
initial design and the traffic 
management proposals will now 
be consulted on with the local 
members. On completion of the 
Initial Statutory for the required 
Traffic Regulation Order will be put 
out for consultation. Thereafter, 
the final report will return to the 
Committee at its meeting on 13 
September, 2011 for 
consideration. 

Head of Asset 
Management 
and Operations 

07.09.10 13.09.11 

13. Enterprise, 
Planning and 
Infrastructure 
31.05.10 article 
10 

Enterprise, Planning and 
Infrastructure Senior Management 
Restructure Proposals 
 
The Committee resolved, amongst 
other things, to request that the 
Director of Enterprise, Planning and 
Infrastructure report back to the 
Committee with the complete final 
structure and savings at the 
Committee’s meeting on 9 
November, 2010. 

At its meeting on 18 January, the 
Committee received an oral 
update on progress with the 
implementation of the restructure. 
 
The structures have been subject 
to ongoing reviews due to budget 
requirements and this will continue 
throughout this financial year and 
beyond in line with the budget 
decisions made.  However, the 
business plans for Asset 
Management and Operations and 
Planning and Sustainable 
Development will be presented in 
September. 
A report is on the agenda. 

Director of 
Enterprise, 
Planning and 
Infrastructure 

09.11.10 24.05.11 
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Due  

Report 
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14. Enterprise, 
Planning and 
Infrastructure 
31.05.10 article 
14 

VisitScotland Funding 2010/2011 
 
The Committee resolved, amongst 
other things, to request officers to 
submit a report on the review of 
destination promotion services and 
on the establishment of a destination 
promotion unit for the city to the 
Committee at its meeting on 9 
November, 2010. 
 

At its meeting on 18 January, 
2011, the Committee resolved, 
amongst other things:- 
(i) to instruct officers to put in 

place measures to address 
accountability to and 
communication with 
Members of the Bureau; 
and 

(ii) to instruct officers to report 
back with developed 
proposals for a destination 
marketing organisation 
including how it would be 
funded. 

 
The Visit Scotland report will be 
deferred until next cycle due to the 
fact that officers are still in 
discussions with our partners 
concerning the future way forward 
for the Convention Bureau. As 
agreed at a previous EP&I 
Committee meeting, a Steering 
Group has been established and 
has met, but we have yet to agree 
a final way forward. 
 

Economic/ 
Business 
Development 
Project 
Director 

24.05.11 13.09.11 

15. Enterprise, 
Planning and 
Infrastructure 
07.09.10 article 
11 

Draft International Trade Plan 
2011/2012 
 
The Committee resolved, amongst 
other things, to receive a report on 
the fully detailed and finalised 
International Trade Plan 2011/2012 

The finalised International Trade 
Plan will be submitted to the 
Committee at its meeting on 15 
March. It will include details of the 
service's involvement in specific 
international trade activities in 
2011/2012 in line with agreed 

Economic/ 
Business 
Development 
Project 
Director 

18.01.11 24.05.11 
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Due  

Report 
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(if known) 

once budgets and staffing were 
finalised, consultation had taken 
place with external partners and an 
approach to new ways of working, in 
accordance with resource 
availability, had been determined. 
 

resource (staffing levels and 
programme budgets) availability. 
 
In consultation with Gerry Brough, 
Project Director Economic and 
Business Development, this report 
will now be incorporated into a 
wider Business Growth Business 
Plan, which will be submitted along 
with Business Plans for the 3 other 
Economic and Business 
Development sections, to the May 
Committee. 
 
A report is on the agenda. 
 

16. Enterprise, 
Planning and 
Infrastructure 
07.09.10 article 
14 

City Centre Development 
Framework 
 
The Committee resolved, amongst 
other things, to approve the final 
draft City Centre Development 
Framework Supplementary 
Guidance for public consultation as 
part of the Aberdeen Local 
Development Plan Proposed Plan 
consultation, the results of which to 
be reported back to Committee in 
due course. 
 
 
 
 

Due 24.05.11, expected to be 
included in a report with all 
supplementary guidance to the 
Aberdeen Local Development 
Plan. 
 
A report is on the agenda. 

Head of 
Planning and 
Sustainable 
Development 

24.05.11 24.05.11 
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17. Enterprise, 
Planning and 
Infrastructure 
09.11.10 article 
11 

South Aberdeen Coastal  
Regeneration Project (SACRP) –  
Projects and Programmes 
 
The Committee resolved, amongst 
other things, to agree to receive a 
report back to the Committee at its 
meeting on 24 May 2011, and a 
report for information to be submitted 
to the following meeting of the 
Housing and Environment 
Committee. 
 

A report will be submitted to the 
Committee at its meeting on 13 
September, 2011. A bulletin report 
will be submitted this cycle. 
 

Economic/ 
Business 
Development 
Project 
Director 

24.05.11 13.09.11 

18. Enterprise, 
Planning and 
Infrastructure 
09.11.10 article 
13  

Digital Network Development 
 
The Committee resolved, amongst  
other things, to instruct officers to 
report back on preferred options to 
Enterprise, Planning and 
Infrastructure Committee at its 
meeting on 15 March 2011. 
 

ACSEF have identified funding to 
appoint a consultant to look into 
options for Next Generation 
Access technologies across 
Aberdeen City and Shire. 
  
A tender for this work was issued 
in Mid February 2011 with the 
contract to be awarded by end of 
March 2011.  The findings and 
proposals emerging from this work 
will be reported back to committee 
later in the year (dependent on the 
successful bid). 
  
Further discussions continue on 
the enhancement of existing 
telecomms infrastructure in the 
City itself and an update report on 
this work will be presented to the 
Committee of May 24 2011. 
 

Economic/ 
Business 
Development 
Project 
Director 

15.03.11 13.09.11 
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On 23 March a series of interviews 
were held with prospective lead 
bidders tasked with developing 
potential models for the delivery 
and funding of ambitious NGA roll 
out targets across Aberdeen City 
and Shire. 
  
Following a scoring exercise the 
tender was awarded to Mott 
MacDonald on 30 March. 
  
The work undertaken by the 
consultants will also feed into 
potential early stage targets for the 
City itself (currently under parallel 
discussion). A report will be 
submitted to the Committee in 
September. 
   

19. Enterprise, 
Planning and 
Infrastructure 
09.11.10 article 
15 

Claremount Grove / Lane Off 
Claremont Street – Craigton Road 
Lane – Greenbank Place – 
Elmbank Terrace – Elm Street - 
Marischal College Car Park – Mile-
End Primary School – South 
College Street – Cromwell Road – 
Blue Badge Parking Bays At 
Pennan Road (2), Powis Place 
And Rowan Road 
 
The Committee resolved to request 
the officials to carry out the 
necessary legislative procedures for 
these schemes and report back. 

These schemes are about to go 
out to public advert and the results 
will be reported to the May 2011 
Committee. 
 
A report is on the agenda. 
 

Head of Asset 
Management 
and Operations 
 
Head of Legal 
and 
Democratic 
Services 

15.03.11 24.05.11 
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20. Enterprise, 
Planning and 
Infrastructure 
09.11.10 article 
16 

The Aberdeen City Council 
(Pitmedden Road, Dyce) 
(Prohibition Of Left Turns) Order 
2010 
 
The Committee resolved to request 
officers to carry out preliminary 
statutory consultation as 
contemplated above and report 
back. 
 

This scheme is about to go out to 
Initial Statutory, should any 
objections be received then they 
will be reported back to the May 
2011 Committee, otherwise they 
will go straight out to public advert 
and be reported to the September 
2011 Committee. 

Head of Asset 
Management 
and Operations 
 
Head of Legal 
and 
Democratic 
Services 

15.03.11 13.09.11 

21. Enterprise, 
Planning and 
Infrastructure 
09.11.10 article 
18 

Night Time Bus Improvements 
 
The Committee resolved to request 
the officials to continue discussions 
with public transport operators on all 
of these matters, and to report back 
in due course. 
 

An update on the project will be 
included within the Strategic 
Transport Projects report (Item 5). 
 
An update is on the agenda. 

Head of 
Planning and 
Sustainable 
Development 
 
 

24.05.11 24.05.11 

22. Enterprise, 
Planning and 
Infrastructure 
18.01.11 article 
12 
 

2010/2011 Revenue Budget  
The Committee resolved, amongst 
other things, 
 (i) to instruct officers to submit a 

report to a future meeting of 
the Committee on the 
management of empty 
properties and the damage 
incurred to properties where 
services had not been 
switched off;  

(ii) to instruct the Corporate 
Management Team (CMT) to 
identify areas of savings 
across all budgets which 
could be made to offset the 

Reports on items (i) and (iii) will be 
reported to Committee on 24 May 
2011. Item (iii) may also have to 
be reported to the Housing and 
Environment Committee and 
requires input from the Head of 
Finance in relation to the potential 
budget implications. 
 
(i)A revised procedure is being 
developed as part of the 
updating of the Property Asset 
Management Plan which will be 
reported to the Finance and 
Resources Committee in 
September. In general empty 

Head of Asset 
Management 
and Operations 
 

24.05.11 24.05.11 
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existing £3.1million overspend 
in the Enterprise, Planning 
and Infrastructure service 
budget by the year end and to 
report to the relevant 
Committee in this regard; and 

 (iii) to instruct officers to submit a 
report detailing the functions 
of the architectural design 
service and presenting viable 
options for service redesign to 
a future meeting of the 
Committee.. 

 

buildings are having energy and 
water supplies disconnected as 
soon as services advise that 
they have vacated a property. 
This does carry the risk of break 
ins and possible theft of 
precious metals. Efforts are 
being made to arrange for 
demolition of buildings where 
necessary. 
The corporate asset group 
consider monthly reports on 
surplus and vacant buildings 
which ensures that steps are 
taken on a case by case basis. 
Suggest that report and minute 
of F&R Committee come to this 
committee for information after 
consideration. 
 
(iii) A report is on the agenda. 
 

23. Enterprise, 
Planning and 
Infrastructure 
18.01.11 article 
17  
 

Community Digital Media Channel 
 
The Committee resolved, amongst 
other things, to instruct officers to 
seek external funding to progress 
with this project; and to receive 
regular updates on progress of this 
project. 

Aberdeen City Council have been 
invited to participate in an advisory 
group being established by RGU 
to look at Smart Media and the 
management of digital assets.  
The potential of "cultural" assets 
being included within the remit of 
such work has been identified with 
a view to utilising this technology 
to manage available content on an 
Aberdeen Digital Channel.  If 
agreed a bid will be tabled for 
lottery (or alternative) funding to 

Economic/ 
Business 
Development 
Project 
Director 

24.05.11 13.09.11 
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further develop this area of work. 
 
Such an approach will widen the 
opportunity for participation in the 
project and help to overcome 
issues around content provision 
within the channel deliverable. 
  

24. Enterprise, 
Planning and 
Infrastructure 
18.01.11 article 
18 

Update On The Numbers And 
Impact Of Economic Migrants On 
The City Of Aberdeen 
 
The Committee resolved, amongst 
other things, to instruct officers to 
submit a further report detailing the 
impact on services of migrants to a 
future meeting of the Committee. 
 

Economic and Business 
Development have agreed to 
participate in a 4 year ESRC 
funded study into the experiences 
and prospects for long term 
integration/settlement of Eastern 
European migrants.  The research 
is being led by Dr Sergei Shubin of 
the University of Aberdeen's 
School of Geography and 
Environment. 
 

Economic/ 
Business 
Development 
Project 
Director 

12.11.11 12.11.11 

25. Enterprise, 
Planning and 
Infrastructure 
18.01.11 article 
22 

Securing The Benefits Of 
Scotland’s Next Energy 
Revolution 
 
The Committee resolved, amongst 
other things, to instruct officers to 
develop a Council policy to address 
the relevant issues arising from this 
consultation. 
 
 
 

A report is on the agenda. 
 

Head of 
Planning and 
Sustainable 
Development 
 
Economic/ 
Business 
Development 
Project 
Director 
 
 
 
 

24.05.11 24.05.11 
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26. Enterprise, 
Planning and 
Infrastructure 
18.01.11 article 
23 

Gladstone Place, 
Woodside/Cromwell Road/Victoria 
Street/Berrywell Gardens, 
Dyce/Great Southern Road At 
Bloomfield Place/Ash-Hill 
Road/Pitsruan Terrace/Salisbury 
Terrace/Justice Mill 
Lane/Hardgate/Justice Mill 
Lane/Minto Drive/Aberdeen 
College/Woodend, Tesco 
Development/Disabled Parking 
Bays 
 
The Committee resolved:- 
(i) to approve the proposals, in 

principle, and to request 
officers to commence the 
necessary legislative 
procedures for these 
schemes, and if no significant 
objections were received, 
then to progress with the 
public advertisement and 
report the results to a future 
meeting of the Enterprise, 
Planning and Infrastructure 
Committee;   

(ii) to instruct officers to 
commence the combined 
statutory consultation for the 
traffic regulation order for the 
list of blue badge parking 
spaces as detailed above and 
to report back to a future 
meeting of the Enterprise, 

These schemes are about to go 
out to Initial Statutory, Should any 
objections be received then they 
will be reported back to the May 
2011 committee, otherwise they 
will go straight out to public advert 
and be reported to the September 
2011 Committee. 
 
These schemes will be included 
within one Initial Statutory report 
that will include all the small scale 
schemes that are at this stage of 
the process. 
 
Officers will also report back on 
the request to extend the HGV 
restriction on the full length of 
Victoria Street. 
 

Head of Asset 
Management 
and Operations 
 

24.05.11 24.05.11 
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Planning and Infrastructure 
Committee; and 

(iii) to instruct officers to 
investigate extending the 
HGV restriction on the full 
length of Victoria Street and 
report back to the Committee 
in this regard. 

 
27. Enterprise, 

Planning and 
Infrastructure 
18.01.11 article 
29 

Maintenance Of Municipal 
Buildings – General Response 
Maintenance Contracts 
 
The Committee resolved:- 
(i) to approve, in principal, to the 

carrying out of general 
response maintenance works 
in connection with the Non-
Housing Maintenance city-
wide by the in-house Building 
Service team;  and  

(ii) to instruct relevant officers to 
establish a framework for the 
charging of actual costs to the 
Non-Housing Repair and 
Maintenance Fund, in line 
with that already established 
in the Central and South area, 
and to report back to a future 
meeting of the Committee in 
this regard. 

 

 Head of Asset 
Management 
and Operations 
 

24.05.11 13.09.11 
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28. Council Budget 
10.02.11 

General Fund Revenue Budget 
2011/2012 and Indicative 
2012/2013 to 2015/2016 Budget  
 
To instruct all Directors to report to 
the relevant Committee on the 
progress with their Transformation 
options prior to the summer recess 
which includes all Service Options 
relating to external delivery models. 
 

An oral report will be provided. 
 

Director 
Enterprise, 
Planning and 
Infrastructure 

24.05.11 24.05.11 – 
Oral report 

29. Council Budget 
10.02.11 

General Fund Revenue Budget 
2011/2012 and Indicative 
2012/2013 to 2015/2016 Budget  
 
To instruct the Director for 
Enterprise, Planning and 
Infrastructure to enter into 
negotiations with the Scottish 
Government with a view to having 
the 3rd Don crossing delivered as 
part of the Aberdeen Western 
Peripheral Road Scheme and report 
back to the relevant Committee on 
the progress and outcome. 
 

The Council have written to the 
Scottish Government requesting 
their consideration that the Third 
Don Crossing be considered as 
part of the Non Profit distribution 
(NPD) Model form of contract 
which is being considered for the 
Aberdeen Western Peripheral 
Route (AWPR).  
  
The Scottish Government have 
responded by intimating that it is 
too early to determine whether or 
not the Third Don Crossing project 
could be included within the NPD 
Model form of contract for the 
AWPR. However they would be 
happy for the respective officials of 
each organisation to meet.  
A meeting is to be arranged for 
next month 
 

Director 
Enterprise, 
Planning and 
Infrastructure 

24.05.11 13.09.11 
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30. Enterprise, 
Planning and 
Infrastructure 
15.03.11 article 
4 

Minute Of The Meeting Of The 
Controlled Areas Parking Working 
Party 
 
The Committee resolved, amongst 
other things,  
(i) in relation to recommendation 

2, that city centre residential 
permits be able to be used in 
Chapel Street, West North 
Street and Mearns Street off-
street car parks during off-peak 
hours (i.e. 1800-0800hrs) and 
that officers report back to the 
Enterprise, Planning and 
Infrastructure Committee on the 
use of the lower ground floor of 
Denburn car park in the same 
regard as the above car parks; 

(ii) in relation to recommendation 
5, to agree that a review of 
parking charges and 
entitlement set by other Council 
services be undertaken and 
reported to the Enterprise, 
Planning and Infrastructure 
Committee for consideration 
and possible revision; 

(iii) in relation to recommendation 
6, to request officers to submit 
a detailed report on the 
possibility of establishing a city 
wide emissions-based permit 
system, on the proviso that 
such a proposal would be 

Officers were requested to report 
back on a number of issues which 
requires a considerable degree of 
investigation, survey work and 
staff input to complete the work.  
 
These reports will be submitted to 
the September meeting of the E P 
& I committee at the earliest. 

Head of Asset 
Management 
and Operations 
 

13.09.11 13.09.11 
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revenue neutral to the 
Enterprise, planning and 
Infrastructure Committee at its 
meeting on 13 September, 
2011; 

(iv) in relation to recommendation 
8, to request officers to submit 
a detailed report on the price of 
city centre residential permits 
per year and also on the 
creation of intermediate parking 
zones, with differential permit 
prices reflecting the premium 
for parking spaces to a future 
meeting of the Enterprise, 
Planning and Infrastructure 
Committee; 

 (v) in relation to recommendation 
11, to request officers to submit 
a detailed report on the price of 
parking vouchers in the 
Foresterhill and Garthdee on-
street zones, and that this 
include information on the 
financial implications, 
comparable charges, new 
payment technologies and the 
existing prices to a future 
meeting of the Enterprise, 
Planning and Infrastructure 
Committee; 

(vi) to approve recommendation 12 
from the Controlled Areas 
Parking Working Party, and to 
request officers to investigate 
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and report back to the 
Committee on the issue of 
loading bays in the Green; 

(vii) in relation to recommendation 
13, to agree to request officers 
to submit a detailed report on 
possibility of introducing 
exclusively residential parking 
provision in Albert Terrace, 
including updated survey 
figures if possible, to a future 
meeting of the Enterprise, 
Planning and Infrastructure 
Committee; and 

( viii) to agree that proposals to 
introduce one-way regulations 
on Rose Street, Chapel Street 
and Marischal Street be 
assessed further and made the 
subject of a report back to a 
future meeting of the 
Enterprise, Planning and 
Infrastructure Committee. 

 

31. Enterprise, 
Planning and 
Infrastructure 
15.03.11 article 
22 

Cairn Road, Peterculter - Great 
Northern Road/Anderson Road - 
Greenbank Place - Kirk Brae, 
Cults - Brodiach Road - Little 
Belmont Street - North Deeside 
Road - Riverside Drive  
 
The Committee resolved:- 
(i) to approve the proposals, in 

principle, and to request 
officers to commence the 

These schemes are about to go 
out to Initial Statutory, Should any 
objections be received then they 
will be reported back to the May 
2011 committee, otherwise they 
will go straight out to public advert 
and be reported to the September 
2011 committee. 

Head of Asset 
Management 
and Operations 
 

13.09.11  
 



 28 
No. Minute 

Reference 
 
 Committee Decision 

 
Update 
 

Lead 
Officer(s) 

Report 
Due  

Report 
Expected 
(if known) 

necessary legislative 
procedures for these 
schemes, and if no significant 
objections were received, 
then to progress with the 
public advertisement and 
report the results to a future 
meeting of the Enterprise, 
Planning and Infrastructure 
Committee;   

(ii) to instruct officers to 
commence the combined 
statutory consultation for the 
traffic regulation order for the 
list of blue badge parking 
spaces as detailed above, 
and to report back to a future 
meeting of the Enterprise, 
Planning and Infrastructure 
Committee. 

32. Council 
27.04.11 

Estate Management Contracts 
Legionella Preventative 
Maintenance - referred by Finance 
and Resources Committee of 21st 
April 2011 
 

The Council resolved to instruct 
officers to report to the Enterprise, 
Planning and Infrastructure 
Committee as soon as possible on 
how the risks involved could be 
mitigated.  
 
 

 Head of Asset 
Management 
and Operations 
 

13.09.11  

 


