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1. PURPOSE OF REPORT

1.1 To update Council of scheme progress and advise Council of the 
extent of land to be acquired though compulsory purchase order (CPO) 
to facilitate the construction of the scheme.

2. RECOMMENDATION(S)

2.1 It is recommended that the Council:

a) notes the content of this report;

b) approves progression of the scheme on the basis of the plan 
attached in Appendix A;

c) instructs Officers to prepare a Compulsory Purchase Order and 
supporting information to acquire the necessary land that cannot 
be secured by voluntary acquisition through a negotiated 
process;

d) instructs Officers report to a future meeting of Council to seek a 
resolution to make the Compulsory Purchase Order once the 
supporting documents are completed;

e) instructs officers, in tandem with the CPO preparation, to 
continue to attempt voluntary acquisition using delegated 
authority as granted by Council on 17 August 2016;

f) authorises transfer of required land from the Common Good 
account to the General Fund Account at current market value.
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3. FINANCIAL IMPLICATIONS

3.1 Budget for land costs are included within the existing non-housing 
capital plan for land and property purchase costs associated to the 
Berryden Corridor

Voluntary acquisition has been offered in cases where there is likely to 
be a significant impact upon private ground for individual houses. Any 
properties acquired for the scheme which are not demolished will be 
resold on completion of the project with the proceeds being returned to 
the project budget.  This will generally be the case where property may 
have a significant reduction in private ground and resultant value but 
are not demolished.  

3.2 Current estimated costs for various elements of the project are still at a 
high level with a varying level of contingency to reflect the risks. As the 
project is more defined and greater information becomes known, 
assurances around costs will improve.  

4. OTHER IMPLICATIONS

4.1 Resources from both Communities, Housing and Infrastructure and 
Corporate Governance will be required to complete the land 
acquisitions necessary to implement the scheme.  Due to the size and 
scale of the scheme, these services will require to be supported by 
external resource.

5. BACKGROUND/MAIN ISSUES

The Berryden Corridor was identified as a key project within the 
Strategic Infrastructure Plan, which was approved in October 2013 and 
has been included in the Council’s Non-Housing Capital Programme. 

Policy Context

The Berryden Corridor is included in the following polices:

 The Local Transport Strategy; 

 the section that is subject to planning approval is identified 
within the Local Development Plan;

 the City Centre Masterplan identifies Berryden as a committed 
scheme that will contribute to the measures necessary to 
implement this proposal;

 the Roads Hierarchy will seek to lock in the benefits of the 
Aberdeen Western Peripheral Route by influencing how traffic 
moves in and around the city centre.  
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As there have been many changes within the city that have a potential 
bearing on the project e.g. new and committed developments, the City 
Centre Masterplan (CCMP), the Local Development Plan, transport 
policies and priorities etc the previously approved  design has been 
reviewed and updated to reflect the above factors.

As a result the modelling was refreshed in 2014/15 to take account of 
the most recent data at that time,  alongside the work that was then 
being carried out for the City Centre Masterplan and the proposed 
Roads Hierarchy.

The Berryden scheme improves a key strategic transport corridor that 
currently suffers from significant congestion during peak periods.  The 
proposals at this location will allow flexibility in the implementation of 
wider measures identified in the City Centre Masterplan which is aimed 
at improving the city centre for all those who live in, work in and visit it. 
This will be achieved by encouraging city centre traffic to travel via 
appropriate strategic routes into the city centre and therefore allowing 
certain key city centre streets to be accessed by more sustainable 
modes such as pedestrians, cyclists and public transport. The scheme 
also seeks to improve the overall standard of this key strategic corridor.

Along with the modelling update, the opportunity was also taken to 
review the 2009 preliminary design, particularly along Caroline Place 
as the previous design contained compromises in footway and 
cycleway widths as well visibility splays to preserve the existing 
residential buildings.   

Various alternate options were identified that considered the balance 
between improving the design and the consequential impact upon the 
built environment.  Following consultation with affected residents the 
current proposal was presented to and subsequently approved by 
Council on 17 August 2016.

The current design also proposes to replace the Elm Place roundabout 
with a set of traffic signals.  This will have a limited impact on capacity 
but it does significantly improve crossing facilities for pedestrians and 
cyclists, albeit with the removal of a U-turn facility for traffic on the 
corridor.

The design also strives to introduce separation strips alongside the 
footway.  These strips essentially provide a visual buffer between the 
footway/cycleway and to give pedestrians a sense that they are more 
remote from traffic.  Due to the constrained nature of the corridor this 
facility may be reduced or removed along certain sections where there 
simply isn’t enough room to fit these strips in.   

The proposed scheme is outlined in the plan attached in Appendix A.
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The next step

It is proposed that the Compulsory Purchase Order (CPO) be finalised 
on the basis of the design attached to the report.

If CPO is used it is highly likely that objections will be raised.  However, 
without a CPO it is unlikely that the Council will secure the land 
voluntarily in all cases.  As a consequence it is likely that a Public Local 
Inquiry (PLI) will be held, although this is at the discretion of Scottish 
Ministers.

There are certain issues that have been raised as concerns by various 
consultees both in the past and as part of the more recent stakeholder 
engagement.  It is likely that the following issues in particular will be 
raised at PLI:

 Traffic impact along the corridor

 Impact upon air quality

 Noise impacts

Air quality and noise consultants have been appointed to provide a 
report on the likely impacts based upon the current design as proposed 
and to give advice on what mitigation measures may be practically 
incorporated into the scheme.  As these measures may involve 
increased land take it is proposed to seek authorisation from Council to 
make the finalised Order and formally progress the CPO process.

Completing such assessments ahead of the CPO process would allow 
for the results to be made publically available to those affected by the 
CPO ahead of any PLI.  This would also mean that supporting 
documentation will be available at PLI to reduce the risk of challenge or 
rejection of the CPO. 

It is anticipated that these assessments will be completed early in 2017 
but this will be contingent on the availability of adequate traffic 
modelling data to inform the assessments.

6. IMPACT

Improving Customer Experience –
The Berryden Corridor Improvement would represent a substantial 
upgrade to the local and strategic transport network and would benefit 
a variety of users whether motor vehicle, bicycle or pedestrian.  
Improvement of this corridor also helps the delivery of other Aberdeen 
City Council policies.

Improving Staff Experience – 
Improvement of this corridor helps the delivery of other Aberdeen City 
Council policies.
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Improving our use of Resources – 
The scheme would represent investment in our transport infrastructure 
and will extend the operational life of sections of existing road 
infrastructure thereby allowing for maintenance budget to be invested 
elsewhere on the network.

Corporate - 
The project is in accordance with the Council’s Community Plan where 
it assists in the delivery of the aim to “maintain and improve the range 
of transport choices available to, from and within the city” and it is a 
significant contribution to the achievement of outcomes 10, 12 and 14 
within the Single Outcome Agreement which, in a local context, seek to 
improve sustainable travel options.

Aberdeen – The Smarter City has the priority of “provid[ing] and 
promot[ing] a sustainable transport system, including cycling, which 
reduces our carbon emissions.” The project contributes to this.

The scheme is identified within the Local transport Strategy (LTS), the 
Strategic Infrastructure Programme and the City Centre Masterplan 
(CCMP).

Public – 
There will be public interest in the scheme, in terms of its contribution 
to reducing congestion in the area, other local effects of the changes in 
the transport network and the impact it will have upon the built 
environment.

7. MANAGEMENT OF RISK

A number of key risks are currently identified with the delivery of this 
project.

 The need for and duration of the PLI is a matter for Scottish 
Ministers and their appointed Reporter.

 The CPO may face challenge or rejection if a suitably robust 
case is not made and sufficient supporting documentation made 
available.

 Statutory consents such as planning approval have yet to be 
secured and may be considered barriers to the delivery of the 
scheme.  The PLI Reporter / Scottish Ministers may take this 
into consideration on whether or not to confirm the CPO or may 
delay the CPO until these matters are resolved.

 The compensation values may exceed the estimate.
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8. BACKGROUND PAPERS

Council – May 2016

9. REPORT AUTHOR DETAILS

Mike Matheson
Senior Engineer
mikem@aberdeencity.gov.uk
01224 522410

mailto:mikem@aberdeencity.gov.uk
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Appendix A


