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1. PURPOSE OF REPORT:-
 
The purpose of this report is to make recommendations on the future 
development of the Middlefield ‘Triangle Site’, including the outcomes of the 
recent market testing exercise. These proposals support Aberdeen City 
Council’s regeneration and community empowerment objectives.

At Committee on 29 August 2017, the following recommendations were 
approved:

a) Instruct Officers to undertake a market testing exercise to determine interest 
in one or both options presented, namely a) retail and greenspace or b) retail, 
greenspace and housing and report back to the January 2018 meeting of the 
Communities, Housing and Infrastructure Committee. 

b) Instruct the Head of Service for Communities and Housing, on the basis of the 
consultation results, to undertake immediate further dialogue with the 
Council’s Economic Development Service to gauge potential demand for 
business incubator units in the Triangle Site.

c) In the event that the outcome of (b) above indicates demand for incubator 
units on the Triangle Site, instruct the Head of Service for Communities and 
Housing to update the Business Case accordingly and report back to a future 
meeting of the Communities, Housing and Infrastructure Committee.

d) Instruct the Head of Service for Communities and Housing to undertake 
immediate further dialogue with Education and Children’s Services to gauge 
potential demand for land in the Middlefield area for Early Learning and 
Childcare provision and staff training facility and update the Business Case 
accordingly, and report back to a future meeting of the Communities, Housing 
and Infrastructure Committee.

2. RECOMMENDATION(S)
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It is recommended that Committee:

(a) Note the outcome of the market testing exercise instructed by this 
Committee on 29 August 2017;

(b) Instruct the Head of Land and Property Assets to openly market the site in 
accordance with Aberdeen City Council’s aspirations  and report back with 
the outcome to a future and appropriate Committee in due course; 

(c) Note the outcome of the further dialogue with the Council’s Economic 
Development Service regards potential demand for business incubator 
units in the Triangle Site note and that this option will not progress any 
further at this stage; and

(d) Note the outcome of the further dialogue with Education and Children’s 
Services in relation to potential demand for land in the Middlefield area for 
Early Learning, Childcare provision and staff training facility and note that 
this option will not progress any further.

3. BACKGROUND AND MAIN ISSUES

3.1 Middlefield is a priority neighbourhood for community regeneration for 
Aberdeen City Council and Community Planning Aberdeen.  Significant 
community engagement and developments are on-going.  A Locality Plan1 
has been developed with the community and community planning 
partners to set out a 10 year plan to improve social, economic and 
environmental outcomes.  The redevelopment of the Triangle Site 
presents an exceptional opportunity to support regeneration aspirations.  

3.2 Market Testing Exercise Outcome

Letters were issued to two potential retail occupiers, three 
commercial/residential development companies and three Housing 
Associations to establish interest. Responses were received from all 
parties with the exception of two of the Housing Associations.  A summary 
of the responses is provided as follows:

3.3 Retail Site
The response from the market testing exercise indicates that there is firm 
interest in developing the site for retail use.

3.4 This is of particular importance to the Middlefield community.  Middlefield 
has the lowest percentage of car ownership in the City. This makes 
accessibility to retailers very challenging.  Over a lengthy period of time, 
the community have clearly articulated their desires and aspirations for 
this type of development within the Triangle Site.  In addition, this is a 

1 The Locality Plan includes Middlefield, Cummings Park, Northfield, Heathryfold and 
Mastrick
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significant opportunity to meet the regeneration aspirations of Aberdeen 
City Council, in terms of creating employment opportunities within the 
area.  

3.5 Residential Site
The information provided by private developers shows that there is no 
interest in developing the site as 72 single person (bedsit) units. However, 
one developer did suggest that they could build the units on behalf of 
Aberdeen City Council. None of the private developers provided any 
alternative development options for the site.

3.6 The Housing Association who responded suggested that they would be 
interested in developing the site with some single person (bedsit) units, 
with the suggestion that they would also intend to relocate a homeless 
hostel from another location. However, they did state that their preference 
would be to develop the site to include some family accommodation as 
well as single person (bedsit) units.

3.7 Early involvement and ongoing dialogue with Aberdeen City Council’s 
Urban Design Team has not highlighted any issues of significant concern 
to date regards these proposals.

3.8 Housing demand in Middlefield 

In terms of demand for housing, the waiting list for the Logie/Middlefield 
areas (as at 17th November 2017) was as follows:
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 Beds Req LOGIE MIDDLEFIELD Sum:

1 1037 1275 2312

2 399 552 951

3 159 294 453

4 30 49 79

5 5 6 11

Sum: 1630 2176 3806

3.9 Economic and Business Development dialogue 

After expansive discussions with various potential partners, although it 
was felt that provision of basic incubator units would successfully let, 
there was a lack of hard evidence to demonstrate this, and therefore, at 
this stage, this is not recommended for progression.  

3.10 Education and Children’s Services dialogue 

After extensive work regarding identification of demand and future 
profiling, Education and Children’s Services have indicated that they 
would prefer to utilise the existing estate as opposed to develop a new 
build provision.  This resource utilisation can provide a quality Early 
Learning and Childcare provision, as well as a cost effective means of 
delivering requirements for provision of Early Years and Childcare for the 
Locality.  This option will not progress any further.

3.11 Next Steps
 

If Communities, Housing & Infrastructure Committee approve the 
aforementioned recommendations, it is anticipated that the following 
actions will need to be effected as next steps:

 Maintain dialogue with Aberdeen City Council’s Urban Design Team, 
Planning and Sustainable Development Service
 Continue previously agreed actions to secure vacant possession of 
properties on the Triangle Site 
 Formally market Triangle Site
 When an outcome is agreed, the Interim Director of Communities, 
Housing and Infrastructure will write to the Scottish Government 
regarding regeneration funding assistance for this site

3.12 Summary
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Soft market testing has confirmed that there is interest in retail provision 
on the site.  

Information from the housing waiting list indicates that whilst we have no 
demand for single person (bedsit) accommodation, there is considerable 
demand for larger units, i.e. one to five bedrooms.  The recent 
redesignation of Smithfield Court back into mainstream letting will 
support the demand for one/two bedroomed units.

Conversations with private developers give no evidence of any demand 
for single person (bedsit) accommodation.

Discussions with a Housing Association indicate that there is demand for 
family accommodation on site.

Given the positive responses from retailers, a developer and a Housing 
Association, and also given the current economic climate, it is important 
to progress this in a timeous manner, hence the recommendation to 
proceed with the marketing of the site.

4. FINANCIAL IMPLICATIONS

4.1 There will be a receipt of £9mn from the Scottish Government for the 
compulsory purchase of properties which are to be demolished for the 
Haudagain Road Realignment Programme. In addition, Officers should 
work with Scottish Government officials to seek financial support towards 
project costs for the Middlefield Triangle development.  Financial 
assessment and impact on the 30 year HRA Business Plan/Aberdeen City 
Council’s Capital and Revenue budgets shall continue to be key 
considerations in developing plans for the site. 

 

5. LEGAL IMPLICATIONS 

5.1 There are no direct legal implications arising from the recommendations 
within this report.

6. MANAGEMENT OF RISK

6.1 Financial

Description Mitigation Status
HRA and/or General Fund 
cannot proceed due to 
financial pressures 

Research market demand for site by 
opening dialogues and soft market 
testing.  If positive, proceed to hard 
market testing.  Open dialogues with 
Scottish Government regarding financial 
support.

Low
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Delays in Triangle 
redevelopment achieving full 
planning permission having 
impact on project schedule 
and key milestones not being 
met, therefore causing delays 
and additional costs

Follow Aberdeen City Council’s pre-
application advice procedure and use the 
advice to shape emerging proposals, 
Planning Permission in Principle (PPIP) 
for the application would establish use 
and some detail flexible to needs 

Medium

Actual build costs are higher 
than original budget cost 
estimate causing delays to 
project until additional funds 
have been approved and are 
available

Fixed price tenders will be invited.  Any 
additional scopes of work will be 
controlled under management of change.  

Low

Due to the recent oil and gas 
downturn, there is a risk that 
market  demand in Aberdeen 
for retail  space has 
decreased

Dialogue has been opened regarding  
demand for retail land and the site will be 
designed so that future developments 
can be accommodated

Low

6.2 Employee

Description Mitigation Status
Changing work scope having 
impact on project schedule 
and key milestones, including 
increased budget cost 
estimates

Raise a change control to seek approval.  
Undertake risk assessment in terms of 
cost and schedule.  If approved, Quantity 
Surveyor to recalculate budget cost 
estimates in line with any new scope of 
work

Low

6.3 Customer/citizen

Description Mitigation Status
Home owners refuse to 
vacate their properties 
resulting in delays to project 
schedule, key milestones and 
increased costs

Dialogue is ongoing with home owners 
regards financial agreement.  

Low

6.4 Environmental

Description Mitigation Status
Difficulty in maintaining green 
space 

Plant low maintenance trees and shrubs, 
develop relationships with community 
groups with a view to community 
ownership and include clauses in 

Low
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contract for lease/sale of land
Site conditions may affect the 
development

Desk top study and site investigation 
required to confirm site and underground 
conditions

Medium

6.5 Technological
This has been considered and no risks have been identified.

6.6 Legal
This has been considered and no risks have been identified.

6.7 Reputational

Description Mitigation Status
Maintenance, quality and 
vision of Triangle site 
development not meeting 
community needs and 
subsequently not achieving 
regeneration of the 
Middlefield area

Take account of community 
consultations and market demand for 
housing

Low

Negative media coverage Project Team to develop a Stakeholder 
Communication Plan 

Low

Proposed single person 
housing does not attract new 
tenants

Robust evidence provided by Housing on 
demand for this

High

7. IMPACT SECTION

7.1 Economy

Shaping Middlefield and the Triangle Site in particular is a priority for 
Aberdeen City Council as it is fundamental to the desire to regenerate and 
improve the local economy of Middlefield via retail provision, which will 
provide local employment opportunities. This, in turn, has a positive effect 
on quality of life for local people.

7.2 People

This proposal will impact positively on people.  The recommendations in 
the report are based upon the express aspirations of the local community, 
which we have empowered and given a voice.
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The plans for the Triangle Site will ensure that physical and social barriers 
are removed for those with a disability and they will be able to access 
services provided as well as public space. 

This proposal fully meets the Mainstreamed Equality Principles in terms of 
ensuring an engaged and informed community.  The community have 
been regularly involved, informed and consulted throughout the 
development of this work in the last 18 or so months.  This engagement 
will continue for the foreseeable future.

The main aim of this work is to regenerate Middlefield and reduce social 
isolation for all, which will positively impact on its residents.  Retail 
provision will ensure better access to shops for everyone in the 
community, but particularly for older people and people without access to 
a car or who find accessing public transport difficult.  

Resident’s views and the regeneration of the Middlefield are central to 
considerations and the recommendations made. 

This presents an exciting development opportunity for the community and 
staff will be at the forefront of engagement works intended to support 
regeneration of Middlefield.

7.3 Place

This proposal has a positive impact on environmental standards. Currently 
the housing in the Triangle area is of very poor quality and in a state of 
general disrepair.  The redevelopment of the Triangle will be far more 
aesthetically pleasing and sustainable.  The green space proposed could 
have a positive effect upon air quality via the provision of plants, trees and 
shrubs.

7.4 Technology

This proposal will fully embrace technology as it progresses from define 
and design to delivery stage.  The available technologies will be utilised at 
all stages, from demolition to construction and occupation.  Further details 
of this will be available in subsequent committee reports.

8. BACKGROUND PAPERS

A90(T)/A96(T) Haudagain Junction Improvement to Full Council, 25 June 
2008 

Delivering Middlefield Regeneration – Haudagain Phase Housing relets report 
to Housing and Environment Committee, 19 November 2009

Haudagain Upgrade – A Way Forward (Middlefield) to Housing & Environment 
Committee, 14 May 2013
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Policy Amendments – Haudagain Improvement Scheme report to Housing 
and Environment Committee, 26 August 2014

Shaping Middlefield – Triangle Site to Communities, Housing and 
Infrastructure Committee, 25 August 2016

Shaping Middlefield – Triangle Site to Communities, Housing and 
Infrastructure Committee, 24 January 2017

Shaping Middlefield – Triangle Site to Communities, Housing and 
Infrastructure Committee, 29 August 2017

9. APPENDICES (if applicable)
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