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1: Purpose of the Report 

i. To update the Joint Committee on the progress of the City Region Deal 
and its constituent workstreams. 

2: Recommendations for Action 

i. It is recommended that the Joint Committee –

a. Acknowledges an interim special meeting of the City Region Deal 
Joint Committee may be required; and

b. Notes the content of the report and its appendices, and the progress 
made.

3: Summary of Key Information 

Annual Report and ‘Annual Conversation’ Meeting

i. Following the publication of the Scottish Parliament’s Local 
Government and Communities Committee report in January, the 
Scottish Government City is further developing its governance around 
Scottish City Region Deals.  Related to this, on 18th April, the Aberdeen 
City Region Deal received a letter from the Scottish Government 
detailing:

 The terms of reference of the Scottish City Region Deal Delivery 
Board;
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 The requirement to produce an Aberdeen City Region Deal Annual 

Report and covering letter;
 An ‘Annual Conversation’ to be arranged at ‘Senior Officer Level’, 

informed by the Annual Report and anticipated to take place in 
June.

Appendix 1 contains the letter from the Scottish Government including 
its three annexes detailing the terms of reference of Scottish City 
Region Deal Delivery Board, a proposed agenda for the ‘Annual 
Conversation’ and proposed format for the Annual Report.

ii. As the Scottish Government is suggesting the ‘Annual Conversation’ 
meeting should take place in June, there may be a need for a special 
meeting of the Aberdeen City Region Deal Joint Committee to take 
place prior to that, in order to review and approve the Annual Report.

Agri-Food & Nutrition Hub for Innovation

iii. The business case for the Agri-Food & Nutrition project is currently 
being developed, and conversations are underway with the two 
governments. The business case is scheduled to be available in June 
this year, and with the next City Region Deal Joint Committee not due 
until 31 August, there may be a requirement to arrange a special 
meeting or alternative arrangement to review the business case. 

Fibre Infrastructure Projects

iv. At a special meeting on 29th November 2017, the CRD Joint Committee 
approved the business case to extend the existing Aberdeen City 
Council’s wide area network to an additional 57 sites at a cost of £2m. 
This business case was also approved by the Scottish Government, 
with funding provided from the additional Scottish Government funding 
covered by the Memo of Understanding.  This project is now underway 
and has also been the catalyst for fibre infrastructure investment in the 
City of up to £40m by City Fibre / Vodafone.

v. On 9th February 2018, the CRD Joint Committee also approved (subject 
to UK Government and Scottish Government approval) a second 
business case to connect a further 212 additional sites. Of these 212 
sites, 60 were NHS, 23 were Aberdeen City Council and 129 were 
Aberdeenshire Council.  The estimated cost of the project was £11.5 
million, with £6.28 million of that funded from City Region Deal.

vi. The remaining £5.22 million was the subject of a bid to the Department 
of Culture, Media and Sport’s LFFN Challenge Fund.  This Challenge 
Fund bid was unsuccessful, and as a result, the Digital Workstream 
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Group are currently reviewing the options going forward and this will 
result in the rework of the existing business cases. 

Duct Network Project

vii. On 20th January 2017, the City Region Deal Joint Committee approved 
the Digital Infrastructure Business Case.  As discussions were ongoing 
at the time with the Scottish Government over the National R100 
Programme, this business case was reviewed by both the UK 
Government and the Scottish Government but was never approved. 
Subsequently, elements of this business case were redefined as part of 
the individual fibre infrastructure business cases discussed above. 

viii. However, one element of that original business case has remained 
largely unchanged – the Duct Network element.  This has also been 
split off into a separate business case but the costs (£5m) and scope 
remain as previously approved.  The business case is currently under 
review by both governments and further minor changes may result. The 
most recent version of the business case is attached as Appendix 2 for 
noting only.

Transport STAG Appraisal

ix. The commission to identify problems, opportunities, key themes and 
objectives for the regional transport network is now entering the final 
phase, with the client group expecting the first set of draft reports in the 
next few weeks.  A second Elected Member workshop has been 
planned to present the key findings of the work to date, and validate 
these prior to the interim final report being prepared. This workshop 
being is planned for the afternoon of 1st June at Woodhill House.

x. Subsequent to this, the final report will be produced for review by the 
CRD Joint Committee.  Again, with the timescales involved, this is likely 
to require a special meeting of the CRD Joint Committee during June.

Harbour Travel Plan

xi. On 9th February, the CRD Joint Committee recommended that a Travel 
Plan be developed to support the new South Harbour and the arrival of 
large cruise liners.  Options for resourcing this task are being 
considered, either resourced from Aberdeen City Council or 
Aberdeenshire Council or externally procured. 

Dashboard Report

xii. Further updates on the progress of individual workstreams and projects 
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are contained in the dashboard report in Appendix 3.

4: Finance and Risk

i. The financial implications are included in the body of the report. 


