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1: Purpose of the Report 

1.1 To update the Joint Committee on the progress of the City Region Deal 
and its constituent workstreams, through the body of the report and its 
appendices:

 Appendix 1 – Programme Dashboard
 Appendix 2 – Benefits Monitoring Dashboard

2: Recommendations for Action 

It is recommended that the Joint Committee –

2.1 Notes the content of the report and its appendices, and the progress 
made.

3: Summary of Key Information 
Programme Dashboard

3.1 Updates on the progress of individual workstreams and projects are 
contained in the Programme Dashboard in Appendix 1.

Digital Programme

3.2 On 30th August, this Committee requested a briefing paper illustrating all 
that was currently happening in digital connectivity in the region which 
would include details of further opportunities and gaps. 

3.3 Developments in this area are currently underway, including the 
development of a Smart Cities Action Plan. The CRD Digital Lead, 
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supported by the Digital Workstream group, will ensure alignment 
between the CRD Digital Programme and this and other developments 
with the objective of maximising the potential for the City Region to be at 
the forefront of digital connectivity.  Further information will be provided 
at a future meeting of the Joint Committee once these concepts and 
plans have been developed further.

Economic Benefits Dashboard

3.4 The benefits of the City Region Deal are contained in the Benefits 
Dashboard in Appendix 2. The Benefits Dashboard will be reported each 
quarter, although some measures within it will only be updated six-
monthly or annually.  The report monitors the agreed benefits for those 
projects where business cases have been approved and the projects are 
in implementation stage. 

The Oil & Gas Technology Centre (OGTC)

3.5 OGTC’s 18 month Checkpoint Report was presented to this Committee 
on 4th May 2018 and was also issued to the UK Government and the 
Scottish Government at the same time. Further to discussions between 
the Aberdeen City Region Deal and representatives of the UK 
Government, Scottish Government and OGTC, the UK Government and 
Scottish Government have issued a joint letter detailing the conditions it 
requires to be met in order to approve the checkpoint report.

4: Finance and Risk

4.1 Project-specific financial implications are included in Appendix 1. There 
are no other financial implications of this report. 


