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1: Purpose of the Report 
To update the City Region Deal joint Committee on the progress of projects 
being taken forward through the additional Scottish Government investment 
announced alongside the Aberdeen City Region Deal. 

This report covers progress on the Laurencekirk junction improvements work 
and the investment in the rail network to improve services between Aberdeen 
and the Central Belt.

2: Recommendations for Action 
It is recommended that the Aberdeen City Region Deal Joint Committee: -

(a) Note the Scottish Government Additional Investment for Transport Update

3: Summary of Key Information 
Background

The transport related investment which the Scottish Government announced in 
addition to the Aberdeen CRD commitments included £24 million for the design 
and construction of a new grade-separated junction at Laurencekirk and £200 
million to help improve journey times and increase capacity on key rail links 
between Aberdeen and the Central Belt.

Laurencekirk

Transport Scotland appointed design consultants (AMEY) for the A90 
Laurencekirk Junction Improvement scheme in September 2016. This allows 
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progress of the design development phases of the junction upgrade and 
thereafter through the relevant statutory procedures.

Since appointing design consultants, Transport Scotland has been working hard 
to identify and undertake initial assessment of options (Design Manual for Roads 
and Bridges (DMRB) Stage 2 assessment).

The emerging options from the DMRB Stage 2 assessment process were 
presented to the public at an exhibition in October 2017 for vital feedback.  
Transport Scotland has since completed significant work on refining the options 
and undertook public exhibitions in July and August 2018 to present the 
preferred option. This consists of a south grade-separated junction with a full 
diamond layout and bridge over the A90 together with retention of the existing 
central reserve gaps at the Centre (B9120) and North (A937) junctions.

A DMRB Stage 3 assessment involving the development and detailed 
assessment of the preferred option is now being taken forward which will 
culminate in publication of the draft Orders in 2019 for formal comment. 
Thereafter progress will be dependent on the public reaction to the draft Orders 
and whether a Public Local Inquiry is required.  Construction of the scheme itself 
can only commence if the scheme is approved under the relevant statutory 
procedures and thereafter a timetable for its progress can be set.

A Partnership Group with Aberdeenshire and Angus Councils, along with 
NESTRANS has been set up to support this project by providing a cohesive 
policy and investment approach which will help to maximise the benefits of the 
investment. Consultation has been maintained throughout the design 
development stages, with the group last consulted over a series of individual 
meetings on the week prior to the public exhibition events in summer 2018 to 
discuss the preferred option. The next group meeting is scheduled to be held in 
early November 2018.

Aberdeen to Central Belt Rail Investment

The Aberdeen to Central Belt Reference Group last met on 27 February 2018, 
with the next meeting planned in mid-November around the availability of the 
ARUP report. The Reference Group is led by Transport Scotland and includes 
Train and Freight Operating Companies, Network Rail and ScotRail, Terms of 
Reference for the Group were agreed on 22 November 2017. 

The  group is taking forward two strands of work:
 identifying rail freight needs and how they might be addressed, which 

includes identifying and promoting freight initiatives that exploit the 
potential of the line for the benefit of communities, local business, 
and stakeholders;

 identifying all options to improve journey times, capacity and 
connectivity within the available funding envelope (including 



3

3: Summary of Key Information 
consideration of the value of double tracking Usan Junction and the 
South Esk viaduct). 

Transport Scotland is pleased that an effective working group with wide rail 
industry and stakeholder engagement has been charged with driving this work 
forward.   

A whole rail system analysis has already been completed by Network Rail to 
identify a number of critical constraints on the line and identify potential 
opportunities to address these. Further work packages are now underway using 
both NR and contractor resources to expedite progress.  

The initial analysis has identified signalling capacity constraints immediately 
south of Aberdeen as an early opportunity. Work is already underway to install 
new Intermediate Block signals between Newtonhill and Craiginches.  This will 
deliver four passenger and one freight path per hour between Aberdeen and 
Stonehaven by March 2019.  Contracts have been awarded and detailed design 
continues as per programme. De-vegetation, material drops and civil 
engineering preparation work has commenced ahead of the main 
implementation (and associated possessions) works which are due to progress 
early in 2019.

Early in Control Period 6 (from April 2019) Network Rail will commission a new 
trailing crossover at Craiginches to allow southbound freight trains to depart 
direct without having to run round at Aberdeen station.  This increases capacity 
for passenger and freight trains and also reduces journey times and improves 
the competitive position for rail freight. In addition, Newtonhill signal box will be 
modernised and re-controlled to Aberdeen to improve operational control and 
efficiency in December 2019.

Consultants, ARUP were appointed to undertake a comprehensive pre-appraisal 
of the route which is expected to identify the optimum package of interventions 
that will secure the best possible return from the £200 million investment. Arup 
has been analysing track data, track geometry and line speeds, before 
conducting a multi-disciplinary review of the entire route.  This work will identify 
a list of options for consideration going forward.

Building on initial stakeholder engagement which was used to inform the 
Revolution in Rail timetable, the Group facilitated further engagement with 
Network Rail and ScotRail, in June and with the Regional Transport Partnerships 
in July and August.

Arup has recently submitted a first draft of the report to Transport Scotland for 
consideration and sharing with Network Rail and ScotRail for a review of 
technical accuracy. Following completion of this initial checking process an 
updated draft report will be issued to the Regional Transport Partnerships for 
consideration before being reviewed at the next meeting of the Reference Group 
planned for mid-November. 
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Following consideration of any comments from the Reference Group the report 
will be finalised and the executive summary is expected to be published on the 
Transport Scotland website.  

Following a meeting between the council Leaders and the Cabinet Secretary for 
Transport, Infrastructure and Connectivity it has been agreed that Transport 
Scotland’s Director of Rail, Bill Reeve, will attend a meeting with the Members of 
the CRD Joint Committee and Nestrans when the finalised study options are 
available. Final arrangements for the meeting to be confirmed on the basis that 
the reference group meeting is scheduled for mid-November.

The levels of financial support that the Scottish Government has committed for 
rail infrastructure and services along this corridor underlines our determination 
to enhance connection of our communities and support sustainable economic 
growth and jobs across the country.

The introduction of the first of the High Speed Trains on the Aberdeen to 
central belt line is a key milestone and a sign of things to come. Further 
changes to rolling stock, infrastructure and timetables from December 2018 
onward will bring journey time savings and capacity benefits on intercity routes 
and will also see a step change in the provision of local services in and around 
Aberdeen City and Shire. Further details of these will be shared by Transport 
Scotland and ScotRail in due course.


