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The Aberdeen City Health and Social Care Partnership’s Transformation Programme seeks to deliver the 
change that is required for the partnership to deliver its strategic priorities. 

Overall Programme Expenditure 
Our transformation programme seeks to manage increasing demand, and where appropriate release savings, 
through the development of leaner and smarter systems, and most of our initial work and investment seeks to 
create the environment which will allow this to happen. 

The table below sets out the current financial plan for our transformation programme. Note that there may be 
some delays in receiving information about the actual spend in the current year, due to a range of reasons 
including invoice processing, budget transfer schedules etc.

Digital £1,178,678.39 £60,532.00 £25,038.24 £270,500.00

Supporting Management of Long 
Term Conditions and Building 
Community Capacity

£374,675.59 £926,427.00 £188,239.16 £1,010,553.00

Modernising Primary & Community 
Care

£1,184,683.07 £2,090,811.00 £872,697.44 £2,462,227.00

Organisational Development & Cultural Change£727,936.56 £106,275.00 £14,483.00 £120,400.00

Commissioning £1,813,806.82 £1,041,731.50 £486,037.01 £614,408.00

Delayed Discharge £1,375,616.36 £739,472.00 £160,582.69 £718,092.97

Carers Strategy £87,146.72 £503,878.00 £242,517.80 £512,312.00

Integration and Transformation 
Programme Delivery

£1,265,087.06 £1,286,412.00 £638,738.50 £1,117,704.00

Programme Work stream Actual Spend (to date) 
2018/19

Projected Spend 
2018/19

Projected Spend 
2019/20

Investment/ Spend 
to 31/3/18

Abbreviations used throughout the report:
ACHSCP: Aberdeen City Health and Social Care Partnership

EPB: Executive Programme Board

MPCC: Modernising Primary & Community Care

SMCC: Supporting Self-Management of Long Term Conditions & Building Community Capacity

ODCC: Organisational Development & Cultural Change

IIDS: IT, Infrastructure and Data Sharing

SC: Strategic Commissioning
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Organisational Development and Cultural Change
1. Programme Summary and Anticipated Benefits
This ENABLING work stream recognises that people are key to delivering our integration and 
transformation ambitions. The appropriate organisational culture is an essential core building block 
and we will be unable to successfully embed the transformation we seek without changing the 
culture of our organisation and the people who make it.

The work will be aligned to the strategic priorities of the partnership and will work in a coordinated 
manner to ensure activities in this work stream support this our “Team Aberdeen” culture to be 
developed and support the development of people in the right places and with the right skills and 
attributes to support people in communities. The work stream also recognises the anxiety many of 
our staff will feel as we integrate at every point of delivery, aligning with our values of caring, person 
centred and enabling. To learn from both host organisations and enable and support colleagues to 
be able to work effectively and productively within an integrated environment. Identifying areas of 
good practice and sharing learning and impact.

2. Key Milestones during reporting period

Key milestones 
deliverables

Planned 
Date

Achieved 
Date

Update Comments

Anticipated milestones from previous Programme Status Report:

Annual Stakeholder 
Conference & Festival 
for ACHSCP

26-30 Oct 
18

26-30 Oct 
2018

A focus on staff working in localities 
and sharing good practice was taken 
for the conference this year. This 
included open events across the city 
over the course of week on back of 
feedback from staff around difficulty in 
releasing staff for just the one day. 
Event was delivered within budget and 
on time.  

Evaluation of 
feedback has 
been good and 
will be used when 
planning next 
event. 

Workforce Plan 
“Empowered 
Workforce”

March 2019 ongoing Workshop took place 5/11/18 attended 
by leadership team and pupils from 
Harlaw Academy. From the workshop 
it was agree a workforce strategy and 
action plan would be drafted to state 
our intentions as a partnership in 
collaboration with our partners. 

The plan will go 
to the IJB in 
March. 

IMatter staff feedback Dec 2018 Dec 2018 iMatter 2018 is complete and all teams 
are now working on their action plans. 
The ACHSCP will be in the Scottish 
Government 2018 Employee 
Engagement report as a good 
example of how to use and engage 
with iMatter. Strathclyde University 
have chosen the ACHSCP as the 
focus of their research on the iMatter 
process and will be holding 2 forums 
for ACHSCP staff on 29th January.

Complete
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Training passport 
outline business case 
to be developed and 
agreed. 

Feb 2019 Ongoing Timelines have been pushed back due 
to a change in scope. Initial scope was 
too large and will now focus on a 
particular staff group. Project sponsors 
are identified, and a new business 
case is being collaboratively drafted.

Senior Leadership OD 
development

March 2019 Ongoing In line with the new interim structure, 
OD work has been engaged in by the 
leadership team to build on 
relationships and team effectiveness. 
This work has been well received and 
continues and a plan to have this 
ongoing is being drafted. 

Partnership OD plan March 2019 Ongoing Linked with the above an OD plan for 
roll out across the partnership is also 
being developed to identify priorities. 
The ODCC working group will further 
develop actions and monitor progress. 

3. Change Control

Impact
Change

Budget/Resource Schedule
Programme Workstream Review and 
Amendments – the group undertook review of 
current projects and action in line with strategic 
direction. This change control covered projects 
and actions reviewed and amended under new 
outcome headings. 

There were no cost 
changes to the overall 
programme - all projects 
are delivered within 
‘business as usual’ 
resources. 

Projects were 
updated immediately 
on approval of this 
change control - 
ESPB - 06/09/2018  

4. Issues and Opportunities New and Update
The annual conference which took place over the course of a week received good and 
constructive feedback from staff and partners. Some felt this was an excellent way of 
including all partners and empowering staff to lead on workshops and events. However due 
to the large number of events – a demonstration of the engagement it received – there was 
also feedback that some areas had low attendance. This feedback has all been documented 
and will be considered for the approach for next year’s events. The two measures of 
success for spread and engagement have both increased year on year. 

The workforce planning development work has been instrumental in setting direction for both 
OD and workforce plans. This has meant a better linkage with both soft and ‘hard’ change 
management and ensuring that there is a better focus on succession planning and the 
uptake of younger people into the health and social care workplace.  The plan requires 
some prioritisation due to its scope and breadth which will ensure focused resource to 
produce results. 

5. Major Risks New and Update

 No major risks during current reporting period

6. Outlook and Next Period
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Anticipated milestones for the coming period include:

 Delivery of the Heart Awards, 1st March 2019
 Workforce Plan to be finalised and submitted to the March IJB
 Training passport outline business case to be developed and agreed. 
 Completion of Partnership iMatter’s structures and reporting lines to national iMatter 

colleagues to be ready for questionnaires to go out by May 2019.
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Digital

1. Programme Summary and Anticipated Benefits
This programme considers a range of enablers including Infrastructure, ICT, Technology 
Enabled Care and Data Sharing, which are significant complex activities that are essential 
for realising our integration and transformation ambitions.

There are clear links between this enabler work stream and delivery programmes including: 
the Modernising Primary and Community Care programme, including the provider of smart 
devices to support our workforce directly caring for people in our communities; the Self-
Management and Building Community Capacity programme, including the provision of 
technology enabled care to support people in communities to effectively self manage their 
long term conditions.

The workstream has been refined over recent months to reflect our developing refreshed 
strategic plan.

2. Key Milestones during reporting period

Key milestones 
deliverables

Planned 
Date

Achieved 
Date

Update Comments

Anticipated milestones from previous Programme Status Report:

Interim Partnership 
Intranet 

Dec 2018 Jan 2019 Following the phase 1 roll 
out of the Partnership 
intranet in December 2018 
to a selected group of staff 
for testing, the Intranet was 
successfully launched to 
the wider partnership 
audience on Monday 21st 
January. This also 
coincided with the 
partnership move to 
Marischal College. Both 
ACC and NHS staff have 
full access to the Intranet 
with no additional log in 
required as access is 
granted through IP Range 
exclusion.

Future developments to 
improve collaboration and 
inclusion on the Intranet 
will include a staff 
noticeboard for posting 
events etc. 

AHSCP move to 
Marischal College

Phase 1: 
Winter 
2018/2019

Phase 1: 
Jan 2019

This project included: 
Telephony phones for 
individual and PA phone 
routings for managers  
WIFI provision for NHS 
Staff.  Printing solutions for 
NHS 

Phase 1 Complete
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Business Case 
developed for 
replacement for Care 
First.

March 
2019

ongoing The scope of the 
replacement for Carefirst 
has changed. This is now to 
include partnership health 
services to obtain the same 
caseload management tool. 
Investigation complete  
Business Case to allow a 
tender is due to be 
complete in Feb. Thereafter 
an investigation of different 
providers of that software 
will commence. 

Planned to come to IJB in 
March 2019

Relay of ‘City 
Connect’ for Link 
Practitioners. 

Dec 2018 Phase 1: 
Jan 2019

Following the phase 1 roll 
out of the Partnership 
intranet in December 2018 
to a selected group of staff 
for testing, the Intranet was 
successfully launched to 
the wider partnership 
audience on Monday 21st 
January. This also 
coincided with the 
partnership move to 
Marischal College. Both 
ACC and NHS staff have 
full access to the Intranet 
with no additional log in 
required as access is 
granted through IP Range 
exclusion. 

Feedback from the Link 
Practitioners has been 
very positive with very 
little issues following the 
implementation. Further 
roll out of City Connect 
across the remainder of 
Aberdeen City GP 
practices is due to be 
completed by March 
2019.

Partnership devices 
advisory paper

Mar 2019 Ongoing An option appraisal around 
mobile devices is being 
investigated and drafted. 

Digital collaboration 
with intranet diaries 
and file sharing etc.

Phase 1:  
April 2019

ongoing Federation Partnering 
Agreement NHS mail for 
Business with NHS mail & 
skype possible. The 
agreement is with legal we 
expect to be rolling this out 
in February 2019.

Implementation of 
GovRoam (a public 
sector wifi solution).

February 
2019

ongoing GovRoam is rolled within 
Council buildings for NHS 
staff and vice versa at NHS. 
There are some technical 
issues to resolve in order 
that the system is evadible 
for use. It is our expectation 
this will be resolved over 
the next month.

Clinical Care and 
Governance review

March 
2019

ongoing Reviewing the processes 
for recording complaints 
and clinical governance 
across ACC and NHSG and 
how the can be effectively 
reported upon. 
 
Recommendation to be 
submitted March
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Other milestones delivered

2nd Annual Grampian 
Digital Conference

Nov 2018 Nov 2018 Grampian collaboration with 
NHSG Acute, Aberdeen 
City HSCP, Aberdeenshire 
HSCP and Moray HSCP.

3. Change Control

Impact
Change

Budget/Resource Schedule
N/A

4. Issues and Opportunities News and Update
New IT project manager now in post.
Vacant Business Analyst – awaiting potential redeployment of council staff. 

5. Major Risks New and Update

1 FTE IT business analyst vacancy is impacting on pace of delivering projects. This is 
being partially mitigated through the re-prioritisation of projects and ongoing discussions 
with partners. Alternative options for providing capacity in this area are being explored.

6. Outlook and Next Period
Anticipated milestones for the coming period include:

 Update and feedback following Intranet launch
 Health & Social Care Case load Management (Carefirst 
replacement) business case complete and through governance  
 Interim device solution for health visitors 
 Phase 1 roll of Office 365 (Leadership Team) 
 O365 Dashboards for Partnership services  
 Gov Roam Implementation complete
 Mobile Device Strategy  
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Modernising Primary & Community Care Programme

1. Programme Summary and Anticipated Benefits
This work stream includes reviewing and developing strategies for:

• Collaborative working, in locality hubs, with increased pharmacist provision, social work links and 
GP led beds to help to reduce admissions to hospital
• Locality hubs supported by the design of integrated health and care teams, and investigating new 
models such as Buurtzorg and Advanced Nurse Practitioners
• New service delivery models for primary care and modernising of infrastructure

A long-term initial blueprint and vision for reimagining primary and community care has been 
developed and this long-term plan was approved by IJB in January 2018. A Primary Care 
Improvement Plan has subsequently been developed to resource and drive delivery of changes 
required.

2. Key milestones during reporting period

Key milestones 
deliverables

Planned 
Date

Achieved 
Date

Update Comments

Anticipated milestones from previous Programme Status Report:

Approval of Primary 
Care Improvement 
Plan and 
underpinning 
business cases

Sept 2018 Aug 2018 First Phase business cases 
approved August 2018.

Additional business cases 
approved / in 
development in line with 
phasing of PCIP

Recruitment process 
nearing conclusion 
for filling roles 
needed to implement 
year 1 across a 
number of projects in 
the Primary Care 
Improvement Plan

Jan 2019 Dec 2018 MSK First Contact 
Practitioner in post; 
Psychological Therapy 
roles fully recruited to, first 
tranche of additional 
Pharmacist resource 
recruited to.

Planning for Year 2 
workforce recruitment 
underway.

Other milestones delivered

Project Teams 
established for 
priority projects 

Dec 2018 Dec 2018 MSK Project, Practice 
Aligned Pharmacy 
(Pharmacotherapy) Project, 
Chaplaincy Listening 
Project, Workflow 
Optimisation Project teams 
all established

Workshops held to 
coordinate alignment 
of Acute Care at 
Home and the 
Unscheduled Visiting 
Service 

Dec 2018 Dec 2018 Outputs from workshops 
informing the development 
of business case to deliver 
integrated unscheduled 
care.

Development of model 
and resourcing from 
within existing resource to 
continue in first quarter of 
2019. 

Approval of Action 15 
Plan

Sept 2018 Sept 
2018

Plan approved by IJB. 
Ongoing reporting to 
Scottish Government.

Project teams for projects 
in process of being 
established.
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3. Change Control

Impact
Change

Budget/Resource Schedule
Alignment of Acute Care at Home to Modernising Primary 
and Community Care Programme

No impact No impact

4. Issues and Opportunities New and Update

Implementation of Acute Care at Home has had challenges around obtaining medical input 
into the model. This is being addressed through a more coordinated approach to 
Unscheduled Care which will see a wider range of advanced practice roles provide input 
rather than focus on Consultant Geriatrician input. This also provides an opportunity to link 
with existing teams to establish and embed a local stepped care model of treatment and 
care that responds quickly to citizen need.

INCA – A project review took place in September resulting in the consolidation of staff in 
the Peterculter area. This review also looked at elements of the model which have been 
problematic – such as the self-managing team element.

5. Major Risks New and Update

None in current reporting period

6. Outlook and Next Period

Anticipated milestones for next reporting period include:
 Unscheduled care: Development of operating model and business case covering 

Unscheduled Care (incorporating Acute Care at Home and Unscheduled Visiting 
Service); GP and public engagement session on development of Unscheduled Care 
approach

 Project Teams established for remaining PCIP and Action 15 projects
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Supporting Self-Management of Long Term Conditions and Building 
Community Capacity
1. Programme Summary and Anticipated Benefits
This work stream recognises that pressures on mainstream primary and community care services 
cannot be reduced through a “more of the same” approach. The work stream seeks to shift our 
relationship with communities to enable a more co-produced approach and to nudge the culture 
towards being more empowered and responsible in relation to ourselves and each other. A number 
of referrals and appointments in primary care currently relate to social issues and low level anxiety/ 
depression, and evidence exists that this can be reduced through “non-clinical” support and link 
resources, embedded in the community and our locality teams.

To deliver population level impact and change we need to go beyond small tests of change and 
develop at scale activities. 

2. Key milestones during reporting period

Key milestones 
deliverables

Planned 
Date

Achieved 
Date

Update Comments

Anticipated milestones from previous Programme Status Report:

Aberdeen Links 

Phase one link 
practitioner in post 
covering 18 GP 
practices and 
referrals being 
received from 
practice attached 
staff

Phase two Link 
Practitioner 
Recruitment ongoing 
and induction 
planning complete

September 
2018

December 
2018

Septemb
er 2018

ongoing

4 Senior Link Practitioners 
and 7 Primary Link 
Practitioner commenced in 
post 23rd July. Referrals 
commenced in September 
2018 

Referral information 
available in appendix e of 
main report

Link practitioner posts for 
phase 2 were re-
advertised in January 
2019 due to being unable 
to meet number required

Community 
Chaplaincy Listening 
(CCL) Service 
Business Case 
Approved

CCL coordinator job 
profile developed and 
being progressed 
through NHS 
recruitment process 

September 
2018

December 
2018

Septemb
er 2018

January 
2019

Business Case approved at 
executive programme board 
in September 2018. Job 
profile has been developed 
to provide capacity to 
support planned growth of 
number of volunteer 
listeners in the city. 
Position is currently 
progressing through NHSG 
job evaluation with a view to 
commence recruitment in 
February 2019.

This project is linked to 
the Primary Care 
Improvement Plan

Job evaluation delayed 
due to capacity of 
evaluator within NHS 
Grampian
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Social Transport 
demand responsive 
transport and 
booking office review 
completed with initial 
findings and 
recommendations 
which inform 
commissioning plan 
for next 3 years

Jan 2019 ongoing Business Case approved by 
IJB in August 2018. 
Competitive tendering 
process for transport 
element to take place under 
new Aberdeen City Council 
transport providers 
framework

Other milestones delivered

Completing the 
Puzzle – Service 
Mapping Event 
planned and 
delivered

November 
2018

Novembe
r 2018

Service mapping event took 
place at Beach Ballroom on 
27.11.18
66 organisations attended,
Follow up event planned for 
March 2019

Scotland’s Service 
Directory (SSD) work 
progressing to city 
information live on 
digital platform live 

December 
2018

February 
2019

Task and finish group 
continue to meet to 
progress city content. 
Project live date moved to 
Feb 2019 due to national 
delay in integration between 
ALISS and SSD information

Discussion ongoing with 
NHSG/ACC to embed 
information onto website

We had hoped to have 
the system live in January 
2019, however, there has 
been a delay nationally 
and we are working to 
revised timescale of end 
February 2019

Community Builder 
initial community 
engagement event 
taken place

Implementation 
approach in place 
and further 
refinement taking 
place

October 
2018

December 
2018

October 
2018

Decembe
r 2018

Event took place on 
30.10.18 in 
Froghall/Powis/George 
Street area. Attracted 
positive feedback in media.  

See appendix 1 For press 
article

3. Change Control

Impact
Change

Budget/Resource Schedule

4. Issues and Opportunities New and Update
Link practitioner recruitment continues to be a challenge, positions were re-advertised for 
phase 2.  SAMH the organisation commissioned to deliver the service continue to look for 
opportunities to advertise and attract individuals to the role.  
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5. Major Risks New and Update

None at current time

6. Outlook and Next Period
Anticipated milestones for the coming period include:

 Phase 2 link practitioners recruited, and induction commenced
 Scotland’s Service Directory ‘live’ in Aberdeen City
 Further ‘completing the puzzle’ event taken place 
 Community Chaplaincy Listening Service coordinator recruitment complete
 House of Care cohort 3 practice recruitment complete
 Silver City Business Case developed for approval
 Social Transport provider appointed and in place by 1st April 
 Care about Physical Activity engagement event taken place with care homes and 

care at home providers
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Efficient Resources Workstream

1. Programme Summary and Anticipated Benefits
In line with the Partnership’s Medium-Term Financial Strategy (approved by IJB on 13 
February 2018), a number of themed working groups have now been established with 
specific savings targets linked to each of these work streams. 

These work streams would report on progress on a monthly basis through the 
Transformation Programme Management Governance Structure. A lead officer, responsible 
for reporting to the Programme Boards, has been identified for each work stream. 

The anticipated benefits are cashable financial savings:

Work Stream Savings Target

2018/19
£’000

2019/20
£’000

2020/21
£’000

2021/22
£’000

2022/23
£’000

Theme 1: review of pricing/ charging policies 
across the partnership

0 (300) (300) (300) (300)

Theme 2: Review processes and ensure that 
these are streamlined and efficient: Direct 
Payments Cards; Financial Assessment 
Processes

(250) (250) (250) (250) (250)

Theme 3: Review of out of hours service (400) (100) (100) (100) (100)
Theme 4: Review out of area placements 0 0 (500) (500) (500)
Theme 5: Bed Base Review 0 0 tbd tbd tbd
Theme 7: 3rd Party Spend (250) (500) (500) (500) (500)
Theme 8: Prescribing/ Medicine Management (200) (1,000) (1,000) (1,000) (1,000)
Theme 9: Service Review 0 (2,692) (2,460) (1,985) (2,274)

In addition to these specific workstreams, in recognition of the learning achieved to date 
through our transformation programme and as we move forward to our next phase of 
transformation in line with our refreshed strategic plan, work is ongoing to utilise Lean Six 
Sigma methodology to improve business processes and sustainability – this will in turn 
positively contribute to our medium term financial plan.

2. Key milestones during reporting period

Key milestones 
deliverables

Planned 
Date

Achieved Date Update Comments

Lean Six Sigma 
Training delivered 
to initial cohort of 
12 practitioners

Commence
d January 

2019 ongoing Training currently ongoing
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Initial Lean Six 
Sigma projects 

selected

1/2/19

Feb 2019

Leadership team session 
held to identify possible 

projects – Dec 2018. 
Review of projects, their 
suitability to the process 

and alignment with 
strategic plan – Jan 2019. 
Projects aim to be largely 

complete by 30/4/19

5 projects identified for 
delivery:
 -nursing staff are not 
spending as much time 
with patients as they 
would like
-LD clients receiving 
double benefits for 
transport for day care
- Social Work financial 
assessment process is 
lengthy and paper heavy
- Individuals are waiting 
too long for a wheelchair 
service
- There are delays/ 
barriers in place for 
people accessing Sexual 
Health Services

Learning Disability 
Service Review 

Board

September 
2019

September 2019

Review found a number of 
improvements that are 
required. Most of these 

are now being taken 
forward by Learning 

Disability Service 
Manager. One of these 
improvements has been 

identified as a project 
which would be suitable to 

use the Lean Six Sigma 
Methodology

Complete

Prepaid card

Pre-paid Financial Card 
service provider 

contracted.(Update 
required)

3. Change Control

Impact
Change

Budget/Resource Schedule
No changes in current reporting period.

4. Issues and Opportunities New and Update
Additional resource will be required to deliver against some of the workstream activities 
(spend to save.)

5. Major Risks New and Update

No major risks during current reporting period.  
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6. Outlook and Next Period

Anticipated milestones for next reporting period include:

 First 5 projects using lean six sigma methodology mostly complete (with findings) by 
end of April 2019

 Next round of projects identified
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Document Location This document is only valid on the day it was printed and the 
electronic version is located with the document owner (Lead 
Transformation Manager)

Document Status The current status for this document is Final

Distribution This document has been distributed as follows

Name Responsibility Date of 
issue

Version

APS consultation list S Gibbon V6.0

Purpose  The purpose of a Highlight Report is to provide the Integration Joint 
Board/ Audit and Performance Systems Committee/ Executive 
Programme Board with a summary of the stage status at intervals 
defined by the board. The board will use the report to monitor stage 
and project progress. The Lead Transformation Manager (who 
normally produces the report) also uses the report to advise the 
Project Board of any potential problems or areas where the Board 
could help.

Quality criteria

Accurate reflection of checkpoint information
Accurate summary of Risk & Issue Logs
Accurate summary of plan status
Highlighting any potential problem areas
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Appendix 1 (Community Builder – Evening Express, 3rd January 2019
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