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TERMS OF REFERENCE 1.2 

1. PURPOSE OF REPORT

1.1     The purpose of this report is to provide an update on the status of the current 
Bus Lane Enforcement (BLE) programme, to seek approval for funding to be 
released for the Traffic Management of Offshore Europe 2019 and requests 
approval to not seek any further new BLE applications until the current 
programme is completed. 

2. RECOMMENDATION(S)

It is recommended that the Committee:-

2.1 Note the progress on the projects funded from the BLE programme up to 
2018/19, as detailed in Appendix 1; 

2.2 Approve the request to treat as high priority and release funding when it 
becomes available for the temporary traffic management for Offshore Europe 
2019 as detailed Appendix 2;

2.3    Approve the request to commit BLE funding to Offshore Europe (when in 
Aberdeen) for the amount of up to £60,000 providing there is available BLE 
funding; and 

2.4 Agrees not to currently seek any further new applications for the BLE 
programme and continue with the delivery of the current BLE programme.



3. BACKGROUND

3.1 The 2018/19 programme of expenditure of the net surplus generated from the 
Bus Lane Enforcement (BLE) cameras was approved by Strategic 
Commissioning Committee in May 2018. A summary of progress on delivering 
the 2018/19 programme is included as Appendix 1 to this report. Though 
some projects have been completed the majority are ongoing, with their 
financial allocations continuing into 2019/20. This is due to the new quarterly 
approach to releasing BLE funding which minimises risk of potential 
overspend. Appendix 1 also shows the projects from previous years which 
have been carried forward. Projects can continue from one year to the next 
until completion. 

3.2     It should be noted that at the former Communities Housing and Infrastructure 
Committee in May 2017, a new approach to releasing the BLE funding was 
approved. Funding is now released for spending on a quarterly basis within 
the year it is generated to ensure its effective utilisation. With good project 
management and communication channels in place, this new approach has 
been demonstrated to work well and minimises risk of any potential overspend 
of BLE funds. 

3.3    During 2018/19 there has been insufficient net surplus available from BLE to 
be able to release and deliver all projects and therefore a number of projects 
have not been able to proceed this financial year. As such it is considered 
prudent to try and close the current programme of projects before seeking 
new projects for the BLE programme. 

3.4     A special request has been made for funding from the BLE programme for the 
temporary traffic management associated with Offshore Europe which will 
take place in Aberdeen the 3rd to 6th September at TECA. Given the high 
profile nature of the event, the significant economic importance of the event 
and the fact that it will be the first time this key event will be held at the new 
TECA, this is considered a high priority for funding to ensure its successful 
delivery. 

3.6     For the 2019/20 it is proposed there is a continued contingency of £10,000 set 
aside for the programme alongside the two on-going schemes which have 
committed funding in the BLE programme as per previous Committee 
decisions:

Strategic Road Maintenance- £450,000 and
 Transportation Strategy Team Member-£50,159. 

           
As Offshore Europe will continue to be an important economic event and 
require funding to support its traffic management it is suggested to add this to 
the committed funding within the BLE programme providing available funding.  

3.7    Projects implemented from the BLE net surplus are subject to monthly 
monitoring through project status reports which are reported to Transportation 
Programme Board to ensure any potential issues are highlighted and 
addressed as soon as possible as appropriate. This also maximises use of the 



funding available by returning any project underspends for reassignment to 
the main fund enabling release of the next projects  as soon as possible. 

4. FINANCIAL IMPLICATIONS

4.1 The net surplus from BLE operations in 2018/19 which is generated from 
penalty charge notices from bus lane offences was £634,696 to date. This 
funding can only be used for projects identified as helping to meet the 
objectives of the LTS as per the requirements of the Bus Lane Contraventions 
(Charges, Adjudication and Enforcement) (Scotland) Regulations 2011. The 
net surplus available to date has been required to release some of the 
2018/19 programme however there are still a number of projects waiting to be 
released. 

4.2     Any underspend remaining from previously approved programmes which is no 
longer required must be re-committed to future projects and workstreams that 
help the Council meet its LTS objectives. The BLE programme in 2018/19, 
including commitments brought forward from earlier years, had a value of 
£891,000 of which £737,888 had been spent by the end of March 2019, 
leaving a sum of £787,808 to be carried forward.  

4.3   The budget required for completion of the BLE programme as detailed in 
Appendix 1 is £1,198,776. On discussion with the project managers for these 
projects there is confidence and assurance that the projects can be completed 
once funding is released. A number of projects from 2015/16, 2016/17 and 
2017/18 are now complete with an underspend of £39,637 reported; this has 
helped enable projects within the 2018/19 programme to be released. These 
include the following:

Bikeability £1,492
Car Club Bay Implementation £1,580
Active Travel Infrastructure £25,279
Cycling Officer £11,286

4.4   The project Bridge of Dee- River Crossing Capacity Post AWPR Review from 
the 2017/18 programme for £30,000 has been removed following discussion 
with the project manager. This is now included within the NESTRANS 
Reserve List for 2019/20 as detailed in Committee Report PLA/19/225 
Appendix 2C. This unspent project budget has also gone towards releasing 
projects within the 2018/19 programme.

4.5    During 2018/19 sufficient Developer Obligations were identified as alternative 
sources of funding for delivery of the following projects and therefore enabled 
them to be removed from the BLE programme:

Deeside Way Core Path (£10,000)
Kincorth Hill Core Paths (£30,000)

4.6     Table 1 provides a financial summary of 2018/19 programme. 



Table 1 2018/19 BLE Programme Summary

2018/19 Programme Summary
Balance b/f 1 April 2018 £891,000

Add: Net Surplus Generated in 
2018/19

£634,696

Total available funds for 2018/19 £1,525,696

Less: Total Expenditure 2018/19 to 
date

£737,888

Surplus at 31st March 2019 to be 
carried forward

£787,808

Less: Funds required to complete 
2018/19 programme

£1,198,776 

5. LEGAL IMPLICATIONS 

5.1 The Bus Lane Contraventions (Charges, Adjudication and Enforcement) 
(Scotland) Regulations 2011 at Part VII Financial Provisions, regulation 32(2) 
states:

Any sums paid to an approved local authority by way of charges under these 
Regulations must be applied by that authority for the purpose of directly or 
indirectly facilitating the achievement of policies in that authority’s Local 
Transport Strategy. 

       This means any monies paid to ACC from bus lane penalty charge notices 
should be traceable, auditable and clearly linkable to the LTS. 

5.2 Monitoring of project progress and financial out-turns is undertaken on a monthly 
basis and reported to the Transportation Programme Board. 

5.3 The penalty charge notice (PCN) for the Bus Lanes cannot be increased without 
Scottish Ministers approval.

6. MANAGEMENT OF RISK

Risk Low (L), 
Medium 
(M), High 
(H)

Mitigation 

Financial Unable to spend funding 
due to resource capacity

Medium Continue to monitor progress 
and raise issues early so 
appropriate action can be 

taken through the 
Transportation Programme 

Board. 



Legal Monies are spent on 
actions not related to the 
LTS

Low Monthly project reporting to 
monitor action and how 

funding is spent, ensuring it’s 
against the LTS by the 

Transportation Programme 
Board. 

Employee None Low NA

Customer None-work is to achieve 
objectives of the LTS and 
improve urban 
environment. 

Low NA

Environment None-the BLE 
programme works 
towards improving 
sustainable and active 
travel and thereby 
contributing to improved 
air quality and 
environment.

Low NA

Technology Minimal-BLE programme 
does not rely on 
technology for its 
implementation. Some of 
the approved projects 
relate to new technology 
for example 
improvements to the 
Council’s Intelligent 
Transport Systems. 

Low NA

Reputational There is minimal 
reputational risk as the 
BLE income is managed 
by the Council and used 
to implement projects 
which contribute to 
achieving LTS objectives. 

Medium Robust programme 
management in place to 

monitor progress and take 
corrective action. 

7. OUTCOMES

Local Outcome Improvement Plan Themes

Impact of Report
Prosperous Economy A sustainable transport system that is fit for the 21st 

Century, accessible to all, supports a vibrant 



economy, facilitates healthy living and minimises the 
impact on our environment. 

Prosperous People Contributes to Key Drivers 3.4 (Improving health and 
reducing inequalities). The projects encourage and 
increase opportunities for walking and cycling for 
everyday journeys, contributing to reducing harmful 
emissions from road transport.

Prosperous Place Contributes to Key Drivers 11.4 (Encouraging 
adoption of healthier lifestyles) and 15.1 (Supporting 
different ways for active and sustainable travel in 
everyday journeys, using partners and volunteers to 
address safety, infrastructure, fitness, well-being and 
confidence) in that the projects will encourage and 
increase opportunities for people to walk or cycle for 
everyday journeys, thus improving health and 
wellbeing. Also contributes to Key Driver 14.1 
(Reducing emissions across the city through delivery 
of Aberdeen’s Sustainable Energy Action Plan 
‘Powering Aberdeen’) in that encouraging modal shift 
to active and sustainable forms of transport should 
contribute towards reducing harmful emissions from 
road transport.

Enabling Technology To expand the use of Intelligent Transport Systems 
(ITS) to manage traffic flow in order to improve the 
efficiency of the transport network in the City. 

Design Principles of Target Operating Model

Impact of Report
Governance There is a project manager assigned to each project 

who is responsible for the delivery. Projects are also 
monitored through the Transportation Programme 
Board. 

Process Design Appropriate colleagues from across the Council, 
mainly transportation colleagues, will be consulted in 
any design works. 

Technology Two projects involve technology which includes 
Winter Maintenance Digitalisation and Automatic 
Number Plate Recognition Journey Time Monitoring 
Phase 2. 

8. IMPACT ASSESSMENTS

Assessment Outcome
Equality & Human Rights 
Impact Assessment

Not required

Data Protection Impact Not required



Assessment
Duty of Due Regard / 
Fairer Scotland Duty

Not applicable

9. BACKGROUND PAPERS

Aberdeen City Local Transport Strategy 2016-2021

PLA.18.016

10. APPENDICES (if applicable)

Appendix 1-Bus Lane Enforcement Fund Programme Update
Appendix 2- Bus Lane Enforcement 2019/20 Programme
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