

## Health Visiting Digitization Project

We are currently in the process of digitizing our paper-based health visiting records. The project is split into three key deliverables.

- Scheduling – **30-11-2019**
- Child Health Record Digitisation & Management **31-01-2020**
- Reporting **31-03-2020**

The high-level milestones completed to date

- Business Case Evaluation - Investigation and selection of Health Visiting digital system.
- Approval Business case
- Procurement of Solution and associated hardware and device assets

Currently we are in design and implement and aim to be live with scheduling service users by the end of November.

### Timeline

