

Supporting Learners Programme Plan				Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20
Theme/Activity	Lead/Assigned To	Status	Link to 2020 Review (Broad Theme)	EODC OPE19415		EODC		EODC OPE20054		EODC		EODC		EODC OPE20126		EODC OPE20219	
Looking Outward Nationally	CMcD	Ongoing	3.1														
Data Capture/Analysis	CMcD/Performance Team	Ongoing	1.1 / 1.2														
Project Management	CMcD/Working Group	Ongoing	3.1 / 3.2 / 4.1														
Project Management H&S Sub Group	CMcD/H&S/Trade Unions	Ongoing	3.1 / 3.2 / 4.1														
Quality Improvement Activity	QIM/QIO Team/SLTs	Ongoing	1.2 / 2.1 / 3.1														
Gathering Staff Views	CMcD	Ongoing	3.2														
Gathering Family Views	CMcD/DC	Ongoing	3.2 / 6.1														
Child's Planning Support Process (Transitions)	CMcD/SM	Implemented	6.1														
DSM (inc. allocation and Role of PSAs)	CJ/CMcD/SM	Implemented	1.2 / 5.2														
CLPL: Child's Plans	CMcD	Implemented	5.1 / 8.2														
Information for Parents/Learners	CMcD/QI Team	Ongoing	6.1														
H&S: ACC Violence/Aggression	AM (H&S Team)	Ongoing	3.1 / 3.2														
CLPL: Inclusive Practices	CMcD/Practitioners' Group	Launched	5.1 / 6.1														
Request for Assistance/SIRF	CMcD	Ongoing	1.1 / 5.1 / 6.1														
Vulnerable Hubs	SM/MS/CMcD/CM at al	Reset	1.1 / 5.1 / 6.1														
Fit Like Family Wellbeing Hubs	OEB/Evaluation Group	Launched	1.1 / 5.1 / 6.1														
SFL Bespoke CLPL	CMcD/Practitioners' Group	Launched	5.1														
Microsoft: Plans & CLPL	SM	Launched	5.1														
SEEMIS Guidance	CMcD	Launched	5.1														
Partnership Forums	GS (QIM)	Ongoing	1.1 / 3.1														
Education Social Work	GS (CO)/CMcD/FC/LS	Ongoing	1.1														
Learning & Teaching Standard	SM/Raising Attainment Group	Launched	2.1 / 3.1 / 3.2 / 5.1														
GIRFEC Guidance	ES/GS	Ongoing	3.1 / 3.2														
ICR: The Promise/Plan (VS)	LG	Ongoing	2.1 / 3.1 / 3.2 / 6.1														
Accessibility Strategy	MS	Approved	2.1 / 3.1 / 3.2 / 6.1														
Interactive Staged Intervention Framework	CMcD	Launched	5.1														
Realignment of Support Services	SM/CMcD	Ongoing	1.1 / 5.1 / 6.1														
Role of PT Guidance/Pupil Support; Senior Leader	CMcD/Working Group	Launched	5.1														
ACC PEERS Framework (Supporting All Learners)	CMcD/Working Group	Launched	7.1														
Equality and Diversity Policy Update	KT/Policy Refresh Group	Ongoing	3.1 / 3.2														
Vision Statement for ASN & Support Services	SM/CMcD (in consultation)	Planning	1.1 / 3.1 / 3.2 / 6.1														
UNCRC: Child Friendly City	MR	Ongoing	3.1 / 3.2 / 6.1 / 8.1														
Curriculum and Destination Pathways	AD/Destinations	Ongoing	2.1 / 6.1														
Nurture (Relational Approaches) Strategy	Leadership of Change (HWB)	Ongoing	1.2 / 7.1														
Coordinated Support Plans (CSPs)	MS/EPS	Ongoing	8.2														
Dyslexia Guidance Refresh	CMcD/EPS	Ongoing	5.1 / 6.1														
IEP Guidance Refresh	CMcD/FN	Ongoing	5.1 / 6.1														
ASN & Outreach Services' Parents' Group	CMcD	Planning	6.1														
National Review of ASL	CMcD/Project Management Group	Planning	All														

LIVE/DYNAMIC DOCUMENT - SUBJECT TO ALTERATION