

## APPENDIX 2 REFRESHED LOCAL OUTCOME IMPROVEMENT PLAN – DEVELOPMENT STAGES

| GATHER   | ASSESS   | CONSULT  | APPROVE  |
|--|--|--|--|
| November 20  | January 21   | March 21   | May 21   |
| <ul style="list-style-type: none"> <li>• Aberdeen Outcomes Framework</li> <li>• Draft update to Aberdeen Population Needs Assessment (PNA) Summary</li> <li>• Further data/ insights/research/ evidence of Covid-19 impact from Improvement Service, Partners, Communities</li> <li>• Reframing PNA around the Global Sustainable Development Goals to identify gaps</li> </ul>  | <ul style="list-style-type: none"> <li>• Kick off sessions with OIGs:</li> <li>• Locality Empowerment Groups</li> <li>• Priority Neighbourhood Partnerships</li> <li>• CPA Management Group - update</li> </ul>                        | <ul style="list-style-type: none"> <li>• Thematic consultation sessions for stakeholder held by OIG Chairs/ Locality Leads: Partners<br/>Community representatives<br/>Responsible business community</li> <li>• Public consultation exercise using Citizen’s space simulator</li> <li>• CPA Management Group</li> </ul> | <ul style="list-style-type: none"> <li>• Final consultation phase: Local Partners<br/>Communities</li> <li>• National Partners: Community Justice Scotland<br/>Public Health Scotland<br/>Education Scotland</li> <li>• Feedback to public on results of consultation and draft LOIP</li> <li>• Director of Public Health assessment of balance of prevention</li> </ul> |
| December 20  | February 21  | April 21   | June/ July 21  |
| <ul style="list-style-type: none"> <li>• Further develop PNA summary in collaboration with data and subject matter experts from OIGs</li> <li>• Locality level summaries to be developed</li> <li>• Review LOIP improvement projects – progress and relevance</li> <li>• Review Socio-Economic Rescue Plan – progress and relevance</li> <li>• Complete initial assessment of impact on LOIP: context, stretch outcomes, improvement project aims, format</li> </ul> | <ul style="list-style-type: none"> <li>• Follow up with OIGs/ LEGs/ PNPs</li> <li>• LOIP/ Locality Plan Design</li> <li>• Launch public consultation exercise using Citizen’s space simulator</li> <li>• CPA Board - update</li> </ul> | <ul style="list-style-type: none"> <li>• Commence drafting of LOIP and Locality Plans</li> <li>• Clarity of which projects should be prioritised for testing in which localities/neighbourhoods</li> <li>• CPA Board session with the Improvement Service</li> </ul>   | <ul style="list-style-type: none"> <li>• Final draft LOIP/ Locality Plans to CPA Management Group</li> <li>• CPA Board Meeting 7 July 21</li> </ul>  |