

Supporting Learners Programme Plan		Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21					
Theme/Activity	Lead/Assigned To	EODC OPE19415		EODC		EODC OPE20054						EODC OPE20126		EODC OPE20219		EODC OPE21008						EODC OPE21132				
Looking Outward Nationally	CMcD	Looking Outwards																								
Data Capture/Analysis	CMcD/Performance Team	Data Analysis & Triangulation / Ongoing Evaluation; Focus on "Achievement" in its widest sense; Establish Power BI data Hubs																								
Project Management	CMcD/Working Group	Onboarding										Fortnightly Project Management Meetings (Reconvene)														
Project Management H&S Sub Group	CMcD/H&S/Trade Unions	Meeting					Meeting					Meeting					Meeting									
Quality Improvement Activity	QIM/QIO Team/SLTs	2.3					3.2 (postponed due to COVID)					3.1 (QA of ScotXed; Use of PSA; 5 Roles etc.)					Ongoing									
Gathering Staff Views	CMcD	Baseline Staff Engagement																								
Gathering Family Views	CMcD/DC	Ongoing as Part of Redesign and Improvement																								
Child's Planning Support Process (Transitions)	CMcD/SM	NPFS Events					PCC Event					Learning Survey					Accessibility Strategy									
DSM (inc. allocation and Role of PSAs)	CJ/CMcD/SM	Review of Child's Planning Support Process										Implement					Monitor and Review; Power BI Integration									
CLPL: Child's Plans	CMcD	PSA/DSM Consultation										Finalised					Monitor and Review/QA Allocations									
Information for Parents/Learners	CMcD/QI Team	Child's Planning Best Practice										Launch					Monitor impact via Child's Planning Support/Support to Schools from EPS									
H&S: ACC Violence/Aggression	AM (H&S Team)	Update of Resources available via ACC Website; Digital Learning Hub; EP Service Hub inc. Mediation Services (SACRO); C&FS 21/22																								
CLPL: Inclusive Practices	CMcD/Practitioners' Group	Policy Redesign and Consultation with Stakeholders; ICFS Input																								
Request for Assistance/SIRF	CMcD	Onboarding										Monthly Meetings					Sway Launch					Ongoing Alteration and Addition				
Vulnerable Hubs	SM/MS/CMcD/CM at al	Onboarding										ESF Twice-weekly Meetings (Resource allocation inc. Review)					Launch RfA					Power BI Integrate				
Fit Like Family Wellbeing Hubs	OEB/Evaluation Group	Establish										Launch and Monitor					Reset					Fit Like? Family Wellbeing Hubs. Monitor via OEB, Evaluation and Leadership Groups				
SFL Bespoke CLPL	CMcD/Practitioners' Group											OEB/Evaluation Redesign, Onboarding and Engagement					Go Live					As above				
Microsoft: Plans & CLPL	SM	HT Launch										Implement					Use in CPS					Use in CPS				
SEEMIS Guidance	CMcD	HT Feedback										Link to PSA Allocation and QI Activity					ScotXed					Power BI Integrate				
Partnership Forums	GS (QIM)	Chairs' Meet															Guidance Refresh					Chairs' Meet				
Education Social Work	GS (CO)/CMcD/FC/LS	Realignment of Services: Consultation and Workgroup										Business Case					Job Matching					Implement				
Learning & Teaching Standard	SM/Raising Attainment Group	HT Feedback										Adapt for Digital					Implement, Monitor and Review					Ongoing review and monitor (Raising Attainment Group)				
GIRFEC Guidance	ES/GS	COVID-19 Multi-Agency Guidance Created and Adapted																								
ICR: The Promise/Plan (VS)	LG	Further Adaptation/Review as Required; Multi-Agency Focus																								
Accessibility Strategy	MS	Ongoing 5-Year Plan																								
Interactive Staged Intervention Framework	CMcD	Drafting and Consultation with Stakeholders										EODC					Subsume into SL Workplan					Legislation Training Programme				
Realignment of Support Services	SM/CMcD	Working (Digital) Draft Reflective of Ongoing Changes/Circumstances																								
Role of PT Guidance/Pupil Support; Senior Leader	CMcD/Working Group	Drafting and Feedback										Launch PTG					Drafting and Feedback					Launch SLT				
ACC PEERS Framework (Supporting All Learners)	CMcD/Working Group	Launch										Implement					Monitor and Review									
Equality and Diversity Policy Update	KT/Policy Refresh Group	Ongoing Monthly Meetings and Consultation																								
Vision Statement for ASN & Support Services	SM/CMcD (in consultation)											EODC					Progress upon conclusion of business case (session 2021/2022 by Service SLT)									
UNCRC: Child Friendly City	MR											Increase focus and emphasis on child's voice capture					Ongoing									
Curriculum and Destination Pathways	AD/Destinations	Priority Group					Onboarding Partners/HTs					Implement via Hubs and ICFS Resources					Employability and Destinations Group									
Nurture (Relational Approaches) Strategy	Leadership of Change (HWB)	Looking Outward										Strategy Adoption/Onboarding					Readiness and Pilot					Compassionate and Connected Communities				
Coordinated Support Plans (CSPs)	MS/EPs	Refresh/Review Guidance and Training; Planning Interactions																								
Dyslexia Guidance Refresh	CMcD/EPs	Onboarding										Task & Finish Group (inc. Consultation)					Launch									
IEP Guidance Refresh	CMcD/FN	Onboarding										Initial Meet; Agree Focus etc.					Scoping					Progress Work				
ASN & Outreach Services' Parents' Group	CMcD																By Service SLT in 2021/2022									
National Review of ASL	CMcD/Project Management Group	Integration of Published Accepted Action Plan																								

LIVE/DYNAMIC DOCUMENT - SUBJECT TO ALTERATION