

Appendix G - Next steps timeline

March 2025

Committee decision

Engagement – Refer to Appendix F

March / April 2025

Statutory approval – Prior notification submission to Planning Authority

Statutory approval – Building Warrant submission to Building Standards

Preparation of demolition and landscaping tender documents

May / June 2025

Update to Communities, Housing and Public Protection

Indicative tender start period for up to 6 weeks

Tender assessment and contract award

Summer 2025

Site mobilisation

Site start – contract duration to be determined