

Indicative Timeline for Middlefield (key milestones)

Task	Start date	Finish Date
Consultation Framework*	May 2013	
Site Assembly	2013	2015
Construction	2014	2017
Phased Demolition	2015	2018
Decants	2013	2017
Consultation	2013	2018

Consultation Framework*

The development of a community consultation framework will take place with the community immediately and will be an evolving programme dependent on every project

These dates are based on being in a position for commencement of the new road construction in April 2018.