APPENDIX C

| Workstream | Milestone | Lead Officer | Timescale |
|----------------------------------|---|-------------------|---------------------------------------|
| ALEO Assurance Hub | Approval of revised operating model at Audit, Risk and Scrutiny Committee | lain Robertson | 27 June 2017 |
| Audit Scotland Performance Audit | Initiation of audit with Audit Scotland | lain Robertson | 12 July 2017 |
| ALEO Assurance Hub | Terms of Reference presented to Audit, Risk and Scrutiny Committee for approval | lain Robertson | 26 September 2017 |
| ALEO Assurance Hub | ALEO Assurance Hub pre-meeting consultation with Conveners and Vice Conveners | lain Robertson | 3 October 2017 |
| Audit Scotland Performance Audit | Audit Scotland on-site visit to conduct the Performance Audit on ALEOs | lain Robertson | 31 October – 1 November 2017 |
| ALEO Assurance Hub | ALEO Assurance Hub meeting | lain Robertson | 1 November 2017 |
| ALEO Assurance Hub | Assurance Hub reports to the Audit, Risk and Scrutiny Committee | lain Robertson | 23 November 2017 |
| ALEO Assurance Hub | ALEO Assurance Hub meeting | lain Robertson | 18 January 2018 |

| ALEO Assurance Hub | Assurance Hub reports to the Audit, Risk and Scrutiny Committee | lain Robertson | 22 February 2018 |
|----------------------------------|---|-------------------|------------------------|
| Audit Scotland Performance Audit | Audit Scotland Performance Audit report due to be presented to the Accounts Commission | lain Robertson | Spring 2018 |
| Audit Scotland Performance Audit | Audit Scotland Performance Audit report on ALEOs expected to be published | lain Robertson | Mid-Late 2018 |
| ALEO Assurance Hub | The ALEO Governance Framework to be reviewed by the Head of Legal and Democratic Services | lain Robertson | September 2018 |