

Appendix 3 Discontinued Partnership Improvement Projects

Project & Aim	Start-End	Progress Scale	Changes being tested	Project Lead	Reason for project being discontinued
Electronic Wellbeing and Resilience Assessment Tool for Young People	Mar 18 – Aug 18	2.0	<ul style="list-style-type: none"> • Test the extent to which the electronic wellbeing assessment tool is welcomed by young people and facilitates sharing their views. • Test the extent to which improved assessment and planning for young people improves their outcomes. • Test the use of an electronic tool to aide assessment and planning for young people across ICS for a range of purposes. • Test the appropriateness of output/data on individual young people from the electronic tool for Secondary Schools to track and evaluate Pupil Equity Fund (PEF) pupils. 	Emma Powell – Integrated Children’s Services Group	The initial protocol was tested with young people and further refined. The value of the tool is not tool is now been used and will be instrumental in gathering data for future improvement projects.
Raising Aspirations – Primary Programme.	May 18 – Jun 18	1.0	<ul style="list-style-type: none"> • Working with SDS to improve accessibility and awareness of career related online resources. 	Carol Sneddon – Integrated Children’s Services Group	The project was not approved by the ICS Board due a lack of definition around what the project was aiming to achieve and how it would know if it had improved.
Increase representation of Young People’s Views in ICS Strategic Planning.	Jun 18 – Dec 18	1.0	<ul style="list-style-type: none"> • Improving accessibility and involvement with the Integrated Children’s Services Outcome Group for young people. • Spread the use of a checklist (To assess the extent that the groups currently involve young people. 	Maggie Hepburn ACVO – Integrated Children’s Services Group	This improvement project is now being taken forward as part of the wider Child Friendly City programme of work.
Place Standard Tool: To improve the response of ‘seldom heard’ groups in the use of the Place Standard tool by 10% By December 2018 to better inform planning and understanding of community resilience.	Dec 17 – Dec 18	2.0	<ul style="list-style-type: none"> • Digital online survey • Targeted focus groups delivered by CPA partners who already work with these groups to maximise existing resource. • Research and Information team will provide training to CPA partners who are undertaking focus groups. • Community Events will be held to encourage additional quantitative and qualitative feedback (supported by ACC in CPA localities and Community Organisations in other neighbourhoods.) 	Gail Woodcock – Resilient, Included, Supported Group	This improvement project does not directly support the delivery of the stretch outcomes within the refreshed LOIP. However, place standard will continue to be used as a tool for data collection and the Partnership’s Community Engagement Group will continue to promote the use of the tool to communities.
Intergenerational Project – Nursery and Care Homes.	Oct 17 – TBC	1.0	<ul style="list-style-type: none"> • TBC 	Gail Woodcock / Susie Downie – Resilient, Included, Supported Group	This project does not directly support the delivery of the stretch outcomes within the refreshed LOIP and no project charter has been produced since it started.

Project & Aim	Start-End	Progress Scale	Changes being tested	Project Lead	Reason for project being discontinued
Referral Service at Point of Arrest - To increase the number of referrals to relevant services at point of arrest (Kittybrewster Custody Suite) by 10% by end March 2018.	Jul 17 – Mar 18	2.5	<ul style="list-style-type: none"> Testing referral routes for individuals brought to Kittybrewster Police Custody Suite who are rough sleeping (or at high risk) to Cyrenians Assertive Outreach Service – from week commencing 31st Jan 18. Testing a Housing Drop-in at Kittybrewster – from week commencing 31st Jan 18. Testing a Questionnaire to be left at Custody Suite for completion by police. 	Claire Duncan – Community Justice Group	This project is on hold pending progression by Police Scotland of the pilot of a multi agency 'Hub' at the Custody Suite.
Care Home Links Project - reduce social isolation using digital connectivity called 'Care Home Links.	Aug 18 – TBC	1.0	<ul style="list-style-type: none"> The project looks to train staff and residents by an Apple technical support team and introduce iPads for recreation and communication to decreased feeling of social isolation and loneliness in care homes. 	Gosia Duncan, Scottish Care – Resilient, Included, Supported Group	This project will be taken forward the Health and Social Care Partnership as a single system issue.
Sustainable Demand Responsive Transport - By 1st April 2019 we will reduce unmet demand for demand responsive transport for Aberdeen City residents from 17% of total requested journeys to under 10%.	Oct 18 – Apr 19	1.0	<ul style="list-style-type: none"> Test the impact of a patient centred appointment booking system (tests have been completed recently within a different project but the impact of this has yet to be demonstrated); Test the impact of more clinic activity being completed remotely (sexual health services have had recent success in this area). The project will also test changes to work with existing providers within the system to improve service efficiency in order to increase capacity within the system. 	Stephen McNamee – Resilient, Included, Supported Group	This project will be taken forward the Health and Social Care Partnership as a single system issue.
Eco Schools Green Flag Parks Project.	TBC	1.0	<ul style="list-style-type: none"> TBC 	TBC	This project will be taken forward by Aberdeen City Council as a single system issue.
Aberdeen School Garden Project - To increase 'garden-time' for Aberdeen's primary school children, in the localities, by an average of 1 hour per child by end of 2019.	Oct 17 – Dec 19	4.0	<ul style="list-style-type: none"> Create 3 school gardens in three primary schools. One in each locality. Each class has a one hour dedicated session on garden related activities every week. Install pilot 'Edible Green Walls' in four primary schools by March 2018. Develop a methodology for engaging with schools and teachers which is locally relevant. Develop and deliver age-appropriate, garden-centred lessons which strongly link to the National Curriculum. Develop and deliver CPD sessions for teachers as required. Develop links to the Eco-Schools Scotland initiative to facilitate more schools achieving Green Flag status. Specialist visits to talk to classes about gardening. Class competition for garden logo & name to encourage participation. 	Bob Donald, One Seed Forward – Sustainable City Group	This project will be taken forward by Aberdeen City Council as a single system issue.