

Project Name	Project Description	Project Status
Silver City	A MDT approach to supporting older people to reduce their risk of medical admission	Subsumed into new Unscheduled Care Project
Dementia Scholarship	Training for GPs on dementia. No expression of interest from GPs to undertake this training for last 2 years.	Closed
Asset Based Community Development Promotion and Mentoring	Engaging and developing our community building approach in a co-production manner with key stakeholders during early stages of locality development.	Closed as activity concluded
Torry Community Renewal	Community engagement activity in Torry funded through former Modernising Primary Care Fund.	Closed as project concluded.
Integrated working in Localities	Support to develop integrated work in Torry and Kincorth and organisational development across leadership team and wider partners.	Closed as project concluded.
Locality Based Ward (Woodend) Test of Change	Alignment of one of four elderly rehabilitation wards to one locality, to test benefits of such alignment and develop integrated working between hospital and community staff groups.	Closed as project activity ceased.
Fob Access	Enable fob access to buildings used by partnership for appropriate partnership staff.	Project did not start.
Wifi in GP Practices	Rolling out additional secure access wifi points across the city to support integrated working.	Project Complete
TEC National Development Programme	Raising awareness of telecare. Funded by Scottish Government. Funding ceased.	Project Complete
INCA Test of Change	Testing integrated self managing nursing and care at home teams. Evaluation complete and learning is being used across a range of transformational activity	Project Complete
Integrated Triage ways of working	Testing and evaluating a range of triage processes.	Project did not move from define stage. Now part of wider unscheduled care project.

Nursing Workforce Succession Planning	Supporting training and development within nursing workforce	Moved to business as usual.
Middlefield Community Hub	Integrated community care treatment hub within a community facility. Will inform future city model for community treatment hubs.	Project Complete
Pharmacists in practices	Additional pharmacy support in practices - initial phase.	Project complete
Cornerstone Buurtzorg Support	Testing of self managing teams model with shared learning.	Project Complete
Community Falls Clinic and Pathway	Development of falls pathway.	Project complete
Learning Disability Support Group	Grant funding to provide support to group	Move to commissioning
Dementia Post Diagnostic Support	Contract funding	Move to commissioning
Airyhall Dementia Support	Contract funding	Move to commissioning
Living Well Dementia Café	Contract funding	Move to commissioning
Parish Nursing	Contract funding	Move to commissioning
Golden Games	Grant funding	Move to commissioning
New Dyce Practice - new ways of working	Contract funding	Move to commissioning
New Northfield Practice - new ways of working	Contract funding	Move to commissioning
Mental Health Strategy Development	Funding to support development of strategy	Move to commissioning
Third Sector engagement	Funding to support engagement and participation of third sector.	Move to commissioning
Independent Sector engagement	Funding to support engagement and participation of independent sector.	Move to commissioning