

Supporting Learners Programme Plan				Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20
Theme/Activity	Lead/Assigned To	Status	Link to 2020 Review (Broad Theme)	EODC		EODC		EODC		EODC		EODC		EODC		EODC	
Looking Outward Nationally	CMcD	Ongoing	3.1														
Looking Outwards																	
Data Capture/Analysis	CMcD/Performance Team	Ongoing	1.1 / 1.2														
Data Analysis & Triangulation / Ongoing Evaluation; Focus on "Achievement" in its widest sense																	
Project Management	CMcD/Working Group	Ongoing	3.1 / 3.2 / 4.1														
Onboarding	Project Management Meetings										Monthly Project Management Meetings (Reconvene)						
Project Management H&S Sub Group	CMcD/H&S/Trade Unions	Ongoing	3.1 / 3.2 / 4.1														
Meeting																	
Quality Improvement Activity	QIM/QIO Team/SLTs	Ongoing	1.2 / 2.1 / 3.1														
2.3																	
Gathering Staff Views	CMcD	Ongoing	3.2														
Baseline Staff Engagement																	
Gathering Family Views	CMcD/DC	Ongoing	3.2 / 6.1														
3.2 (postponed due to COVID)																	
Child's Planning Support Process (Transitions)	CMcD/SM	Implemented	6.1														
NPFS Events	PCC Event																
Learning Survey																	
Accessibility Strategy																	
Returning to School Building Survey																	
Ongoing																	
Child's Planning Support Process (Transitions)	CMcD/SM	Implemented	6.1														
Review of Child's Planning Support Process																	
Implement																	
Future Planning & Trend Spotting; Monitor and Review																	
DSM (inc. allocation and Role of PSAs)	CJ/CMcD/SM	Implemented	1.2 / 5.2														
PSA/DSM Consultation																	
Finalised																	
Review of Role of PSA; Monitor and Review/QA Allocations																	
CLPL: Child's Plans	CMcD	Launched	5.1 / 8.2														
Child's Planning Best Practice																	
Launch																	
Monitor impact via Child's Planning Support/Support to Schools from EPS																	
Information for Parents/Learners	CMcD/QI Team	Ongoing	6.1														
Update of Resources available via ACC Website; Digital Learning Hub; EP Service Hub inc. Mediation Services (SACRO)																	
H&S: ACC Violence/Aggression	AM (H&S Team)	Ongoing	3.1 / 3.2														
Policy Redesign and Consultation with Stakeholders; ICFS Input																	
CLPL: Inclusive Practices	CMcD/Practitioners' Group	Launched	5.1 / 6.1														
Onboarding	Monthly Meetings										Sway Launch	Ongoing Alteration and Addition					
Emergency Support Forum (ESF)	SM/CMcD	Ongoing	1.1 / 5.1 / 6.1														
Onboarding	Twice-weekly Meetings (Resource allocation inc. Review); Consideration of Vision; Streamline of Practices																
Vulnerable Hubs	SM/MS/CMcD/CM at al	Ongoing	1.1 / 5.1 / 6.1														
Establish	Launch and Monitor										Reset	Re-establish as part of Support Continuum					
SFL Bespoke CLPL	CMcD/Practitioners' Group	Launched	5.1														
Role of Support for Learning Developed																	
Launch																	
Design of Bespoke/Supporting CLPL Offer																	
Microsoft: Plans & CLPL	SM	Launched	5.1														
HT Launch																	
Implement																	
Use in CPS																	
SEEMIS Guidance	CMcD	Launched	5.1														
HT Feedback																	
Link to PSA Allocation and QI Activity																	
Partnership Forums	GS (QIM)	Ongoing	1.1 / 3.1														
Chairs' Meet																	
ScotXed																	
QA and Comparative Analysis																	
Education Social Work	GS (CO)/CMcD/FC/LS	Ongoing	1.1														
Realignment of Services: Consultation and Workgroup																	
Business Case																	
Implement, Monitor and Review																	
Learning & Teaching Standard	SM/Raising Attainment Group	Launched	2.1 / 3.1 / 3.2 / 5.1														
HT Feedback																	
Adapt for Digital																	
Implement, Monitor and Review																	
GIRFEC Guidance	ES/GS	Ongoing	3.1 / 3.2														
COVID-19 Multi-Agency Guidance Created and Adapted																	
Further Adaptation/Review as Required; Multi-Agency Focus																	
ICR: The Promise/Plan (VS)	LG	Ongoing	2.1 / 3.1 / 3.2 / 6.1														
Ongoing 5-Year Plan																	
Drafting and Consultation with Stakeholders																	
EODC																	
Implement, Monitor and Review																	
Interactive Staged Intervention Framework	CMcD	Ongoing	5.1														
Working (Digital) Draft Reflective of Ongoing Changes/Circumstances																	
Launch																	
Implement, Monitor and Review																	
Realignment of Support Services	SM/CMcD	Ongoing	1.1 / 5.1 / 6.1														
Realignment Based on Need/Circumstance																	
EODC																	
Implement, Monitor and Review																	
Role of PT Guidance/Pupil Support	CMcD/Working Group	Launched	5.1														
Drafting and Feedback																	
Launch																	
Feedback																	
ACC PEERS Framework (Supporting All Learners)	CMcD/Working Group	Launched	7.1														
Launch																	
Implement																	
Monitor and Review																	
Equality and Diversity Policy Update	KT/Policy Refresh Group	Ongoing	3.1 / 3.2														
Ongoing Monthly Meetings and Consultation																	
Vision Statement for ASN & Support Services	SM/CMcD (in consultation)	Planning	1.1 / 3.1 / 3.2 / 6.1														
Increase focus and emphasis on child's voice capture																	
EODC																	
Consult and Develop																	
UNCR: Child Friendly City	MR	Ongoing	3.1 / 3.2 / 6.1 / 8.1														
Priority Group																	
Onboarding Partners/HTs																	
Implement via Hubs and ICFS Resources																	
Curriculum and Destination Pathways	AD/Destinations	Ongoing	2.1 / 6.1														
Looking Outward																	
Strategy Adoption/Onboarding																	
Readiness Assessment and Pilot																	
Nurture (Relational Approaches) Strategy	Leadership of Change (HWB)	Ongoing	1.2 / 7.1														
Refresh/Review Guidance and Training; Planning Interactions																	
Coordinated Support Plans (CSPs)	MS/EPS	Ongoing	8.2														
Onboarding																	
Task & Finish Group (inc. Consultation)																	
Dyslexia Guidance Refresh	CMcD/EPS	Ongoing	5.1 / 6.1														

LIVE/DYNAMIC DOCUMENT - SUBJECT TO ALTERATION