

Commissioning Procurement Work Plan	Committee: City Growth & Resources	Date of Committee: 11 May 2021
-------------------------------------	------------------------------------	--------------------------------

Reference	Function	Cluster	Description of Requirement	Type of Budget	Estimated Start date of Contract or Extension	Estimated End date of Contract (Excluding extension)	Maximum Extension Period (months)	Estimated End date of Contract (Including extension)	Summary
000-JQVX4484	Commissioning	Strategic Place Planning	A944/A9119 Corridor Study – Detailed Appraisal	Capital (external)	01/07/2021	31/03/2022	6	30/09/2022	Contract for a corridor study for A944/A9119 Westhill to Aberdeen to include detailed appraisal and thereafter preliminary design. Total cost secured from Nestrans to undertake the project in 2021/22, there is also scope for the Bus Partnership Fund (awarded through Transport Scotland) to fund current and future work should the Council's application be successful.
000-NBFC6312	Commissioning	Strategic Place Planning	Aberdeen South Multimodal Corridor Study	Capital (external)	01/08/2021	31/08/2022	6	01/02/2022	Contract for a corridor study for Aberdeen South multimodal, the project will identify and appraise transport improvements for the corridor under review resulting in a programme of interventions recommended to be taken forward for further business case development and/or implementation.
000-KQGJ9745	Commissioning	Strategic Place Planning	A947 Multimodal Corridor Study	Capital (external)	01/09/2021	31/05/2022	6	30/11/2022	Contract for a corridor study for A947, the project will identify and appraise transport improvements for the corridor under review resulting in a programme of interventions recommended to be taken forward for further business case development and/or implementation.
000-BNBA9559	Commissioning	Strategic Place Planning	A93 Multimodal Corridor Study	Capital (external)	01/10/2021	31/10/2022	6	30/04/2022	Contract for a corridor study for A947, the project will identify and appraise transport improvements for the corridor under review resulting in a programme of interventions recommended to be taken forward for further business case development and/or implementation.