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1. PURPOSE OF REPORT 
 

1.1 To advise the Committee of the success of the North East Bus Alliance Bid to 
the Scottish Government Bus Partnership Fund, and next steps. 

 
 

2. RECOMMENDATION(S) 

 
That the Committee:- 

 
2.1 Notes that £12,030,000 has been granted by Transport Scotland to Aberdeen 

City Council to work with partners in the North East Bus Alliance to develop and 

deliver the bus priority interventions through a series of workstreams and 
deliverables, as described in paragraph 3.2; 

 
2.2 Acknowledge that this funding will support public transport in line with the 

Council’s ambitious Net Zero Carbon plans for Aberdeen; 

 
2.3 To note the current governance arrangements in place across the North East 

Bus Alliance, as outlined in paragraphs 3.8 and 3.9, and the comfort this will 
provide to the Council in the delivery of the approved programme;  

 

2.4 Instruct the Chief Officer – Strategic Place Planning and Chief Officer – Capital 
to continue to work with partners to deliver the projects in accordance with the 

grant conditions; and 
 
2.5 Instruct the Chief Officer – Strategic Place Planning to prepare quarterly 

Service Updates on the progress of the delivery of this grant. 
  



 
 

3. BACKGROUND 

 
3.1 Reference is made to the meeting of the City Growth and Resources Committee 

of 3 February 2021 wherein the Committee considered the report ‘Bus 
Partnership Fund Bid – COM/21/021’ and resolved: 

 
(i) to instruct the Chief Officer – Strategic Place Planning with the approval 

of the Convener of City Growth and Resources to submit a bid in line 

with Appendix 1 on behalf of the North East Bus Alliance, of which 
Aberdeen City Council is a partner;  

(ii) to note, that if successful, the funding will enable a step change in public 
transport, which will help support the Council’s ambitious Net Zero 
Carbon plans for Aberdeen;  

(iii) to note that, if successful, Aberdeen City Council will be the lead and 
Accountable Officer for the North East Bus Alliance Fund; and  

(iv) to instruct the Chief Officer – Strategic Place Planning, to report back to 
this Committee on the success or otherwise of this bid, on any additional 
resource requirements to deliver a successful bid and, in consultation 

with the Chief Officer Governance and Chief Officer Finance, with 
recommendations for appropriate governance arrangements should the 

bid be successful, at its meeting on 10 August 2021;  
(v) to instruct the Chief Officer - Strategic Place Planning, that in the context 

of the corridor options within the bid terminating in the City Centre, and 

in light of the recommendations from Economic Policy Panel and 
ongoing transport projects, to seek to accelerate the City Centre 

elements of the bid. This should include any necessary enabling works 
for approved schemes, for example South College Street and Berryden, 
to help drive recovery, improve the transport system and ensure 

integration of current transport projects; and  
(vi) to instruct the Chief Officer - Strategic Place Planning, to explore options 

to improve access and integration of the Aberdeen bus station as part of 
the bid, to help improve the customer experience. 

  

3.2 The North East Bus Alliance Bid (total £12,030,000) was submitted on 15 April 
2021 and included the following: 

 

 South College Street Improvements - £10,000,000 

 Business Case Development - £1,400,000 

o City Centre 
o Ellon to Garthdee 

o Westhill To Aberdeen 
o Inverurie to Aberdeen 
o Stonehaven to Aberdeen 

o Aberdeen Rapid Transit including model for delivery 

 Other - £630,000 

o Communications and Engagement 
o Programme Management 

o Contingency  
 
3.3 This Council were formally notified of the success of the Partnership bid in the 

latter half of June 2021, confirming that up to £12,030,000 had been awarded, 



 
 

the full amount that the Partnership had bid for. The Partnership were also 
commended on the high quality and strength of the bid.  The Grant Award cover 
letter can be found at Appendix 1. 

 
3.4 As with all grants, there are conditions that will need to be complied with in order 

to successfully reclaim eligible expenditure, and the following are some key 
conditions: 

 

 Gateway reviews at key stages to release the next stage of funding e.g. 
a satisfactory gateway review on the outcomes of the STAG Appraisal 

stage prior to moving to Outline Business Case stage, and evidence of 
continued commitment from partners. 

 Monthly monitoring reports including progress and actual spend. 

 Funding is payable over the two financial years of 2021/22 and 2022/23, 
and by no later than 31 March 2023. 

 Submission of a project plan and spend profile – this is currently being 
finalised and will reflect progress made on projects already started since 

the development of the bid.  

 Quarterly grant claims, starting from end October 2021. 

 Transport Scotland Change Control governance processes will require 
to be followed. 

 No match funding is required but ‘match in kind’ is expected covering 

positive action to improve the bus offer and/or measures to dissuade car 
use e.g. parking restrictions. This could include the wider work of the Bus 

Partnership in implementing the Bus Action Plan for the North East, and 
the refresh of the City Centre Masterplan. 

 Provision of further evidence that the South College Street 
improvements will enable further bus priority measures in the City 
Centre, and that partners will maximise the benefits of the infrastructure 

through ‘match in kind’. 

 Demonstration of partnership strength and commitment, including 

working towards a Bus Service Improvement Partnership model. 
 
3.5 All partners have reviewed the grant offer and associated conditions and 

confirmed that they will work with the Council to ensure compliance. The grant 
offer has been approved and signed in compliance with the Scheme of 

Governance. 
 
3.6 The majority of the projects identified in paragraph 3.2 are already in progress 

and funded either by Nestrans or the General Fund Capital Programme. The 
grant offer letter was  signed on 2nd August 2021 and therefore all eligible bus 

priority intervention measure expenditure as specified in the award from then 
to 31 March 2023 will be reclaimed from Transport Scotland in accordance with 
the grant conditions. 

 
3.7 Resources 

Internal and partner resources are already collaborating on the delivery of many 
of the projects and are deemed to be sufficient at this point in time to complete 
the programme of work referenced in the grant award, with some further 

consultancy support to be commissioned as required. If this changes there 
remains the ability to bring in additional resources to assist and this can be 



 
 

reclaimed where it is directly involved in the delivery of the projects. However, 
for any subsequent bids considerable additional resources may be required for 
full business case development and delivery, and this in turn may amount to a 

significantly higher award if successful.  
 

3.8 Governance 
Existing governance arrangements have been discussed with partners and are 
considered to be appropriate for the current scale of grant, particularly given 

most projects have already been approved to progress. These existing 
governance arrangements include: 

 

 Aberdeen City Council – committees as required and as per terms of 
reference, Capital Programme and Transportation Programme Board, 

Scheme of Governance 

 Aberdeenshire Council - committees as required and as per terms of 

reference 

 Nestrans Board – meets 6 times a year 

 North East Bus Alliance Board – meets 4 times a year 

 North East Bus Alliance Executive – meets 8 times a year 

 Officer Working Group – currently meets fortnightly 
 
3.9 Almost all of the projects have so far, or will be, commissioned by Aberdeen 

City Council and the Scheme of Governance and committee reporting 
requirements will continue to apply. However some projects may be 

commissioned by Nestrans and Aberdeenshire Council and they would require 
to comply with their own Scheme of Governance, once scoped in collaboration 
with partners. It is not envisaged that any subtle differences in their Schemes 

of Governance would undermine grant condition compliance. Any grant funds 
to go to Nestrans or Aberdeenshire Council will be through a separate grant 

letter obligating then to comply with the grant terms and conditions. It is also 
not anticipated that any projects would be undertaken by the bus operators for 
the purposes of this specific grant, although of course all partners will be 

working collaboratively on ‘match in kind’ as described above, adding value to 
the strategic objectives of the grant. 

 
3.10 Elements of the programme connect into the City Centre, and a specific 

package of measures for the City Centre has been developed. Given the 

number of other projects focussed on the City Centre, for example the City 
Centre Masterplan Refresh, Low Emissions Zone and Sustainable Urban 

Mobility Plan, officers will ensure co-ordination of the projects to ensure 
seamless development and delivery going forwards to ensure the overall 
strategic objectives are achieved. 

 
 

4. FINANCIAL IMPLICATIONS 
 

4.1 The Bus Partnership Fund grant award is fully funded by Transport Scotland, 

and no match funding is required from the Council or other North East Bus 
Alliance partners. 

 



 
 

4.2 The grant award is for the financial years of 2021/22 and 2022/23, with a 
completion dated of 31 March 2023. Financial profiling across financial years is 
to be developed in conjunction with Transport Scotland. 

 
4.3 Aberdeen City Council is the designated lead authority and Accounting Officer 

for the grant and will reclaim eligible spend in accordance with the grant 
conditions. 

 

 
5.  LEGAL IMPLICATIONS  

 

5.1 There are conditions associated with the grant that must be complied with in 
order to claim eligible spend. These have been reviewed with Legal Services in 

accordance with the Scheme of Governance prior to accepting and signing the 
grant award. 

 
 
6. MANAGEMENT OF RISK 

 
Category Risk Low (L) 

Medium (M)  
High (H) 

Mitigation 

Strategic 
Risk 

Delivery of public 
transport measures 

supports a number of 
the Council’s 

strategic priorities, 
particularly in terms 
of a sustainable 

economy, a 
sustainable transport 

system, the continued 
health and prosperity 
of our citizens, 

reductions in carbon 
emissions and a high-

quality environment.  
 
Failure to deliver 

public transport 
improvements where 

there is evidence of 
their effectiveness 
could undermine the 

Council’s ability to 
realise these 

aspirations. 
 

M Work with partners to deliver 
the projects within the grant 

award and continue to work 
in partnership to maximise 

‘match in kind’ to add value 
to this grant in terms of 
meeting the strategic 

objectives of partners and 
Transport Scotland. 

Compliance There are conditions 

attached to the grant 
award that must be 

M Compliance with statutory 

processes, grant conditions 
and Scheme of Governance. 



 
 

adhered to in order to 

secure payment of 
eligible spend.  
Certain actions, such 

as the progression of 
TROs, may be 

subject to statutory 
objection. 

Regular progress and spend 

reporting to Transport 
Scotland, Aberdeen City 
Council and the Capital and 

Transportation Programme 
Boards, and to the North 

East Bus Alliance Board. 

Operational There may be risks 

around the business 
cases and 
procurement of public 

transport measures 
proposed and these 

will be detailed and 
addressed as each 
project progresses. 

L Compliance with the 

Scheme of Governance and 
monitoring/ updating of 
project risk registers. 

Financial Risks around spend 

being ineligible or 
rejected, and 

therefore having to be 
absorbed by this 
Council and partners.  

 
 

 
 
 

 
 

 
 

L 

 
 

 
 
 

 
 

 
 
 

 
 

 

All partners have confirmed 

they have read and 
understood the grant 

conditions, and have 
confirmed they will work with 
this Council to ensure 

compliance. Expenditure on 
projects is likely to be by this 

Council and Nestrans, both 
of whom have rigorous 
internal governance 

procedures. Regular 
reporting to Transport 

Scotland and partners will 
also help to reduce this risk. 
Any grant funds to go to 

Nestrans or Aberdeenshire 
Council will be through a 

separate grant letter 
obligating then to comply 
with the grant terms and 

conditions. 
Reputational Failure to deliver in 

accordance with the 

grant conditions to 
help meet the 
Council’s (and 

partners) strategic 
objectives 

undermines the 
Council’s 
commitments to 

improving the lives of 

M Work with partners to deliver 
the projects within the grant 

award and continue to work 
in partnership to maximise 
‘match in kind’ to add value 

to this grant in terms of 
meeting the strategic 

objectives of partners and 
Transport Scotland. 



 
 

those who live, work 

and visit Aberdeen. 
Environment 
/ Climate 

ACC’s net zero vision 
and strategic 

infrastructure plan – 
energy transition: 
transport emissions 

are a significant 
contributor so 

increasing 
sustainable travel will 
be necessary to 

achieving this 
sector’s required 

reduction. 

M Work with partners to deliver 
the projects within the grant 

award and continue to work 
in partnership to maximise 
‘match in kind’ to add value 

to this grant in terms of 
meeting the strategic 

objectives of partners and 
Transport Scotland. 

7.  OUTCOMES 

COUNCIL DELIVERY PLAN   
 

 Impact of Report 

Aberdeen City Council 

Policy Statement 

 

Facilitating and encouraging an increase in public 

transport usage through utilisation of this grant 
supports the delivery of Economy Policy Statement 
4: Increase the city centre footfall through delivery of 

the City Centre Masterplan, including the redesigned 
Union Terrace Gardens, and Place Policy Statement 

3: Refresh the local transport strategy, ensuring it 
includes the results of the city centre parking review; 
promotes cycle and pedestrian routes; and considers 
support for public transport. 

 

Aberdeen City Local Outcome Improvement Plan 

Prosperous Economy 
Stretch Outcomes 

The projects funded by this grant support the delivery 
of the following Stretch Outcomes:  
2. 400 unemployed Aberdeen City residents 

supported into Fair Work by 2026  
3. 500 Aberdeen City residents upskilled/ reskilled to 

enable them to move into, within and between 
economic opportunities as they arise by 2026.  
The development and delivery of active and 

sustainable travel infrastructure supports a range of 
economic policies and strategies that will benefit the 

economy and support access to key employment 
areas. There will also be employment opportunities 
during construction. 

Prosperous People Stretch 

Outcomes 

The projects funded by this grant support the delivery 

of the following Stretch Outcomes:  
7. 95% of children living in our priority 

neighbourhoods will sustain a positive destination 
upon leaving school by 2026.  

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


 
 

8. Child friendly city where all decisions which impact 

on children and young people are informed by them 
by 2026. 
11. Healthy life expectancy (time lived in good 

health) is five years longer by 2026.  
Active and sustainable travel are known to improve a 

number of health conditions, potentially increasing 
life expectancy. The projects funded by this grant 
include measures to support, encourage and 

increase active and sustainable travel thereby also 
producing less greenhouse gas emissions and 

improving air quality. There will be further 
opportunities for engagement through the 
development and design process and there will be 

employment opportunities during construction.   

Prosperous Place Stretch 
Outcomes 

The projects funded by this grant support the delivery 
of the following Stretch Outcomes:  

13. Addressing climate change by reducing 
Aberdeen's carbon emissions by at least 61% by 

2026 and adapting to the impacts of our changing 
climate.  
14. Increase sustainable travel: 38% of people 

walking and 5% of people cycling as main mode of 
travel by 2026. 
The projects funded by this grant aim to increase 

active and sustainable travel which will contribute to 
reductions in carbon emissions and improvements in 

air quality. 

 
Regional and City 

Strategies 

 

The projects funded by this grant support the 
Regional Transport Strategy, Strategic Development 

Plan, the Regional Economic Strategy, and locally 
the Local Transport Strategy, Aberdeen Active 
Travel Action Plan, Sustainable Urban Mobility Plan, 

Aberdeen City Centre Masterplan, LOIP, Air Quali ty 
Action Plan, Local Development Plan and Aberdeen 

Net Zero Vision. 
 

UK and Scottish 
Legislative and Policy 

Programmes 

 

The projects funded by this grant contribute towards 
the delivery of the Scottish Government’s National 

Transport Strategy (NTS2) and Cleaner Air for 
Scotland 2. 

 
 

8. IMPACT ASSESSMENTS 
 

Assessment Outcome 

 

Impact Assessment 
 

The projects funded by this grant will be/ are being 
undertaken in accordance with the Scottish Transport 

Appraisal Guidance which appraises impacts across a 



 
 

range of categories (Economy, Environment, 

Accessibility and Social Inclusion, Safety and 
Integration). Further detailed assessments will be 
undertaken through the development and design 

process, as appropriate. 
Data Protection Impact 

Assessment 
Not required 

 
9. BACKGROUND PAPERS 

 

City Growth and Resources Committee 3 February 2021 Bus Partnership Fund 
Item 11.5 

 

Bus Alliance Action Plan April 2021 
 

10. APPENDICES  

 
Appendix 1 – Grant Award cover letter 

 
11. REPORT AUTHOR CONTACT DETAILS 

 
Name Joanna Murray 
Title Team Leader, Transport Strategy and Programmes 
Email Address joannamurray@aberdeencity.gov.uk 

 
Tel 01224 522618 
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https://committees.aberdeencity.gov.uk/documents/g7687/Public%20reports%20pack%2003rd-Feb-2021%2014.00%20City%20Growth%20and%20Resources%20Committee.pdf?T=10
https://www.nestrans.org.uk/wp-content/uploads/2021/04/Bus-Alliance-Action-Plan-April-2021-Update.pdf
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