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1. PURPOSE OF REPORT 
 

1.1 The Education Operational Delivery Committee of 23rd June asked that an 
evaluation of the Aberdeen City Council Summer of Play 2021/22 be shared 

with Committee at the end of the programme.   
 

2. RECOMMENDATIONS 

 
That the Committee: 

 
2.1 notes the evaluation of our process in preparing for the Aberdeen City Council 

Summer of Play; 

 
2.2 notes the evaluation of the programme by children, young people and families 

available in Appendix A;  
 
2.3 instructs the Chief Education Officer to send a copy of the Summer of Play 

Evaluation Report to all Summer of Play partners, The Scottish Government 
and to parents and carers through the Education Service newsletter; and 

 
2.4 instructs the Chief Education Officer to use the remaining funds to offer a similar 

programme for children with additional support needs and their siblings in 

August 2022. 
 
3. BACKGROUND 

 
3.1.1 Aberdeen City Council received a grant of £418,000 to help improve the 

wellbeing of children and young people over the summer holiday period.   
 

3.1.2 In June 2021, the Education Operational Delivery Committee (EODC) 
approved a skeletal Summer of Play plan and instructed the Chief Education 

Officer to implement the plan over the school summer holiday period.  
Committee also requested that a full evaluation of the programme be 



 
 

presented to a future meeting of EODC to ensure that lessons learned could 
be captured and used to inform future offers. 

 

3.1.3 The national guidance outlined a set of guiding principles that were to be 
used in planning summer programmes. The guiding principles were: 

 co-creation with children, young people, and families;   

 building on existing services, assets and knowledge of what works; and   

 partnership working and coordination.  
   
3.1.4 The national guidance on the Summer of Play advised that a key purpose of 

the Grant was to: 

 Provide opportunities to (re)connect with friends, peers, wider 

community and the outdoors, as well as with trusted adults.  

 Provide opportunities for children and young people to play, be 
active and enjoy themselves. Activities should be as wide ranging 

and inclusive as possible to cover all interests, backgrounds and 

circumstances and shaped around a theme of fun and play with a view 
to providing positive experiences. Activities may include: sports; 

expressive arts; crafts; outdoor learning; trips and visits. Time outdoors 
should be optimised.  

 Equity - Activities should be accessible to target families and barriers 

to participation such as transport should be mitigated as far as 
possible. Consideration should be given to how to meet wider needs, 

including through the integration of food, childcare, financial inclusion, 
family support and referral on to wider services where needed.  

 Engagement – It will be important to build on existing trusted 

relationships and communication methods so that children and families 
know about the offer and are encouraged to engage with it.  

 

3.1.4 The Aberdeen City Council Summer of Play Programme has been evaluated 

against the guiding principles and key purpose outlined in the national 
guidance on the Summer of Play.   

 
3.2 How effectively did the Council plan the programme? 
 

3.2.1 The timing of the Grant required the rapid mobilisation of resource to ensure 
timely delivery of the programme. With only 7 weeks in which to develop the 
programme and prepare for safe delivery an agile approach was adopted.  A 

multi-agency and cross council Strategic Group was quickly established to 
oversee the development of the programme.   

3.2.2 Some partners found uncertainty around Public Health guidance challenging 
and chose not to make an offer, some found the timescales too short due to 

other commitments and some tried to re-negotiate arrangements already in 
place to help satisfy the conditions of the Grant. In addition, some partners 

approached the Council with an offer when the programme was already in 
place.  Any concerns or issues identified by partners were addressed by the 
Strategic Group wherever possible and some partners were supported to 

develop their proposals.   



 
 

3.2.3 The Strategic Group met on a weekly basis and agreed to collaborate 
through MS Teams outwith those times. This approach provided a 
mechanism to take decisions quickly and maintain pace.  Key pieces of work 

were shared (for example procurement and finance was held by one 
member of the Group whilst communications with partners sat with another) 

and this greatly aided the capacity of the Strategic Group and pace of 
progress.   

3.2.4 A rapid audit of existing provision was undertaken including a review of all 
planned summer activity programmes for children and young people. An 

electronic survey was issued within one day of receiving the grant with 
responses requested within a week.  This work was undertaken by education 
and communities staff as equal partners and is indicative of how Officers 

have played to strengths to ensure effective delivery.  Council teams worked 
well together to promote completion of the survey and are confident that 

responses were representative.   

3.2.5 Despite the relatively short timescale for responses over 1800 citizens 

shared their views and this data proved invaluable in shaping the 
programme.  When the analysis of responses was completed the Strategic 
Group didn’t feel the analysis provided sufficient information to help plan a 

programme for families impacted by additional support needs and disability.  
In order to address this gap in knowledge, Wee Too and Autism and Other 

Conditions Aberdeen were approached for support.  The charity and peer 
support group freely gave of their time and energy to further canvas parents 
in order to shape an appropriate programme.  The Strategic Group are 

grateful of their support.  

 3.2.6 The approach taken to seeking and taking account of suggested activities 
from our children, young people and families allowed Officers to extrapolate 
the needs data required to develop provisional plans for Committee 

approval.  A longer timescale would have allowed young people to be more 
involved in directly planning the programme.   In June 2021 Scottish 

Government colleagues noted clear alignment between the proposed 
programme and the self-reported needs of children, young people and 
families and commended the approach taken by Aberdeen City Council. 

3.2.7 Partners were asked to provide an indication of how they could help address 
the needs highlighted through the survey. Taking this approach enabled the 

Strategic Group to check that proposals from partners clearly aligned with 
self reported needs. Confirming offers swiftly was of critical importance to 

ensure that partners were afforded as much time as possible to make 
detailed arrangements and in some cases recruit staff and the Teams 
channel was used to support timely decision making. 

3.2.8 Some partners faced considerable challenges in terms of staffing, and we 

are indebted to them for their considerable efforts for our children, young 
people and families.  All indications are that they stretched themselves fully 
to get the programme operational for the start of the summer holiday period.  

Of particular note is Wee Too who didn’t request any resource to support the 
management of the extensive programme offered.  The charity proved that 

they are indeed small but mighty and the programme benefited from many 
hours of support from the We Too! Ninjas (volunteers).    Sport Aberdeen 



 
 

also faced considerable challenges as they returned staff from furlough and 
provided an impressive programme for children and young people in tandem 
with separate programmes designed for children with additional support 

needs.  The Sport Aberdeen commitment to an inclusive programme is 
greatly appreciated by parents and carers. 

3.2.9 The goodwill and long hours invested by partners cannot be underestimated.  
In addition to the time, energy and shared commitment to delivering a high-

quality programme the amount of flexibility cannot be overstated.  Examples 
of this include Sport Aberdeen partnering with We Too! to ensure that all 

offers for children with additional support needs were supported by both the 
We Too! Ninjas in collaboration with Sport Aberdeen.  This partnership 
enabled We Too! to provide support and guidance to parents and carers as 

children enjoyed their activities and was further strengthened by We Too! 
offering training and guidance to Sport Aberdeen staff on how to shape 

‘relaxed’ sessions for families.  A further example of the flexibility shown is 
that Sport Aberdeen approached Robert Gordon University and the 
Aberdeen Sports Village on our behalf to help secure enough pool time for 

our swimming offer. The time, energy and expertise of partners in the 
preparatory phase was freely given at no cost to the Council. 

3.2.10 As planning was being finalised an Operational Group was established to 
help oversee the summer programme.  The Operational Group held virtual 

meetings with partners to start building relationships, provide an opportunity 
for partners to raise any questions and explore important practical steps 
required around health and safety and child protection. This approach 

enabled the Strategic Group to hold the responsibility for the design and 
launch of the programme and allowed the Operational Group to fully prepare 

for the programme. 

3.2.11 Some of the Summer of Play funding was allocated to funded partners of the 

Council so that they could extend their community-based programmes and 
plans.  Where this happened, partners enhanced their offer further to ensure 

no duplication.   

3.2.12 Sport Scotland provided additional funding to Sport Aberdeen.  Sport 

Aberdeen ensured that the additional resource further enhanced the 
Aberdeen City Council Summer of Play programme by offering funding to 
member organisations of the Active Aberdeen Partnership and local 

community sports clubs to help them develop their own programmes.  Sport 
Aberdeen also added additional opportunities in the established Summer of 

Play programme where demand was high. 

3.2.13 The success of the approach taken has ensured that all of the general 

principles in the national guidance were adhered to.  The Strategic Group 
and Operational Group are grateful for the unwavering commitment of 

partners to deliver the best programme possible for our children, young 
people and families.    

3.3 How well did we prepare for the launch? 

3.3.1 The scale of the programme required the development of a technical solution 

for bookings.  Customer experience colleagues considered a range of 



 
 

options and determined that Microsoft Bookings would provide a means of 
handling bookings, any cancellations and the provision of lists to partners in 
order that we could satisfy Public Health requirements for contact details. 

3.3.2 It was agreed that 2 partners delivering specific programmes, Sport 

Aberdeen and We Too! would manage their own bookings through 
Eventbrite in case families had particular questions about the activities they 
were operating.  All routes to book were made available on the city website. 

3.3.3 Even with Sport Aberdeen and We Too! managing their own bookings the 
scale of the set up cannot be underestimated and considerable Council 

resource was channelled to both the establishment and testing of the 
booking system, the design of the webpages and associated communication 

plan.  The Strategic and Operational Groups are extremely grateful for the 
many daily hours given to the programme by Customer Experience 
colleagues who took full responsibility for establishing, populating, testing 

and operating the booking system.    

3.3.4 Establishing daily ‘check-ins’ helped clarify what colleagues in Customer 
Experience required from partners for the booking system and webpages.  
The Strategic Group provided the information requested as the Operational 

Group continued to work through the finer delivery details with partners.    

3.3.5 After a period of robust system testing a ‘go live’ date was set and media 
colleagues and school leaders supported the launch. 

3.3.6 An online self-serve booking approach was opted for by both Aberdeen City 
Council and Sport Aberdeen. Digital support was available for those who did 
not have easy digital access. Minimal contact at the Customer Contact 

Centre was received (less than 1% of overall bookings) which would suggest 
the system was accessible and user friendly. The bookings process was split 

into 3 phases. Bookings were firstly opened to those who came under the 
priority criteria to ensure that we reached our priority groups. Phase 2 of the 
bookings process was for those families not within our priority criteria. Phase 

3 of the bookings process was implemented after one-week, with families 
able to book more than the initial 4 activities limit.  

3.3.7 Social media engagement ahead of the bookings opening was at 8.3% 
which is 6% above average campaigns.  The webpage has had a total of 

21,000 unique visits since go live. The webpage was able to provide 
customers with frequently asked questions to reduce demand into the 

contact centre.  

3.3.8 Cross Council preparations were thorough.  Limited negative feedback 

through social media was quickly taken into account in order to improve the 
customer experience. 

3.4 Did the programme provide opportunities to reconnect and be active? 

3.4.1 A full evaluation of the programme based on feedback from children, young 

people and families is available in Appendix A.  The Aberdeen City Council 
run programme made 7551 different bookable opportunities available to 
children and young people as well as a wide array of more bespoke 

arrangements for children with complex additional support needs.   



 
 

3.4.2 The We Too! programme made 2193 bookable opportunities targeted at 
children with additional support needs and their siblings, and Sport Aberdeen 
made a wide range of sporting and adventurous opportunities (5975) 

available.   These offers constitute in excess of 15,000 bookable 
opportunities for families across Aberdeen City and a range of more bespoke 

arrangements for families and those living in priority areas. 

3.4.3 Opportunities delivered through We Too! were exceptionally well attended 

with We Too! social media channels used to advise of last minute 
cancellations.  This helped WeToo! operate high occupancy over the course 

of the programme.  This demonstrates the clear demand for supports for 
families impacted by Additional Support Needs and disability. 

3.4.4 Partners adapted their approach based on feedback during the sessions.  
Aberdeen Football Club Community Trust offered daily activities for different 
ages of children and young people and as such had a very high volume of 

activity.  The Trust combined some sessions where there was n’t high 
demand (generally older young people sessions were less requested) to 

ensure that those who were keen to attend could access a longer session.  
Occupancy levels were 74% but this figure doesn’t take account of the 
changes made mid programme.  When mid programme changes are taken 

into account occupancy rises to 79%.   

3.4.5 The programme was extensive with a range of activities available for all age 
groups.  Parents and carers were asked to let us know if they were unable to 
attend sessions to allow us to offer places to those off the ‘wait list’.  This e-

mail reminder helped remind parents to cancel bookings if their child was no 
longer able to attend due to self-isolation arrangements or other 

commitments.   

3.4.6 The lateness of some cancellations did present some challenges in terms of 

filling spaces from our ‘wait list’ due to the scale of the programme and not 
all families advised that they wished to cancel the booking.  Earlier reminder 
notification may have supported earlier cancellations and the timing of the 

reminder will be considered if establishing a similar programme again in the 
future.  

3.4.7 Analysis of under capacity activities shows that high volume activities (daily 
opportunities for some sports, dance and play) tended to have some spare 

capacity.  Feedback shows that the smaller group dynamic did not hamper 
the enjoyment or value of the session. 

3.4.8 This suggests that there is a desire for longer but less frequent sessions and 
this will be taken into account if planning a similar programme again.  Where 

over provision became apparent and spaces were not fully utilised, plans 
were amended to reduce the total number of sessions whilst lengthening the 

sessions times available.   In general terms, there was less demand from 
young people in the senior phase.  This may indicate that they didn’t require 
the programme to re-engage with friends.  It would be helpful to engage a 

focus group of young people to support planning if asked to develop a similar 
programme again.  



 
 

3.4.9 The programme provided a wide range of opportunities for children and 
young people to connect.   There are lessons learned around high volume 
activities and the design and development of activities for young people in 

the senior phase which will be taken into account if asked to develop a 
similar programme again.   

3.4.10 The Programme effectively provided opportunities for children and young 
people to connect.  The operation of the programme also highlighted the 

high demand for opportunities for children with additional support needs and 
their siblings.  Of particular note is that these activities had low cancellation 

levels indicating a strong need for connection.  It is proposed that any 
unspent funds be used to provide a similar programme to be developed to 
target at children with additional support needs and their siblings in summer 

2022.  

3.5 To what extent was the programme equitable? 

3.5.1 Professionals were given 36 hours to book particularly vulnerable children 

and young people into activities.  These spaces were limited to those most in 
need of support in the categories already identified in the Summer of Play 
report of June 2021.   

3.5.2 The timing was challenging but a review of the data suggests that this 

approach did effectively allow those most in need to access activities over 
the summer months with around 70% of opportunities being taken up by our 
priority groups. 

3.5.3 Families who were unable to book activities were supported by staff from 
across the partnership and were able to make bookings in libraries or by 

phoning the Customer Contact Centre Line.   

3.5.5 The majority (around 70%) of activities ran in our priority areas and no 
requests for support with transport were received.  Sport Aberdeen provided 
transport for more adventurous activities outwith bus routes.  This would 

suggest that the programme was fully accessible. 

3.6 Did families engage with the offer? 

3.6.1 Despite the extensive programme, parents and carers were asked to book 

only 4 sessions in total initially to ensure that  as many families as possible 
could benefit from the offer.   

3.6.2 The bookings opened at noon on 17th June and within 4 hours over 3000 
bookings had been made for the ACC managed events alone.  This would 

suggest that the programme was well advertised and that the families were 
keen to take advantage of the programme. 

3.6.3 Social media was used to help advertise the offer in advance of the launch 
and the engagement statistics were monitored to check reach.  Within 4 
hours of the launch over 15000 impressions were made through social 

media and 95 individuals had ‘retweeted’. 

3.6.4 In advance of the launch almost all of the social media comments had been 
positive about the scale of the programme.  A few comments on the day of 



 
 

the launch raised issues with the webpage and the Customer team quickly 
made amendments to take account of feedback. 

3.6.5 A wide range of positive qualitative feedback has been received from our 
children and young people and is contained in Appendix A.  The Strategic 

Group are confident that engagement with the Summer of Play programme 
has been exceptionally positive and that engagement has been high. 

3.7 Did the programme effectively support the vulnerable groups 
identified? 

 The Sport Aberdeen Managed Programme 

3.7.1 Sport Aberdeen made 5975 offers available and 3006 of those were taken 
by children and young people in our priority groups.  The offers made in 
collaboration with We Too! are not included in these figures. 

3.7.2 955 Sport Aberdeen participants lived in our priority areas (Torry 177, 
Seaton/Tillydrone 173 and Northfield 605.) 999 of the 5975 opportunities 

were accessed by children in receipt of free school meals. 
 

3.7.3 249 Sport Aberdeen opportunities were accessed by care experienced 
children and young people and a further 145 by young carers.  

 

3.7.4 The Sport Aberdeen offer was really popular with children with additional 
support needs who were able to access mainstream activities and 373 

children attended.  285 children who were siblings of those with additional 
support needs also benefited.  Some of these siblings will also be young 
carers. 

 
3.7.5 2935 children who were not in our priority groups also benefited from the 

Sport Aberdeen Summer of Play. 
 
 The We Too! Managed Programme 
  

3.7.6 We Too! offered a range of activities including their ‘relaxed sessions’ which 
are sessions which have been sensory adjusted to be as inclusive to as 

many as possible in an understanding and compassionate environment.  
This allows peer support and friendships to develop between both children 
and parent/carers attending.   

 
3.7.7 All activities made available through We Too! supported either a child with 

additional support needs or a sibling of a child with additional support needs 
who may also be recognised as a young carer.   As a result, 100% of 
provision supported our priority groups.  Of great value was that activities 

also supported families.   
 

3.7.8 We Too! used their social media channels to advertise any late availability 
and were able to effectively mitigate any risks associated with self-isolation.  
Non-attendance figures were extremely low. 

 
 
 



 
 

 The Aberdeen City Council managed programme 

 
3.7.9 The Aberdeen City run programme made 7551 bookable opportunities 

available from a range of smaller organisations and in house offers.  3923 of 
the bookable opportunities were taken by children and young people in our 

priority groups.   

3.7.10 1423 participants who booked lived in our priority areas (Torry 361, 
Seaton/Tillydrone 312 and Northfield 750). 1495 were accessed by children 
in receipt of free school meals. 

3.7.11 237 bookable opportunities were accessed by care experienced children and 
young people and a further 109 by young carers. 

 

3.7.12 The activities were well received by children with additional support needs 
with 335 children accessing bookable opportunities, 324 children who are 

the sibling of a child with additional support needs also benefited who may 
also have been identified as a young carer. 

 

3.7.13 In addition to the bookable events, childcare provision for children with 
moderate additional support needs and their siblings was available.  This 

provision has been exceptionally well received and has filled a gap in 
provision for some families and provided much needed short term respite for 
families in the knowledge that their children were happy and well supported.  

Where lack of finances would have prohibited longer term attendance, 
funding was made available to cover this. 

 

3.7.14 A number of families have approached the service to request that the service 
continues as it effectively addressed a gap in provision.  100% of this service 

was accessed by our priority groups, 19 children and 5 siblings accessed 
164 sessions in total. 

 

3.7.15 Seven children attended Countesswells ASN Holiday Club who attend the 
Additional Support Needs After School club weekly, this was 36% of total 

attendance. Parents expressed that it was great to have a service that meant 
they didn’t have to rely on other family members or change their work pattern 
during the holidays and that for some it maintained a routine and that then 

had a positive impact at home. 
 

3.7.16 Families of those impacted by complex additional support needs greatly 
appreciated and valued the range of supports made available for them.  
Professionals supporting the families believe that these offers have provided 

good support to families over the summer holiday period.  Arrangements 
were bespoke to the needs of individual families and this personalised 

planning helped ensure that families could access what they needed. 100% 
of these offers were accessed by our priority groups. This support was 
provided for 67 children and young people, a number of whom had been 

previously required to shield, hence had not been attending education nor 
had been afforded other opportunities for socialisation.  

 



 
 

3.7.17 Offers to families ranged from extending time for children with most complex 
health and disability, in the newly developing playscheme at Orchard Brae 
School, additional sessions within the playscheme specific to children with 

autism and more complex health needs, woodland adventure activity day 
camps, one to one outings for socialisation and fun for children and their 

carers, whole family trips out, including where required, transport costs, to 
local attractions as well as, where appropriate those further afield.  

 

3.7.18 The programme effectively targeted the groups and highlighted a particular 
need from those with additional support needs and their siblings. 

3.8 How did COVID-19 impact the programme? 

 3.8.1 The majority of the Summer of Play offer took place outdoors providing a 
safer environment, lessoning the restrictions placed on children and young 
people, enabling activities that were both safe and freeing. Covid-19 did 

impact on the maximum numbers some sessions could offer for example, 
family sessions where adults needed to physically distance and contributed 

to the total number of people needed to be limited.  

3.8.2 All sessions were pre-booked and no sessions could be ‘drop in’ due to the 

need to collect data for Public Health.  The operational group worked closely 
with the Corporate Health & Safety Team to provide a Summer of Play 

Covid-19 Risk Assessment template that was easily adjusted for each 
partner’s context.  

3.8.3 Programme information was shared with Public Health ahead of the Summer 
of Play starting and booking information and session registers were collected 
so information could be easily passed on to Public Health should the need 

arise.  Colleagues in Environmental Health were also available to provide 
advice and guidance. 

3.8.4 The Operational Group and partners worked well within the restrictions in 
place and the restrictions of the pandemic are not thought to have hampered 

delivery of the programme.   

3.8.5 Resource was identified to cover cleaning costs that would have been 
necessary if activities had to move from outdoor to indoor venues.  Indoor 
venues were rarely required and this has contributed to an underspend. 

Some partners did not require the level of staffing anticipated as staff were 
largely unaffected by the need for self-isolation and their invoices have been 

amended accordingly.  

3.8.6 All children and young people who participated were asked to rate their 

experience.  The average enjoyment rating was 9.5 out of 10 so we can 
confidently say that the restrictions didn’t impact on enjoyment. 

 3.9 Legacy of the Summer of Play Programme 

3.9.1 The investment in our community assets has helped provide much needed 
resources which will help them deliver similar programmes to their 
communities in the future.   



 
 

3.9.2 The superb efforts of Partners clearly shows that utilising the strength of 
partners improves service delivery.  Consideration will be given to how we 
could capitalise on these relationships and partnerships further as we move 

through the Recovery Phase.  The reach of We Too! and their well 
established relationships with families provides a real opportunity to think 

differently about how we work together to support families impacted by 
additional support needs.   

3.9.3 The approach to the design, development and delivery of the programme 
has been highly effective.  The approach will be captured so that it can be 

used as a blue-print for any similar opportunities in the future. 

3.9.4 The efforts and impacts generated through Summer of Play are palpable, it 

demonstrates what is possible when partners and colleagues work together 
at full stretch for the benefit of children, young people and families, a great 
example of one team. This work provides a stronger foundation for future 

cross organisation and partnership working. 

 3.9.5 The Summer of Play strategic and operational groups brought together staff 
working across Education, Children’s Social Work, Early Intervention & 
Community Empowerment, Customer Experience, Estates and a range of 

others.  This matrix approach brought new working relationships as well as 
developing existing ones. These relationships extended to Summer of Play 

delivery partners across sports, science and technology, arts, Additional 
Support Needs and communities. In many instances organisations and 
services, were beginning to operate face to face following Covid-19 

restrictions, Summer of Play created the impetus, guidance and confidence 
to do this collectively. 

3.9.6 Earlier lead in times and Covid19 safe working environments for future 
initiatives would enable a more engaging co-creation with children, young 

people and families, however the demand, satisfaction rating and feedback 
from Summer of Play suggests it was pitched just right, it was an 
overwhelming success and there is an appetite for more. 

3.9.7 The fair weather resulted in cleaning costs being lower, a lack of positive 

COVID-19 cases reduced the costs of associated, ‘deep cleans’.  In some 
cases, staffing levels were lower than anticipated and invoices from partners 
have been amended according.  As a result there is an underspend of 

£31,226.14.  Scottish Government has asked that we advise them of how we 
intend to use any underspend. 

 
3.9.8 Given that some resource is already in place to support children in our 

priority areas, it is proposed that the £31,226.14 underspend be used to 

provide an offer for children with additional support needs (and their siblings) 
over the next school holiday period. 

 
4. FINANCIAL IMPLICATIONS 
 

4.1 The costs of the Summer of Play programme were met from existing Council 
budgets and resources available from the Summer of Play Grant.   The full 

Grant was allocated as of June 2021 although some costs have not been as 
high as first anticipated.  As a result £31,226.14 remains to be spent. 



 
 

 

PROVIDER TYPE & NAME ALLOCATED  

TOTAL AMOUNT AWARDED  £418,000.00 

INTERNAL-ACC  £93,238.06 

EXTERNAL-TECHFEST ABERDEEN £2,000.00 

EXTERNAL-ABERDEEN SCIENCE CENTRE £3,457.00 

ALEO-SPORT ABERDEEN £109,880.00 

EXTERNAL- ABERDEEN FOOTBALL COMMUNITY TRUST £25,534.00 

EXTERNAL-CITYMOV ES £8,492.00 

EXTERNAL-ABERLOUR (Futures) £11,005.00 

EXTERNAL - NORTH EAST SCOTLAND COLLEGE £12,600.00 

EXTERNAL - WE TOO! £10,938 

EXTERNAL - ABERLOUR OPTIONS 1  £8,500.00 

EXTERNAL - ABERLOUR OPTIONS 2  £10,000.00 

EXTERNAL - GRAMPIAN AUTISTIC SOCIETY £35,623.00 

EXTERNAL - LINN MOOR £4,001.80 

EXTERNAL - DIRECT PAYMENTS TO CLIENTS £31,000.00 

EXTERNAL - ABERDEEN LADS CLUB £10,455.00 

INTERNAL  - BALNAGASK COMMUNITY CENTRE  £300.00 

EXTERNAL - CULTIVATE ABERDEEN £500.00 

EXTERNAL-JESUS HOUSE TORRY £1,750.00 

EXTERNAL - KINGS CHURCH FOUNDATION £2,000.00 

EXTERNAL- NORTHFIELD CONGREGATIONAL FUND £1,000.00 

EXTERNAL - NORTHFIELD COMMUNITY CENTRE £1,500.00 

EXTERNAL - CUMMINGSPARK COMMUNITY CENTRE £1,000.00 

EXTERNAL - TESCO HUB PROJECT £1,000.00 

EXTERNAL - MASTRICK COMMUNITY CENTRE £1,000.00 

  

TOTAL SPENT £386773.86 

BALANCE  

£31,226.14 
 

 

 
4.2  The underspend of £31.226.14 is due to a saving in both cleaning and staffing 

costs.  
 
5.  LEGAL IMPLICATIONS  

 

5.1 There are no direct legal implications arising from the recommendations in this 

report. 
 
6. MANAGEMENT OF RISK 

 

Category Risk Low (L) 
Medium (M)  

High (H) 

Mitigation 

Strategic 

Risk 
Failure to review 

lessons learned could 
lead to missed 

L An extensive evaluation has 

been undertaken. 



 
 

opportunities in the 

future 
Compliance Not complying with 

COVID-19 guidance 

to reduce risk to 
children and young 
people 

L All aspects of the Summer 
of Play programme were 

carefully risk assessed to 
mitigate risk in keeping with 

national guidance. 
Operational Risk of those 

delivering the 
programme not 

having the 
information they 
required. 

L Arrangements were in place 

to provide the information 
required along with an ‘on 

call system’ to ensure 
partners were supported. 

Financial N/A   

Reputational Risk of not seizing 
the opportunity to 
develop a programme 

to support the 
wellbeing of those 

most adversely 
impacted by the 
pandemic 

L Implementation and 
carefully monitoring of the 
programme with an agile 

approach led to a highly 
effective programme. 

Environment 

/ Climate 
N/A   

 

7.  OUTCOMES 

COUNCIL DELIVERY PLAN   

 

 Impact of Report 

Aberdeen City Council 
Policy Statement 

 
UNICEF Child Friendly 

accreditation and Commit to 
closing the attainment gap  
while working with partners 

across the city 

 
The programme was designed by children and young 

people and positively impacts on our work to embed 
the views of children and young people in our 

development of proposals. The summer programme 
effectively supported the wellbeing of learners 
enabling them to engage more fully with more formal 

education in the new school year. 

 
Aberdeen City Local Outcome Improvement Plan 

Prosperous People Stretch 
Outcomes 

The programme supported the delivery of nearly all 
Children & Young People Stretch Outcomes in the 

LOIP.  The paper seeks approval to deliver a 
summer programme which will support the 

wellbeing of a large number of children most 
negatively impacted by the pandemic and is likely to 
positively impact on the following LOIP outcomes: 

 95% of children (0-5 years) will reach their 
expected developmental milestones by the 

time of their child health reviews by 2026.  

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


 
 

 90% of children and young people will report 

that they feel mentally well by 2026.  

 95% of care experienced children and young 

people will have the same levels of 
attainment in education, emotional wellbeing, 
and positive destinations as their peers by 

2026.  

 95% of children living in our priority localities 

will sustain a positive destination upon 
leaving school by 2026.  

 Child Friendly City which supports all 

children to prosper and engage actively with 
their communities by 2026. 

 
UK and Scottish 

Legislative and Policy 
Programmes 

  

The report supports delivery of the Child Poverty 

Action report, which fulfils the requirements placed 
upon the Council by the Child Poverty (Scotland) Act 

2017. 

 
 

8. IMPACT ASSESSMENTS 

Assessment Outcome 
 

Impact Assessment 

 
Not required 

Data Protection Impact 
Assessment 

Not required 

 
9. BACKGROUND PAPERS 

 
None  

 
10. APPENDICES  

 

Appendix A – Evaluation of The Aberdeen City Council Summer of Play 
 
11. REPORT AUTHOR CONTACT DETAILS 

 
Name Eleanor Sheppard and Margaret Stewart 
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