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1. PURPOSE OF REPORT 
 

1.1 To seek a range of approvals with the objective of Aberdeen City Council 
entering into a Joint Venture with BP International Limited (“bp”) to deliver the 

Aberdeen Hydrogen Hub (“AHH”) Strategic Partnership (the “Project”). 
 

1.2 To provide details on the proposed Joint Venture structure, governance, 

obligations, associated risks and the return on investment expected to the 
Council through participation in the Joint Venture. 

 
2. RECOMMENDATION(S) 

 

That the Committee: 
 

 Contract Award / Approval of Joint Venture 
 
2.1 Subject to compliance with subsidy control legislation, an ongoing analysis of 

which is currently being undertaken, approves the appointment of BP 
International Limited (“bp”) as Joint Venture partner to deliver the Aberdeen 

Hydrogen Hub Strategic Partnership  following a public procurement procedure, 
and subject to the budget approval in 2.4;  

 

2.2 Authorises the Head of Commercial and Procurement to conclude and sign the 
Legal Agreements (as detailed in Appendix D) with bp, and to negotiate and 

agree any changes to them he considers to be necessary or desirable, subject 
to the budget approval in 2.4; 

 

2.3 Authorises the Head of Commercial and Procurement to undertake or instruct 
any other actions, and the entering into of any other contracts and/or 



 
 

documentation, that he considers to be necessary or desirable in connection 
with the setting up and operation of the Joint Venture; 

 

 Finance 
  

2.4 Approves the Business Case for the Strategic Partnership included at Appendix 
 B, and notes the Council’s share of the estimated capital investment in the Joint 
 Venture relating to Phase 1 of the AHH, and the seed funding investment to 

 support the delivery of community benefits, supply chain development and 
 training and skills and refers this to the Council’s budget process; 

 
2.5 Authorises the Head of Commercial and Procurement to spend up to £160k in 
 2021/22 in support of Recommendation 2.3, to be funded from the underspend 

 on the 2021/22 General Fund Capital Programme; 
 

 Governance 
 
2.6 Notes the Joint Venture structure in Appendix D and approve the proposed 

 name of the  separate legal entity to be incorporated and registered with 
 Companies House; 

 
2.7 Notes the summary of obligations of the Council in relation to the Joint Venture 

in Appendix D; 

 
2.8 Notes the summary of the key provisions of the Joint Venture Legal Agreements 

 in Appendix D in relation to Council Shareholder approvals and delegates 
 authority to the Director of Resources to discharge the Shareholder Reserved 
Matters stated in Appendix D on behalf of the Council; 

 
2.9  Notes that the Shareholder Reserved Matters not included in the 

 Recommendation 2.8 above and that would require to be referred back to 
 Committee for a decision include: 
 

a) changing the share capital and distributions; 
b) changes outside normal course of JVCo business; 

c) funding approval for Projects not already included in the Council budget; 
d) winding up the JVco;  

 

2.10 Notes the key provisions of the Joint Venture Legal Agreements in Appendix D 
in relation to Council Director approvals and approves the appointment of the 

Director of Resources, and the Director of Commissioning as Directors of the 
JVCo to undertake the Director functions stated in Appendix D;  

 

2.11 Notes that the Council’s investment in JVCo expected to commence in 2021/22 
will be incorporated into the Council’s Group Accounts and subject to the 

statutory Annual Accounts and Audit process;  
 
2.12 Instructs the Director of Resources and Director of Commissioning to continue 

discussions with Aberdeen Heat and Power regarding future opportunities for 
integrating hydrogen into District Heating and report the outcomes to a future 

meeting of this Committee; and 



 
 

 Site Selection  
 
2.13 Notes in principle the proposed sites in Appendix E (together with the 

 associated planning risks) for the  solar park array and the hydrogen production 
 and refuelling facility and instructs the Chief Officer City Growth, in 

 consultation with the Chief Officer Corporate Landlord to provide an update on 
 Site Selection and any associated commercial terms at the next meeting of  this 
 Committee. 

 
3. BACKGROUND 

 
3.1 Aberdeen City Council, in partnership with Opportunity North East (ONE) and 
 Scottish Enterprise (SE), appointed Element Energy in 2019 to review the 

 business case for the hydrogen sector in Aberdeen following successful pilot 
 projects – including the Aberdeen hydrogen bus project and Council fleet 

 deployment – but continuing market failure for wider commercial adoption of 
 hydrogen.  
 

3.2 The report concluded that collating hydrogen demand across fleets, increasing 
 production and supply of green hydrogen by connecting to large scale 

 renewable generators, and coordinating supply chain and training could lower 
 the price of hydrogen and catalyse use by other growth sectors seeking to 
 decarbonise (heat, industry, maritime, rail etc). This would then create 

 significant economic opportunities as part of an energy transition in North East 
 Scotland; unlocking new economic opportunities worth upwards of £700m 

 gross value added to Scotland’s economy by 2030, as well as thousands of 
 high-value jobs in Aberdeen and the surrounding region.  
 

3.3 This concept of a commercial hydrogen production, storage and distribution 
 facility in Aberdeen powered by renewable energy, with associated training and 

 supply chain support to facilitate uptake by fleet, heat, industry, export etc. has 
 become known as the AHH. 
 

3.4 It is envisaged that the AHH will be developed in three phases in response to 
 growing demands for hydrogen: 

 

 Phase 1: initial production for public sector consumption including the provision 
of a resilient, cost effective supply of hydrogen on a commercial basis to the 

market to support both existing and proposed transport projects. 
 

 Phase 2: expansion in the short to medium term to connect to larger volume 
utilisation of hydrogen - rail, trucks and marine use.  

 

 Phase 3: hydrogen for heat and export.  Whole system approach to supply and 
demand. Innovation, skills and transition hub to support expansion of the local 

supply chain.  Pursue the ambition for Aberdeen to be the centre of a brand-
new energy production business, exporting hydrogen to the world.  Recent 

ScotWind announcements may support the future delivery of Phase 3. 
 
3.5 In June 2020, the Hydrogen Hub concept was adopted into the City Council’s 

 Energy Transition and Strategic Infrastructure Plans as part of a net zero vision.  



 
 

 The concept was also presented to the Scottish Government who announced 
 they would support the AHH delivery with a £15m contribution from their newly 
 established Energy Transition Fund – allocated to hydrogen fleet deployments 

 to generate ‘anchor demand’ (bus and Council), hydrogen infrastructure 
 (production and distribution), feasibility for heat and rail applications (future 

 demand), and hydrogen training/supply chain developments, therefore 
 stimulating private sector entry into this market where  market failure had 
 previously existed. 

 
3.6 The vison for the AHH aligns with the UK Government’s recent UK  Hydrogen 

 Strategy publication which sets out the approach to develop a thriving low 
 carbon hydrogen sector in the UK with an ambition to generate 5GW of 
 renewable and low carbon hydrogen by 2030 and the Scottish Government’s 

 Hydrogen Policy Statement and Draft Hydrogen Action Plan, which both pitch 
 Scotland to become a leading hydrogen nation in the production of reliable, 

 competitive, sustainable hydrogen.  
 
 Previous Committee Decisions in relation to the AHH 

  
3.7 On 28 October 2020 (COM/20/185) the Council instructed the Chief Officer - 

 City Growth following consultation with the Chief Officer - Finance, Head of 
 Commercial and Procurement Services and the Chief Officer - Governance 
 to identify the optimum investment and delivery model for the production, 

 storage and distribution of renewable hydrogen for Aberdeen. 
 

3.8 On 10 March 2021 (RES/21/055) the Council authorised the Chief Officer - City 
 Growth, in consultation with the Head of Commercial and Procurement, to 
 undertake a procurement exercise for the appointment of a partner to deliver 

 the hydrogen hub programme and agreed in principle to a sum of £19.4million 
 over the financial years 2021/22 and 2022/23 for a hydrogen production facility 

 on completion of the procurement exercise to secure a joint venture partner for 
 the hydrogen hub programme. 
 

3.9 On 25 October 2021(COM/21/269) the Council’s Urgent Business Committee
 approved the appointment of bp as the preferred bidder for the AHH Joint 

 Venture. 
 
 The AHH Procurement Process 

 
3.10 In order to assess the market interest in a joint venture partner for the AHH, a 

 market sounding exercise was held using a Prior Information Notice (PIN) 
 published in December 2020 using the Public Contracts Scotland and EU 
 tender ePortals (ref. number 2020/S 251-634174).    

 
3.11 This PIN exercise resulted in the receipt of 27 expressions of interest and during 

 subsequent interviews with a cross section of respondents, the exercise 
 concluded that there was considerable interest from investors in opportunities 
 to inject finance into green  hydrogen schemes; that a Joint Venture structure 

 was deemed attractive to the market as it capitalises on a mix of public 
 sector and private sector strengths; and that the Council’s anchor demand 



 
 

 for hydrogen for buses is a ‘game changer’ in relation to kick starting a 
 new supply location for hydrogen in a developing market. 
 

3.12 Following on from the soft market testing, a contract notice was published on 
 22 June 2021 using the Public Contracts Scotland and Find a Tender service 

 ePortals (reference 14187-2021 2021/S 000-014187) and used the competitive 
 dialogue process pursuant to Public Contracts (Scotland) Regulations seeking 
 a Joint Venture partner for an initial term of 10 years plus 2 x 5 year extension 

 options. The  Council received 98 notes of interest in the opportunity.  
 

3.13 The competitive dialogue procedure was chosen because the complexity, 
 legal and financial makeup of the Joint Venture partnership and the risks which 
 are attached to these are such that the contract cannot be awarded without 

 prior  negotiation. The competitive dialogue procedure was selected in 
 preference to the competitive procedure with negotiation because the 

 complexity of the requirement (and the time period available for the tender 
 period) did not allow sufficient time for the tenderers to prepare an initial tender.  
 

3.14 On closure and receipt of the mandatory Single Procurement Documents the 
 Council received 10 submissions which were evaluated and ranked, with the 

 top three being invited to participate in dialogue.   
 
3.15 The dialogue process included bidders submitting first draft tender documents 

 prior to commencement of dialogue meetings, allowing meetings to be focused 
 on the issues raised by those submissions and a dynamic and flexible approach 

 to dialogue which focused on resolving issues rather than formal pre-set meets 
 and agendas prior to requesting final tenders. 
 

3.16 The final tenders were evaluated against a weighted scoring process to identify 
 a long term strategic partner to work with the Council to deliver a business plan 

 which will realise the Council's AHH concept and meet the Council and Non-
 Contracting Authorities' requirements for hydrogen.  The following criteria were 
 assessed as part of the evaluation: 

 

 The Legal Agreements;  

 The Joint Venture Business Plan;  

 The Procurement and Development of an Infrastructure Business Plan; 

 The Operations and Maintenance Business Plan; 

 The Resourcing, funding and financing of the Joint Venture Business Plan; 

 The Supply Chain Development and Training delivery Business Plans;  

 The Economic Development and delivery Business Plan; and 

 Price submission. 

 
3.17 bp was selected as the preferred bidder at the conclusion of this process 

 (please refer to Appendices A, C and E for further details on the preferred 
 bidder’s submission; a comparison of the preferred bidder’s solution 

 against the stated Council  objectives for the AHH and a summary of project 
 risks).  
 

3.18 On 27 August 2020 the Council entered into a Memorandum of Understanding 
(“MoU”) with bp that provides a framework for cooperation to help the Council 



 
 

achieve the goals under the Strategic Infrastructure Plan – Energy Transition, 
“the SIP”, approved by the Council in May 2020.  The MoU clearly states that if 
there are any commercial opportunities that arise from that work, these will be 

governed separately. To ensure there was no conflict between the MoU and 
the Council’s procurement of a development partner for the Aberdeen 

Hydrogen Hub, work on any conflicting hydrogen activity was postponed unti l 
the procurement was complete, and progress will now be governed through this 
Joint Venture process.   

 
4. FINANCIAL IMPLICATIONS 

 

4.1 Appendix B includes details of the expected capital investment required of the 
Council by the Joint Venture and the anticipated return on investment. 

 
4.2 Individual projects (including future phases) undertaken by the Joint Venture 

will require further business cases, including their funding solutions, to be 
presented to the Joint Venture Board, (and relevant Council Committee where 
additional funding is required), for approval before proceeding. The Council 

may be able to access external funding opportunities in support of this activity 
that the Joint Venture would otherwise be unable to access e.g. Green Growth 

Accelerator, Energy Transition Fund etc. Further funding opportunities will be 
explored by Council officers on a project by project basis. Current Scottish 
Government funding is outlined in the Executive Summary of Appendix B. 

 
4.3 If JVCo decides not to proceed with the Project at the point of final investment 

(expected to be in Q1 2023), the Council would be unlikely to see any return for 
the equity investment from the first two years of the Project as outlined in 
Appendix B. 

 
5.  LEGAL IMPLICATIONS  

 

5.1 The Council has received consent from Scottish Government to act as a trading 
operation through its investment in JVCo under Section 1A of the Local 

Authorities (Good and Services) Act 1970. 
 

5.2 The Legal Agreements are described in Appendix D (comprising a 
Shareholders Agreement, Articles of Association, Management Services 
Agreement and Hydrogen Supply Framework Agreement).  The competitive 

dialogue process allows bidders to propose amendments to the Legal 
Agreements during dialogue, and these were accepted or rejected depending 

on the known or perceived transfer of risk involved. 
 
5.3 The bids were then evaluated on the basis of the extent to which amendments 

 to the Legal Agreements taken as a whole, represent: 
 

i. in the case of the Shareholders Agreement and Articles of Association, 
robust shareholder provisions which will allow the Council to protect its 
investment and ensure the delivery of the Joint Venture's purpose; and 

 
ii. in the case of the Hydrogen Supply Framework Agreement, transfer of 

risk to or from the Council and/or any dilution of the provisions under that 



 
 

agreement which ensure delivery of best value hydrogen supply to the 
Council and the Non-ACC Contracting Authorities permitted to call-off 
under the framework and/or incentivise performance. 

 
5.4 The legal and commercial implications related to the establishment and 

 operation of the Joint Venture are provided in Appendix D of this report.   

5.5 Relevant Director training will be provided by JVCo as part of a 100 days kick-

 off plan following incorporation of JVCo. 

5.6 The Council is complying with its obligations in relation to market abuse 

regulations governing the bonds listed on the London Stock Exchange. 

5.7 bp has been formally accredited as a Living Wage Employer by the Living Wage 

Foundation. 

6. MANAGEMENT OF RISK 

 
6.1 The recommendations contained within this report and the assessment of  risk 

 contained within the table below have been carefully considered against the 
 Council’s Risk Appetite Statement. The proposals set out in the 
 recommendations are consistent with the Council’s approved risk appetite 

 statement.   
 

6.2 The risks in this report reflect the risk of entry/non-entry into the Joint Venture.  
Appendix B addresses the risk to the Councils investment in the Joint Venture, 
and Appendix E provides a summary of all risks identified during the 

procurement, all at the time of writing.  
 

6.3 Following the formal establishment of the Joint Venture, JVCo will be 
 responsible for identifying risks, proposing mitigations, the monitoring of 
 risks and the subsequent reporting of risks in a format agreeable to both the 

 Council and bp. The risks to JVco and associated controls and control actions 
 will evolve as the AHH progresses through the three phases set out in section 

 3.4 above. 
  
6.4  The risk ratings specified reflect the risk  level post-mitigation assuming the 

 mitigation actions identified will be implemented and completed. 
 

6.5 It is anticipated that Management accounts and annual performance reporting 
 of JVCo will both be reported back to CG&R Committee.   
 

Category Risk Low (L) 
Medium (M)  

High (H) 

Mitigation 

Strategic 
Risk 

If the Joint Venture is 
not accepted there is 

a risk of losing first 
mover advantage in 
the hydrogen market. 

 

L Approve the 
recommendations within this 

committee report. 
 
 

 



 
 

The AHH will support 

the outputs specified 
in the 2020 Strategic 
Infrastructure Plan 

and support the 
Energy Transition 

vision, emissions 
reduction and net 
zero aspirations of 

the City and Region. 
 

 

 

Compliance Compliance with 

relevant commercial 
legislation including 

trading, procurement 
and Subsidy Control. 
 

 
 

 
 
 

 
 

L The Council has received 

consent from Scottish 
Government to act as a 

trading operation through its 
investment. 
 

Legal and procurement 
advice has been provided 

throughout the Project to 
ensure the procurement 
process followed was 

compliant with the terms of 
the Public Contracts 
(Scotland) Regulations 

2015.  
 

Full legal review of funding 
proposals for compliance 
with subsidy control 

requirements/grant 
conditions to be completed 

prior to Contract award. 
Operational Lack of hydrogen 

supply for vehicles in 

the City.  With the 
commitments the 
Council has made to 

vehicles (buses, 
Council fleet, etc) 

there is a danger that 
demand will exceed 
supply. This will 

either delay the roll 
out of our h2 fleet 

programme or require 
more expensive 
interim h2 to be 

sought. 
 

L Approve the 
recommendations within this 

report. 
 
The AHH which will provide 

a resilient and reliable 
source of hydrogen for 

transport and will ameliorate 
this risk. 



 
 

Financial JVCo does not 

perform against the 
financial model 
provided by bp. 

 
 

 
 
 

 

M Sensitivity analysis has 

been carried out on the bp 
financial model. Further 
details on the financial risks 

are included in the business 
case in Appendix B. 

 
 

Reputational Failure to obtain 
Committee approval 

to enter into JVCo 
may impact on the 

reputation of the 
Council and 
Aberdeen’s leading 

position in deploying 
zero-carbon 

technologies in the 
energy and transport 
sectors.  

 
The Council has a 
vision for the 

Aberdeen City 
Region to become a 

world-class energy 
hub blazing a trail 
with a replicable 

model for a low and 
zero carbon economy 

at the forefront of 
hydrogen technology 
in Europe and 

announced its 
intentions for the 

Hydrogen Hub in the 
media and at COP26. 
 

H Approve the 
recommendations within this 

report.   
 

 
 
 

 

Environment 
/ Climate 

Failure to support the 
decarbonisation of 
the Council’s fleet 

operations and 
general air quality 

improvements in the 
City region. 
 

L Approve the 
recommendations within this 
report.   

 
The delivery of the AHH will 

support the growth of a new, 
clean industrial sector in the 
north east that can expand 

to include heat, industry and 
power as well as transport. 

 



 
 

7.  OUTCOMES 

COUNCIL DELIVERY PLAN   
 

 Impact of Report 

Aberdeen City Council 

Policy Statement 

 

The proposals within this report for the AHH support 

the delivery of the following Policy Statements: -  
 
Economy 

 
7. Continue to maximise community benefit from 

major developments. 
 
11. Work with both governments in order to unleash 

the non-oil and gas economic potential of the 
city. 

 
Place 
 

1. Build up our existing strength in hydrogen 
technology. 

 
2. Support efforts to develop inward investment 

opportunities. 

 

 
Aberdeen City Local Outcome Improvement Plan 

Prosperous Economy 
Stretch Outcomes 

The proposals within this report support the delivery 
of Stretch Outcome 3 – 500 Aberdeen City 

Residents upskilled/reskilled to enable them to 
move into, within and between economic 

opportunities as they arise by 2026. 
 
The deployment of hydrogen vehicles as part of the 

long-term plan to deliver the Aberdeen Hydrogen 
Hub is directly linked to Aberdeen’s energy 

transition and economic diversification. 
 
Delivery of the AHH programme will have a direct 

impact on local jobs (additional technicians, 
refuelling capability, local supply chain support, 

training, construction, delivery) and significant 
potential on GVA of the region and the number of 
jobs. 

 

Prosperous People Stretch 
Outcomes 

The proposals within this report support the delivery 
of Stretch Outcome 11 - Healthy life expectancy 

(time lived in good health) is five years longer by 
2026. 
 

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


 
 

Fuel cell electric vehicles have lower NOx and 

Particulate Matter emissions than diesel equivalents 
benefitting residents in air quality management 
areas across the City. 

 

Prosperous Place Stretch 
Outcomes 

The proposals within this report contribute to 
delivery of Stretch Outcome 13 - carbon emissions 

reduction by 61% by 2026 and adapting to the 
impacts of our changing climate. Renewable 

hydrogen used in a fuel cell electric vehicle has 
zero emissions. ACC’s h2 vehicles have saved over 
140 tonnes of CO2 in the past few years as they run 

on green tariff produced hydrogen.   
 

 
Regional and City 

Strategies 

 

The proposals within this report support the 

following Strategies: 
 

 Aberdeen City Net Zero Vision (2020) 

 Strategic Infrastructure Plan – Energy Transition 
(2020) 

 Council Climate Change Plan 2021-2025 

 Aberdeen City Region Hydrogen Strategy & 

Action Plan 2015-2025 

 Local Transport Strategy 2016-2021 

 Air Quality Action Plan (2011) 

 Nestrans 2040: Regional Transport Strategy for 

the North East of Scotland (2021) 
 Regional Economic Strategy (2015) 
 The emerging Net Zero Aberdeen route map 

(2022) 
  

The AHH supports the city’s energy transition from 
fossil based to net carbon zero public sector; net 

carbon zero city and ultimately a climate positive 
city over the next few decades. 
 

 

UK and Scottish 

Legislative and Policy 
Programmes 

 

The proposals for the AHH within this report support 

the requirements placed upon the Council by:  
 

 The Climate Change (Emissions Reduction 
Targets) (Scotland) Act 2019  

 A fairer, greener Scotland Programme for 
Government 2021-22 – Low Emissions Zones 

 

 
The proposals for the AHH within this report support 

the following policies: 
 



 
 

 UK Government Hydrogen Strategy (2021) 

 Scottish Government Hydrogen Policy 
Statement (2020) 

 Scottish Government Draft Hydrogen Action 
Plan (2021) 

 Scotland’s Energy Strategy Position Statement 

(2021) 
 

 

8. IMPACT ASSESSMENTS 

Assessment Outcome 
 

Impact Assessment 

 
Completed – Impact Assessment considered through to 

Front End Engineering Design / Final Investment 
Decisions. 

 
Data Protection Impact 

Assessment 
Not required 

 
9. BACKGROUND PAPERS 

 
9.1 The following papers were consulted in the preparation of this report: 

 

 Net Zero Vision and Infrastructure Plan – PLA/20/088 – Urgent Business 

Committee – 6 May 2020 

 Aberdeen Hydrogen Hub Programme – COM/20/185 – City Growth and 

Resources Committee – 28 October 2020 

 General Fund Revenue Budget and Capital Programme 2021/22 to 2025/26 – 
RES/21/055 – 10 March 2021 

 Hydrogen Hub Preferred Bidder Appointment – COM/21/269 – Urgent Business 
Committee – 25 October 2021 

 
10. APPENDICES  

 

Appendix A – Summary of Preferred Bidders Solution 
Appendix B – Business Case  

Appendix C – Comparison of Preferred Bidders Solution with Council 
Objectives 
Appendix D – Legal Agreements Overview and Governance 

Appendix E – Project Risk Profile 
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