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1. Introduction 

1.1 The core purpose of the Strategic Housing Investment Plan (SHIP) is to set 

out strategic investment priorities for affordable housing over a 5-year period 

to achieve the outcomes set out in the Local Housing Strategy (LHS). The 

SHIP reinforces the local authority as the strategic housing authority and 

details how investment priorities will be delivered. The SHIP should:  

 Set out the investment priorities for affordable housing 

 Demonstrate how these will be delivered 

 Identify the resources required to deliver these priorities 

 Enable the involvement of key partners. 

1.2 The SHIP is a realistic and practical operational plan that rolls forward 
projects identified in previous SHIPs and introduces new projects. It 

demonstrates how, when and where the Council and its partners intend to 
deliver new affordable homes across the city. It also illustrates how a variety 
of funding mechanisms are maximised to ensure the delivery of the projects.  

 
1.3 In 2021/22 there were 692 affordable housing completions which is the 

highest number of affordable homes delivered in Aberdeen through the 
Affordable Housing Supply Programme. As of 30 August 2022, 144 affordable 
housing completions have taken place across the city, with 653 units being 

projected for completion in 2022/23. The table below shows the location, 
developer and type of affordable homes completed in 2021/22.   

  
Location  Developer  Type  No. of 

units  

Council Buy Backs  ACC  Social Rent  126  

Wellheads, Dyce  ACC  Social Rent  216  

Eday Gardens ACC Mortgage to Rent 1 

Burnside Grampian  Social Rent  43  

Burnside  Grampian  Mid-Market Rent  58  

Countesswells  Hillcrest  Social Rent  24  

Countesswells  Hillcrest  Mid-Market Rent  64  

St Machar  Hillcrest  Social Rent  103  

St Machar  Hillcrest   Mid-Market Rent  35  

Kingswells  Hillcrest  Social Rent  20  

Royal Cornhill 
Hospital  Barratt Homes  

Low-Cost Home 
Ownership  2  

Total      692  
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2. Strategic Context 

2.1.1 Local Housing Strategy  

2.1.2 The Aberdeen City Local Housing Strategy (LHS) 2018-2023 provides the 

strategic direction to respond to housing need and demand and informs the 

future investment in housing and housing related services across the city. The 

LHS identifies an affordable housing target of 342 homes per year in 2018/19 

and 2019/20 and 385 per year in 2020/21, 2021/22 and 2022/23. Work will 

start on the updated LHS in 2022/23.  

2.1.3 In developing the LHS, the Council worked in collaboration with a wide range 

of partners and stakeholders with an interest in housing to develop a shared 

vision for housing across the city. Housing plays a vital role in meeting the 

needs of local people and contributes to a prosperous economy.  

2.1.4 The LHS sets out a framework of actions and investment with partnership 

working to deliver the strategic outcomes and is underpinned by the Housing 

Need and Demand Assessment 2017 and reflects the Aberdeen City and 

Shire Strategic Development Plan and the Aberdeen Local Development 

Plan.  

2.1.5  The housing priorities identified in the LHS 2018 - 2023: 

 There is an adequate supply of housing across all tenures and homes 

are the right size, type, and location that people want to live in with 

access to suitable services and facilities. 

 Homelessness is prevented and alleviated.  

 People are supported to live, as far as is reasonably practicable, 

independently at home or in a homely setting in their community. 

 Consumer knowledge, management standards and property condition 

are improved in the private rented sector. 

 Fuel poverty is reduced which contributes to meeting climate change 

targets. 

 The quality of housing of all tenures is improved across the city. 

 

2.1.6 The SHIP is aligned with the priorities in the LHS, and the investment priorities 

are consistent with the strategic priorities. The delivery of affordable housing 

through the SHIP contributes to all but the one of the strategic priorities 

identified in the LHS; consumer knowledge, management standards and 

property condition are improved in the private rented sector. 
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2.2 Empty Homes 

2.2.1 A full-time Empty Homes Officer has been in post since November 2018 to 

reflect the changing requirements of empty homes across the city and to 

ensure empty homes are brought back into use.  

2.2.2  The Empty Homes Officer works with owners to bring empty properties back 

into use. Since the post was created, 458 empty properties have been brought 

back into use. Work is ongoing with landlords and letting agents across the 

city to “match” people from housing waiting lists with owners/letting agents of 

empty Private Rented Sector properties through the council’s Matchmake to 

Rent Scheme.  

2.2.3 The Council utilises the Council Tax (Variation for Unoccupied Dwellings) 

(Scotland) Amendments Regulations 2016 which allow local authorities to 

charge increased Council Tax on certain homes that have been empty for one 

year or more. The power contained in the Regulations is intended as an 

additional tool to help local authorities encourage owners to bring empty 

properties back into use, both to increase the supply of housing for those who 

need homes and to reduce the blight on communities caused by houses being 

left empty and allowed to fall into disrepair. 

2.3 Gypsy/Travellers 

2.3.1 The lack of suitable secure accommodation underpins many of the 

inequalities that may be experienced. It often leads to Gypsy/Travellers using 

public and private land to set up unauthorised encampments which 

sometimes creates tensions between Gypsy/Travellers and the settled 

community. Establishing new permanent and transit sites can help alleviate 

some of the problems that Gypsy/Travellers face. 

2.3.2 In order to address this, the Local Development Plan 2017 has identified sites 

as part of the 25% affordable housing contribution offering opportunities to the 

north, west and south of the city. Grandhome, Newhills, and Loirston are 

considered most appropriate for on-site provision of smaller transit sites with a 

net area of approximately 0.5 hectares providing six pitches on each site. 

Provision at the remaining locations will take the form of a commuted sum 

(equivalent to 15 affordable units) as set out in the Local Development Plan 

Supplementary Guidance.  

2.3.3 The Council has one permanent Gypsy/Traveller site at Clinterty. £3,234,630

 has been identified through council funds and £3,244,691 will be provided 

through the Scottish Government’s Gypsy/Traveller Accommodation Fund to 

carry out capital works to this site. The site is due to be demolished and rebuilt 

to ensure it meets current and future needs of Gypsy/Travellers.  
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2.4 Rapid Rehousing Transition Plan (RRTP) 

2.4.1 The strategic housing priorities in this SHIP are aligned and consistent with 

the priorities detailed in the LHS and the Council’s RRTP.  

2.4.2 The RRTP is also embedded in the Aberdeen City Health and Social Care 

Partnership’s Strategic Plan.  

2.5 Child Poverty Action Plan 

2.5.1 The Local Outcome Improvement Plan 2016-26 has been adopted as the 

local Child Poverty Action Plan for the years 2019-22. The SHIP links with the 

Child Poverty Action Plan and recognises that investment in the provision of 

affordable housing can reduce the costs of living which can directly impact on 

child poverty.  

2.6 Buy-Back Policy 

2.6.1 Aberdeen City Council will, under certain circumstances, purchase ex-council 

properties sold under the Right to Buy legislation, subject to certain criteria. 

Each application is judged on an individual case by case basis. All types, 

sizes and location of property are considered including multi storey, adapted 

and sheltered properties.  

2.6.2 There are several reasons why the council might buy back a property, these 

are:  

 An identified strategic need for this type and size of property; and  

 Purchasing the property would demonstrate good asset management 

and represent value for money for the council.  

 Properties are in areas designated for regeneration or demolition.  

 The owner meets the criteria within the Scottish Government’s Home 

Support Fund (Mortgage to Rent Scheme).  

 Ownership consolidation where re-acquisition returns the block to full or 

majority Council ownership.  

 Specialist accommodation such as fully wheelchair adapted properties 

or designated as amenity housing.  

2.6.3 232 properties have been purchased through the buy-back scheme up to 31 

March 2022.   
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2.7 City Centre Masterplan 

2.7.1 The long-term ambition is to make the city centre in Aberdeen a more 

attractive place to live in; a healthy place where people want to live, work, and 

socialise.  The aim is to create a city centre that takes advantage of under-

utilised space and brings vitality by creating the conditions for a change in, or 

new uses for buildings.    

2.7.2 Significant investment is taking place in the city centre as part of the City 

Centre Masterplan. Encouraging city centre living is a key part of this and 

actions have been taken to stimulate development. Since the interventions 

have taken place, 736 units have been approved with a further 288 

applications pending a decision. Prior to the interventions, 37 units (1 

application) was submitted between January - September 2018, 18 units (2 

applications) during 2017, and 42 units (1 application) was submitted during 

2016. The data therefore suggests that there has been a direct increase in the 

number of units submitted and consented within the city centre since the 

introduction of the interventions which has resulted in existing buildings being 

converted into residential use in the city centre.  

2.8 Housing Need and Demand Assessment 

2.8.1 The update of the Housing Need and Demand Assessment (HNDA) is 

underway. HNDA 3 will identify any additional requirements for larger family 

homes. Any identified requirements for larger family homes will be 

incorporated into the affordable housing developments as part of the SHIP 

process.  

3. Aberdeen City SHIP 2023 – 2028 

3.1 The Aberdeen City Affordable Housing Programme details a range of 

affordable housing projects including RSL and Council Social Rent. It also 

includes RSL mid-market rent, and LAR Housing Trust mid-market rent as 

well as Low-Cost Home Ownership (LCHO) which are properties that housing 

developers will deliver directly. 

3.2 In order to monitor the deliverability of projects, the council meets on a regular 

basis with the Scottish Government and/or RSLs to ensure projects are 

progressing and to try to resolve any development constraints that arise which 

are slowing down or preventing delivery.  
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3.3 Officers of the council are also consulted on planning applications which 

presents opportunities to inform developers to contact RSLs at an early stage 

to discuss the affordable housing requirements. This is helpful because many 

of the projects coming forward in the SHIP are reliant on Section 75 

Agreements being completed. Many of the RSLs in Aberdeen do not have the 

financial capacity to compete with developers to acquire sites for their own 

use, therefore the SHIP is reliant on Section 75 Agreements to deliver 

affordable housing. 

3.4 Projects have been placed in the actual year they could start if resources were 

available. 

3.5 Constraints 

3.5.1 A combination of factors including ongoing market impacts from Covid & 

Brexit, current inflation rates and the invasion of Ukraine affecting access to 

supply markets in Russia, Ukraine, and surrounding area, have led to a cycle 

of market and price volatility and shortages across many commodities which 

is having a negative impact on the delivery of capital projects and budgets.  

3.5.2 This market and price volatility has led to the decision by Council to pause 

four of the six council new build housing sites at the appropriate point. Each 

site is currently being assessed to determine when this pause will take place.  

4. Prioritisation 

4.1 Projects submitted have been assessed using the following criteria: 

 The extent the projects help to achieve the priorities in the LHS.  

 The tenure of projects, with preference given for those with social 

rented housing. 

 Preference given to those projects which reflect the housing need and 

demand for that area.  

 Preference given to developments that provide specialist 

accommodation including wheelchair accessible and housing with 

supported accommodation.  

 Planning consent is in place and the site is owned by the developer. 

 The site is in the Local Development Plan to ensure there will be no 

delays due to departures from Planning. 

 The project can be delivered immediately subject to availability of 

resources.  
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5. Consultation 

 

5.1 Aberdeen City Council, with the involvement of its key partners via the SHIP 
Working Group has prepared this SHIP submission. The SHIP illustrates how 

the council and its RSL partners will seek to deliver the city’s affordable 
housing investment needs and priorities identified in the Aberdeen City Local 
Housing Strategy 2018-2023 over a rolling 5-year programme. The SHIP 

Working Group is the Council’s key working group that is responsible for 
development of the SHIP and the ongoing review of new and current projects 

through collaboration with Scottish Government via quarterly meetings. 
 

5.2 The RSLs who form part of the SHIP Working Group are: 

 Castlehill Housing Association 

 Grampian Housing Association 

 Hillcrest Housing Association 

 Langstane Housing Association 

 Osprey Housing 

 Places for People 

 Sanctuary Housing Association 

 

5.3 In addition to the SHIP Working Group, the Council consults with the 

Affordable Housing Forum whose members include developers, RSLs and 

Planning Officers when necessary.  

6. Resources 

6.1 Through the Affordable Housing Supply Programme, the Scottish Government 

has confirmed the Resource Planning Assumptions up to 2025/26. However, 
for planning purposes, the 2025/26 RPA has been used as the basis of 

funding for the final two years of this SHIP period.   
 

Year  2023-24  2024-25  2025-26 2026-27  2027-28  Total  
Allocation(m)  £15.981  £16.037  £16.302  £16.302 £16.302 £80.924 

 

6.2 The Affordable Housing Supply Programme will seek to maximise the delivery 

of affordable housing through all available housing streams. Partners will 

continue to investigate and implement new and innovative delivery 

mechanisms.  

6.3 The delivery by the RSL sector is predicated on partnership working with 

house developers. The co-ordination of these developments with availability of 

grant funding will continue to be a significant challenge and will need to be 

carefully managed to ensure the deliverability of the programme. 
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6.4 Discretion to Reduce Council Tax Discount on Second Homes and Long-Term 

Empty Properties 

6.4.1 Local authorities have the discretion to reduce or retain the Council Tax 

discount on second homes and long-term empty properties. Aberdeen City 

Council uses this power, and the additional income is retained locally and 

used as grant funding for Aberdeen City Council for the provision of new-build 

affordable social housing and to fund the Empty Homes Officer post. The 

uncommitted balance is subject to a separate report at Committee to ensure 

the uncommitted available balance is used as part of the council new build.  

6.4.2 Income received and paid up to 31 March 2022 is shown below.  
                        £  

Income received        24,910,249  
Paid to ACC           9,220,218 

Paid to RSLs                                         2,478,643 
Committed to ACC                              10,541,417  
Committed to RSLs                  469,141  

Empty Homes                       150,608 
 Uncommitted Available Balance (at 31.3.22)           2,050,222 1 

 

6.4.3 The Council Tax on second homes and long-term empty properties provided 

an income of £2.102m in 2021/22. Based on current void rates in both the 

private and public sector, projected annual income is assumed to be around 

this figure, but shall be closely monitored every year and assumptions 

adjusted accordingly. These funds are disbursed by the City Growth & 

Resources Committee to support the delivery of affordable housing.  

6.5 Section 75 Affordable Housing Contributions 

 
6.5.1 Section 75 agreements are provided through Section 75 of the Town and 

Country Planning (Scotland) Act 1997 and are negotiated through the 

planning process. Housing developers may, on occasion, be required to make 

a financial contribution towards affordable housing rather than delivering 

affordable housing on the specific site to which the planning permission 

applies.  

6.5.2 Such agreements to date have provided an income as detailed at 6.5.3. 

These payments are linked to completions on site therefore it is difficult to 
accurately predict the total to be collected during 2022/23. 

 
 
 

 

                                                                 
1 The uncommitted balance is subject to a separate report to City Growth & Resources Committee requesting 
the uncommitted available balance is used as part of the council new build  programme. 
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6.5.3 The table below details the Section 75 Funding to 31 March 2022.  
 

Total Received (as at 31.3.22)     14,165,564  
Grants previously paid to RSLs        3,613,801  

Grants paid to ACC new build        9,524,428  
  
Uncommitted Available Balance (at 31.3.22)         1,027,335 2 

 
 

6.5.4 These funds are disbursed by the City Growth & Resources Committee to 
support the delivery of affordable housing. 

 

6.6 Local Authority Funding 
 

6.6.1 The council is significantly investing in the delivery of affordable housing using 
funding from a variety of sources including Council Tax second homes and 
long-term empty properties detailed at 6.4 above, Developer Obligations 

detailed at 6.5 above, Council Housing Revenue Account – Capital from 
Current Revenue and Council Borrowing from Public Works Loan Board. 

These sources of funding alongside grant which may be available through the 
Affordable Housing Supply Programme will enable the council to deliver its 
ambitious new build programme.  

 
7. Wheelchair Accessible Housing  

7.1 Guidance issued by the Scottish Government states that local authorities must 

set a realistic target for the delivery of wheelchair accessible housing across 

all tenures. The first step of this process is to include a position statement in 

the SHIP that provides details of:  

 What the current evidence base is regarding the requirement for 

wheelchair accessible housing, including any information gaps/further 

work required with plans to address identified need across all tenures. 

 The intended approach to increase this provision and how it will be 

included within the LHS and Local Development Plan. 

 The number of affordable wheelchair accessible homes the local 

authority plans to deliver over the next 5 years.  

 

 

 

 

 

 

 

                                                                 
2 The uncommitted balance is subject to a separate report to City Growth & Resources Committee requesting 
the uncommitted available balance is used as part of the counci l new build programme. 
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7.2 Evidence Base 

7.2.1 The Housing Needs and Demand Assessment 2017 shows Aberdeen City 

Council has 516 wheelchair accessible properties in specialist 

accommodation (including sheltered and very sheltered) and 293 in 

‘mainstream’ housing.  

7.2.2 The Housing Needs Assessment Team (HNAT) assess and prioritise 

applicants with particular needs for Council housing. The table below shows 
the number of applicants and their housing requirements, including those who 

need fully wheelchair accessible accommodation. It shows that 1,358 
households require ground floor accommodation, 119 require level access 
and 55 require full wheelchair accessible design. 

 
Medical Recommendation 1 2 3 4 5 TOTAL 

Ground floor recommendation 1,070 172 88 24 4 1,358 

First floor recommendation 62 58 67 23 4 214 

Level access required 75 26 15 3 0 119 

Wheelchair accessible required 27 14 11 3 0 55 

Able for stairlift 0 5 3 2 0 10 

Community alarm recommended 17 5 0 0 0 22 

Extra bedroom recommended 0 42 54 26 3 125 

Any other recommendation 1,051 182 104 35 7 1,379 

TOTAL 2,302 504 342 116 18 3,282 

 
 
7.2.3 In 2021/22 there has been a 7.5% increase in the overall number of 

applicants applying for accessible housing rising from 3,048 to 3,282. This 

includes an 8.2% increase in applications for those requiring ground floor 

accommodation, increasing from 1,255 to 1,358: 2,5% increase for those 

applying for level access, rising from 116 to 119. The number of people 

applying for fully wheelchair accessible housing has decreased by 18% from 

65 to 55 applicants. These figures demonstrate the ongoing requirement for 

accessible housing. It should be noted that the response to the pandemic and 

Covid-19 restrictions may have had an impact on the number of housing 

applications received during 2021/22. 

7.2.4 The Council is committed to reducing waiting lists for accessible housing by 

working with its internal design team and RSL partners to ensure that the 

needs of those who are currently on the housing waiting lists for wheelchair 

accessible housing are met through the Affordable Housing Supply 

Programme.  
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7.2.5 There is robust information on the supply and demand for the Council’s 

wheelchair accessible housing. Work is ongoing to establish the supply and 

demand for other sectors. Aberdeen City Council are working with registered 

social landlords, developers, and Disabled Person’s Housing Service (DPHS) 

to establish a baseline. This work is being overseen by the Independent Living 

& Specialist Provision Strategic Group that delivers and monitors the 

Aberdeen City Local Housing Strategy’s Joint Delivery Action Plan in relation 

to specialist provision housing.  

7.3  Approach to increase provision  

7.3.1 It is widely recognised that whilst new build housing is designed to meet 

Housing for Varying Needs Standards this does not always translate to 

wheelchair accessible housing.  

7.3.2 Aberdeen City’s Health and Social Care Partnership’s Strategic Plan identifies 

the challenges of an ageing population and the desire to support people in a 

community setting. To meet these challenges an adequate supply of good 

quality accessible housing needs to be in place.  The Housing Contribution 

Statement is now embedded into the refreshed 2022 – 2025 Strategic Plan.  

Housing’s contribution is also articulated in the Market Position Statement 

2021 – 2026. 

7.3.3 The intended approach is to increase the overall provision of wheelchair 

accessible properties and is articulated in the Local Housing Strategy 2018 – 

2023. This sets a 15% target for delivery of wheelchair accessible social 

rented housing.  

7.3.4 The target for wheelchair accessible housing in affordable housing is in place 

and engagement with private developers will continue, to encourage an 

increased provision of wheelchair accessible housing across all tenures. 

Scotland’s Fourth National Planning Framework Position Statement states our 

policies should reflect our diverse housing and accommodation needs, 

including the housing needs of older people and disabled people. We will 

work with developers to encourage more wheelchair accessible homes 

through National Planning Framework 4. 

7.4  Number of wheelchair accessible homes 

7.4.1 The LHS identifies an affordable housing target with a minimum 15% being 

fully wheelchair accessible.  

7.4.2 Aberdeen City Council has five developments ongoing at Cloverhill, Craighill, 

Kincorth, Kaimhill and Tillydrone which will have at least 15% of the homes as 

fully wheelchair accessible which will significantly increase the numbers of 

wheelchair accessible homes across the city.  

https://www.aberdeencityhscp.scot/about-us/our-strategic-plan/
https://www.aberdeencityhscp.scot/our-news/achscp-market-position-report-2021-2026/
https://www.aberdeencityhscp.scot/our-news/achscp-market-position-report-2021-2026/
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7.4.3 RSL partners are also encouraged to deliver a minimum 15% as fully 

wheelchair accessible where this is possible.  

7.4.4 Based on the 15% target, there is the potential to provide 493 specialist 

provision properties which includes a commitment for 317 wheelchair 

accessible properties and includes 59 specialist provision properties for 

people who require supported accommodation through the SHIP by the 

council and RSL partners by 2027/28.  

7.4.5 The table below shows wheelchair accessible housing for the Aberdeen City 

Council developments which are currently on-site.  

 Flats Cottage Flats Houses W/C 

Accessible 

Site Total 

Units 

1 

bed 

3 

bed 

1 bed  2 bed  3 bed  4 bed  Total % 

Cloverhill 536 7  10 38  26 81 15 

Craighill 99 18 18     36 36 

Kaimhill 35     6 8 14 40 

Kincorth 212 49 12   17  78 37 

Tillydrone 70 18 2   2  22 31 

Total 952 92 32 10 38 25 34 231 24 

 

7.4.6 In relation to the private sector, the Council will make the case for greater 

numbers of accessible homes to be delivered during the consultation on 

National Planning Framework 4 (NPF4). Engagement with private developers 

will continue to encourage an increased provision of fully wheelchair 

accessible housing in the private sector, in line with the requirements of 

NPF4.  

8. SHIP Summary 

8.1 The SHIP 2023 – 2028 has the potential to provide up to 3,287 new affordable 

homes which will deliver significantly more units than are suggested in the 

affordable housing supply targets identified in the Local Housing Strategy. 

This will significantly help meet housing need and demand across the city. 
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8.2 Table 1 - Years 2023/4 – 2027/28 

8.2.1 This table shows there is the potential to complete 2,751 affordable units 

during this period. If all the projects were to go ahead there would be a 
requirement for grant subsidy of £125,680,000. Through the Affordable 

Housing Supply Programme, the Scottish Government has confirmed the 
Resource Planning Assumptions up to 2025/26. However, for planning 
purposes, the 2025/26 RPA has been used as the basis of funding for the final 

two years of this SHIP period.   
 

Year  2023-24  2024-25  2025-26 2026-27  2027-28  Total  

Allocation(m)  £15.981  £16.037  £16.302  £16.302 £16.302 £80.924 
 

8.2 Tables 2 & 3 

8.2.1 These tables show potential projects which may be able to claim from the 

Housing Infrastructure Fund. One potential project at Greenferns has been 

identified for 350 homes.  

8.3 Table 4 - Affordable Housing Projects Funded or Supported by Sources other 

than the RPA/TMDF Budget 

8.3.1 This table shows there is one affordable housing project at Cloverhill of 536 
homes to be funded completely out with the RPA.  

 
8.4 Table 5.1- Council Tax Raised on Empty and Second Homes 

8.4.1 The council continues to raise considerable funding for affordable housing 

through reducing the Council Tax discounts on empty and second homes and 

by applying the premium levy on long-term empty homes. The Council Tax 

income on second homes and long-term empty properties provided an income 

of £2.102 in 2021/22. These funds have committee approval to be disbursed 

to the council house new build programme.  

8.5 Table - 5.2 Affordable Housing Policies (AHPs) Contributions 

9.5.1 As part of Section 75 Agreements, developers can make a commuted 

payment in lieu of the provision of affordable housing. This funding is used to 

provide grant for affordable housing to RSL and Council projects. In 2021/22 

£1,027,335 was received. These funds have committee approval to be 

disbursed to the council house new build programme. 

9. Council Approval of SHIP 

9.1 The SHIP and the associated spreadsheets 2023/24 – 2027/28 are 

recommended for approval by the City Growth & Resources Committee on 21 

September 2022.  


