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1. PURPOSE OF REPORT 

 

1.1 To provide an update on Aberdeen City’s Affordable Housing Delivery 

Programme. 
 

2. RECOMMENDATION(S) 

 
That the Committee: 

 

2.1 Note the progress on delivery of Aberdeen City’s Affordable Housing Delivery 
Programme.  

 
3. CURRENT SITUATION 

 

3.1 Affordable Housing Supply Programme  
  

3.1.1  £16.026m was allocated to Aberdeen City Council in 2022/23 through the 
Scottish Government’s affordable housing supply programme. Additional 
funding of £19.645m was made available throughout the course of the year 

bringing the total allocation to £35.671m. The additional funding was made 
available through the close working relationships the Housing Strategy Team 

has developed over many years with the Scottish Government and Registered 
Social Landlords. This has allowed Aberdeen City Council to draw down funds 
which had not been utilised in other council areas and allowed the pace of 

affordable housing delivery in the city to increase, which in turn has released 
funds for future projects.  

 

3.1.2  In 2022/23 there were 481 affordable housing completions. As of October 2023, 

325 affordable housing completions have taken place across the city, with 655 
homes being projected for completion in 2023/24.   

  
3.1.3  The table below shows the location, housing provider, and type of affordable 

homes completed in 2022/23.   

 
  



 
 

Location   Housing Provider  Type   No. of 
units   

Council Buy Backs   ACC   Social Rent   101 

Auchmill Road  ACC   Social Rent   92 

Summerhill ACC Social Rent 186 

Countesswells   Hillcrest   Social Rent   59 

Falkland Avenue Hillcrest  Social Rent   28 

May Baird Avenue  Places for People Mid-Market Rent 8 

Charleston, Cove Grampian Housing Mid-Market Rent 1 

Dubford Mews Grampian Housing Mid-Market Rent 5 

Newton of Charleston Muir Homes Low-Cost Home Ownership   1 
Total         481 

 

 
4. FINANCIAL IMPLICATIONS 
 

4.1 There are no direct financial implications arising from the recommendations of 
this report.  

 
5.  LEGAL IMPLICATIONS  
 

5.1 There are no direct legal implications arising from the recommendations of 
this report.  

 
 
6. ENVIRONMENTAL IMPLICATIONS 

 

6.1  All new affordable homes must meet the Energy Efficiency Standard for Social 
Housing (EESSH) which was introduced in 2014. As a result, homes in the 

social rented sector are now some of the most energy efficient in Scotland  
which has a positive impact on the environment; the provision of affordable 

housing contributes to this positive impact.  
    
7. RISK 

 
7.1 The assessment of risk contained within the table below is considered to be 

consistent with the Council’s Risk Appetite Statement.  
 

Category  Risk  Low (L) 
Medium (M)   

High (H)  

Mitigation  

Strategic 
Risk  

Failure to deliver 
affordable housing.  

L  The Council and RSL 
partners have ambitious new 

build programmes to deliver 
affordable housing across the 

city.  

Compliance  Provision of affordable 
housing ensures 

compliance with the 
council’s duty to house 

households. Failure to 

M  Ongoing delivery of affordable 
housing would help to prevent 

this from occurring.  



 
 

deliver may result in 
there being insufficient 
housing to meet the 

demand.  

Operational  Provision of affordable 

housing is a priority for 
residents of Aberdeen 
City Council. Failure to 

deliver may result in 
housing need and 

demand levels not 
being met.  

M  Ongoing delivery of affordable 

housing would help to prevent 
this from occurring. 

Financial  Failure to consider 

appropriate funding 
may result in need not 

being met.  

L Ensure discussions on 

funding are held at the 
appropriate times. 

Reputational  Failure to fully utilise 
funds may harm the 

council’s reputation 
when affordable 

housing is much 
needed across the city.  

L Ongoing delivery of affordable 
housing would help to prevent 

this from occurring. 

Environment / 

Climate  
Failure to provide 

affordable housing 
which is built to current 

building regulations 
and has a reduced 
carbon footprint may 

result in increased 
carbon emissions from 

housing. 

L  Ongoing delivery of affordable 

housing would help to prevent 
this from occurring. 

 
8.  OUTCOMES 

COUNCIL DELIVERY PLAN    

  

  Impact of Report  

Aberdeen City Council 
Policy Statement  

 

Working in Partnership for 

Aberdeen 

  

The proposals within this report support the delivery 
of the following aspects of the policy statement: 

We will work with partners to improve the stock and 
variety of Council and social housing across the  
city, ensuring it meets the varying needs of our 

citizens and provides more choice for our older  
citizens. 

  

Aberdeen City Local Outcome Improvement Plan 
 

Prosperous Economy 

Stretch Outcomes 

The proposal within this report supports the delivery of 

LOIP Stretch Outcome 1 – 10% increase in 
employment across priority and volume growth sectors 
by 2026. The affordable housing programme 

https://www.aberdeencity.gov.uk/sites/default/files/2019-04/Council%20Delivery%20Plan%202019-20.pdf


 
 

represents significant investment in the city which 
contributes to a prosperous economy and relates to 1.1 
of the LOIP.  

Prosperous People Stretch 
Outcomes 

The proposal within this report supports the delivery 
Stretch Outcomes 11 - Healthy life expectancy (time 

lived in good health) is five years longer by 2026.   
Prosperous Place Stretch 
Outcomes  

The proposals within this report support the delivery 
of LOIP Stretch Outcome 14 – Addressing climate  

change by reducing Aberdeen's carbon emissions by 
42.5% by 2026 and adapting to the impacts of our 

changing climate.  

Regional and City 
Strategies  

  

The proposals within this report support the City 
Region Deal, Aberdeen City Local Housing Strategy, 

and the Local Development Plan through the delivery 
of affordable housing.   

UK and Scottish Legislative 
and Policy Programmes  

The report sets detail in relation to affordable housing 
which fulfils the requirements placed upon the Council 
by the Housing (Scotland) Act 1987.  

 

9. IMPACT ASSESSMENTS 

 

Assessment Outcome 
  

Integrated Impact 
Assessment 

  

It is confirmed by Chief Officer – Strategic Place 

Planning that no Integrated Impact Assessment is 

required. 

Data Protection Impact 

Assessment 
Not required. 

Other   

 
 
10. BACKGROUND PAPERS 

 
10.1  Previous committee reports in relation to this are detailed below:  
 

CGR PLA/18/061 18 September 2018  
CGR PLA/19/318 26 September 2019  
CGR COM 20/181 28 October 2020  

CGR COM 21/169 25 August 2021 
CGR COM 22/197 21 September 2022 

 
 

11. REPORT AUTHOR CONTACT DETAILS 

 
Name Mel Booth 
Title Senior Housing Strategy Officer 
Email Address mebooth@aberdeencity.gov.uk 
Tel 01224 067466 
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