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Introduction

The Planning etc. (Scotland) Act 2006 requires all Councils to prepare a
Development Plan Scheme at least annually. This Development Plan Scheme
sets out Aberdeen City Council’s programme for preparing the new Aberdeen
Local Development Plan (2016). This is the second Local Development Plan
Scheme for the new Aberdeen Local Development Plan (2016).

This document provides information on the following issues;

e The development plans we have now;

e Why we need to progress a new Local Development Plan;

e The timetable for preparing this plan (the project plan); and

e The timetable for engaging people in the preparation of the plan and how we
will do this (the participation statement).

What Development Plans do we have now?
The Development Plan system in Aberdeen consists of two core statutory
documents:

e The Aberdeen City and Shire Structure Plan (2009) - the Structure Plan will
be replaced by the Aberdeen City and Shire Strategic Development Plan
(SDP) which is currently in preparation;

e The Aberdeen Local Development Plan (2012) — this will be replaced by the
new Aberdeen Local Development Plan (2016).

Why we need to prepare a new Local Development Plan
Planning Authorities are required to keep under review the Plans that they
prepare.

As the Strategic Development Plan Authority (SDPA) are progressing a new
Strategic Development Plan, it is important that our Local Development Plan is
brought up to date as soon as possible to become in line with this emerging Plan.

The emerging Strategic Development Plan specifies how land will be used up to
2035 to make sure there is a continuous supply of development land. Putting the
new Strategic Development Plan into practice will be achieved through new Local
Development Plans within Aberdeen City and Aberdeenshire. As such, we intend
to replace the Aberdeen Local Development Plan 2012 (which complies with the
current Structure Plan) with the new Aberdeen Local Development Plan (2016)
which will comply with the new Strategic Development Plan.



Preparing the Aberdeen Local Development Plan (2016)
This Development Plan Scheme sets out a number of stages in preparing the
new Aberdeen Local Development Plan.

Stage 1 — Publishing the Development Plan Scheme — (COMPLETE)

Our first Development Plan Scheme for the new Aberdeen Local Development
Plan was published in January 2012 and will be replaced by this version. The
Development Plan Scheme contains a Participation Statement saying when,
how, and with whom consultation will take place and a timetable saying when the
various stages of the emerging Aberdeen Local Development Plan will be
published and submitted to Scottish Ministers.

The Planning etc. (Scotland) Act 2006 requires the adopted Development Plan
Scheme to be published (including electronically), two copies to be sent to
Scottish Ministers and copies to be placed in all libraries. We will also send it to,
or inform, the key agencies and consultees.

Stage 2 — Preparing the Main Issues Report — (COMPLETE)

Earlier in January 2014 we published a Main Issues Report (MIR). This is a
discussion document that summarises the main planning issues facing
Aberdeen. It outlines the major differences in approach to the current adopted
Aberdeen Local Development Plan (2012). In doing so it also takes into account
the requirements of the emerging Strategic Development Plan.

The Main Issues Report links closely to the process of Strategic Environmental
Assessment (SEA). All proposals (preferred and alternative) put forward in the
Main Issues Report, have been environmentally appraised and a draft
Environmental Report is published alongside it.

Prior to its publication we invited people to submit comments and ideas for the
Main Issues Report. These comments were regarding new policy approaches for
the Local Development Plan and land allocations for development. This process
took place between March — June 2013.

A development options form and a sustainability checklist was used for any new
sites that were suggested. All submissions were assessed against sustainability
criteria and have informed the content of the Main Issues Report.

We have published a Monitoring Statement alongside the Main Issues Report
which looks at:

e Changes in the principal physical, economic, social and environmental
characteristics of the area that have occurred since the preparation of the
existing local development plan; and



e The impact of the policies and proposals of the existing local development
plan.

e Policy and Supplementary Guidance Tables that details the main changes
proposed for policy and supplementary guidance.

We have also published the following documents alongside the Main Issues
Report:

¢ A Development Options Assessment Report which details our assessment of
the development options submitted to us.

e An Equalities and Human Rights Impact Assessment of the Main Issues
Report.

e Strategic Environmental Assessment which environmentally appraises all
proposals in the Main Issues Report.

e A joint Aberdeen City and Aberdeenshire Retail Study to examine the future
retail potential in the region.

e A Strategic Flood Risk Assessment has been undertaken to satisfy the
requirements placed on local authorities under Section 1 of the Flood Risk
Management (Scotland) Act 2009.

e A Wind Spatial Strategy has been prepared to assess the opportunities for
identifying areas suitable for wind turbine developments.

Stage 3 — Preparing and Publishing the Proposed Plan

The proposed new Aberdeen Local Development Plan will be written by the
Council and will respond to matters raised at earlier engagement and
participation stages. The Proposed Plan will contain a Spatial Strategy (a plan
showing where we consider development should and should not go) and policies
to guide the development of Aberdeen up to 2026.

Where appropriate, there will be indicative policies showing how Aberdeen may
develop in the longer term up to 2035. The Proposed Plan will also include a
detailed proposals map which will show land allocations (zones) where
development of particular kinds (such as housing or business) will be supported
in principle. It will also include a schedule of land owned by the Council which will
be affected by any of the policies and proposals which are proposed.

In addition we are required to publish a proposed Action Programme alongside
the proposed new Aberdeen Local Development Plan. Action Programmes
should set out how we propose to implement the new Local Development Plan
through:

e Alist of actions required to deliver each of the plan’s policies and proposals
e The name of who is to carry out each action
e The timescale for carrying out each action



The regulations do not specify particular types of action that should be included;
however they are expected to include:

e The delivery of key infrastructure
e Preparation of Supplementary Guidance

Actions are not limited to those by the planning authority. In preparing the
proposed Action Programme, we will consult and consider the views of the key
agencies and consultees, Scottish Ministers and anyone the Council proposes
specifying by name in the Action Programme.

Stage 4 - Examination of the Proposed Plan

Up to this point, we will have tried to resolve as many objections as possible.
However, we cannot guarantee that the Proposed Plan will match everyone’s
views. At this point, assuming there are no notifiable modifications, it is likely that
the Council will publish the Plan and submit it to Scottish Ministers for
Examination. The Examination will be carried out by independent reporters who
are appointed by the Scottish Government.

Stage 5 - Adoption of the LDP

Depending on the outcome of the Examination, this is the stage at which we
would expect the emerging Aberdeen Local Development Plan to be adopted
(see Participation Statement).



Development Plan Scheme Programme

STAGE 1 - Publishing the Local Development Plan
Scheme — COMPLETE

TIMEFRAME

e Pre-consultation questionnaire sent out

29 October 2012

e Pre-consultation report released

November 2012

e Report Development Plan Scheme to Enterprise, Planning
and Infrastructure Committee

22 January 2013

e Publish Development Plan Scheme

January/ February
2013

STAGE 2 - Preparing the Main Issues Report - COMPLETE

TIMEFRAME

e Process and assess pre-Main Issues Report comments
and submissions

March to June
2013

e Draft Main Issues Report and Strategic Environmental
Assessment Scoping Report

June to November
2013

e Draft Monitoring Statement

June to November
2013

e Publish Main Issues Report and issue to persons and January 2014
key agencies

e Publish Monitoring Statement January 2014

e Send Strategic Environmental Assessment Scoping Report | January 2014
to consultation authorities

STAGE 3 - Preparing and publishing the Proposed

Aberdeen Local Development Plan

e Prepare and publish updated Local Development Plan January 2014

Scheme and issue to Scottish Government

e Process representations to the Main Issues Report

March to June
2014




Prepare Proposed Aberdeen Local Development Plan

March to October
2014

Prepare draft Action Programme

March to October
2014

Prepare Environmental Report

March to October
2014

Report to Committee

November to
December 2014

e Prepare and publish updated Local Development Plan January 2015
Scheme and issue to Scottish Government

e Publish Proposed Aberdeen Local Development Plan February 2015
and notify to persons and key agencies

e Publish Proposed Action Programme February 2015

e Publish Environmental Report and send to SEA Gateway February 2015
under 2004 Regulations

¢ Notification of Neighbours February 2015

e Objection and representation period February to April

2015

STAGE 4 - Preparing for the Examination of the proposed
Aberdeen Local Development Plan

Consider Objections to Proposed Plan and draft
Environmental Report

April to September
2015

Response to representations

September 2015

Report of Conformity with Participation Statement

September 2015

Submit Proposed Plan, Action Programme and Statement
of Conformity with Participation Statement (as modified if
relevant) with Note of Representations and how these have
been taken account of to Ministers.

Publicise submission of plan

November 2015




e Request Scottish Ministers to appoint an Examination of
the Proposed Plan and Environmental Report

e Advertise Examination of Proposed Plan and serve Notice
on known interested parties

e Examination in Public

November 2015 to

July 2016
¢ Receive the Report of Examination July 2016
STAGE 5 - Adoption of the Aberdeen Local Development
Plan
e Consider recommendations and report to Committee August/

September 2016

¢ Publish Modifications and Proposed Plan as modified.

September 2016

e Advertise 'intention to adopt'’

¢ Notify each person who made representations of
publication and intention to adopt

September 2016

e Notify Scottish Ministers of our intention to adopt the
Aberdeen Local Development Plan

October 2016

e The Aberdeen Local Development Plan is constituted
as the local development plan (28 days after
notification to Scottish Ministers)

November/
December 2016

¢ Send two copies of the Aberdeen Local Development Plan
and Environmental Report to Scottish Ministers

November/
December 2016

e Deposit copies of the Aberdeen Local Development Plan in
libraries, notify each person who made representations and
advertise it

November/
December 2016

e Publish Action Programme and Environmental Report Post
Adoption Statement (within 3 months of adoption)

December 2016/
January 2017




Participation Statement

Aberdeen City Council is strongly committed to encouraging interest and wide
public involvement in the preparation of the new Local Development Plan. This
Participation Statement explains how local communities and other stakeholders
will be engaged and have the opportunity to be involved in the preparation of the
new Aberdeen Local Development Plan. In line with the Planning Advice Note on
Community Engagement and the National Standards on Community
Engagement, Aberdeen City Council will continue to ensure that:

= arrangements for participation are inclusive, open and transparent;

= information is provided in a manner which allows for full consideration of
its implications;

= communication is provided through a range of formats and locations,
including easily understood jargon-free formats;

= all representations are fully considered;

= feedback is provided promptly on the conclusions drawn; and

= we add to our consultation list anyone who wishes to be involved with this
process.

The selection of participants is representative of the public, private, voluntary,
academic and community sectors and of the various equality groups. Regulation
28 of the Planning etc. (Scotland) Act 2006 defines the key agencies as:

= Scottish Natural Heritage;

= Scottish Environmental Protection Agency;
= Scottish Water;

= Health Boards;

= NESTRANS; and

= Scottish Enterprise

Guidance suggests that the following bodies should have the same level of
involvement in the development plan process:

= Historic Scotland;

= Transport Scotland;

= ACSEF; and

= The Forestry Commission

We will also involve the following groups at the same level:
= Aberdeenshire Council;

= Aberdeen City and Shire Strategic Development Planning Authority; and
=  Community Councils



In addition, community groups and the general public have and will continue to
be involved in the Local Development Plan process. We will continue to email
newsletters to developers, agents and those who have expressed an interest in
the Aberdeen Local Development Plan. We can add contacts to this list on
request.

This participation statement highlights the methods of consultation which are
used to ensure full and effective engagement with the community and
stakeholders. Efforts have been made to reach beyond the constituency of
organisations normally involved in planning consultations to a wider range of
public interests such as young people, pensioners, ethnic minorities and the
disabled.

The schedules below set out in as much detail as is known at this stage when,
how and with whom we will engage, and the steps that will be taken to involve
the public. It distinguishes between our statutory duties, as laid down by Scottish
legislation and the additional non-statutory actions we will carry out.

The schedules will be kept up to date on the Local Development Plan webpages
of the Council’s website (www.aberdeencity.gov.uk/localdevelopmentplan) so
that stakeholders and the public know exactly how the preparation process for
the new Local Development Plan is to be conducted and what opportunities they
will have to participate and engage with it.

The new Local Development Plan preparation process involves 5 stages, which
we are currently at the beginning of. Engagement with stakeholders and the
public is set to begin early in the first two stages.


http://www.aberdeencity.gov.uk/localdevelopmentplan

Participation Programme

Stage 1. Publishing the Local Development Plan Scheme (COMPLETE)

This document raises awareness and understanding of the development plan review
process and how long it will take.

When the first Development Plan Scheme
was approved and published, we:

e Sent it to Scottish Ministers

e Made copies available in all the City’s
libraries and at Marischal College

e Published it on our website
www.aberdeencity.gov.uk

We will carry out the above for this
Development Plan Scheme.

In addition to our statutory obligations, we
also:

e Told other Council services about it;

e Sent copies to or informed interested
parties;

e Emailed a newsletter about it to
agencies, developers and those who
have expressed an interest in the Local
Development Plan.

e Publicised on our website and via social
media sites (Facebook and Twitter)

We will carry out the above for this
Development Plan Scheme.

Stage 2: Preparing and Publishing the Main Issues Report (COMPLETE)

In preparing the Main Issues Report, we
consulted with and had regard to views
expressed by:

the key agencies,

Scottish Ministers,
Aberdeenshire Council and;
The SDPA.

To publicise the Main Issues Report, we
published a notice in a local newspaper,
setting out:

In addition to our statutory obligations in
preparing the Main Issues Report, we are
currently carrying out the following
engagement activities:

e Holding meetings, drop in events and
workshops with community groups, key
agencies and stakeholders;

¢ Involved other Council Services

e Sent out and published online a
guestionnaire inviting responses and
suggestions;

e Ensuring that the Local Development



http://www.aberdeencity.gov.uk/

e That the document had been produced
and where/when it may be viewed

e A brief description of the content and
purpose of the document

e Details of how further information may
be obtained and

e A statement of how representations
may be made, to whom and by when

We have also sent this information to:

The key agencies
Aberdeenshire Council
The SDPA
Community Councils
Scottish Ministers

We have also:

e Made a copy available to inspect at
Marischal College and in all public
libraries

e Published on the internet

e Sent the report to Scottish Ministers

The Planning etc. (Scotland Act 2006
requires authorities to ensure that people
who may want to comment on the Main
Issues Report are made aware that they
can do so and are given such an
opportunity.

Plan webpages of the Council’'s website
continues to provide immediate access
to Local Development Plan publications
and allow responses to the Main Issues
Report to be submitted

e Continue to use the telephone and emalil
enquiry point allowing people to contact
the Local Development Plan team;

e Running participation exercises and
workshops for both stakeholders and
Councillors throughout the Development
Plan process where display material and
Local Development Plan team members
will be available;

e Undertaking two information stalls at
Union Square and Bon Accord shopping
centres to give information on the Local
Development Plan process;

e Further engagement with young people
through school visits by members of the
Local Development Plan Team

In addition to our statutory obligations for
publicising the Report, we have also:

e Employed social media websites such
as Twitter (@AberdeenLDP) and
Facebook (Aberdeen Local
Development Plan) as a means of
publicising Local Development Plan
documents and events;

e Emailed a newsletter to key agencies,
developers and those who have
expressed an interest in the Local
Development Plan updating them on the
process. Newsletters are also available
on the Local Development Plan pages of
our website and publicised over social
media.

Once the Main Issues Report was
published, a 10 week consultation period
(13 January — 24 March 2014) started for
representations to be made on its content.
Representation forms are available in
Libraries and at all consultation meetings,




as well as online. Regular news releases
continue to be made to local media during
this period to publicise the consultation
events and advise people of the process.

Stage 3: Preparing and Publishing the Proposed Aberdeen Local Development Plan
and Supplementary Guidance

In preparing the Proposed Plan, we are
required to:

e Consult the key agencies and Scottish
Ministers

In addition to the same minimum

publicity requirements for the Main
Issues Report (above), we are also
required to:

e Send a copy of the Proposed Plan
to/inform each key agency and Scottish
Ministers

¢ Notify any person who commented on
the Main Issues Report that the
Proposed Plan has been produced and
send them the relevant information

¢ Notify the owners, lessees or occupiers
of sites and the owners, lessees or
occupiers, within 20m, of neighbouring
sites which the proposed plan
specifically proposes to be developed
and which would have a significant
effect on the use and amenity of the
site;

e On the rare occasion that a Proposed
Plan is republished following changes
to the underlying aims or strategy of an
earlier Proposed Plan, consult people

who made representations on the
original plan
Once the Proposed Plan has been

Once the Proposed Plan has been

published, we will also:

e Inform community groups and other
stakeholders;

¢ Run drop-in events to give people the
chance to meet and discuss the
proposed Plan with members of the
Local Development Plan Team.

e Make a presentation to key agencies,
stakeholders and interested groups

e Hold a consultation period of 10 weeks,
4 weeks longer than the statutory
minimum

e Publish it on our website
www.aberdeencity.gov.uk and publicise
it through social media;

¢ Email a newsletter about it to agencies,
developers and those who have
expressed an interest in the Local
Development Plan. The Newsletter will
also be available on the Local
Development Plan pages of our website
and publicised over social media.



http://www.aberdeencity.gov.uk/

published, we will hold a consultation
period of at least 6 weeks to allow
representations from any interested party
to be made (although we intend to consult
for 10 weeks).

Stage 4: Preparing for and Responding to the Examination of the Proposed
Aberdeen Local Development Plan

In the event of an Examination, we will

e Advertise the Examination;
e Make the Examination proceedings available on the website as soon as practicable;
e Keep all interested parities informed about the Examination procedures.

Stage 5: Adoption of the Aberdeen Local Development Plan

Once the Reporter(s) has made their recommendations on the Plan, and any
modifications have been made, formal adoption of the Aberdeen Local Development Plan
would follow. At this stage we will make public our intention to adopt the plan following a
28 day submission period to Scottish Ministers — providing they do not wish to raise
issues with the plan. At this point we are required to:

e Advertise the intention to adopt the Plan, as modified according to the Reporter's
Report if appropriate, in newspapers, describing any modifications;

e Contact all interested parties and advertise the publication of the Plan to them;

¢ Notify those who made representations;

e Place copies of the Plan as modified in public libraries and in Marischal College.

Parallel Assessments of the Aberdeen Local Development Plan

It will be necessary to undertake a number of parallel assessments of the Aberdeen Local
Development Plan both as legislative requirements and as good practice. These
documents will be made available for comments and representations on our website, local
libraries and at Marischal College.

Strategic Environmental Assessment

Under the Environmental Assessment (Scotland) Act 2005 it is a legal requirement to
undertake a Strategic Environmental Assessment (SEA). This is because the Local
Development Plan, along with other supplementary guidance, is likely to have a
significant effect on the environment. This is being undertaken throughout the review




process and will have its own stages of consultation on a draft and final Environmental
Report. A draft Environmental Report will be published for consultation alongside the Main
Issues Report and provide an assessment of the impact on the environment of sites and
policies within it.

Appropriate Assessment

Development plans should be subject to an Appropriate Assessment according to Article
6(3) and 6(4) of the Habitats Directive (92/43/EEC). This assesses the likely significant
effects that the Aberdeen Local Development Plan may have on the River Dee Special
Area of Conservation (SAC) - the only European site within the Aberdeen City boundary.
This is to ascertain whether the Plan will have an adverse impact alone, or in combination
with the other plans and projects on the site’s integrity. The Appropriate Assessment will
be included as part of the draft Environmental Report.

Equality and Human Rights Impact Assessment

At each stage of the Aberdeen Local Development Plan we will continue to consider how
our ways of involving people, as well as the policies in the plan, might affect different
groups in different ways.







