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Report Name City Region Deal – Financial Update Q1 2018/19 

Lead Officer Alan Wood

Report Author John-Paul Cleary, John Lovie

Date of Report 30 August 2018

Governance City Region Deal Joint Committee 

1: Purpose of the Report 

i. To update the Joint Committee on the finances of the Aberdeen City 
Region Deal for the first quarter of financial year 2018/19. 

2: Recommendations for Action 

i. It is recommended that the Joint Committee notes the content of the 
report and its appendix.

3: Summary of Key Information 

i. The funding mechanisms of the Aberdeen City Region Deal are 
centrally managed and monitored by the City Region Deal Programme 
Manager with support from Aberdeenshire Council Finance Service, 
and with oversight provided by the Programme Board as part of its 
normal activities.  The membership of the Programme Board includes a 
Section 95 Officer to provide financial assurance of the programme 
finances, ensure the financial requirements of both the UK and Scottish 
Governments are met, and ensure alignment with the financial strategy 
and procedures of both Councils (through liaison with the Section 95 
Officer of the Council not represented directly).

ii. The 2018/19 full year spend forecast for the Aberdeen City Region Deal 
is shown in Table 1 of the Appendix. This has been agreed with the UK 
and Scottish Governments.
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3: Summary of Key Information 

iii. Total spend during Q1 2018/19 across all City Region Deal projects 
and partners, including private sector investment, was £29,058,031.  A 
detailed breakdown is shown in Table 2 of the Appendix.

iv. During Q1, a change request was raised against spend for the Strategic 
Transport Appraisal. An additional cost of £48,862 was approved by 
Aberdeenshire Council’s Head of Transportation for the pre-appraisal 
work package for additional work on analysis, reporting and stakeholder 
engagement following consultation with the City Region Deal Transport 
Workstream Group. 

v. This brought the total cost of the work to £204,483, which was slightly 
over the estimate of £200,000 brought to the Joint Committee as part of 
the Strategic Transport Appraisal Business Case approved by the City 
Region Deal Joint Committee in November 2017.

4: Finance and Risk

i. Finance information constitutes the body of the report. There are no 
additional risks to Aberdeen City Council or Aberdeenshire Council 
related to this report.


