



INTEGRATION JOINT BOARD

Appendix 1

Key Dates for the implementation of The 2018 General Medical Services Contract in Scotland

What	When
Phase 1	
GMS Contract laid out to Parliament	19 th February 2018
GMS regulations laid to parliament	19 th February 2018
Variation of contract: information to IJB/Board	19 th February 2018
New Model Contracts	28 th February 2018
National Primary Care Workforce Plan	March 2018
Draft Contract for PMS	7 th March 2018
Practice Manager Road Show	13 th March 2018
Board to write to practices regarding any variation to their contract	16 th March 2018
Phase 1 – Year 1	1 April 2018 – 31 March 2019
New Regulations in force	1 st April 2018
National Code of Practice for GP Premises (2The Code")	1 st April 2018
Revised Premises Directions	1 st April 2018
SFE Updated	April 2018
General Data Protection Regulations	May 2018
PC Improvement Plan presented to LMC and each IJB for approval	June 2018



INTEGRATION JOINT BOARD

3 PC Improvement Plan to be submitted to Scottish Government	July 2018
Premises Survey	2018 -2019
Phase 1 – year 2	1 April 2019 – 31 March 2019
Late 2019/early 2020	Poll 2
Phase 2	1 April 2020
Vaccination Services fully in place	April 2021
Pharmacotherapy Services in place	April 2021
GP Practices to transition to new Clinical IT system	2020